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NOTE:  See Attachments J-5 and J-9 for Contract End Items with delivery dates through 31 December 2003



Table Column Header Titles Table Column Header Title Description

CHANGE NUMBER SSCN or letter reference

DIL ID NO. (DIL UNIQUE) Identification number unique to this DIL (indicates: 1) Boeing site responsible for acquisition of OPD items; AND 2) 

2XXXX series for spare items (Exception:  PO83-01)) (ID numbers begin with 1, 2, 3, 4, 5, or 6, and as many following 

digits needed to support that series.  NOTE:  Transfers from Attachment J-5. DDT&E and OPD CEIs, and Attachment J-

9, PIO Spares CEIs, those with negotiated DD-250 dates after 01JAN04, retain their unique DIL numbers.

  1XXXX series   Series when the responsible site is Boeing Huntington Beach CA

  2XXXX series   Series for spares items (SPR) - independent of responsible site (Exception:  PO83-01)

  3XXXX series   Series when the responsible site is Boeing Marshall Space Flight Center, Huntsville AL

  4XXXX series   Series when the responsible site is Boeing Canoga Park CA

  5XXXX series   Series when the responsible site is Boeing Houston TX

  6XXXX series   Series when the responsible site is Boeing Kennedy Space Center FL

PART NUMBER Part number of deliverable from engineering drawing

NOMENCLATURE Full name of deliverable from engineering drawing

QTY Quantity (total of that line) to be delivered

UNIT OF ISSUE Unit of issue or measure (i.e., EA for each, KT for kit, LB for pound, FT or feet, etc.) of deliverable

HWD TYPE "Hardware Type" or deliverable category

  OPD   Other Product Development

  SPR   Spares

TOTAL COST Total cost of this line item (as negotiated)

DESTINATION Final destination of deliverable

DELIVERY DATE Negotiated delivery date of entire quantity of deliverables (can be more than one and early delivery is ok).  This is the 

date of the provisional DD-250 and NOT physical shipment for site of manufacture or acquisition.

DD 250 Point Contact Clause E.4 INSPECTION AND ACCEPTANCE classification to determine point of inspection and acceptance.

  D&D   Data and Documentation

  FLT   Flight

  GSE   Ground Support Equipment

  NFSW   Non-Flight Software

  ODH   Other Deliverable Hardware

  ORU-SE   On-orbit ORU Support Equipment

REMARKS As set forth in the negotiated change or as agreed to by the parties.  Includes each related DD-250 number and the date 

thereof.  Also includes notes.

NOTE 1 - on DIL Rev 80 - Due after Jan 1 2004 (trans to new J-X)

NOTE 2 - Transferred from Clause H.72, Deliverables after Contract Period of Performance on DIL Rev 80, but NOT 

listed as due after Jan 1 2004

J-27 DIL - Legend & User Notes

This is Contract NAS15-10000 Attachment J-27 Deliverable Items List (DIL) for hardware and software deliverables added to this contract beginning 01 

January 2004.  See Contract NAS15-10000 Attachment J-5 DIL for DDT&E and OPD or Attachment J-9 DIL for Spare orders placed prior to 31 December 

2003 and not transferred to this attachment.
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None.

20020 PIO 87; Mod 1508 (H.57) Flexible Hose Rotary Coupler, Spare Assembly 5849811-503 1 EA NFS  $     26,555,142.75 LMMS KSC 11/01/11 Added per PIO 87 on Mod 1508. 

Part number corrected per letter 09-0478 dated 12/01/2009.

20053 PIO 89/SSCN 10695; 

Mod 1552

Major Constituent Analyzer (MCA) Assembly 359675-006 1 EA FLT  $       3,360,217.64 HSSSI KSC 12/30/12 Added per PIO 89/SSCN 10695 on Mod 1552.

Changed part number per letter 10-0420 concurrence 

dated 07/29/2010. 

Updated delivery date per S/A 2013. 

20054 PIO 89/SSCN 10695; 

Mod 1552

Major Constituent Analyzer (MCA) Assembly 359675-006 1 EA FLT  $       3,369,139.93 HSSSI KSC 04/30/13 Added per PIO 89/SSCN 10695 on Mod 1552.

Changed part number per letter 10-0420 concurrence 

dated 07/29/2010. 

Updated delivery date per S/A 2013. 

20055 PIO 89/SSCN 10695; 

Mod 1552

Major Constituent Analyzer (MCA) Assembly 359675-006 1 EA FLT  $       3,364,727.65 HSSSI KSC 08/30/13 Added per PIO 89/SSCN 10695 on Mod 1552.

Changed part number per letter 10-0420 concurrence 

dated 07/29/2010. 

Updated delivery date per S/A 2013. 

20120 PIO 84A; Mod 1519 (H.57) Pump Package Assembly (Minus Gas Trap 

Assembly)

2353170-2-4 1 EA FLT  $            43,446.33 HI KSC 07/30/12 Added per PIO 84A on Mod 1519. 

Corrected part number on Mod 1578.

Updated nomenclature per letter 12-015009 concurrence 

dated 01/18/13.

20121 PIO 84A; Mod 1519 (H.57) Pump Package Assembly (Minus Gas Trap 

Assembly)

2353170-2-4 1 EA FLT  $            43,446.33 HI KSC 11/30/12 Added per PIO 84A on Mod 1519. 

Corrected part number on Mod 1578.

Updated nomenclature per letter 12-015009 concurrence 

dated 01/18/13.

20134 PIO 84B; Mod 1519 (H.57) Fluids Control and Pump ORU 683-17117-1 1 EA FLT  $       2,262,981.00 B-MFSC KSC 12/31/12 Added per PIO 84B on Mod 1519

20144 PIO 94; Mod 1560 (H.57) Audio Terminal Unit (ATU) 3000001-301 1 EA FLT  $       1,525,189.90 Harris KSC 01/01/12 Added per PIO 94 on Mod 1560

20145 PIO 94; Mod 1560 (H.57) Audio Terminal Unit (ATU) 3000001-301 1 EA FLT  $       1,399,809.93 Harris KSC 04/01/12 Added per PIO 94 on Mod 1560

20190 PIO 98; S/A 1790 Pan and Tilt Unit (PTU) 10033212 1 EA FLT  N/A L3 KSC 04/23/14 Added per PIO 98 definitized on S/A 1790.

20191 PIO 98; S/A 1790 Pan and Tilt Unit (PTU) 10033212 1 EA FLT  N/A L3 KSC 09/18/14 Added per PIO 98 definitized on S/A 1790.

20192 PIO 98; S/A 1790 Pan and Tilt Unit (PTU) 10033212 1 EA FLT  N/A L3 KSC 02/17/15 Added per PIO 98 definitized on S/A 1790.

20234 PIO 101; S/A 1816 (H.57) Kit, Control Moment Gyro (CMG), Mechanical 

Assembly (Spare)

TBD 1 KT FLT  N/A L3 KSC 03/31/16 Added per PIO 101 definitized on S/A 1816.

20235 PIO 103; S/A 1952 (H.57) Ammonia Tank Assembly (ATA) - ORU 1F28801-501 1 EA FLT  N/A BHOU KSC 07/28/16 Added per PIO 103 definitzed on S/A 1952.

20236 PIO 103; S/A 1952 (H.57) Ammonia Tank Assembly (ATA) - ORU 1F28801-501 1 EA FLT  N/A BHOU KSC 10/11/16 Added per PIO 103 definitzed on S/A 1952.

Updated delivery date per letter 13-014591 concurrence 

dated 09/25/2013. 

20237 PIO 103; S/A 1952 Transducer, Pressure, Absolute 1F08004-1 4 EA FLT  N/A KSC KSC 12/01/14 Added per PIO 103 definitzed on S/A 1952.

Updated DD250 point per letter 13-010631 concurrence 

dated 07/11/2013. 

20238 PIO 103; S/A 1952 Transducer, Pressure, Differential 1F08008-1 4 EA FLT  N/A Tavis KSC 08/11/14 Added per PIO 103 definitzed on S/A 1952.

20239 PIO 103; S/A 1952 (H.57) Isolation Valve 1F39991-507 7 EA FLT  N/A Marotta KSC 09/22/16 Added per PIO 103 definitzed on S/A 1952.

20240 PIO 103; S/A 1952 (H.57) Ammonia Tank 1F40057-503 4 EA FLT  N/A Honeywell KSC 08/29/16 Added per PIO 103 definitzed on S/A 1952.

20241 PIO 103; S/A 1952 Quick Disconnect (QD) 1F45540-513 4 EA FLT  N/A Parker KSC 04/25/14 Added per PIO 103 definitzed on S/A 1952.

20242 PIO 103; S/A 1952 Cap, Pressure 1F45580-1 3 EA FLT  N/A Parker KSC 04/25/14 Added per PIO 103 definitzed on S/A 1952.

20243 PIO 103; S/A 1952 Quick Disconnect, Cap 1F45580-501 4 EA FLT  N/A Parker KSC 04/25/14 Added per PIO 103 definitzed on S/A 1952.

20244 PIO 103; S/A 1952 Quick Disconnect, Cap 1F45581-501 4 EA FLT  N/A Parker KSC 04/25/14 Added per PIO 103 definitzed on S/A 1952.

20245 PIO 103; S/A 1952 Shear Pin 1F96384-1 6 EA FLT  N/A KSC KSC 06/27/14 Added per PIO 103 definitzed on S/A 1952.

Added DD250 point per letter 13-006139 concurrence 

dated 04/23/2013. 

Updated DD250 point per letter 13-010631 concurrence 

dated 07/11/2013. 

J-27 DIL - ACTIVE LINE ITEMS

Pxx Series PIOs

20xxx Series PIOs
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Pxx Series PIOs20246 PIO 103; S/A 1952 Housing, Bolt 1F96385-1 6 EA FLT  N/A KSC KSC 06/27/14 Added per PIO 103 definitzed on S/A 1952.

Added DD250 point per letter 13-006139 concurrence 

dated 04/23/2013.

Updated DD250 point per letter 13-010631 concurrence 

dated 07/11/2013. 

20247 PIO 103; S/A 1952 Blanket Assembly, Left 1F96391-1 2 EA FLT  N/A Boeing-KSC KSC 04/07/14 Added per PIO 103 definitzed on S/A 1952.

20248 PIO 103; S/A 1952 Blanket Assembly, Right 1F96392-1 2 EA FLT  N/A Boeing-KSC KSC 04/07/14 Added per PIO 103 definitzed on S/A 1952.

20249 PIO 103; S/A 1952 Blanket Assembly, End Shield 1F96393-1 4 EA FLT  N/A Boeing-KSC KSC 04/07/14 Added per PIO 103 definitzed on S/A 1952.

20250 PIO 103; S/A 1952 (H.57) Electronic Control Unit (ECU) 1F98802-501 6 EA FLT  N/A Marotta KSC 10/26/15 Added per PIO 103 definitzed on S/A 1952.

20253 PIO 103; S/A 1952 Fitting, Tee 684-020073-0001 4 EA FLT  N/A KSC KSC 11/24/14 Added per PIO 103 definitzed on S/A 1952.

Added DD250 point and updated part number per letter 

13-006139 concurrence dated 04/23/2013.

Updated DD250 point per letter 13-009685 concurrence 

dated 06/20/2013. 

Updated DD250 point per letter 13-010631 concurrence 

dated 07/11/2013.  

20255 PIO 103; S/A 1952 Fitting Elbow 684-020074-0001 4 EA FLT  N/A KSC KSC 11/24/14 Added per PIO 103 definitzed on S/A 1952.

Added DD250 point and updated part number per letter 

13-006139 concurrence dated 04/23/2013.

Updated DD250 point per letter 13-009685 concurrence 

dated 06/20/2013. 

Updated DD250 point per letter 13-010631 concurrence 

dated 07/11/2013. 

20256 PIO 103; S/A 1952 Connector NATC06G11N35

SA

2 EA FLT  N/A KSC KSC 02/26/14 Added per PIO 103 definitzed on S/A 1952.

Updated DD250 point per letter 13-010631 concurrence 

dated 07/11/2013. 

20257 PIO 103; S/A 1952 Backshell NZGA-JG-11-N-

16

6 EA FLT  N/A KSC KSC 02/26/14 Added per PIO 103 definitzed on S/A 1952.

Updated DD250 point per letter 13-009685 concurrence 

dated 06/20/2013.

Updated DD250 point per letter 13-010631 concurrence 

dated 07/11/2013. 

20258 PIO 103; S/A 1952 Connector NZGL07T2119N3

2PN

2 EA FLT  N/A KSC KSC 02/26/14 Added per PIO 103 definitzed on S/A 1952.

Updated DD250 point per letter 13-010631 concurrence 

dated 07/11/2013. 

20261 PIO 102; S/A 1826 Water Delivery - ORU SV825449-2/

PLSV28744

1 EA FLT  N/A HSSSI KSC 02/20/14 Added per PIO 102 definitized on S/A 1826.

20262 PIO 106; S/A 1922 Isolator Assy, X-Axis 1F16152-1 6 EA FLT  N/A BHOU BHOU 03/07/14 Added per PIO 106 definitized on S/A 1922. 

20263 PIO 106; S/A 1922 Isolator Assy, Y-Axis 1F16153-1 6 EA FLT  N/A BHOU BHOU 03/07/14 Added per PIO 106 definitized on S/A 1922. 

20264 PIO 106; S/A 1922 Isolator Assy, Z-Axis 1F16154-1 6 EA FLT  N/A BHOU BHOU 03/07/14 Added per PIO 106 definitized on S/A 1922. 

20265 PIO 106; S/A 1922 Isolator Assy, Upper Axis 1F16155-1 6 EA FLT  N/A BHOU BHOU 03/07/14 Added per PIO 106 definitized on S/A 1922. 

20267 PIO 106; S/A 1922 Stabilizer 1F16225-1 1 EA FLT  N/A BHOU BHOU 03/07/14 Added per PIO 106 definitized on S/A 1922. 

20268 PIO 106; S/A 1922 Stabilizer 1F16225-2 1 EA FLT  N/A BHOU BHOU 03/07/14 Added per PIO 106 definitized on S/A 1922. 

20271 PIO 106; S/A 1922 Snubber Cup Assy, Lower Right 684-0140672-

0001

1 EA FLT  N/A BHOU BHOU 03/07/14 Added per PIO 106 definitized on S/A 1922. 

20272 PIO 106; S/A 1922 Snubber Cup Assy, Lower Left 684-0140672-

0002

1 EA FLT  N/A BHOU BHOU 03/07/14 Added per PIO 106 definitized on S/A 1922. 

20273 PIO 106; S/A 1922 Snubber Cup Assy, Upper Right 684-0140672-

0003

1 EA FLT  N/A BHOU BHOU 03/07/14 Added per PIO 106 definitized on S/A 1922. 

20274 PIO 106; S/A 1922 Snubber Cup Assy, Upper Left 684-0140672-

0004

1 EA FLT  N/A BHOU BHOU 03/07/14 Added per PIO 106 definitized on S/A 1922. 

20275 PIO 106; S/A 1922 Attachment Assy, Upper 1F16179-1 1 EA FLT  N/A BHOU BHOU 03/07/14 Added per PIO 106 definitized on S/A 1922. 

20276 PIO 106; S/A 1922 Snubber Assy, Lower 1F16183-501 1 EA FLT  N/A BHOU BHOU 03/07/14 Added per PIO 106 definitized on S/A 1922. 

20277 PIO 106; S/A 1922 Snubber Assy, Lower 1F16183-502 1 EA FLT  N/A BHOU BHOU 03/07/14 Added per PIO 106 definitized on S/A 1922. 

20278 PIO 106; S/A 1922 Snubber Assy, Upper 1F16190-501 1 EA FLT  N/A BHOU BHOU 03/07/14 Added per PIO 106 definitized on S/A 1922. 

20279 PIO 106; S/A 1922 Snubber Assy, Upper 1F16190-502 1 EA FLT  N/A BHOU BHOU 03/07/14 Added per PIO 106 definitized on S/A 1922. 

20283 PIO 106; S/A 1922 Center Frame Mounting Assy 1F16215-1 1 EA FLT  N/A BHOU BHOU 03/07/14 Added per PIO 106 definitized on S/A 1922. 

20284 PIO 106; S/A 1922 Standoff Arm Attachment Assy 1F16223-1 1 EA FLT  N/A BHOU BHOU 03/07/14 Added per PIO 106 definitized on S/A 1922. 

20285 PIO 106; S/A 1922 Standoff Arm Attachment Assy 1F16223-2 1 EA FLT  N/A BHOU BHOU 03/07/14 Added per PIO 106 definitized on S/A 1922. 

20286 PIO 106; S/A 1922 Standoff Arm Assy 1F16172-1 1 EA FLT  N/A BHOU BHOU 03/07/14 Added per PIO 106 definitized on S/A 1922. 

20289 PIO 106; S/A 1922 Standoff Arm Assy 1F16199-2 1 EA FLT  N/A BHOU BHOU 03/07/14 Added per PIO 106 definitized on S/A 1922. 

20290 PIO 105; S/A 1961 (H.57) SPCU Heat Exchanger 2351350-2-2 1 EA FLT  N/A Vender KSC 04/25/16 Added per PIO 105 definitized on S/A 1961.

20291 PIO 105; S/A 1961 CDRA Housing Assembly, Matched Set 2351939-1 1 EA FLT  N/A Vendor Vendor 07/23/15 Added per PIO 105 definitized on S/A 1961.

20292 PIO 105; S/A 1961 CDRA Housing Assembly, Matched Set 2351939-1 1 EA FLT  N/A Vendor Vendor 07/23/15 Added per PIO 105 definitized on S/A 1961.
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Pxx Series PIOs20293 PIO 107; S/A 2026 S752-00 Network Card 200-0117-01 1 EA FLT  N/A Vendor KSC 01/16/15 Added per definitization of PIO 107 on S/A 2026.

20294 PIO 107; S/A 2026 S752-00 Network Card 200-0117-01 1 EA FLT  N/A Vendor KSC 01/30/15 Added per definitization of PIO 107 on S/A 2026.

20295 PIO 107; S/A 2026 S752-00 Network Card 200-0117-01 1 EA FLT  N/A Vendor KSC 02/12/15 Added per definitization of PIO 107 on S/A 2026.

20296 PIO 107; S/A 2026 S752-00 Network Card 200-0117-01 1 EA FLT  N/A Vendor KSC 02/23/15 Added per definitization of PIO 107 on S/A 2026.

20297 PIO 107; S/A 2026 (H.57) Audio/Video Interface Card (AVIC) Assy K10053726-501 1 EA FLT  N/A Vendor KSC 02/01/16 Added per definitization of PIO 107 on S/A 2026.

20298 PIO 107; S/A 2026 (H.57) Audio/Video Interface Card (AVIC) Assy K10053726-501 1 EA FLT  N/A Vendor KSC 04/26/16 Added per definitization of PIO 107 on S/A 2026.

20310 PIO 104; S/A 1936 Pump Manifold Assy 96M12317-1 1 EA FLT  N/A B-MSFC KSC 01/09/15 Added per PIO 104 definitized on S/A 1936.

20311 PIO 104; S/A 1936 Station Pump Assembly 96M12316-3 1 EA FLT  N/A B-MSFC KSC 05/05/14 Added per PIO 104 definitized on S/A 1936.

20312 PIO 104; S/A 1936 Shoulder, Screw 96M35071-1 4 EA FLT  N/A B-MSFC KSC 04/16/14 Added per PIO 104 definitized on S/A 1936.

20314 PIO 104; S/A 1936 Wire Harness Assy, Russian Compressor Power, 

Node 3 WRS

96M23056-1 2 EA FLT  N/A B-MSFC JSC 06/23/14 Added per PIO 104 definitized on S/A 1936.

Changed destination per S/A 1985. 

20315 PIO 104; S/A 1936 Wire Harness Assy, Condensate Transfer Pump 

Power, WRS

96M23055-3 1 EA FLT  N/A B-MSFC KSC 06/13/14 Added per PIO 104 definitized on S/A 1936.

20316 PIO 104; S/A 1936 Shutoff Valve Assy, Product Tee 96M35035-1 1 EA FLT  N/A B-MSFC KSC 08/20/14 Added per PIO 104 definitized on S/A 1936.

20317 PIO 104; S/A 1936 Cooling Jacket Purge Assembly 96M12559-1 1 EA FLT  N/A B-MSFC KSC 09/19/14 Added per PIO 104 definitized on S/A 1936.

20318 PIO 104; S/A 1936 Cooling Jacket Purge Assembly 96M12559-3 1 EA FLT  N/A B-MSFC KSC 05/01/14 Added per PIO 104 definitized on S/A 1936.

20319 PIO 104; S/A 1936 WPA Purge Assembly 96M35027-1 1 EA FLT  N/A B-MSFC KSC 04/04/14 Added per PIO 104 definitized on S/A 1936.

20320 PIO 104; S/A 1936 WPA Purge Assembly 96M35027-3 1 EA FLT  N/A B-MSFC KSC 03/31/14 Added per PIO 104 definitized on S/A 1936.

20321 PIO 104; S/A 1936 WPA OGA Controller Purge Assembly 96M35028-1 1 EA FLT  N/A B-MSFC KSC 06/17/14 Added per PIO 104 definitized on S/A 1936.

20322 PIO 104; S/A 1936 WPA OGA Controller Purge Assembly 96M35028-3 1 EA FLT  N/A B-MSFC KSC 08/15/14 Added per PIO 104 definitized on S/A 1936.

20323 PIO 104; S/A 1936 WRS High/Low Speed Pump Fuse FM09A-3A 4 EA FLT  N/A Bussman KSC 05/01/14 Added per PIO 104 definitized on S/A 1936.

20324 PIO 104; S/A 1936 Pump Tubing 96M12588-1 4 EA FLT  N/A B-MSFC KSC 04/17/14 Added per PIO 104 definitized on S/A 1936.

20325 PIO 104; S/A 1936 Exit Filter, RFTA 96M12564-1 4 EA FLT  N/A B-MSFC KSC 09/10/14 Added per PIO 104 definitized on S/A 1936.

20326 PIO 104; S/A 1936 WRS Condensate Manifold Tube Clamp 9579K65 4 EA FLT  N/A Academic 

Products

KSC 05/01/14 Added per PIO 104 definitized on S/A 1936.

20327 PIO 104; S/A 1936 Purge Adapter, Hydrogen Sensor ORU SV1013102-1 1 EA FLT  N/A HSSSI KSC 01/27/15 Added per PIO 104 definitized on S/A 1936.

20328 PIO 104; S/A 1936 Union and Fitting, Purge Adapter SV1013141-1 1 EA FLT  N/A HSSSI KSC 01/27/15 Added per PIO 104 definitized on S/A 1936.

20329 PIO 104; S/A 1936 Coupling and Nut, Purge Adapter SV1013145-1 1 EA FLT  N/A HSSSI KSC 01/27/15 Added per PIO 104 definitized on S/A 1936.

20330 PIO 104; S/A 1936 OGA Thermal Expansion Line Assembly 96M12549-1 1 EA FLT  N/A B-MSFC KSC 10/02/14 Added per PIO 104 definitized on S/A 1936.

20331 PIO 104; S/A 1936 OGA Thermal Expansion Line Assembly 96M12549-3 1 EA FLT  N/A B-MSFC KSC 08/08/14 Added per PIO 104 definitized on S/A 1936.

20332 PIO 104; S/A 1936 OGA Thermal Expansion Line Assembly 96M12549-5 1 EA FLT  N/A B-MSFC KSC 08/25/14 Added per PIO 104 definitized on S/A 1936.

20333 PIO 104; S/A 1936 OGA Thermal Expansion Line Assembly 96M12549-7 1 EA FLT  N/A B-MSFC KSC 09/08/14 Added per PIO 104 definitized on S/A 1936.

20334 PIO 104; S/A 1936 Thermal Expansion Device-OGA SV1012789-1 2 EA FLT  N/A HSSSI KSC 01/20/15 Added per PIO 104 definitized on S/A 1936.

20335 PIO 104; S/A 1936 Thermal Expansion Assy, Hydrogen ORU 96M35019-1 1 EA FLT  N/A B-MSFC KSC 06/13/14 Added per PIO 104 definitized on S/A 1936.

20336 PIO 104; S/A 1936 Female QD 502060-3102U 4 EA FLT  N/A Parker 

Hanifan

KSC 09/25/14 Added per PIO 104 definitized on S/A 1936.

20337 PIO 104; S/A 1936 Male QD 502060-1191 2 EA FLT  N/A Parker 

Hanifan

KSC 09/25/14 Added per PIO 104 definitized on S/A 1936.

20338 PIO 104; S/A 1936 Check/Relief Valve 96M12040-11 2 EA FLT  N/A MSFC KSC 09/25/14 Added per PIO 104 definitized on S/A 1936.

20339 PIO 104; S/A 1936 Motor 379072 2 EA FLT  N/A Maxon 

Precision 

Motors

KSC 05/30/14 Added per PIO 104 definitized on S/A 1936.

20340 PIO 104; S/A 1936 Valve, Shutoff 9232T-6BB 1 EA FLT  N/A Circor 

Aerospace

KSC 10/09/14 Added per PIO 104 definitized on S/A 1936.

Updated part number per letter 13-003686 concurrence 

dated 03/06/2013. 

20341 PIO 104; S/A 1936 QD Male 2001-A12C-T05U 3 EA FLT  N/A Parker 

Hanifan

KSC 10/23/14 Added per PIO 104 definitized on S/A 1936.

20342 PIO 104; S/A 1936 Quick Disconnect TA505009-423 4 EA FLT  N/A Parker 

Hanifan

KSC 10/23/14 Added per PIO 104 definitized on S/A 1936.

20343 PIO 104; S/A 1936 Quick Disconnect, Female 2000-A0BC-T06U 9 EA FLT  N/A Parker 

Hanifan

KSC 10/23/14 Added per PIO 104 definitized on S/A 1936.

20344 PIO 104; S/A 1936 Coupling, Thread-LOK 2000-A08C-G12U 3 EA FLT  N/A Parker 

Hanifan

KSC 10/23/14 Added per PIO 104 definitized on S/A 1936.

20345 PIO 104; S/A 1936 Flex Line Assy 201H-96M-001 2 EA FLT  N/A Parker 

Hanifan

KSC 09/25/15 Added per PIO 104 definitized on S/A 1936.

20346 PIO 104; S/A 1936 Fitting, Plug Modified 96M12559-5 1 EA FLT  N/A B-MSFC KSC 09/10/15 Added per PIO 104 definitized on S/A 1936.

20347 PIO 104; S/A 1936 Syringe 309661 1 EA FLT  N/A Becton 

Dickonson 

Acute Care

KSC 04/30/15 Added per PIO 104 definitized on S/A 1936.

20348 PIO 104; S/A 1936 Hose Assembly 171001-4CR-

0060

2 EA FLT  N/A Parker 

Hanifan

KSC 09/10/15 Added per PIO 104 definitized on S/A 1936.

20349 PIO 104; S/A 1936 O-Ring 3-908 V0747-75 2 EA FLT  N/A Parker 

Hanifan

KSC 10/16/15 Added per PIO 104 definitized on S/A 1936.
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Pxx Series PIOs20350 PIO 104; S/A 1936 Ring, Seal KC103-4 2 EA FLT  N/A KSC KSC 09/24/15 Added per PIO 104 definitized on S/A 1936.

20351 PIO 104; S/A 1936 Fitting, Adapter KC115K8-4 2 EA FLT  N/A KSC KSC 09/24/15 Added per PIO 104 definitized on S/A 1936.

20352 PIO 104; S/A 1936 Fitting, Plug KC130K4 1 EA FLT  N/A KSC KSC 09/24/15 Added per PIO 104 definitized on S/A 1936.

20353 PIO 104; S/A 1936 Distillate to QD-33M Hose 683-93490-1 1 EA FLT  N/A B-MSFC KSC 10/19/15 Added per PIO 104 definitized on S/A 1936.

20354 PIO 104; S/A 1936 Gas Separator Purge Hose 683-93490-2 1 EA FLT  N/A B-MSFC KSC 10/19/15 Added per PIO 104 definitized on S/A 1936.

20355 PIO 104; S/A 1936 Recycle Tank Feed Hose 683-93490-3 2 EA FLT  N/A B-MSFC KSC 10/19/15 Added per PIO 104 definitized on S/A 1936.

20382 PIO 114; S/A 1957 Valve, Manual, 0.125 inch 683-19393-1 1 EA FLT  N/A Carleton KSC 01/30/15 Added per PIO 114 definitized on S/A 1957.

20383 PIO 114; S/A 1957 Valve, Manual, 0.125 inch 683-19393-1 1 EA FLT  N/A Carleton KSC 01/30/15 Added per PIO 114 definitized on S/A 1957.

20384 PIO 114; S/A 1957 Valve, Three-Way, 1.75 inch 683-19401-1 1 EA FLT  N/A Valve Tech KSC 01/30/15 Added per PIO 114 definitized on S/A 1957.

20402 PIO 116; S/A 2012 Selector Valve Assembly, CDRA 2352720-1-1 1 EA FLT  N/A Vendor KSC 07/23/15 Added per definitization of PIO 116 on S/A 2012.

20403 PIO 116; S/A 2012 Selector Valve Assembly, CDRA 2352720-1-1 1 EA FLT  N/A Vendor KSC 07/30/15 Added per definitization of PIO 116 on S/A 2012.

20404 PIO 116; S/A 2012 Selector Valve Assembly, CDRA 2352720-1-1 1 EA FLT  N/A Vendor KSC 09/11/15 Added per definitization of PIO 116 on S/A 2012.

20405 PIO 116; S/A 2012 Selector Valve Assembly, CDRA 2352720-1-1 1 EA FLT  N/A Vendor KSC 09/18/15 Added per definitization of PIO 116 on S/A 2012.

20406 PIO 116; S/A 2012 Selector Valve Assembly, CDRA 2352720-1-1 1 EA FLT  N/A Vendor KSC 09/30/15 Added per definitization of PIO 116 on S/A 2012.

20407 PIO 109; S/A 1981 IAPS Power Supply Module 960530-009 1 EA HIG  N/A SEAKR KSC 09/25/14 Added per PIO 109 definitized on S/A 1981.

20408 PIO 107; S/A 2026 (H.57) Audio/Video Interface Card (AVIC) Assy K10053726-501 1 EA FLT  N/A Vendor KSC 05/05/16 Added per definitization of PIO 107 on S/A 2026.

20409 PIO 107; S/A 2026 (H.57) Audio/Video Interface Card (AVIC) Assy K10053726-501 1 EA FLT  N/A Vendor KSC 05/20/16 Added per definitization of PIO 107 on S/A 2026.

20510 Letter 13-004578 Beta Gimbal Roll Ring Subsystem (BGRRS) S/N 

96120102 (as-is condition)

8261601-901 1 EA HIG  N/A HIG HIG 12/20/13 Added per letter 13-004578 concurrence dated 03/25/2013.

20511 PIO 103; Letter 13-

006139

Fitting 684-020072-0001 4 EA FLT  N/A KSC KSC 11/24/14 Added per letter 13-006139 concurrence dated 

04/23/2013.

Updated DD250 point per letter 13-009685 concurrence 

dated 06/20/2013. 

Updated DD250 point per letter 13-010631 concurrence 

dated 07/11/2013. 

None.

10022 SSCN 8554; S/A 1323 Mod Kit Implementation of Station/Shuttle Power 

Transfer System 095 SAIL

N/A 1 KT FEU  N/A FEU JSC 11/04/05 SSCN 8554 definitized on Mod 1323.

10023 SSCN 8554; S/A 1323 SSPTS Displays & Controls Panel; 095 - Mod Kit N/A 1 KT FEU  N/A FEU JSC 11/04/05 SSCN 8554 definitized on Mod 1323.

10024 SSCN 8554; S/A 1323 Mod Kit - SSPTS - Model C70-1140 for SAIL N/A 1 KT GSE  N/A GSE JSC 11/04/05 SSCN 8554 definitized on Mod 1323.

10026 SSCN 9425; S/A 1334 AFT COMPARTMENT MOD KIT - 

IMPLEMENTATION OF STATION/SHUTTLE 

POWER TRANSFER SYSTEM OV-103

N/A 1 KT FLT  N/A FLT KSC 11/30/05 SSCN 9425 definitized per S/A 1334.

32257 SSCN 12441; S/A 1802 Installation Kit, NORS - Airlock 683-98100-1 1 KT FLT  N/A B-MSFC B-MSFC 10/28/13 Added per SSCN 12441 definitizied on S/A 1802.

32259 SSCN 12441; S/A 1802 Internal Fill Assembly, N2 683-98124-1 1 EA FLT  N/A B-MSFC B-MSFC 10/15/13 Added per SSCN 12441 definitizied on S/A 1802.

Changed unit per letter 13-015084 concurrence dated 

10/17/2013.

32260 SSCN 12441; S/A 1802 Internal Fill Assembly, O2 683-98123-1 1 EA FLT  N/A B-MSFC B-MSFC 10/08/13 Added per SSCN 12441 definitizied on S/A 1802.

Changed unit per letter 13-015084 concurrence dated 

10/17/2013.

32262 SSCN 12441; S/A 1802 External Fill Assembly, NORS 683-98101-1 1 EA FLT  N/A B-MSFC B-MSFC 10/01/13 Added per SSCN 12441 definitizied on S/A 1802.

32264 SSCN 12441; S/A 1802 Internal Fill Assembly, N2 (Spare) 683-98124-1 1 EA FLT  N/A B-MSFC B-MSFC 02/13/15 Added per SSCN 12441 definitizied on S/A 1802.

Changed unit per letter 13-015084 concurrence dated 

10/17/2013.

32266 SSCN 12441; S/A 1802 External Fill Assembly, NORS (Spare) 683-98101-1 1 EA FLT  N/A B-MSFC B-MSFC 10/13/14 Added per SSCN 12441 definitizied on S/A 1802.

32268 SSCN 12441; S/A 1802 Internal Fill Assembly, O2 (Spare) 683-98123-1 1 EA FLT  N/A B-MSFC B-MSFC 01/15/15 Added per SSCN 12441 definitizied on S/A 1802.

Changed unit per letter 13-015084 concurrence dated 

10/17/2013.

32271 SSCN 12441; S/A 1802 Recharge Tank Assembly, NORS 683-98102-1 2 EA FLT  N/A B-MSFC B-MSFC 10/31/13 Added per SSCN 12441 definitizied on S/A 1802.

32272 SSCN 12441; S/A 1802 Recharge Tank Assembly, NORS 683-98102-1 5 EA FLT  N/A B-MSFC B-MSFC 12/20/13 Added per SSCN 12441 definitizied on S/A 1802.

32273 SSCN 12441; S/A 1802 Recharge Tank Assembly, NORS 683-98102-1 4 EA FLT  N/A B-MSFC B-MSFC 01/20/14 Added per SSCN 12441 definitizied on S/A 1802.

32274 SSCN 12441; S/A 1802 Recharge Tank Assembly, NORS 683-98102-1 4 EA FLT  N/A B-MSFC B-MSFC 04/21/14 Added per SSCN 12441 definitizied on S/A 1802.

32275 SSCN 12441; S/A 1802 Recharge Tank Assembly, NORS 683-98102-1 4 EA FLT  N/A B-MSFC B-MSFC 06/18/14 Added per SSCN 12441 definitizied on S/A 1802.

30xxx Series

10xxx Series

4xxx Series
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Pxx Series PIOs32276 SSCN 12441; S/A 1802 Recharge Tank Assembly, NORS 683-98102-1 5 EA FLT  N/A B-MSFC B-MSFC 07/22/14 Added per SSCN 12441 definitizied on S/A 1802.

32277 SSCN 12441; S/A 1802 Recharge Tank Assembly, NORS 683-98102-1 4 EA FLT  N/A B-MSFC B-MSFC 09/19/14 Added per SSCN 12441 definitizied on S/A 1802.

32278 SSCN 12441; S/A 1802 Recharge Tank Assembly, NORS 683-98102-1 4 EA FLT  N/A B-MSFC B-MSFC 06/26/15 Added per SSCN 12441 definitizied on S/A 1802.

32279 SSCN 12441; S/A 1802 Recharge Tank Assembly, NORS 683-98102-1 3 EA FLT  N/A B-MSFC B-MSFC 08/28/15 Added per SSCN 12441 definitizied on S/A 1802.

32281 SSCN 12378; S/A 1803 Mod Kit, iPEHB, WORF Rack 683-99856-1 1 KT FLT  N/A B-MSFC B-MSFC 04/04/14 Added per SSCN 12378 definitized on S/A 1803.

32282 SSCN 12378; S/A 1803 Mod Kit, iPEHB, Express Rack (with ARIS) 683-99855-1 4 KT FLT  N/A B-MSFC B-MSFC 06/19/14 Added per SSCN 12378 definitized on S/A 1803.

32288 SSCN 12378; S/A 1803 iPEHG Flight Unit AN64561-001-01 1 EA FLT  N/A GISR GISR 12/06/13 Added per SSCN 12378 definitized on S/A 1803.

32289 SSCN 12378; S/A 1803 iPEHG Flight Unit AN64561-001-01 1 EA FLT  N/A GISR GISR 12/13/13 Added per SSCN 12378 definitized on S/A 1803.

32290 SSCN 12378; S/A 1803 iPEHG Flight Unit AN64561-001-01 1 EA FLT  N/A GISR GISR 01/27/14 Added per SSCN 12378 definitized on S/A 1803.

32291 SSCN 12378; S/A 1803 iPEHG Flight Unit AN64561-001-01 1 EA FLT  N/A GISR GISR 01/30/14 Added per SSCN 12378 definitized on S/A 1803.

32292 SSCN 12378; S/A 1803 iPEHG Flight Unit AN64561-001-01 1 EA FLT  N/A GISR GISR 03/03/14 Added per SSCN 12378 definitized on S/A 1803.

32293 SSCN 12378; S/A 1803 iPEHG Flight Unit AN64561-001-01 1 EA FLT  N/A GISR GISR 03/10/14 Added per SSCN 12378 definitized on S/A 1803.

32294 SSCN 12378; S/A 1803 iPEHG Flight Unit AN64561-001-01 1 EA FLT  N/A GISR GISR 03/18/14 Added per SSCN 12378 definitized on S/A 1803.

32295 SSCN 12378; S/A 1803 iPEHG Flight Unit AN64561-001-01 1 EA FLT  N/A GISR GISR 04/21/14 Added per SSCN 12378 definitized on S/A 1803.

32314 SSCN 12441; S/A 1802 Hose Assembly, N2 IFA, NORS 683-98127-1 1 EA FLT  N/A B-MSFC B-MSFC 10/18/13 Added per SSCN 12441 definitizied on S/A 1802.

32315 SSCN 12441; S/A 1802 Hose Assembly, N2 IFA, NORS (Spare) 683-98127-1 1 EA FLT  N/A B-MSFC B-MSFC 10/06/14 Added per SSCN 12441 definitizied on S/A 1802.

32316 SSCN 12441; S/A 1802 Hose Assembly, O2 IFA, NORS 683-98127-2 1 EA FLT  N/A B-MSFC B-MSFC 10/11/13 Added per SSCN 12441 definitizied on S/A 1802.

32317 SSCN 12441; S/A 1802 Hose Assembly, O2 IFA, NORS (Spare) 683-98127-2 1 EA FLT  N/A B-MSFC B-MSFC 10/06/14 Added per SSCN 12441 definitizied on S/A 1802.

32320 SSCN 12441; S/A 1802 NORS Manifold Assembly (Spare) 683-98135-1 1 EA FLT  N/A B-MSFC B-MSFC 12/19/14 Added per SSCN 12441 definitizied on S/A 1802.

32321 SSCN 12441; S/A 1802 HOSE ASSEMBLY - N2 683-98163-1 1 EA FLT  N/A B-MSFC B-MSFC 10/06/14 Added per SSCN 12441 definitizied on S/A 1802.

32322 SSCN 12441; S/A 1802 HOSE ASSEMBLY - N2 683-98163-2 1 EA FLT  N/A B-MSFC B-MSFC 10/06/14 Added per SSCN 12441 definitizied on S/A 1802.

32323 SSCN 12441; S/A 1802 HOSE ASSEMBLY – O2 683-98163-3 1 EA FLT  N/A B-MSFC B-MSFC 10/06/14 Added per SSCN 12441 definitizied on S/A 1802.

Changed part number per letter 12-005284 concurrence 

dated 08/03/12. 

32324 SSCN 12441; S/A 1802 EXTERNAL N2 REG COVER 1 683-98171-1 1 EA FLT  N/A B-MSFC B-MSFC 10/04/13 Added per SSCN 12441 definitizied on S/A 1802.

32325 SSCN 12441; S/A 1802 EXTERNAL N2 REG COVER 2 683-98171-2 1 EA FLT  N/A B-MSFC B-MSFC 10/04/13 Added per SSCN 12441 definitizied on S/A 1802.

32326 SSCN 12441; S/A 1802 EXTERNAL HOSE ASSEMBLY, NORS 683-98176-1 1 EA FLT  N/A B-MSFC B-MSFC 10/04/13 Added per SSCN 12441 definitizied on S/A 1802.

32327 SSCN 12441; S/A 1802 EXTERNAL HOSE ASSEMBLY, NORS (Spare) 683-98176-1 1 EA FLT  N/A B-MSFC B-MSFC 10/06/14 Added per SSCN 12441 definitizied on S/A 1802.

32328 SSCN 12441; S/A 1802 KIT, RTA QD KEYING 683-98180-1 1 KT FLT  N/A B-MSFC B-MSFC 10/31/13 Added per SSCN 12441 definitizied on S/A 1802.

Updated qty per letter 13-011836 concurrence dated 

08/07/2013. 

32332 SSCN 12378; S/A 1803 Mod Kit, iPEHG, Express Rack (without ARIS) 683-99855-2 3 EA FLT  N/A B-MSFC B-MSFC 10/16/14 Added per SSCN 12378 definitized on S/A 1803.

32333 SSCN 12378; S/A 1803 iPEHG Flight Unit AN64561-001-01 1 EA FLT  N/A GISR GISR 05/02/14 Added per SSCN 12378 definitized on S/A 1803.

Delivery date changed per MOD 1832. 

32334 SSCN 12378; S/A 1803 iPEHG Flight Unit AN64561-001-01 1 EA FLT  N/A GISR GISR 05/09/14 Added per SSCN 12378 definitized on S/A 1803.

Delivery date changed per MOD 1832. 

32335 SSCN 12378; S/A 1803 iPEHG Flight Unit AN64561-001-01 1 EA FLT  N/A GISR GISR 06/17/14  Added per SSCN 12378 definitized on S/A 1803.

Delivery date changed per MOD 1832.

32336 SSCN 12378; S/A 1803 Mod Kit, iPEHG, HRF Rack 683-99857-1 2 KT FLT  N/A B-MSFC B-MSFC 11/27/14 Added per SSCN 12378 definitized on S/A 1803.

32337 SSCN 12378; S/A 1803 iPEHG Flight Unit AN64561-001-01 1 EA FLT  N/A GISR GISR 06/24/14 Added per SSCN 12378 definitized on S/A 1803.

32338 SSCN 12378; S/A 1803 iPEHG Flight Unit AN64561-001-01 1 EA FLT  N/A GISR GISR 07/31/14 Added per SSCN 12378 definitized on S/A 1803.

32355 SSCN 12803; S/A 1859 Advanced Recycle Filter Tank Assemblies (ARFTA) 

Tank Assembly

683-93450-4 1 EA FLT  N/A B-MSFC B-MSFC 04/04/14 Added per SSCN 12803 definitized on S/A 1859

32371 SSCN 12916; S/A 1947 Remote Advanced Payload Test Rig (RAPTR) 

Command and Data Handling (C&DH) Module

HVP-02005 24 EA GSE  N/A B-MSFC B-MSFC 06/04/14 Added per SSCN 12916 definitized on S/A 1947.

32372 SSCN 12916; S/A 1947 RAPTR Analog and Discrete (A&D) Module HVP-02015 7 EA GSE  N/A B-MSFC B-MSFC 06/04/14 Added per SSCN 12916 definitized on S/A 1947.

32373 SSCN 12916; S/A 1947 EXPRESS Logistics Carrier (ELC) Interface Cable 683-85752-1 7 EA GSE  N/A B-MSFC B-MSFC 06/04/14 Added per SSCN 12916 definitized on S/A 1947.

32374 SSCN 12916; S/A 1947 Columbus Interface Cable 683-85753-1 2 EA GSE  N/A B-MSFC B-MSFC 06/04/14 Added per SSCN 12916 definitized on S/A 1947.

32375 SSCN 12916; S/A 1947 Japanese Experiment Module (JEM) Exposed 

Facility (EF) Interface Cable

683-85754-1 2 EA GSE  N/A B-MSFC B-MSFC 06/04/14 Added per SSCN 12916 definitized on S/A 1947.

32377 SSCN 12916; S/A 1947 Payload Rack Checkout Unit (PRCU) Interface Cable 683-98320-1 7 EA GSE  N/A B-MSFC B-MSFC 06/04/14 Added per SSCN 12916 definitized on S/A 1947.

32379 SSCN 12639; S/A 1860 Mod Kit, Rack (includes Coldplate w/ CTPA), C2V2 683-98360-1 1 KT FLT  N/A B-MSFC B-MSFC 08/13/14 Added per SSCN 12639 definitized on S/A 1860.

32380 SSCN 12639; S/A 1860 Mod Kit, U.S. Lab, C2V2 683-98359-1 1 KT FLT  N/A B-MSFC B-MSFC 08/13/14 Added per SSCN 12639 definitized on S/A 1860.

32397 SSCN 13197; S/A 2000 TBD - Mod Kit, WRS2 Fill/Drain 683-TBD-1 1 KT FLT  N/A B-MSFC B-MSFC 03/02/15 Added per SSCN 13197 definitized on S/A 2000.

32398 SSCN 12803; S/A 1859 Advanced Recycle Filter Tank Assemblies (ARFTA) 

Tank Assembly

683-93450-4 1 EA FLT  N/A B-MSFC B-MSFC 08/03/14 Added per SSCN 12803 definitized on S/A 1859

32399 SSCN 12803; S/A 1859 Advanced Recycle Filter Tank Assemblies (ARFTA) 

Tank Assembly

683-93450-4 1 EA FLT  N/A B-MSFC B-MSFC 09/04/14 Added per SSCN 12803 definitized on S/A 1859

32404 SSCN 13324; S/A 1960 Modification Kit, WORF Shutter Acuator System 

(SAS) 

683-98456-1 1 KT FLT  N/A B-MSFC B-MSFC 06/16/14 Added per SSCN 13324 definitized on S/A 1960.

32405 SSCN 13383; S/A 1905 Adapter, QD Depress, N2/O2 683-98110-17 2 EA FLT  N/A B-MSFC B-MSFC 11/18/13 Added per SSCN 13383 definitized on S/A 1905.

Updated nomenclature and part number per letter 13-

010844 concurrence dated 07/24/2013. 
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Pxx Series PIOs32426 SSCN 13501; S/A 1989 Mod Kit, Shell Heaters, Airlock 683-98330-0001 1 EA FLT  N/A B-MSFC B-MSFC 06/20/14 Added per SSCN 13501 definitized on S/A 1989.

Updated nomenclature and part number per letter 13-

013329 concurrence dated 08/29/2013.

32427 SSCN 13501; S/A 1989 Wire Harness Assy - Crew Lock Heater 683-101892-0001 8 EA FLT  N/A B-MSFC B-MSFC 06/20/14 Added per SSCN 13501 definitized on S/A 1989. 

Updated nomenclature, part number and qty per letter 

13-013329 concurrence dated 08/29/2013. 

32429 SSCN 13684; S/A 2041 Recharge Tank Assembly, NORS 683-98102-1 2 EA FLT  N/A B-MSFC B-MSFC 08/28/15 Added per SSCN 13684 definitized on S/A 2041.

32449 SSCN 13781; S/A 2005 Cable, Data 683-44267-4 2 EA FLT  N/A B-MSFC B-MSFC 02/17/14 Added per definitization of SSCN 13781 on S/A 2005.

32450 SSCN 13781; S/A 2005 Cable, Power 683-44024-4 2 EA FLT  N/A B-MSFC B-MSFC 02/17/14 Added per definitization of SSCN 13781 on S/A 2005.

32451 SSCN 13758; S/A 2006 Flexhose Assembly 683-TBD-1 2 EA FLT  N/A B-MSFC B-MSFC 01/30/15 Added per definitization of SSCN 13758 on S/A 2006.

32452 SSCN 13758; S/A 2006 Flexhose Assembly 683-TBD-1 2 EA FLT  N/A B-MSFC B-MSFC 01/30/15 Added per definitization of SSCN 13758 on S/A 2006.

32458 SSCN 13781; S/A 2005 Cable, Data 683-44267-4 4 EA FLT  N/A B-MSFC B-MSFC 03/17/14 Added per definitization of SSCN 13781 on S/A 2005.

32459 SSCN 13781; S/A 2005 Cable, Power 683-44024-4 4 EA FLT  N/A B-MSFC B-MSFC 03/17/14 Added per definitization of SSCN 13781 on S/A 2005.

32465 SSCN 13822; S/A 2035 Jumper, Avionics Restart 683-TBD-1 1 EA FLT  N/A B-MSFC B-MSFC 10/13/14 Added per definitization of SSCN 13822 on S/A 2035.

32466 SSCN 13822; S/A 2035 Jumper, NCS Restart 683-TBD-1 1 EA FLT  N/A B-MSFC B-MSFC 10/13/14 Added per definitization of SSCN 13822 on S/A 2035.

32468 SSCN 13501; S/A 1989 Wire Harness Assy - Crew Lock Heater 683-101892-0002 4 EA FLT  N/A B-MSFC B-MSFC 06/20/14 Added per letter 13-013329 concurrence dated 

08/29/2013.

32470 SSCN 13121; S/A 1959 Mod Kit, Node 3 Aft IMV 684-99503-0001 1 EA FLT  N/A B-MSFC B-MSFC 11/13/14 Added per SSCN 13121 defnitized on S/A 1959.

Updated DIL ID, nomenclature, part number and 

destination per letter 13-013413 concurrence dated 

09/06/2013. 

None.

51358 SSCN 12198; S/A 1795 Solid State Lighting Assembly (SSLA) M026-000000 20 EA FLT  N/A Vendor KSC 02/04/16 Added per SSCN 12198 definitized on S/A 1795.

Changed delivery date and part number per SSCN 13763 

definitized on S/A 1995. 

51359 SSCN 12198; S/A 1795 

(H.57)

Solid State Lighting Assembly (SSLA) M026-000000 20 EA FLT  N/A Vendor KSC 06/13/16  Added per SSCN 12198 definitized on S/A 1795.

Changed delivery date and part number per SSCN 13763 

definitized on S/A 1995.

51360 SSCN 12198; S/A 1795 

(H.57)

Solid State Lighting Assembly (SSLA) M026-000000 20 EA FLT  N/A Vendor KSC 06/13/16  Added per SSCN 12198 definitized on S/A 1795.

Changed delivery date and part number per SSCN 13763 

definitized on S/A 1995.

51361 SSCN 12198; S/A 1795 

(H.57)

Solid State Lighting Assembly (SSLA) M026-000000 20 EA FLT  N/A Vendor KSC 08/22/16  Added per SSCN 12198 definitized on S/A 1795.

Changed delivery date and part number per SSCN 13763 

definitized on S/A 1995.

51362 SSCN 12198; S/A 1795 

(H.57)

Solid State Lighting Assembly (SSLA) M026-000000 20 EA FLT  N/A Vendor KSC 08/22/16  Added per SSCN 12198 definitized on S/A 1795.

Changed delivery date and part number per SSCN 13763 

definitized on S/A 1995.

51370 SSCN 12443; CCO 1666; 

S/A 1771

Mod Kit, External Wireless System 684-015273-0001 1 KT FLT  N/A BHOU BHOU 05/03/11 Added per SSCN 12443 authorized on CCO 1666.

51394 SSCN 12443; CCO 1666; 

S/A 1771

Mod Kit, USL External EWC Coax Cable 684-015289-0001 1 KT FLT  N/A BHOU BHOU 02/15/11 Added per SSCN 12443 authorized on CCO 1666.

51476 SSCN 12443; S/A 1854 Mod Kit, ELC Wireless Communications, WAP – US 

Lab

684-015641-0001 1 KT FLT  N/A BHOU BHOU 03/26/12 Added per SSCN 12443 definitized on S/A 1854. 

51490 SSCN 12719; S/A 1728 Mod Kit, Grapple Bar Assembly, FRGF Re-Clock 684-015840-0001 1 KT FLT  N/A KSC KSC 01/31/12 Added per SSCN 12719 definitized on S/A 1728. 

Changed nomenclature per letter 11-011362 concurrence 

dated 09/01/2011.

51494 SSCN 12283; S/A 1794 Power Distribution Unit 11М156М 1 EA FLT  N/A Moscow Moscow 11/12/13 Added per SSCN 12283 definitized on S/A 1794.

51495 SSCN 12283; S/A 1794 Main Bus Assembly БСШ-2 1 EA FLT  N/A Moscow Moscow 01/21/14 Added per SSCN 12283 definitized on S/A 1794.

51496 SSCN 12283; S/A 1794 Filter Unit БФ-2 1 EA FLT  N/A Moscow Moscow 01/21/14 Added per SSCN 12283 definitized on S/A 1794.

51512 SSCN 12202; S/A 1792 Lithium–Ion Battery ORU 684-017000-0001 1 EA FLT  N/A HSR KSC 08/14/15 Added per SSCN 12202 definitized on S/A 1792.

50xxx Series

40xxx Series
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Pxx Series PIOs51513 SSCN 12202; S/A 1792 

(H.57)

Lithium–Ion Battery ORU 684-017000-0001 1 EA FLT  N/A HSR KSC 10/15/15 Added per SSCN 12202 definitized on S/A 1792.

51514 SSCN 12202; S/A 1792 

(H.57)

Lithium–Ion Battery ORU 684-017000-0001 1 EA FLT  N/A HSR KSC 12/15/15 Added per SSCN 12202 definitized on S/A 1792.

51515 SSCN 12202; S/A 1792 

(H.57)

Lithium–Ion Battery ORU 684-017000-0001 1 EA FLT  N/A HSR KSC 02/15/16 Added per SSCN 12202 definitized on S/A 1792.

51516 SSCN 12202; S/A 1792 

(H.57)

Lithium–Ion Battery ORU 684-017000-0001 1 EA FLT  N/A HSR KSC 04/15/16 Added per SSCN 12202 definitized on S/A 1792.

51517 SSCN 12202; S/A 1792 

(H.57)

Lithium–Ion Battery ORU 684-017000-0001 1 EA FLT  N/A HSR KSC 06/15/16 Added per SSCN 12202 definitized on S/A 1792.

51518 SSCN 12202; S/A 1792 

(H.57)

Lithium–Ion Battery ORU 684-017000-0001 1 EA FLT  N/A HSR KSC 08/15/16 Added per SSCN 12202 definitized on S/A 1792.

51519 SSCN 12202; S/A 1792 

(H.57)

Lithium–Ion Battery ORU 684-017000-0001 1 EA FLT  N/A HSR KSC 10/14/16 Added per SSCN 12202 definitized on S/A 1792.

51520 SSCN 12202; S/A 1792 

(H.57)

Lithium–Ion Battery ORU 684-017000-0001 1 EA FLT  N/A HSR KSC 12/15/16 Added per SSCN 12202 definitized on S/A 1792.

51521 SSCN 12202; S/A 1792 

(H.57)

Lithium–Ion Battery ORU 684-017000-0001 1 EA FLT  N/A HSR KSC 02/15/17 Added per SSCN 12202 definitized on S/A 1792.

51522 SSCN 12202; S/A 1792 

(H.57)

Lithium–Ion Battery ORU 684-017000-0001 1 EA FLT  N/A HSR KSC 04/14/17 Added per SSCN 12202 definitized on S/A 1792.

51523 SSCN 12202; S/A 1792 

(H.57)

Lithium–Ion Battery ORU 684-017000-0001 1 EA FLT  N/A HSR KSC 06/15/17 Added per SSCN 12202 definitized on S/A 1792.

51524 SSCN 12202; S/A 1792 

(H.57)

Lithium–Ion Battery ORU 684-017000-0001 1 EA FLT  N/A HSR KSC 08/15/17 Added per SSCN 12202 definitized on S/A 1792.

51525 SSCN 12202; S/A 1792 

(H.57)

Lithium–Ion Battery ORU 684-017000-0001 1 EA FLT  N/A HSR KSC 10/16/17 Added per SSCN 12202 definitized on S/A 1792.

51526 SSCN 12202; S/A 1792 

(H.57)

Lithium–Ion Battery ORU 684-017000-0001 1 EA FLT  N/A HSR KSC 12/15/17 Added per SSCN 12202 definitized on S/A 1792.

51527 SSCN 12202; S/A 1792 

(H.57)

Lithium–Ion Battery ORU 684-017000-0001 1 EA FLT  N/A HSR KSC 02/15/18 Added per SSCN 12202 definitized on S/A 1792.

51528 SSCN 12202; S/A 1792 

(H.57)

Lithium–Ion Battery ORU 684-017000-0001 1 EA FLT  N/A HSR KSC 04/16/18 Added per SSCN 12202 definitized on S/A 1792.

51529 SSCN 12202; S/A 1792 

(H.57)

Lithium–Ion Battery ORU 684-017000-0001 1 EA FLT  N/A HSR KSC 06/15/18 Added per SSCN 12202 definitized on S/A 1792.

51530 SSCN 12202; S/A 1792 

(H.57)

Adapter Plate, Lithium-Ion Battery 684-017050-0001 1 EA FLT  N/A BHOU KSC 08/14/15 Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature per letter 13-000346 concurrence 

dated 01/17/13. 

51531 SSCN 12202; S/A 1792 

(H.57)

Adapter Plate, Lithium-Ion Battery 684-017050-0001 1 EA FLT  N/A BHOU KSC 10/15/15 Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature per letter 13-000346 concurrence 

dated 01/17/13. 

51532 SSCN 12202; S/A 1792 

(H.57)

Adapter Plate, Lithium-Ion Battery 684-017050-0001 1 EA FLT  N/A BHOU KSC 12/15/15 Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature per letter 13-000346 concurrence 

dated 01/17/13. 

51533 SSCN 12202; S/A 1792 

(H.57)

Adapter Plate, Lithium-Ion Battery 684-017050-0001 1 EA FLT  N/A BHOU KSC 02/15/16 Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature per letter 13-000346 concurrence 

dated 01/17/13. 

51534 SSCN 12202; S/A 1792 

(H.57)

Adapter Plate, Lithium-Ion Battery 684-017050-0001 1 EA FLT  N/A BHOU KSC 04/15/16 Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature per letter 13-000346 concurrence 

dated 01/17/13. 

51535 SSCN 12202; S/A 1792 

(H.57)

Adapter Plate, Lithium-Ion Battery 684-017050-0001 1 EA FLT  N/A BHOU KSC 06/15/16 Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature per letter 13-000346 concurrence 

dated 01/17/13. 

51536 SSCN 12202; S/A 1792 

(H.57)

Adapter Plate, Lithium-Ion Battery 684-017050-0001 1 EA FLT  N/A BHOU KSC 08/15/16 Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature per letter 13-000346 concurrence 

dated 01/17/13. 

51537 SSCN 12202; S/A 1792 

(H.57)

Adapter Plate, Lithium-Ion Battery 684-017050-0001 1 EA FLT  N/A BHOU KSC 10/14/16 Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature per letter 13-000346 concurrence 

dated 01/17/13. 

51538 SSCN 12202; S/A 1792 

(H.57)

Adapter Plate, Lithium-Ion Battery 684-017050-0001 1 EA FLT  N/A BHOU KSC 12/15/16 Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature per letter 13-000346 concurrence 

dated 01/17/13. 

51539 SSCN 12202; S/A 1792 

(H.57)

Adapter Plate, Lithium-Ion Battery 684-017050-0001 1 EA FLT  N/A BHOU KSC 02/15/17 Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature per letter 13-000346 concurrence 

dated 01/17/13. 
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Pxx Series PIOs51540 SSCN 12202; S/A 1792 

(H.57)

Adapter Plate, Lithium-Ion Battery 684-017050-0001 1 EA FLT  N/A BHOU KSC 04/14/17 Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature per letter 13-000346 concurrence 

dated 01/17/13. 

51541 SSCN 12202; S/A 1792 

(H.57)

Adapter Plate, Lithium-Ion Battery 684-017050-0001 1 EA FLT  N/A BHOU KSC 06/15/17 Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature per letter 13-000346 concurrence 

dated 01/17/13. 

51542 SSCN 12202; S/A 1792 

(H.57)

Adapter Plate, Lithium-Ion Battery 684-017050-0001 1 EA FLT  N/A BHOU KSC 08/15/17 Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature per letter 13-000346 concurrence 

dated 01/17/13. 

51543 SSCN 12202; S/A 1792 

(H.57)

Adapter Plate, Lithium-Ion Battery 684-017050-0001 1 EA FLT  N/A BHOU KSC 10/16/17 Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature per letter 13-000346 concurrence 

dated 01/17/13. 

51544 SSCN 12202; S/A 1792 

(H.57)

Adapter Plate, Lithium-Ion Battery 684-017050-0001 1 EA FLT  N/A BHOU KSC 12/15/17 Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature per letter 13-000346 concurrence 

dated 01/17/13. 

51545 SSCN 12202; S/A 1792 

(H.57)

Adapter Plate, Lithium-Ion Battery 684-017050-0001 1 EA FLT  N/A BHOU KSC 02/15/18 Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature per letter 13-000346 concurrence 

dated 01/17/13. 

51546 SSCN 12202; S/A 1792 

(H.57)

Adapter Plate, Lithium-Ion Battery 684-017050-0001 1 EA FLT  N/A BHOU KSC 04/16/18 Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature per letter 13-000346 concurrence 

dated 01/17/13. 

51547 SSCN 12202; S/A 1792 

(H.57)

Adapter Plate, Lithium-Ion Battery 684-017050-0001 1 EA FLT  N/A BHOU KSC 06/15/18 Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature per letter 13-000346 concurrence 

dated 01/17/13. 

51548 SSCN 12202; S/A 1792 Mod Kit, On-Orbit, Lithium-Ion Battery 684-017101-0001 1 KT FLT  N/A BHOU BHOU 09/14/15 Added per SSCN 12202 definitized on S/A 1792.

51549 SSCN 12202; S/A 1792 

(H.57)

Mod Kit, On-Orbit, Lithium-Ion Battery 684-017102-0001 1 KT FLT  N/A BHOU BHOU 11/15/15 Added per SSCN 12202 definitized on S/A 1792.

51550 SSCN 12202; S/A 1792 

(H.57)

Mod Kit, On-Orbit, Lithium-Ion Battery 684-017103-0001 1 KT FLT  N/A BHOU BHOU 01/15/16 Added per SSCN 12202 definitized on S/A 1792.

51551 SSCN 12202; S/A 1792 

(H.57)

Mod Kit, On-Orbit, Lithium-Ion Battery 684-017104-0001 1 KT FLT  N/A BHOU BHOU 03/15/16 Added per SSCN 12202 definitized on S/A 1792.

51552 SSCN 12202; S/A 1792 

(H.57)

Mod Kit, On-Orbit, Lithium-Ion Battery 684-017105-0001 1 KT FLT  N/A BHOU BHOU 05/15/16 Added per SSCN 12202 definitized on S/A 1792.

51553 SSCN 12202; S/A 1792 

(H.57)

Mod Kit, On-Orbit, Lithium-Ion Battery 684-017106-0001 1 KT FLT  N/A BHOU BHOU 07/15/16 Added per SSCN 12202 definitized on S/A 1792.

51554 SSCN 12202; S/A 1792 

(H.57)

Mod Kit, On-Orbit, Lithium-Ion Battery 684-017107-0001 1 KT FLT  N/A BHOU BHOU 09/15/16 Added per SSCN 12202 definitized on S/A 1792.

51555 SSCN 12202; S/A 1792 

(H.57)

Mod Kit, On-Orbit, Lithium-Ion Battery 684-017108-0001 1 KT FLT  N/A BHOU BHOU 11/14/16 Added per SSCN 12202 definitized on S/A 1792.

51556 SSCN 12202; S/A 1792 

(H.57)

Mod Kit, On-Orbit, Lithium-Ion Battery 684-017109-0001 1 KT FLT  N/A BHOU BHOU 01/15/17 Added per SSCN 12202 definitized on S/A 1792.

51557 SSCN 12202; S/A 1792 

(H.57)

Mod Kit, On-Orbit, Lithium-Ion Battery 684-017110-0001 1 KT FLT  N/A BHOU BHOU 03/15/17 Added per SSCN 12202 definitized on S/A 1792.

51558 SSCN 12202; S/A 1792 

(H.57)

Mod Kit, On-Orbit, Lithium-Ion Battery 684-017111-0001 1 KT FLT  N/A BHOU BHOU 05/14/17 Added per SSCN 12202 definitized on S/A 1792.

51559 SSCN 12202; S/A 1792 

(H.57)

Mod Kit, On-Orbit, Lithium-Ion Battery 684-017112-0001 1 KT FLT  N/A BHOU BHOU 07/15/17 Added per SSCN 12202 definitized on S/A 1792.

51560 SSCN 12202; S/A 1792 

(H.57)

Mod Kit, On-Orbit, Lithium-Ion Battery 684-017113-0001 1 KT FLT  N/A BHOU BHOU 09/15/17 Added per SSCN 12202 definitized on S/A 1792.

51561 SSCN 12202; S/A 1792 

(H.57)

Mod Kit, On-Orbit, Lithium-Ion Battery 684-017114-0001 1 KT FLT  N/A BHOU BHOU 11/16/17 Added per SSCN 12202 definitized on S/A 1792.

51562 SSCN 12202; S/A 1792 

(H.57)

Mod Kit, On-Orbit, Lithium-Ion Battery 684-017115-0001 1 KT FLT  N/A BHOU BHOU 01/15/18 Added per SSCN 12202 definitized on S/A 1792.

51563 SSCN 12202; S/A 1792 

(H.57)

Mod Kit, On-Orbit, Lithium-Ion Battery 684-017116-0001 1 KT FLT  N/A BHOU BHOU 03/15/18 Added per SSCN 12202 definitized on S/A 1792.

51564 SSCN 12202; S/A 1792 

(H.57)

Mod Kit, On-Orbit, Lithium-Ion Battery 684-017117-0001 1 KT FLT  N/A BHOU BHOU 05/16/18 Added per SSCN 12202 definitized on S/A 1792.

51565 SSCN 12202; S/A 1792 

(H.57)

Mod Kit, On-Orbit, Lithium-Ion Battery 684-017118-0001 1 KT FLT  N/A BHOU BHOU 07/15/18 Added per SSCN 12202 definitized on S/A 1792.

51566 SSCN 12202; S/A 1792 

(H.57)

Pressure Pad, Left 684-017031-0001 18 EA FLT  N/A BHOU KSC 07/15/16 Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature per letter 13-000346 concurrence 

dated 01/17/13. 

51567 SSCN 12202; S/A 1792 

(H.57)

Pressure Pad, Right 684-017031-0002 18 EA FLT  N/A BHOU KSC 07/15/16 Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature and part number per letter 13-

000346 concurrence dated 01/17/13. 
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Pxx Series PIOs51568 SSCN 12202; S/A 1792 

(H.57)

Kit, Connector Bracket 684-017033-0001 18 EA FLT  N/A BHOU KSC 07/15/16  Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature per letter 13-000346 concurrence 

dated 01/17/13.

51569 SSCN 12202; S/A 1792 

(H.57)

Tie-down, Front 684-017034-0001 18 EA FLT  N/A BHOU KSC 07/15/16  Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature per letter 13-000346 concurrence 

dated 01/17/13.

51570 SSCN 12202; S/A 1792 

(H.57)

Tie-down, Rear 684-017037-0001 18 EA FLT  N/A BHOU KSC 07/15/16  Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature per letter 13-000346 concurrence 

dated 01/17/13.

51571 SSCN 12202; S/A 1792 

(H.57)

Rail, Guide, Battery ORU 684-017056-0001 72 EA FLT  N/A BHOU KSC 07/15/16 Added per SSCN 12202 definitized on S/A 1792.

51574 SSCN 12202; S/A 1792 

(H.57)

Status/Charging Unit, Lithium-Ion Battery (STE) 684-017045-0001 3 EA STE  N/A Vendor KSC 07/15/16 Added per SSCN 12202 definitized on S/A 1792.

51575 SSCN 12831; S/A 1834 Mod Kit, Node 1, Isolation Jumpers 683-99494-1 1 KT FLT  N/A BHOU BHOU 04/26/12 Added per SSCN 12831 definitized on S/A 1834.

51611 SSCN 12443; S/A 1854 Antenna, Internal – EWC 684-017259-0001 20 EA FLT  N/A BHOU BHOU 05/25/12 Added per SSCN 12443 definitized on S/A 1854. 

51616 SSCN 12639; S/A 1860 Mod Kit, CAA External Cable (w/ CAA), C2V2 684-017333-0001 1 KT FLT  N/A BHOU BHOU 08/13/14 Added per SSCN 12639 definitized on S/A 1860.

51624 SSCN 12441; S/A 1802 VIA Assembly, N2- NORS 684-015187-0001 5 EA FLT  N/A BHOU BHOU 10/28/13 Added per SSCN 12441 definitizied on S/A 1802.

51626 SSCN 12441; S/A 1802 VIA Assembly, N2- NORS 684-015187-0001 5 EA FLT  N/A BHOU BHOU 01/27/14 Added per SSCN 12441 definitizied on S/A 1802.

51627 SSCN 12441; S/A 1802 VIA Assembly, O2- NORS 684-015310-0001 1 EA FLT  N/A BHOU BHOU 01/27/14 Added per SSCN 12441 definitizied on S/A 1802.

51628 SSCN 12441; S/A 1802 VIA Assembly, N2- NORS 684-015187-0001 6 EA FLT  N/A BHOU BHOU 04/28/14 Added per SSCN 12441 definitizied on S/A 1802.

51629 SSCN 12441; S/A 1802 VIA Assembly, N2- NORS 684-015187-0001 5 EA FLT  N/A BHOU BHOU 07/28/14 Added per SSCN 12441 definitizied on S/A 1802.

51637 SSCN 12202; S/A 1792 

(H.57)

Lithium–Ion Battery ORU 684-017000-0001 1 EA FLT  N/A HSR KSC 08/15/18 Added per SSCN 12202 definitized on S/A 1792.

51638 SSCN 12202; S/A 1792 

(H.57)

Lithium–Ion Battery ORU 684-017000-0001 1 EA FLT  N/A HSR KSC 10/15/18 Added per SSCN 12202 definitized on S/A 1792.

51639 SSCN 12202; S/A 1792 

(H.57)

Lithium–Ion Battery ORU 684-017000-0001 1 EA FLT  N/A HSR KSC 12/15/18 Added per SSCN 12202 definitized on S/A 1792.

51640 SSCN 12202; S/A 1792 

(H.57)

Adapter Plate, Lithium-Ion Battery 684-017050-0001 1 EA FLT  N/A BHOU KSC 08/15/18 Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature per letter 13-000346 concurrence 

dated 01/17/13. 

51641 SSCN 12202; S/A 1792 

(H.57)

Adapter Plate, Lithium-Ion Battery 684-017050-0001 1 EA FLT  N/A BHOU KSC 10/15/18  Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature per letter 13-000346 concurrence 

dated 01/17/13.

51642 SSCN 12202; S/A 1792 

(H.57)

Adapter Plate, Lithium-Ion Battery 684-017050-0001 1 EA FLT  N/A BHOU KSC 12/15/18  Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature per letter 13-000346 concurrence 

dated 01/17/13.

51643 SSCN 12202; S/A 1792 

(H.57)

Mod Kit, On-Orbit, Lithium-Ion Battery 684-017119-0001 1 KT FLT  N/A BHOU BHOU 09/15/18 Added per SSCN 12202 definitized on S/A 1792.

51644 SSCN 12202; S/A 1792 

(H.57)

Mod Kit, On-Orbit, Lithium-Ion Battery 684-017120-0001 1 KT FLT  N/A BHOU BHOU 11/15/18 Added per SSCN 12202 definitized on S/A 1792.

51645 SSCN 12202; S/A 1792 

(H.57)

Mod Kit, On-Orbit, Lithium-Ion Battery 684-017121-0001 1 KT FLT  N/A BHOU BHOU 01/15/19 Added per SSCN 12202 definitized on S/A 1792.

51646 SSCN 12202; S/A 1792 

(H.57)

Pressure Pad, Left 684-017031-0001 3 EA FLT  N/A BHOU KSC 08/15/18 Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature and part number per letter 13-

000346 concurrence dated 01/17/13.

51647 SSCN 12202; S/A 1792 

(H.57)

Pressure Pad, Right 684-017031-0002 3 EA FLT  N/A BHOU KSC 08/15/18 Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature and part number per letter 13-

000346 concurrence dated 01/17/13.

51648 SSCN 12202; S/A 1792 

(H.57)

Kit, Connector Bracket 684-017033-0001 3 EA FLT  N/A BHOU KSC 08/15/18 Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature and part number per letter 13-

000346 concurrence dated 01/17/13.

51649 SSCN 12202; S/A 1792 

(H.57)

Tie-down, Front 684-017034-0001 3 EA FLT  N/A BHOU KSC 08/15/18 Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature and part number per letter 13-

000346 concurrence dated 01/17/13.

51650 SSCN 12202; S/A 1792 

(H.57)

Tie-down, Rear 684-017037-0001 3 EA FLT  N/A BHOU KSC 08/15/18 Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature and part number per letter 13-

000346 concurrence dated 01/17/13.

51651 SSCN 12202; S/A 1792 

(H.57)

Rail, Guide, Battery ORU 684-017056-0001 12 EA FLT  N/A BHOU KSC 08/15/18 Added per SSCN 12202 definitized on S/A 1792.

Updated part number per letter 13-000346 concurrence 

dated 01/17/13.

51652 SSCN 12202; S/A 1792 

(H.57)

Lithium–Ion Battery ORU 684-017000-0001 1 EA FLT  N/A HSR KSC 02/15/19 Added per SSCN 12202 definitized on S/A 1792.

51653 SSCN 12202; S/A 1792 

(H.57)

Lithium–Ion Battery ORU 684-017000-0001 1 EA FLT  N/A HSR KSC 04/15/19 Added per SSCN 12202 definitized on S/A 1792.
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Pxx Series PIOs51654 SSCN 12202; S/A 1792 

(H.57)

Lithium–Ion Battery ORU 684-017000-0001 1 EA FLT  N/A HSR KSC 06/15/19 Added per SSCN 12202 definitized on S/A 1792.

51655 SSCN 12202; S/A 1792 

(H.57)

Adapter Plate, Lithium-Ion Battery 684-017050-0001 1 EA FLT  N/A BHOU KSC 02/15/19 Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature per letter 13-000346 concurrence 

dated 01/17/13. 

51656 SSCN 12202; S/A 1792 

(H.57)

Adapter Plate, Lithium-Ion Battery 684-017050-0001 1 EA FLT  N/A BHOU KSC 04/15/19 Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature per letter 13-000346 concurrence 

dated 01/17/13. 

51657 SSCN 12202; S/A 1792 

(H.57)

Adapter Plate, Lithium-Ion Battery 684-017050-0001 1 EA FLT  N/A BHOU KSC 06/15/19 Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature per letter 13-000346 concurrence 

dated 01/17/13. 

51658 SSCN 12202; S/A 1792 

(H.57)

Mod Kit, On-Orbit, Lithium-Ion Battery 684-017122-0001 1 KT FLT  N/A BHOU BHOU 03/15/19 Added per SSCN 12202 definitized on S/A 1792.

Updated part number per letter 13-000346 concurrence 

dated 01/17/13.

51659 SSCN 12202; S/A 1792 

(H.57)

Mod Kit, On-Orbit, Lithium-Ion Battery 684-017123-0001 1 KT FLT  N/A BHOU BHOU 05/15/19 Added per SSCN 12202 definitized on S/A 1792.

Updated part number per letter 13-000346 concurrence 

dated 01/17/13.

51660 SSCN 12202; S/A 1792 

(H.57)

Mod Kit, On-Orbit, Lithium-Ion Battery 684-017124-0001 1 KT FLT  N/A BHOU BHOU 07/15/19 Added per SSCN 12202 definitized on S/A 1792.

Updated part number per letter 13-000346 concurrence 

dated 01/17/13.

51661 SSCN 12202; S/A 1792 

(H.57)

Pressure Pad, Left 684-017031-0001 3 EA FLT  N/A BHOU KSC 02/15/19 Added per SSCN 12202 definitized on S/A 1792.

Updated part number per letter 13-000346 concurrence 

dated 01/17/13.

51662 SSCN 12202; S/A 1792 

(H.57)

Pressure Pad, Right 684-017031-0002 3 EA FLT  N/A BHOU KSC 02/15/19 Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature and part number per letter 13-

000346 concurrence dated 01/17/13. 

51663 SSCN 12202; S/A 1792 

(H.57)

Kit, Connector Bracket 684-017033-0001 3 EA FLT  N/A BHOU KSC 02/15/19 Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature per letter 13-000346 concurrence 

dated 01/17/13.

51664 SSCN 12202; S/A 1792 

(H.57)

Tie-down, Front 684-017034-0001 3 EA FLT  N/A BHOU KSC 02/15/19 Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature per letter 13-000346 concurrence 

dated 01/17/13.

51665 SSCN 12202; S/A 1792 

(H.57)

Kit, Tie-down, Rear 684-017037-0001 3 EA FLT  N/A BHOU KSC 02/15/19 Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature per letter 13-000346 concurrence 

dated 01/17/13.

51666 SSCN 12202; S/A 1792 

(H.57)

Rail, Guide, Battery ORU 684-017056-0001 12 EA FLT  N/A BHOU KSC 02/15/19 Added per SSCN 12202 definitized on S/A 1792.

51667 SSCN 12202; S/A 1792 

(H.57)

Lithium–Ion Battery ORU 684-017000-0001 1 EA FLT  N/A HSR KSC 08/15/19 Added per SSCN 12202 definitized on S/A 1792.

51668 SSCN 12202; S/A 1792 

(H.57)

Lithium–Ion Battery ORU 684-017000-0001 1 EA FLT  N/A HSR KSC 10/15/19 Added per SSCN 12202 definitized on S/A 1792.

51669 SSCN 12202; S/A 1792 

(H.57)

Lithium–Ion Battery ORU 684-017000-0001 1 EA FLT  N/A HSR KSC 12/15/19 Added per SSCN 12202 definitized on S/A 1792.

51670 SSCN 12202; S/A 1792 

(H.57)

Adapter Plate, Lithium-Ion Battery 684-017050-0001 1 EA FLT  N/A BHOU KSC 08/15/19 Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature per letter 13-000346 concurrence 

dated 01/17/13.

51671 SSCN 12202; S/A 1792 

(H.57)

Pressure Pad, Left 684-017031-0001 3 EA FLT  N/A BHOU KSC 08/15/19 Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature per letter 13-000346 concurrence 

dated 01/17/13.

51672 SSCN 12202; S/A 1792 

(H.57)

Pressure Pad, Right 684-017031-0002 3 EA FLT  N/A BHOU KSC 08/15/19 Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature and part number per letter 13-

000346 concurrence dated 01/17/13. 

51673 SSCN 12202; S/A 1792 

(H.57)

Kit, Connector Bracket 684-017033-0001 3 EA FLT  N/A BHOU KSC 08/15/19 Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature per letter 13-000346 concurrence 

dated 01/17/13. 

51674 SSCN 12202; S/A 1792 

(H.57)

Tie-down, Front 684-017034-0001 3 EA FLT  N/A BHOU KSC 08/15/19 Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature per letter 13-000346 concurrence 

dated 01/17/13. 

51675 SSCN 12202; S/A 1792 

(H.57)

Kit, Tie-down, Rear 684-017037-0001 3 EA FLT  N/A BHOU KSC 08/15/19 Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature per letter 13-000346 concurrence 

dated 01/17/13. 

51676 SSCN 12202; S/A 1792 

(H.57)

Rail, Guide, Battery ORU 684-017056-0001 12 EA FLT  N/A BHOU KSC 08/15/19 Added per SSCN 12202 definitized on S/A 1792.

Updated nomenclature per letter 13-000346 concurrence 

dated 01/17/13. 

51710 SSCN 13241; S/A 1974 Adapter Plate Assembly TBD 1 KT FLT  N/A BHOU BHOU 12/11/14 Added per SSCN 13241 defnitized on S/A 1974.
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Pxx Series PIOs51720 SSCN 13209; S/A 1878 Condition Diagnostics Instrumentation Device (CDID) TBD 1 EA FLT  N/A Moscow Moscow 09/30/13 Added per SSCN 13209 definitized on S/A 1878.

51722 SSCN 13231; S/A 2016 International Docking Adapter #1 684-022499-0001 1 EA FLT  N/A BHOU BHOU 01/19/15 Added per SSCN 13231 definitized on S/A 2016.

51723 SSCN 13231; S/A 2016 International Docking Adapter #2 684-022499-0501 1 EA FLT  N/A BHOU BHOU 07/24/15 Added per SSCN 13231 definitized on S/A 2016.

51728 SSCN 13231; S/A 2016 IDA Control Panel (ICP) 482001-1 2 EA FLT  N/A BHOU BHOU 09/30/14 Added per SSCN 13231 definitized on S/A 2016.

51729 SSCN 13231; S/A 2016 PMA-IDA On-Orbit Kit 684-022309-0001 1 EA FLT  N/A BHOU BHOU 05/30/14 Added per SSCN 13231 definitized on S/A 2016.

51737 SSCN 13209; S/A 1878 Cables, Power TBD 1 SET FLT  N/A Moscow Moscow 09/30/13 Added per SSCN 13209 definitized on S/A 1878.

51739 SSCN 13149; S/A 1984 Cable, External, EHDV 684-TBD-0001 5 EA FLT  N/A BHOU BHOU 02/28/14 Added per SSCN 13149 definitized on S/A 1984.

51812 SSCN 13477; S/A 1966 TBD – PPA ORU, FSE 684-TBD-0001 2 EA FSE  N/A BHOU BHOU 02/25/14 Added per SSCN 13477 defnitized on S/A 1966.

51813 SSCN 13477; S/A 1966 TBD – Water Assembly ORU, FSE 684-TBD-0001 1 EA FSE  N/A BHOU BHOU 02/25/14 Added per SSCN 13477 defnitized on S/A 1966.

51823 SSCN 13231; S/A 2016 PMA-IDA On-Orbit Kit 684-022309-0001 1 KT FLT  N/A BHOU BHOU 08/29/14 Added per SSCN 13231 definitized on S/A 2016.

51824 SSCN 13231; S/A 2016 Mod Kit, High Speed IMV Fan SVK1023474 2 KT FLT  N/A UTAS UTAS 10/31/13 Added per SSCN 13231 definitized on S/A 2016.

Changed destination per letter 13-015791 concurrence 

dated 10/17/2013.

51825 SSCN 13231; S/A 2016 Mod Kit, High Speed IMV Fan SVK1023474 1 KT FLT  N/A UTAS UTAS 02/28/14 Added per SSCN 13231 definitized on S/A 2016.

Changed destination per letter 13-015791 concurrence 

dated 10/17/2013.

51826 SSCN 13231; S/A 2016 IDA Control Panel

(Flight Spare)

482001-1 1 EA FLT  N/A BHOU BHOU 12/19/14 Added per SSCN 13231 definitized on S/A 2016.

51827 SSCN 13641; S/A 1975 MDM EXT 8259065-911 1 EA FLT  N/A HI HI 01/15/14 Added per SSCN 13641 definitized on S/A 1975.

51836 SSCN 13305; S/A 2047 Cover ESSMDM, EPIC TBD 1 EA FLT  N/A AERO BHOU 04/28/14 Added per SSCN 13305 definitized on S/A 2047.

51837 SSCN 13305; S/A 2047 Cover ESSMDM, EPIC TBD 1 EA FLT  N/A AERO BHOU 05/22/14 Added per SSCN 13305 definitized on S/A 2047.

51838 SSCN 13305; S/A 2047 Cover ESSMDM, EPIC (Spare) TBD 1 EA FLT  N/A AERO BHOU 05/12/14 Added per SSCN 13305 definitized on S/A 2047.

51839 SSCN 13305; S/A 2047 W0087 EXT MDM Ethernet Cable Kit (Including 3 

spare Ethernet and 2 spare 1553 lines)

TBD 1 KT FLT  N/A BHOU BHOU 02/16/14 Added per SSCN 13305 definitized on S/A 2047.

51841 SSCN 13209; Letter 13-

003410

Load Simulator IN-50 TBD 1  EA FLT  N/A Moscow Moscow 09/30/13 Added per letter 13-003410 concurrence dated 

03/06/2013. 

51842 SSCN 13641; S/A 1975 0.015” Chotherm TBD 2 EA FLT  N/A HI HI 11/15/13 Added per SSCN 13641 definitized on S/A 1975.

51864 SSCN 13825; S/A 2048 Common Cabin Air Assembly (CCAA) Heat 

Exchanger (HX) FSE

684-TBD-0001 1 EA FSE  N/A BHOU BHOU 10/02/14 Added per SSCN 13825 definitized on S/A 2048.

51866 SSCN 13805; S/A 2045 Jumper 684-TBD-0001 40 EA FLT  N/A BHOU BHOU 06/06/14 Added per SSCN 13805 definitized on S/A 2045.

51867 SSCN 13805; S/A 2045 Installation/Removal Tool 684-TBD-0001 6 EA FLT  N/A BHOU BHOU 06/06/14 Added per SSCN 13805 definitized on S/A 2045.

None.

End of List

100xxx Series
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1) (COMPLETED TAB) Moved completed DILs from ACTIVE TAB to COMPLETED TAB.

2) (ACTIVE) Changed part number of DIL 20052-20057 per letter 10-0420 concurrence dated 07/29/2010.

3) (ACTIVE) Added DIL 51497 per letter 11-006800 concurrence dated 05/24/2011.

4) (ACTIVE) Changed part number of DILs 51306 and 51335 per letter 11-006901 concurrence dated 05/26/2011.

5) (ACTIVE) Changed nomenclature and unit of DIL 32138 per letter 11-008041 concurrence dated 07/14/2011.

6) (ACTIVE) Changed nomenclature of DIL 32142 per letter 11-008041 concurrence dated 07/14/2011.

7) (ACTIVE) Changed part number of DIL 20186 per letter 11-008647 concurrence dated 07/05/2011.

8) (ACTIVE) Changed delivery date of DILs 20157-20159 per letter 11-009898 concurrence dated 08/05/2011.

9) (ACTIVE) Changed delivery destination of DILs 20084-20087 per letter 11-010283 concurrence received 08/24/2011.

10) (ACTIVE) Changed delivery destination of DIL 20159 per letter 11-010642 concurrence dated 08/17/2011.

11) (ACTIVE) Added DIL 51632 per CO E-mail dated 09/07/2011.

12) (ACTIVE) Added DIL 51487 per definitization of SSCN 12693 on S/A 1736.

13) (ACTIVE) Added DILs 51504-51506 per definitization of SSCN 12648 on S/A 1738.

14) (ACTIVE) Added DIL 51375 per definitization of SSCN 12446 on S/A 1742.

15) (ACTIVE) Added DIL 51511 per definitization of SSCN 12810 on S/A 1743.



DIL ID 

Number

CHANGE NUMBER NOMENCLATURE PART NUMBER QTY UNIT OF 

ISSUE

HWD 

TYPE

TOTAL COST DD 250 

POINT

DESTINATION DELIVERY 

DATE

REMARKS / DELIVERY INFO

P014B-01 SSCN 5265 (PIO 14B); 

S/A 1120

JOURNAL BEARING, ASSY-SET 818772-1 10 SE HAMSUND/CT 01/29/04 COMPLETE ON BHB2378. 03/09/2004. 

-Changed destination per letter 03-0174 concurrence dated P014B-02 SSCN 5265 (PIO 14B); 

S/A 1120

BEARING, THRUST SET-FAN INLET END 818776-2 2 EA HAMSUND/CT 01/29/04 COMPLETE ON BHB2347. 02/18/2004. 

-Changed destination per letter 03-0174 concurrence dated P014B-03 SSCN 5265 (PIO 14B); 

S/A 1120

BEARING, THRUST SET-FAN OUTLET END 818777-2 2 EA HAMSUND/CT 01/29/04 COMPLETE ON BHB2347. 02/18/2004. 

-Changed destination per letter 03-0174 concurrence dated P014B-30 SSCN 5265 (PIO 14B); 

S/A 1120

FAN, CIRCULATING - AVIONICS AIR SV812743-3 3 EA  tbd HAMSUND/CT 04/26/04 COMPLETE ON BHB2447. 06/18/2004.

-Changed destination per letter 03-0174 concurrence dated P014B-34 SSCN 5265 (PIO 14B); 

S/A 1120

CIRCUIT CARD ASSY, CONTROLLER SV817609-5 10 EA  tbd HAMSUND/CT 09/01/04 COMPLETE ON BHB2525. 12/10/2004.

-Changed destination per letter 03-0174 concurrence dated P014B-35 SSCN 5265 (PIO 14B); 

S/A 1120

CIRCUIT CARD ASSY, FILTER SV817637-1 10 EA  tbd HAMSUND/CT 09/01/04 COMPLETE ON BHB2525. 12/10/2004.

-Changed destination per letter 03-0174 concurrence dated P23A-087 SSCN 1926 (PIO 23A); 

MOD 1072

Controller, Embeded 2354532-1-1 1 EA HW/TOR 03/23/04 COMPLETE ON BHB2416. 05/04/2004. 

P23A-089 SSCN 1926 (PIO 23A); 

MOD 1072

CCA, Snsr, Cbn Pres A7 2355132-1-1 1 EA HW/TOR 02/15/04 COMPLETE ON BHB2416. 05/04/2004. 

P023B-28 SSCN 5121 (PIO 23B); 

S/A 1120

CONTROLLER, EMBEDDED 2354532-1-1 1 EA HW/TOR 05/30/04 COMPLETE ON BHB2457. 07/14/2004.

-Changed destination oer letter 02-0722 concurrence dated P31A-034 SSCN 1669 (PIO 31A); 

S/A 1072

CIRCUIT CARD ASSY, FILTER SV812762-1 2 EA  tbd HAMSD/CT 03/09/04 COMPLETE ON BHB2384. 03/23/2004.

-Changed nomenclature per letter 03-0071 concurrence dated P31A-036 SSCN 1669 (PIO 31A); 

S/A 1072

HEAT EXCHANGER, CABIN AIR SV813900-2 1 EA  tbd KSC/PPS 05/12/04 COMPLETE ON BHB2472. 11/15/2004. 

-Changed destination per Letter 03-0253 concurrence dated P31A-065 SSCN 1669 (PIO 31A); 

S/A 1072

CIRCUIT CARD ASSY, CONTROLLER SV812756-4 3 EA HAMSD/CT 01/20/04 COMPLETE ON BHB2395. 04/06/2004.

-Changed nomenclature per letter 03-0071 concurrence dated P055-10 SSCN 1874 (PIO 55); S/A 

0938

ACTUATOR ASSEMBLY 683-61592-5 1 EA KSC/PPS 07/31/05 COMPLETE ON BHB1190. 03/02/2001. 

-Ship short on BHB1122 dated 01/09/2001P055-11 SSCN 1874 (PIO 55); S/A 

0938

ACTUATOR ASSEMBLY 683-61592-6 1 EA KSC/PPS 07/31/05 COMPLETE ON BHB1195. 03/02/2001. 

-Ship short on BHB1126 dated 01/13/2001.P055-16 SSCN 1874 (PIO 55); S/A 

0938

REM ELECT ASSY 683-61623-3 1 EA  tbd KSC/PPS 07/31/05 COMPLETE ON BHB1194. 03/29/2001. 

-Ship short on BHB1104 dated 01/09/2001.P055-20 SSCN 1874 (PIO 55); S/A 

0938

ACTUATOR DRIVER 683-61760-1 1 EA  tbd KSC/PPS 07/31/05 COMPLETE ON BHB1193. 03/14/2001. 

-Ship short on BHB1103 dated 01/08/2001.P058-02 SSCN 2922 (PIO 58); S/A 

1018

BATTERY ASSEMBLY RE1804-12 7 EA  tbd LORAL 12/12/04 COMPLETE ON BHB2557. 02/18/2005.

P058-03 SSCN 2922 (PIO 58); S/A 

1018

BATTERY ASSEMBLY RE1804-12 7 EA  tbd LORAL 12/12/05 COMPLETE ON BHB2756. 12/08/2005.

P061-05 SSCN 4766 (PIO 61); S/A 

1070

KU-BAND SSPA K10048978-501 2 EA  tbd KSC/PPS 03/15/04 COMPLETE ON BHB2534. 01/06/2005.

-Changed part number per letter 03-0182 concurrence dated P064A-04 PIO 64A; S/A 1189 LAMP HOUSING ASSEMBLY 219010 10 EA $307,723 KSC 01/30/04 COMPLETE ON BHB2360. 02/18/2004.

-Changed destination per letter 03-0505 concurrence dated P064A-05 PIO 64A; S/A 1189 LAMP HOUSING ASSEMBLY 219010 10 EA $307,723 KSC 02/28/04 COMPLETE ON BHB2375. 03/04/2004.

-Changed destination per letter 03-0505 concurrence dated P064A-06 PIO 64A; S/A 1189 LAMP HOUSING ASSEMBLY 219010 10 EA $307,723 KSC 03/30/04 COMPLETE ON BHB2390. 03/19/2004.

-Changed destination per letter 03-0505 concurrence dated P064A-07 PIO 64A; S/A 1189 LAMP HOUSING ASSEMBLY 219010 10 EA $307,723 KSC 04/30/04 COMPLETE ON BHB2415. 05/04/2004. 

-Changed destination per letter 03-0505 concurrence dated P064A-08 PIO 64A; S/A 1189 LAMP HOUSING ASSEMBLY 219010 4 EA $123,089 KSC 05/30/04 COMPLETE ON BHB2421. 05/18/2004.

-Changed destination per letter 03-0505 concurrence dated P065-01 PIO 65; S/A 1171 TOP WINDOW, DEBRIS ASSEMBLY-CUPOLA 683-11583-1 1 EA  $        77,214.00 BMSFC 03/31/04 COMPLETE ON BHB2470. 09/10/2004. 

-Changed destination per Letter 04-0120 concurrence dated P065-02 PIO 65; S/A 1171 TOP WINDOW, SCRATCH ASSEMBLY-CUPOLA 683-11576-1 1 EA $119,205 BMSFC 03/31/04 COMPLETE ON BHB2411. 06/28/2004. 

-Changed destination per Letter 04-0120 concurrence dated P065-03 PIO 65; S/A 1171 PANE , PRESSURE-TOP WINDOW, CUPOLA 683-11591-2 1 EA $341,079 BMSFC 03/31/04 COMPLETE ON BHB2412. 06/21/2004. 

-Changed destination per Letter 04-0120 concurrence dated P065-04 PIO 65; S/A 1171 PANE, PRESSURE-TOP WINDOW, CUPOLA 

(ORU)

683-11591-2 1 EA  $      135,633.00 KSC/PPS 03/31/04 COMPLETE PER LETTER 06-0206 CONCURRENCE DATED 

09/01/2006.P065-05 PIO 65; S/A 1171 SIDE WINDOW,  DEBRIS ASSEMBLY-CUPOLA 683-11584-1 1 EA $171,057 BMSFC 03/31/04 COMPLETE ON BHB2409. 05/19/2004. 

-Changed destination per Letter 04-0120 concurrence dated P065-06 PIO 65; S/A 1171 SIDE WINDOW, SCRATCH ASSEMBLY-CUPOLA 683-11577-1 1 EA $118,424 BMSFC 03/31/04 COMPLETE ON BHB2374. 04/12/2004. 

-Changed destination per Letter 04-0120 concurrence dated P065-07 PIO 65; S/A 1171 PANE, PRESSURE-SIDE WINDOW - CUPOLA 683-11592-2 2 EA  $      313,924.00 BMSFC 03/31/04 COMPLETE PER LETTER 06-0206 CONCURRENCE DATED 

09/01/2006. P065-08 PIO 65; S/A 1171 PANE, PRESSURE-SIDE WINDOW - CUPOLA 

(ORU)

683-11592-2 1 EA $161,519 KSC/PPS 03/31/04 COMPLETE ON BHB2391. 04/16/2004.

P065-09 PIO 65; S/A 1171 WINDOW ASSY (LAB-ORU) 683-11401-6 1 EA  $        94,001.00 KSC/PPS 06/15/07 COMPLETE ON BHB2996. 06/15/2007. 

-Changed delivery date per SSCN 9646 definitized on S/A 1347.P065-10 PIO 65; S/A 1171 PANE ASSEMBLY-DEBRIS (LAB-ORU) 683-11446-3 1 EA  $      329,580.00 KSC/PPS 03/31/04 COMPLETE ON BHB2851. 05/17/2006.

P74A-001 04-0084 BALL, 440 CRES                1/4 DIA. BALL4 724 EA  $             809.80 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-002 04-0084 BALL, 316C                    1/8 DIA. BALL 380 EA  $             270.04 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-003 BALL, 1/8" DIA.               1/8 DIA. BALL4 6241 EA  $        20,927.35 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

P74A-004 SEAL, BOSS                    10061-05-0-0 6 EA  $             270.02 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-005 SLEEVE, ACT./QQ-A-225/8        145569-02-270 2 EA  $             630.40 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-006 SLEEVE, ACT/QQ-A-225           145569-04-105 2 EA  $             763.38 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

P74A-007 SLEEVE, ACT/QQ-A-225           145569-04-130 2 EA  $             762.16 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

P74A-008 SLEEVE, ACT/QQ-A-225           145569-04-155 2 EA  $             762.16 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004.

P74A-009 SLEEVE, ACT/QQ-A-225           145569-04-180 2 EA  $             764.82 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004.

P74A-010 SLEEVE, ACT/QQ-A-225/8         145569-04-45 2 EA  $             763.38 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-011 SLEEVE, ACT/QQ-A-225           145569-04-75 2 EA  $             763.36 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-012 SLEEVE, ACT./QQ-A-225/8        145569-04-U 2 EA  $             457.74 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

P74A-013 FERRULE                       1511 171 EA  $             774.11 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004.

P74A-014 04-0084 FERRULE                       1512 117 EA  $             270.01 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-015 04-0084 HOOK, 302/316                 1515 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-016 04-0084 1/32 7X7 CABLE (23.25)        1517-22 28 EA  $             269.99 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-017 1/32 7X7 CABLE (9.25 IN.)     1517-8 80 EA  $             473.60 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

P74A-018 04-0084 1/32 7X7 CABLE (10.25 IN.)    1517-9 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-019 04-0084 3/64 7X7 CABLE (13.00 INCHES) 1518-11 40 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.
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Pxx Series PIOsP74A-020 04-0084 3/64 7X7( 14.0) IN LONG       1518-12 40 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-021 04-0084 3/64 7X7 CABLE (15.00 IN.)    1518-13 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-022 04-0084 3/64 7X7 CABLE (16.00 IN.)    1518-14 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-023 04-0084 3/64 7X7 CABLE (17.0 IN)      1518-15 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-024 04-0084 B/RING, 316                   1520-07 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-025 04-0084 B/RING, 316                   1520-08 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-026 04-0084 RING, CRES 302/316            1521-6 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-027 04-0084 1/32 3X7 5.25 LONG CABLE      1524-4 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-028 04-0084 1/32 3X7 7.25 LONG CABLE      1524-6 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-029 04-0084 1/32 3X7 8.25 LONG CABLE      1524-7 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-030 04-0084 RING, 316                     1526-3 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2734. 11/03/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-031 LUG                           1529-1 84 EA  $             634.88 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-032 04-0084 I.D. PLATE                    1532 27 EA  $             270.02 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-033 04-0084 SLEEVE, TEFLON TUBING         1540 165 EA  $             269.98 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-034 HOUSING                       155551-04A 2 EA  $          1,613.88 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

P74A-035 HOUSING                       155556-04G 2 EA  $          1,110.14 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

P74A-036 SPACER/AMS 5659               155567-02 2 EA  $             461.94 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

P74A-037 SPACER                        155567-04 8 EA  $             487.36 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

P74A-038 SPACER                        155567-06 49 EA  $          1,882.49 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

P74A-039 SPACER                        155567-06-1 15 EA  $             555.65 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-040 SPACER                        155567-10 155 EA  $          4,229.80 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

P74A-041 SPACER                        155567-12 31 EA  $             830.96 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-042 SPACER                        155567-16 79 EA  $          1,648.19 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-043 04-0084 SPRING/AMS 5678               155568-02 14 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-044 04-0084 SPRING                        155568-04-1 14 EA  $             281.28 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-045 SPRING                        155568-06 49 EA  $             509.02 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-046 04-0084 SPRING                        155568-06-1 26 EA  $             270.05 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-047 SPRING                        155568-10 155 EA  $             977.90 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-048 SPRING                        155568-12 31 EA  $             342.09 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

P74A-049 SPRING                        155568-16 79 EA  $             808.42 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-050 SLEEVE, ACT.                   155569-04 2 EA  $             411.70 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

P74A-051 SLEEVE, ACT.                   155569-06-105 3 EA  $             965.45 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-052 SLEEVE, ACT.                   155569-06-130 3 EA  $             763.16 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005

P74A-053 SLEEVE, ACT.                   155569-06-155 2 EA  $             818.92 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-054 SLEEVE, ACT.                   155569-06-180 4 EA  $          1,161.80 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-055 ACT.SLEEVE                    155569-06-230 3 EA  $             928.07 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

P74A-056 SLEEVE, ACT.                   155569-06-255 2 EA  $             807.56 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005

P74A-057 SLEEVE ACT.                   155569-06-280 2 EA  $             705.16 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

P74A-058 ACTUATING SLEEVE              155569-06-75 21 EA  $          1,588.28 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-059 SLEEVE, ACT.                   155569-06-U 7 EA  $             610.10 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-060 SLEEVE, ACT.                  155569-08-105 38 EA  $          3,206.30 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-061 SLEEVE, ACT.                  155569-08-135 2 EA  $             953.02 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-062 SLEEVE, ACT.                   155569-08-165 4 EA  $             895.84 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-063 SLEEVE, ACT.                   155569-08-195 3 EA  $          1,122.41 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-064 SLEEVE, ACT.                  155569-08-225 2 EA  $             979.20 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-065 SLEEVE, ACT                   155569-08-315 2 EA  $             987.92 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

P74A-066 SLEEVE, ACT                   155569-08-45 2 EA  $             855.60 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-067 SLEEVE, ACT                    155569-08-75 46 EA  $          3,286.92 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-068 SLEEVE, ACT.                  155569-08-U 20 EA  $          1,475.40 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-069 SLEEVE, ACT                    155569-116-120 16 EA  $          2,378.08 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-070 ACT. SLEEVE                   155569-116-60 9 EA  $          1,622.27 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005

P74A-071 SLEEVE, ACT.                   155569-12-120 11 EA  $          1,952.92 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-072 SLEEVE, ACT                    155569-12-240 9 EA  $          1,742.06 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-073 SLEEVE, ACT                    155569-12-U 2 EA  $             642.42 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

P74A-074 SLEEVE, ACT.                  155569-16-180 15 EA  $          1,414.70 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-075 SLEEVE, ACT.                  155569-16-240 4 EA  $          1,276.28 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.



DIL ID 

Number

CHANGE NUMBER NOMENCLATURE PART NUMBER QTY UNIT OF 

ISSUE

HWD 

TYPE

TOTAL COST DD 250 

POINT

DESTINATION DELIVERY 

DATE

REMARKS / DELIVERY INFO

J-27 DIL - COMPLETED LINE ITEMS

Pxx Series PIOsP74A-076 SLEEVE, ACT.                  155569-16-300 3 EA  $          1,127.48 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

P74A-077 SLEEVE, ACT.                  155569-16-U 13 EA  $          1,282.95 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-078 04-0084 RETAINER .035/ASTM A 313      155570-202 10 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-079 04-0084 RETAINER_.051                 155570-204 9 EA  $             269.97 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-080 RETAINER .051                 155570-206 49 EA  $             402.20 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

P74A-081 RETAINER,.062                 155570-210 112 EA  $             736.80 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

P74A-082 04-0084 RETAINER .062                 155570-212 220 EA  $             269.92 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-083 RETAINER,.062                 155570-216 60 EA  $             517.40 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-084 04-0084 SPRING                        155572 120 EA  $             269.96 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-085 04-0084 O-RING, TEFLON                155583-632 30 EA  $             269.99 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-087 04-0084 O-RING, SILICONE              155585-009 8 EA  $             269.99 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-088 04-0084 O-RING, SILICONE              155585-011 8 EA  $             269.99 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-089 04-0084 O-RING, SILICONE              155585-012 8 EA  $             269.99 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-090 04-0084 O-RING, SILICONE              155585-903 8 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-091 04-0084 O-RING, FLUOROCARBON, V747-75 155586-009 8 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-092 04-0084 O-RING, FLUOROCARBON, V747-75 155586-011 8 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-093 04-0084 O-RING, FLUOROCARBON, V747-75 155586-012 8 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-094 04-0084 O-RING, FLUOROCARBON, V747-75 155586-903 8 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-095 04-0084 SPRING/AMS 5834 .032          155772 12 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-096 HOUSING/AMS 5662              157751-02A 2 EA  $          2,420.86 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.

P74A-097 HOUSING                       159551-0408P 8 EA  $          3,953.12 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.

P74A-098 HOUSING/AMS5659               159556-904J124 4 EA  $          2,719.04 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

P74A-099 HOUSING/AMS5662               159751-0408P 2 EA  $          3,022.48 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

P74A-100 HOUSING/AMS5662               159756-903J124 2 EA  $          5,082.74 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-101 HOUSING/AMS5662               159756-904J124 2 EA  $          3,562.78 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-102 HOUSING/AMS 5657              159951-04A 2 EA  $          2,316.90 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-103 HOUSING/AMS 5659              159951-04BT 2 EA  $          2,188.20 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-104 04-0084 O-RING (PARKER,S383-70)       2-031-S-1 100 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-105 04-0084 O-RING (PARKER,S383-70)       2-033-S-1 100 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-106 04-0084 O-RING,ZZ-R-765,GR70,CL1B     2-035-S-1 60 EA  $             270.02 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-107 04-0084 O-RING,ZZ-R-765,GR70,CL1B     2-037-S-1 60 EA  $             270.02 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-108 04-0084 O-RING (ZZ-R-765,GR70,CL 1B   2-038-S-1 60 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-109 04-0084 O-RING (ZZ-R-765,,GR70,CL 1B  2-040-S-1 60 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-110 PLUG,LOCK                     20989-5 207 EA  $          2,946.98 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-111 8X8X4 CUDDLEPAK               287110 13 EA  $             625.15 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-112 04-0084 BALL, CRES 440                3/16 DIA. BALL4 340 EA  $             269.90 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-113 04-0084 BALL, CRES 440                3/32 DIA. BALL4 1285 EA  $             515.42 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-114 04-0084 BACK FERRULE                  4BF4-316 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-115 04-0084 FRONT FERRULE                 4FF4-316 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-116 04-0084 NUT                           4NU4-316 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-117 04-0084 B/AS568-008 E-515-80          502009 8 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2734. 11/03/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-118 04-0084 O-RING                        502009-1 5 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-119 O-RING,FLUOROCARBON,V747-75   502009-2 2 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-120 SLEEVE ACT                    502017-2 2 EA  $          1,038.64 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-121 SLEEVE ACT                    502017-3 3 EA  $          1,219.19 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-122 SLEEVE ACT                    502017-4 2 EA  $          1,230.70 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-123 WASHER                        502019 6 EA  $             277.94 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-124 HOUSING                       502021-51 5 EA  $             862.05 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

P74A-125 04-0084 WASHER                        502022 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-126 SPRING                        502023 5 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-127 HOUSING, AFT                  502024-04A-3 2 EA  $             624.84 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-128 HOUSING AFT                   502024-06G 5 EA  $             830.40 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-129 POPPET                        502025 5 EA  $             791.30 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

P74A-130 SPRING                        502027 6 EA  $             270.02 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005

P74A-131 WASHER                        502033 6 EA  $             270.02 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-132 SPACER                        502034 6 EA  $             535.34 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
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Pxx Series PIOsP74A-133 HOUSING                       502038-2 2 EA  $             641.58 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-134 HSG                           502038-3 2 EA  $             749.96 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-135 HSG                           502038-4 2 EA  $             767.58 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-136 HOUSING                       502038-5 2 EA  $             978.22 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-137 HOUSING FLANGE                502041-04A-3 2 EA  $          1,394.36 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

P74A-138 HOUSING FLANGE                502041-04M-1 2 EA  $          1,169.78 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-139 HOUSING FLANGE                502041-06G 3 EA  $          1,643.15 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-140 04-0084 BACK-UP RING                  502049 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-141 HOUSING FWD                   502056 6 EA  $          1,219.64 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-142 SLEEVE                        502078 6 EA  $             407.72 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005

P74A-143 STOP                          502079-2 6 EA  $             770.96 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-144 CAP                           502082-1 3 EA  $             853.73 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-145 PLUG                          502082-2 3 EA  $             375.92 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005

P74A-146 SPRING, 17-7                  502223-1 6 EA  $             270.02 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-147 CUP                           502230 6 EA  $             474.08 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005

P74A-148 LOCK                          502314 6 EA  $             558.80 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-149 SUPPORT                       502315 2 EA  $          1,076.54 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-150 SUPPORT                       502315-10 2 EA  $          1,189.24 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-151 SUPPORT                       502315-10-1 2 EA  $          1,361.74 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-152 SUPPORT                       502315-8 2 EA  $          1,303.68 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-153 SUPPORT                       502315-8-1 2 EA  $          1,430.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-154 RETAINER                      502316 6 EA  $             406.34 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-155 CAP BUTTON                    502323-2 2 EA  $             383.18 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-156 WASHER                        502327 6 EA  $             270.02 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-157 RETAINER                      502328 6 EA  $             483.38 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005

P74A-158 SLEEVE                        502337-10 3 EA  $             621.23 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-159 SLEEVE                        502337-3 2 EA  $             607.02 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-160 SLEEVE                        502337-8-1 4 EA  $             919.96 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005

P74A-161 RETAINER                      502338-3 8 EA  $             291.04 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-162 PIN                           502339 8 EA  $             389.28 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-163 SPRING                        502344 6 EA  $             270.02 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-164 RING, RELEASE                 502346 6 EA  $             405.08 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-165 RING                          502347 6 EA  $             811.52 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005

P74A-166 SPRING                        502348 23 EA  $             825.69 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-167 PIN                           502349 17 EA  $             547.17 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005

P74A-168 PIN                           502349-1 6 EA  $             416.54 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005

P74A-169 SLIDE                         502350 6 EA  $             361.46 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-170 CUP, SPRING                   502351 23 EA  $             900.44 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005

P74A-171 RING,SPLIT                    502353-10 6 EA  $             403.28 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-172 BUTTON ASSY                   502370 4 EA  $             995.12 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-173 BUTTON ASSY                   502370-1 2 EA  $             757.08 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-181 STOP ASSY                     5050-08E 6 EA  $             591.62 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-182 HOUSING FWD.                  505011-04-2 2 EA  $          2,358.20 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-183 HOUSING,FORWARD               505011-06-1 9 EA  $          2,757.26 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-184 HOUSING, FWD/AMS 5659         505011-08-1 30 EA  $          8,467.40 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005

P74A-185 HOUSING, FWD                  505011-08-2 99 EA  $        29,625.95 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005

P74A-186 HOUSING,FWD                   505011-08-3 5 EA  $          2,786.10 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-187 HOUSING,FWD                   505011-08-5 26 EA  $          8,049.32 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-188 HOUSING FWD                   505011-106-2 29 EA  $          9,703.97 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-189 HOUSING FWD.                  505011-106-20 4 EA  $          2,741.56 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-190 HOUSING FWD.                  505011-108-2 2 EA  $          2,303.18 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-191 HOUSING, FORWARD              505011-116-21 30 EA  $        14,569.10 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.

P74A-192 HOUSING,FWD                   505011-12-1 15 EA  $          5,104.10 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-193 HOUSING,FWD                   505011-12-2 5 EA  $          2,870.20 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-194 HOUSING,FWD                   505011-12-3 3 EA  $          3,135.29 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-195 HOUSING, FWD                  505011-16-11 42 EA  $        21,177.92 KSC/PPS 11/01/04 COMPLETE ON BHB2734. 11/03/2005. 



DIL ID 

Number

CHANGE NUMBER NOMENCLATURE PART NUMBER QTY UNIT OF 

ISSUE

HWD 

TYPE

TOTAL COST DD 250 

POINT

DESTINATION DELIVERY 

DATE

REMARKS / DELIVERY INFO

J-27 DIL - COMPLETED LINE ITEMS

Pxx Series PIOsP74A-196 HOUSING, FORWARD              505011-16-21 14 EA  $          6,267.64 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-197 HOUSING, FORWARD               505011-16-31 2 EA  $          3,117.48 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-198 SPRING                        505013-06 42 EA  $             427.82 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-199 SPRING/.051 AMS5678           505013-08 161 EA  $          1,013.37 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-200 SPRING                        505013-12 23 EA  $             651.81 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-201 SPRING                        505013-16 30 EA  $          1,733.90 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-202 SPRING                        505013-16-1 55 EA  $          3,131.90 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

P74A-203 04-0084 SPRING/ELGILOY, AMS5834        505013-706-1 8 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-204 04-0084 SPRING/ELGILOY, AMS5834        505013-708-1 8 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-205 SLEEVE,SPRING                 505014-06 42 EA  $          1,616.42 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-206 SLEEVE, SPRING                505014-08 149 EA  $          4,490.00 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-207 SLEEVE,SPRING                 505014-08-1 13 EA  $             712.38 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

P74A-208 SLEEVE,SPRING                 505014-12 23 EA  $          1,109.51 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

P74A-209 SLEEVE, SPRING                505014-16 85 EA  $          3,152.25 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-210 HOUSING AFT                   505015-03A 2 EA  $          1,464.84 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005

P74A-211 HOUSING AFT                   505015-04S 2 EA  $          1,188.84 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-212 HOUSING, AFT                   505015-04WA-2 3 EA  $          1,162.46 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-213 HOUSING, AFT                  505015-0604A 2 EA  $             651.74 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-214 HOUSING, AFT                  505015-0604J2 2 EA  $          1,055.52 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-215 HOUSING AFT.                  505015-0608C 4 EA  $             712.12 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

P74A-216 HOUSING, AFT                   505015-0612V 2 EA  $             920.56 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-217 HOUSING, AFT                  505015-06-245 2 EA  $             958.16 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-218 HOUSING, AFT                  505015-06A 13 EA  $          1,177.00 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-219 HOUSING,INNER                 505015-06CV 4 EA  $          1,402.60 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-220 HOUSING, AFT                  505015-06FL-5 2 EA  $          1,223.22 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-221 HOUSING AFT                   505015-06G 5 EA  $             900.10 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-222 HOUSING, AFT                  505015-06P 2 EA  $             622.38 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-223 HOUSING, AFT                   505015-0804J2 2 EA  $             764.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

P74A-224 HOUSING, AFT                  505015-0812J3 2 EA  $             763.96 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-225 HOUSING, AFT                   505015-0812V 2 EA  $             950.46 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

P74A-226 HOUSING                       505015-08-130 2 EA  $             701.90 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-227 HOUSING/AMS 5659              505015-08-510 2 EA  $             641.62 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-228 HOUSING, AFT                  505015-08A 9 EA  $             922.79 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.

P74A-229 HOUSING, AFT                  505015-08A-3 2 EA  $             841.20 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-230 HOUSING, AFT                   505015-08HF 13 EA  $          3,293.53 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-231 HOUSING AFT                   505015-08P 3 EA  $             886.13 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-232 HOUSING, AFT                  505015-08Q 2 EA  $             778.66 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-233 HOUSING, AFT/AMS 5659         505015-08S 2 EA  $             633.28 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-234 HOUSING, AFT                  505015-08X 9 EA  $          1,704.26 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-235 HOUSING AFT                   505015-112A 2 EA  $             985.06 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005

P74A-236 HOUSING, AFT                  505015-1208A 2 EA  $          1,140.40 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-237 HOUSING, AFT                  505015-1208A-3 2 EA  $          1,154.78 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-238 HOUSING, AFT                   505015-12-510 2 EA  $          1,234.88 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-239 HOUSING, AFT                  505015-12A 2 EA  $             930.52 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

P74A-240 HOUSING, AFT                  505015-12P 7 EA  $          1,440.58 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-241 HOUSING, AFT                   505015-12U 4 EA  $          1,445.44 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-242 HOUSING, AFT                   505015-12V 2 EA  $          1,346.68 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-243 HOUSING, AFT                   505015-1606A 2 EA  $          1,052.50 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-244 HOUSING, AFT                   505015-1612HF 15 EA  $          5,742.20 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-245 HOUSING, AFT                   505015-1612V 2 EA  $             739.64 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-246 HOUSING, AFT                   505015-16-510 2 EA  $          1,320.02 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-247 HOUSING, AFT                   505015-16A 9 EA  $          1,692.02 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-248 HOUSING, AFT                   505015-16G 2 EA  $          1,184.80 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.

P74A-249 HOUSING, AFT                   505015-16HF 6 EA  $          2,181.68 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-250 HOUSING, AFT                   505015-16N100 2 EA  $             995.34 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-251 HOUSING, AFT                   505015-204 2 EA  $          1,550.10 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
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Pxx Series PIOsP74A-252 HOUSING, AFT                   505015-206 6 EA  $          1,556.12 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-253 HOUSING, AFT                   505015-208-1 6 EA  $          1,316.36 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005

P74A-254 HOUSING, AFT                  505015-208-3 2 EA  $          1,135.58 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

P74A-255 HOUSING, AFT                   505015-216 2 EA  $          1,307.30 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.

P74A-256 HOUSING, AFT                   505015-216-1 26 EA  $          4,340.68 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

P74A-257 HOUSING, AFT                  505015-908A 2 EA  $          2,232.06 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-258 INDEX RING/AMS 5659           505016-02-270 2 EA  $             506.82 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-259 INDEX RING/AMS 5659           505016-04-105 2 EA  $             744.28 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-260 INDEX RING/AMS 5659           505016-04-130 2 EA  $             725.26 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-261 INDEX RING/AMS 5659           505016-04-155 2 EA  $             744.14 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-262 INDEX RING/AMS 5659           505016-04-180 2 EA  $             744.28 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-263 INDEX RING/5659               505016-04-45 3 EA  $             819.02 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-264 INDEX RING/AMS 5659           505016-04-75 4 EA  $             889.24 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-265 INDEX RING                    505016-06-180 4 EA  $             884.48 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-266 INDEX RING                    505016-06-75 2 EA  $          1,045.78 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-267 RING, INDEX                   505016-08-105 2 EA  $          1,188.16 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-268 RING, INDEX                   505016-08-75 2 EA  $          1,113.40 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-269 RING,INDEX                    505016-12-120 2 EA  $          1,063.96 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-270 RING,INDEX                    505016-12-240 2 EA  $          1,142.38 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-271 INDEX, RING                   505016-16-180 2 EA  $          1,162.14 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-272 RING, INDEX                   505016-16-240 2 EA  $          1,233.74 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

P74A-273 RETAINER .050/AMS 5678        505017-02 2 EA  $             288.04 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

P74A-274 RETAINER .062                 505017-04 11 EA  $             270.03 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

P74A-275 RETAINER .062                 505017-06 44 EA  $             458.24 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-276 RETAINER .062                505017-08 163 EA  $             942.58 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

P74A-277 RETAINER                      505017-12 20 EA  $             883.40 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-278 RETAINER                      505017-16 84 EA  $          3,290.96 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-279 HOUSING                       505021-0408A 2 EA  $             989.54 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

P74A-280 HOUSING                       505021-04-245 2 EA  $             723.40 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

P74A-281 HOUSING                       505021-04-510 2 EA  $             523.30 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

P74A-282 HOUSING                       505021-04A 2 EA  $             956.40 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-283 HOUSING                       505021-04M 2 EA  $          1,007.42 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-284 HOUSING                       505021-0608C 2 EA  $             654.20 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-285 HOUSING                       505021-0612V 2 EA  $             746.20 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-286 HOUSING                       505021-06-245 4 EA  $          1,162.20 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-287 HOUSING                       505021-06-510 2 EA  $             861.28 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

P74A-288 HOUSING                       505021-06A 11 EA  $          1,024.63 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-289 HOUSING                       505021-06G 14 EA  $          2,163.26 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-290 HOUSING                       505021-0804A 2 EA  $             645.28 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-291 HOUSING                       505021-0810M 2 EA  $          1,203.82 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-292 HOUSING                       505021-0812A 2 EA  $          1,252.94 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-293 HOUSING                       505021-0812V 3 EA  $          1,358.42 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-294 HOUSING                       505021-08-130 3 EA  $             896.15 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.

P74A-295 HOUSING                       505021-08-245 2 EA  $             786.36 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005

P74A-296 HOUSING/AMS 5659              505021-08-510 2 EA  $             637.12 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

P74A-297 HOUSING                       505021-08A 15 EA  $          1,452.35 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-298 HOUSING/AMS 5659              505021-08S 2 EA  $             655.78 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.

P74A-299 HOUSING                       505021-12A 11 EA  $          2,206.03 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-300 HOUSING                       505021-12V 2 EA  $             929.14 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

P74A-301 HOUSING/15-5, AMS 5659         505021-1606A 2 EA  $          1,321.84 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

P74A-302 HOUSING                       505021-1608U 2 EA  $          1,398.04 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-303 HOUSING                       505021-1612A 2 EA  $          1,564.54 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-304 HOUSING                       505021-1612V 2 EA  $          1,597.64 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-305 HOUSING                       505021-16A 2 EA  $          1,564.62 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

P74A-306 HOUSING                       505021-16EG 2 EA  $          1,921.96 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-307 HOUSING                       505021-16N100 2 EA  $          1,037.70 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 
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J-27 DIL - COMPLETED LINE ITEMS

Pxx Series PIOsP74A-308 HOUSING                       505021-204 2 EA  $             826.16 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-309 HOUSING                       505021-206 3 EA  $          1,245.83 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-310 HOUSING                       505021-208 17 EA  $          2,419.04 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005

P74A-311 HOUSING                       505021-20804U 2 EA  $          1,067.98 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-312 HOUSING                       505021-20812U 2 EA  $          1,246.78 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-313 HOUSING                       505021-212 2 EA  $          1,199.60 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-314 HOUSING                       505021-216 23 EA  $          3,340.05 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-315 HOUSING/AMS 5659              505021-904J6 2 EA  $          3,183.22 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-316 HOUSING/AMS 5659              505021-912J7 2 EA  $          3,447.88 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-317 HOUSING/QQ-S-763              505021-9208U 2 EA  $          3,170.18 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-318 STOP                          505022-06 40 EA  $          6,369.20 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005

P74A-319 STOP                          505022-08 111 EA  $        14,433.35 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.

P74A-320 STOP                          505022-12 22 EA  $          3,842.28 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-321 STOP                          505022-16 2 EA  $          1,696.88 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.

P74A-322 SLEEVE                        505025-06 40 EA  $          2,785.60 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-323 SLEEVE                        505025-08 111 EA  $          8,217.35 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005

P74A-324 SLEEVE                        505025-12 22 EA  $          2,502.70 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-325 SLEEVE                        505025-16 60 EA  $          5,218.40 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-326 SLEEVE                        505025-706 4 EA  $             764.76 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-327 SPRING                        505026-06 40 EA  $             615.60 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-328 SPRING                        505026-08 111 EA  $             712.64 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-329 SPRING                        505026-12 22 EA  $             776.36 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005

P74A-330 SPRING                        505026-16 60 EA  $          2,099.00 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-331 SPRING/ELGILOY, AMS5834        505026-706-1 4 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-332 COVER/MIL-T-6845              505027-02 2 EA  $             555.82 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-333 COVER                         505027-04 7 EA  $             634.32 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-334 COVER                         505027-06 49 EA  $          2,192.17 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-335 COVER                         505027-08 112 EA  $          5,799.20 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-336 COVER                         505027-12 22 EA  $          1,471.56 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-337 COVER/304,MIL-T-6845          505027-16 60 EA  $          4,226.00 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-338 SUPPORT/AMS 5659              505028-02 2 EA  $          1,124.76 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-339 SUPPORT                       505028-04 7 EA  $          1,924.21 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005

P74A-340 SUPPORT                       505028-06 49 EA  $          8,642.04 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005

P74A-341 SUPPORT                       505028-08 112 EA  $        20,793.76 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-342 SUPPORT                       505028-116 60 EA  $        38,714.00 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.

P74A-343 SUPPORT                       505028-12 22 EA  $          5,070.54 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-344 HOUSING                       505087-06-245 2 EA  $             930.80 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-345 HOUSING, AFT                   505087-06A 2 EA  $             756.94 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-346 FILTER_(EJAY,90409)           505090-08 2 EA  $             701.74 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-347 JAM NUT                       505160-122-18 33 EA  $          1,692.77 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-348 NUT, JAM                      505160-126-18 2 EA  $             789.56 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-349 JAM NUT                       505160-138-16 30 EA  $          1,782.20 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-350 JAM NUT                       505160-14-14 2 EA  $             451.18 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-351 NUT,JAM                       505160-20-18 2 EA  $             492.60 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-352 JAM NUT                       505160-22-18 4 EA  $             915.16 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

P74A-353 NUT, JAM                      505160-26-18 104 EA  $          3,870.08 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005

P74A-354 NUT,JAM                       505160-31-16 8 EA  $             547.92 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-355 NUT, JAM                      505160-38-16 14 EA  $             993.70 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-356 THERMAL ISOLATOR              505185-04 4 EA  $             477.48 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-357 THERMAL ISOLATOR              505185-06 7 EA  $          1,007.98 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-358 THERMAL ISOLATOR              505185-08 204 EA  $        17,374.28 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-359 THRM ISOLATOR                 505185-12 13 EA  $          1,513.31 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-360 THERMAL ISOLATOR              505185-16 28 EA  $          1,915.88 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-361 THRM ISOLATOR                 505186-08 5 EA  $             826.40 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

P74A-362 THRM ISOLATOR                 505186-12 3 EA  $             757.28 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005

P74A-363 THERMAL ISOLATOR              505186-16 2 EA  $             994.68 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.
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Pxx Series PIOsP74A-364 FITTING,SWIVEL                505187 3 EA  $             723.59 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-365 04-0084 RETAINER,SWIVEL .051          505188 7 EA  $             269.99 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-366 SHIPPING CAP 1"               505905-16 2 EA  $             698.24 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-370 HOUSING,CUP                   505921-04 2 EA  $             559.30 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-371 HOUSING,CUP                   505921-06 11 EA  $          1,125.28 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-372 HOUSING,CUP                   505921-08 43 EA  $          2,851.98 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-373 HOUSING,CUP                   505921-12 9 EA  $          1,022.51 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-374 HOUSING,CUP                   505921-16 19 EA  $          1,913.35 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-375 SUPPORT                       505922-04 2 EA  $          1,074.72 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-376 SUPPORT                       505922-06 15 EA  $          2,953.40 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-377 SUPPORT                       505922-08 43 EA  $          7,887.28 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-378 SUPPORT                       505922-12 9 EA  $          2,654.84 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-379 SUPPORT                       505922-16 19 EA  $        12,542.14 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-380 ACT.SLEEVE                    505923-06 15 EA  $          2,003.90 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005

P74A-381 ACT. SLEEVE                   505923-08 43 EA  $          3,395.50 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.

P74A-382 ACT.SLEEVE                    505923-12 9 EA  $          1,286.75 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-383 ACT.SLEEVE                    505923-16 19 EA  $          2,504.06 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-384 04-0084 RETAINER .062                 505924-06 28 EA  $             270.05 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-385 RETAINER                      505924-08 43 EA  $          1,498.77 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005

P74A-386 RETAINER                      505924-12 9 EA  $             459.29 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-387 RETAINER .088                 505924-16 19 EA  $             270.04 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-388 PLUG                          505925-04-5 2 EA  $          1,337.32 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-389 PLUG                          505925-06 8 EA  $          2,252.00 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005

P74A-390 PLUG                          505925-06-1 2 EA  $          1,605.96 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005

P74A-391 PRESSURE PLUG                 505925-08 28 EA  $          5,843.72 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

P74A-392 PLUG                          505925-08-1 3 EA  $          1,392.68 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-393 PLUG                          505925-12 7 EA  $          2,448.65 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005

P74A-394 PLUG                          505925-12-1 2 EA  $          1,375.46 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005

P74A-395 PLUG                          505925-16 14 EA  $          4,877.30 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-396 PLUG                          505925-16-1 2 EA  $          1,987.08 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.

P74A-397 PIN                           505926 86 EA  $          2,756.52 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-398 PIN                           505928 2 EA  $             453.66 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-399 RETAINER/AMS 5678             505929-1 2 EA  $             284.54 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-400 HOUSING,FORWARD               507011-06-1 2 EA  $          2,304.28 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-401 HOUSING, FWD                  507011-08-1 2 EA  $          2,620.38 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-402 HOUSING FWD                   507011-106-2 4 EA  $          4,026.52 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-403 HOUSING, FWD/AMS 5737         509011-08-1 4 EA  $          2,429.84 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-404 HOUSING FWD/AMS5737           509011-108-2 2 EA  $          2,795.82 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-405 SPRING/.052 ASTM A313         509013-08 5 EA  $             272.30 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

P74A-406 SLEEVE, SPRING/AMS5737        509014-08 5 EA  $             409.70 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

P74A-407 HOUSING, AFT                  509015-08AK 2 EA  $          1,184.14 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

P74A-408 HOUSING, AFT/AMS5737          509015-08FL 2 EA  $          1,370.02 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

P74A-409 HOUSING, AFT/AMS5737          509015-08FLM 3 EA  $          1,398.35 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.

P74A-410 STOP                          509022-08 2 EA  $          1,670.02 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-411 SLEEVE                        509025-08 2 EA  $             714.64 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-412 SPRING/.059 ASTM A313         509026-08 2 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-413 HSG/HOSE ASSY                 514011-110 2 EA  $          3,160.16 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-414 HOSE ASSY                     514011-160 2 EA  $          3,164.94 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-415 JAM NUT                       514012 3 EA  $             592.85 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-416 SLEEVE, ACT.                  514013 6 EA  $          1,194.20 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-417 HOUSING,CUP                   514014 2 EA  $             557.34 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-418 HOUSING                       514016-0604V 2 EA  $          1,107.46 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-419 HSG/HOSE ASSY                 514016-120 2 EA  $          1,354.68 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-420 HSG/HOSE ASSY                 514016-150 2 EA  $          1,254.86 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

P74A-421 BACK UP RING                  515067-017 23 EA  $             491.73 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-422 04-0084 BACK UP RING                  515067-125 6 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.
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Pxx Series PIOsP74A-423 04-0084 SPRING                        515117-10-3 26 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-424 SPRING                        515117-10-4 2 EA  $             289.60 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-425 BACK UP RING                  515153-023-3 12 EA  $             356.36 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-426 PLUG, STOP                    515154-212 12 EA  $             717.56 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-427 RETAINER,.020                 515157-04 40 EA  $          1,287.60 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-428 04-0084 RETAINER,.031                 515157-12 347 EA  $             624.17 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-429 04-0084 RETAINER,.047                 515157-16 144 EA  $             319.40 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-430 RETAINER,.020                 515157-704 4 EA  $             274.24 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-431 04-0084 SPRING .025/AMS 5834          5153-702 14 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-432 04-0084 BACK-UP RING, TEFLON          5155-019-1 12 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-433 04-0084 B/BACK-UP RING, TEFLON        5155-02 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-434 04-0084 BACK-UP RING, TEFLON          5155-021-1 11 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-435 S/A 1275 BACK-UP RING, TEFLON          5155-05 130 EA  $             269.99 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

QTY changed per Boeing Ltr 2-1150-04-0383 concurred by NASA P74A-436 S/A 1275 BACK-UP RING, TEFLON          5155-06 40 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

QTY changed per Boeing Ltr 2-1150-04-0383 concurred by NASA P74A-437 04-0084 BACK-UP RING, TEFLON          5155-10 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-438 POPPET/AMS 5662               5156-702 2 EA  $             740.20 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-439 RETAINER/AMS 5662             5157-702 2 EA  $          1,090.20 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-440 SPACER/AMS 5662               5158-702 2 EA  $             693.36 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-441 CAP,DUST                      516001-DC-1 2 EA  $             660.12 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-442 PLUG,DUST                     516001-DP-1 2 EA  $             660.68 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-443 HOUSING,FLANGE                516011-10-1 2 EA  $          1,415.10 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-444 POPPET ASSY                   516012-10C1 2 EA  $          1,506.86 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-445 POPPET ASSY                   516012-10E 2 EA  $          1,506.86 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-446 HOUSING INNER                 516014-10 2 EA  $             971.06 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

P74A-447 HOUSING, AFT                  516015-10C 2 EA  $             994.64 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.

P74A-448 HOUSING AFT                   516015-10M 2 EA  $          1,182.08 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-449 SPACER                        516016-10 2 EA  $             378.12 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

P74A-450 PIN                           516017-10 9 EA  $             481.25 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

P74A-451 04-0084 RETAINER, HOUSING             516018-10 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-452 SPRING                        516019-10 2 EA  $             286.24 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

P74A-453 WIPER                         516020-10 2 EA  $             366.42 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-454 HOUSING,FLANGE                516022-10-1 2 EA  $          1,669.78 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-455 STOP ASSY                     516023-10C1 2 EA  $             790.86 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-456 STOP ASSY                     516023-10E 2 EA  $             766.06 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-457 SLEEVE                        516025-10-N 2 EA  $             558.84 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-458 HOUSING, AFT                  516026-10C 2 EA  $             875.10 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-459 HOUSING, AFT                   516026-10M 2 EA  $             892.74 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-460 SPRING                        516027-10 2 EA  $             285.68 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

P74A-461 04-0084 RETAINER, HOUSING             516028-10 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-462 RETAINER, STOP                516029-1 2 EA  $             365.02 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-463 POPPET ASSY                   516102-12E7 2 EA  $          2,296.64 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.

P74A-464 SLEEVE, SPRING                516103-12 2 EA  $             577.42 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005

P74A-465 HOSE ASSY                     516104-12J 2 EA  $        32,363.16 KSC/PPS 11/01/04 COMPLETE ON BHB2794. 02/02/2006. 

P74A-466 HOUSING, AFT                  516105-12U 2 EA  $          1,278.90 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-467 HOUSING, AFT                  516106-12U 2 EA  $          1,996.44 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-468 STOP                          516107-12 2 EA  $          1,549.92 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

P74A-469 SLEEVE ASSY                   516109-12E7 2 EA  $          1,549.92 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-470 SPRING                        516111-12-2 6 EA  $             270.02 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-471 SPRING                        516112-12-4 2 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-472 RING, DETENT                  516116-12 2 EA  $             599.12 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-473 HOSE ASSEMBLY                 516117-12J 2 EA  $        36,967.98 KSC/PPS 11/01/04 COMPLETE ON BHB2794. 02/02/2006. 

P74A-474 04-0084 RETAINER,.031/ASTM A313       519157-12 19 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-475 HOUSING, OUTER                525051-12 2 EA  $          2,289.02 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

P74A-476 HOUSING, OUTER                525051-1204 2 EA  $          2,175.44 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-477 HOUSING, OUTER                525051-1204-1 2 EA  $          2,897.44 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

P74A-478 HOUSING ASSY                  525052-1204E7 2 EA  $          2,232.58 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
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Pxx Series PIOsP74A-479 HOUSING ASSY                  525052-12E 2 EA  $          3,461.80 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

P74A-480 HOUSING ASSY                  525052-12E7 4 EA  $          4,784.12 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.

P74A-481 HOUSING ASSY                  525052-12V 2 EA  $          3,944.28 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-482 POPPET ASSY                   525053-1204E7 2 EA  $          1,390.12 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.

P74A-483 POPPET ASSY                   525053-12E 2 EA  $          2,410.48 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-484 POPPET ASSY                   525053-12E7 4 EA  $          2,191.36 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

P74A-485 POPPET ASSY                   525053-12V 2 EA  $          1,990.16 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-486 SLEEVE                        525055-12 7 EA  $             337.10 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-487 SLEEVE, SPRING                525055-1204 2 EA  $             473.80 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

P74A-488 04-0084 RETAINER, .066                525056-12 16 EA  $             270.04 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-489 HOUSING, OUTER                525061-12 2 EA  $          1,991.68 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-490 HOUSING, OUTER                525061-1204 2 EA  $          3,322.32 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-491 HOUSING,OUTER                 525061-1206-1 2 EA  $          2,206.90 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-492 HOUSING,OUTER                 525061-1208-1 2 EA  $          2,091.42 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

P74A-493 HOUSING,OUTER                 525061-1216-1 2 EA  $          2,324.38 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

P74A-494 HOUSING, INNER                525062-11-1 3 EA  $          1,734.89 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

P74A-495 HOUSING,INNER                 525062-12-1 3 EA  $          2,279.87 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-496 STOP ASSY                     525063-1204E7 2 EA  $          2,394.58 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.

P74A-497 STOP ASSY                     525063-12E 2 EA  $          3,089.12 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-498 STOP ASSY                     525063-12E7 2 EA  $          2,475.10 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-499 STOP ASSY                     525063-12V 2 EA  $          3,045.56 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-500 SLEEVE ASSY                   525065-11E7 3 EA  $          1,888.40 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-501 SLEEVE ASSY                   525065-12E-5 2 EA  $          2,816.66 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-502 SLEEVE ASSY                   525065-12V-5 2 EA  $          2,708.98 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005

P74A-503 SPACER, HALF                  525068-12 12 EA  $             697.76 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

P74A-504 HOUSING                       525151-1206A 2 EA  $          1,972.00 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

P74A-505 HOUSING                       525151-1208A 2 EA  $          1,820.38 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

P74A-506 HOUSING                       525151-1216CH 2 EA  $          2,018.42 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-507 04-0084 RETAINER                      5259-04 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-508 BACK-UP RING                  545067-012 2 EA  $             330.22 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

P74A-509 04-0084 SPACER                        55158-04 36 EA  $             269.96 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-510 SPACER                        55178-04 2 EA  $             645.58 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

P74A-511 04-0084 SPRING, SLEEVE                55254-04 8 EA  $             270.02 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-512 STOP ASSY                     5555-702E-1 2 EA  $             506.26 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-513 04-0084 SPRING, COMP/AMS 5384 .040    55754-04 11 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-514 04-0084 O-RING, TEFLON                5-632-1 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-515 04-0084 SPRING                        5654-08 40 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-516 SPRING                        565514-12 15 EA  $             739.70 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005

P74A-517 RETAINER,WIRE                 565515-11 12 EA  $             510.08 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005

P74A-518 RETAINER,WIRE                 565515-12 15 EA  $             669.20 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-519 RETAINER,WIRE                 565515-13 15 EA  $             669.50 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-520 RETAINER,SWAGE                565516-212 15 EA  $             747.20 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

P74A-521 SPRING                        565524-12 12 EA  $             313.88 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

P74A-522 HOUSING                       565611-A08 2 EA  $             859.28 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005

P74A-523 HOUSING                       565611-T06 3 EA  $             841.64 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-524 HOUSING                       565612-A08 4 EA  $             993.28 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-525 RETAINER, SWAGE               565613-212 12 EA  $             480.92 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

P74A-526 RETAINER, SWAGE               565613-213 15 EA  $             655.10 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-527 SPACER                        565615-08 4 EA  $             346.40 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

P74A-528 SPACER                        565615-13 15 EA  $             352.85 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

P74A-529 SPACER                        565615-16 8 EA  $             390.64 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

P74A-530 SPACER                        565615-17 6 EA  $             379.40 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

P74A-531 04-0084 SPACER GUIDE                  565615-18 10 EA  $             269.99 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-532 HOUSING                       565616-T04 4 EA  $             971.08 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-533 HOUSING                       565616-T08 3 EA  $          1,022.21 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-534 04-0084 RETAINER .050                 565618-04 26 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.
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Pxx Series PIOsP74A-535 04-0084 RETAINER .050                 565618-08 26 EA  $             269.99 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-536 NUT                           565619-04 4 EA  $             580.56 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-537 NUT                           565619-08 3 EA  $             928.16 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-538 HOUSING                       565621-081 6 EA  $             802.64 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

P74A-539 SLEEVE                        565622-08 6 EA  $             635.66 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-540 COVER, SLEEVE                 565625-08 6 EA  $             467.06 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-541 COVER, SLEEVE                 565625-13 12 EA  $             800.36 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-542 HOUSING                       565631-04 15 EA  $          1,211.90 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005

P74A-543 HOUSING                       565632-04 15 EA  $          3,089.30 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-544 RETAINER                      565633-04 15 EA  $             314.60 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005

P74A-545 RETAINER                      58117 19 EA  $             270.04 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-546 RETAINER                      58120 19 EA  $             270.04 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-547 RETAINER                      58157-04 12 EA  $             308.36 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005

P74A-548 RETAINER                      58177-04 2 EA  $          1,033.86 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

P74A-549 RETAINER                      58413 4 EA  $             725.48 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-550 RING, SPLIT                   58414 4 EA  $             586.76 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-551 04-0084 SPRING                        58418 7 EA  $             270.02 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-552 RETAINER                      58419 6 EA  $             484.52 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-553 04-0084 SPRING AMS 5834               590021-702 15 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-554 SLEEVE/AMS 5662               590052-702 2 EA  $             910.30 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005

P74A-555 STOP ASSY                     591221-E 15 EA  $          1,850.15 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-556 POPPET                        593112 19 EA  $             270.04 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

P74A-557 POPPET                        593112-3 12 EA  $             441.68 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005

P74A-558 RETAINER                      593113 19 EA  $             428.12 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005

P74A-559 SPACER                        593114 19 EA  $             270.04 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

P74A-560 04-0084 SPRING                        593116 28 EA  $             270.04 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-561 HOUSING                       593120-041 3 EA  $             326.60 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

P74A-562 HOUSING                       593120-041-1 2 EA  $          1,022.64 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-563 STOP ASSY                     593121-E 2 EA  $             915.10 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-564 STOP ASSY                     593121-V 2 EA  $             830.36 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

P74A-565 SLEEVE                        593122-5 4 EA  $             410.92 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-566 SLEEVE                        593122-6 15 EA  $          1,444.25 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-567 04-0084 SPRING                        593123 23 EA  $             270.04 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-568 SLEEVE                        593124-1 15 EA  $             651.35 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005.

P74A-569 WASHER                        593126-5 4 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-570 04-0084 CAP                           593127 24 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-571 HOUSING                       593130-1 15 EA  $          1,337.60 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-572 HOUSING                       593130-T04 4 EA  $             710.20 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-573 HOUSING                       593131-T04 4 EA  $             641.00 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-574 POPPET/AMS 5662               593172-3 2 EA  $             925.34 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-575 STOP ASSY                     59353-04E-1 2 EA  $          1,014.78 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-576 STOP ASSY                     59393-04E-1 4 EA  $          1,135.92 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-577 SLEEVE                        59753-04-1 2 EA  $          1,007.06 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-578 STOP ASSY                     59793-04E-1 2 EA  $          1,089.32 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-579 SLEEVE                        59953-04-1 6 EA  $             582.74 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-580 S/A 1275 ROD SEAL                      62350-XX017-02 7 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

QTY changed per Boeing Ltr 2-1150-04-0383 concurred by NASA P74A-581 04-0084 BALL                          7/32 DIA. BALL4 849 EA  $          1,515.26 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-582 SPRING                        80293-08 4 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

P74A-583 RETAINER                      80295-08-1 4 EA  $             292.68 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

P74A-584 04-0084 RETAINER                      85157-08 9 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-585 04-0084 FERRULE,BACK                  8BF8-316 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-586 04-0084 FERRULE,BACK                  8FF8-316 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-587 04-0084 NUT (STAINLESS STEEL)         8NU8-316 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-588 POPPET                        9156-08 4 EA  $             377.64 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

P74A-589 POPPET ASSY                   A505012-06-E 39 EA  $          9,093.74 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

P74A-590 POPPET ASSY.                  A505012-06-V 4 EA  $          1,990.44 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
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Pxx Series PIOsP74A-591 POPPET ASSY                   A505012-08-E 3 EA  $          1,950.20 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-592 POPPET ASSY                   A505012-12-E 2 EA  $          2,059.56 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-593 POPPET ASSY                   A505012-T06-E 4 EA  $          1,555.60 KSC/PPS 11/01/04 COMPLETE ON BHB2734. 11/03/2005. 

P74A-594 POPPET ASSY                   A505012-T08-E 160 EA  $        30,564.00 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-595 POPPET ASSY                   A505012-T12-E 22 EA  $          8,542.36 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-596 POPPET ASSY                   A505012-T16-E 85 EA  $        26,823.05 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-597 STOP PLUG ASSY                A505024-06-E 36 EA  $          5,627.72 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-598 STOP PUUG ASSY                A505024-06-V 4 EA  $          1,365.48 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-599 STOP PLUG ASSY                A505024-08-E 111 EA  $        16,746.59 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

P74A-600 STOP PLUG ASSY                A505024-12-E 22 EA  $          2,727.76 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-601 STOP PLUG ASSY                A505024-16-E 60 EA  $        11,574.80 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-602 STOP PLUG ASSY                A505024-T06-E 4 EA  $          1,015.52 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-603 POPPET ASSY                   A509012-08-V 5 EA  $          1,889.60 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.

P74A-604 STOP PLUG ASSY                A509024-08-V 2 EA  $             905.08 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-605 HOUSING ASSY                  A516101-12-2E7 2 EA  $          2,330.18 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-606 HOUSING ASSY                  A516101-12-E7 2 EA  $          2,321.00 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-607 STOP PLUG ASSY                A516108-12-E7 2 EA  $          1,078.36 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005

P74A-608 POPPET ASSY                   A80292-T08-E 4 EA  $             512.24 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

P74A-609 04-0084 NUT                           AN924-6K 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-610 04-0084 WIRE RETAINER                 AS1791-04 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-611 04-0084 WIRE,RETAINER (PURCHASE PART) AS1791-12 42 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-612 NUT,SWIVEL (PURCHASED PART)   AS4370J12-N 8 EA  $             320.16 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-613 S/A 1275 NUT,SWIVEL                    AS4370K04-N 4 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

QTY changed per Boeing Ltr 2-1150-04-0383 concurred by NASA P74A-614 04-0084 NUT,SWIVEL (PURCHASED PART)   AS4370R12-N 13 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-615 04-0084 O-RING, ETHYLENE PROPYLENE    AS568-008-E 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-616 04-0084 O-RING, ETHYLENE PROPYLENE    AS568-009-E 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-617 04-0084 0-RING, ETHYLENE PROPYLENE    AS568-011-E 210 EA  $             269.90 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-618 04-0084 O-RING, FLUOROCARBON          AS568-011-V 40 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-619 04-0084 O-RING, ETHYLENE PROPYLENE    AS568-012-E 250 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2734. 11/03/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-620 04-0084 O-RING, FLOUROCARBON          AS568-012-V 30 EA  $             269.99 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-621 04-0084 O-RING, ETHYLENE PROPYLENE    AS568-013-E 80 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-622 04-0084 O-RING, EPR(E515-80)          AS568-014-E 182 EA  $             415.10 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-623 04-0084 O-RING, FLUOROCARBON          AS568-014-V 50 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-624 04-0084 O-RING, EPR, PARKER E515-80   AS568-015-E 570 EA  $             270.23 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-625 04-0084 O-RING, FLUOROCARBON          AS568-015-V 90 EA  $             270.02 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-626 04-0084 O-RING, NEOPRENE              AS568-016-C1 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-627 04-0084 O-RING, ETHYLENE PROPYLENE    AS568-016-E 1529 EA  $             741.00 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-628 04-0084 O-RING, FLUOROCARBON          AS568-016-V 90 EA  $             270.02 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-629 04-0084 O-RING, NEOPRENE PARKER       AS568-017-C1 40 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-630 S/A 1275 O-RING, ETHYLENE PROPYLENE    AS568-017-E 1146 EA  $             591.20 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

QTY changed per Boeing Ltr 2-1150-04-0383 concurred by NASA P74A-631 S/A 1275 O-RING                        AS568-017-V 50 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

QTY changed per Boeing Ltr 2-1150-04-0383 concurred by NASA P74A-632 04-0084 O-RING, NEOPRENE_PARKER       AS568-018-C1 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-633 04-0084 O-RING, EPR(E515-80)          AS568-018-E 1230 EA  $             451.73 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-634 04-0084 O-RING, FLUOROCARBON          AS568-018-V 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-635 04-0084 O-RING, NEOPRENE_PARKER       AS568-019-C1 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-636 O-RING, EPR(E515-80)          AS568-019-E 174 EA  $             789.08 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-637 04-0084 O-RING, FLUOROCARBON          AS568-019-V 50 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-638 04-0084 O-RING, ETHYLENE PROPYLENE    AS568-020-E 230 EA  $             270.01 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-639 04-0084 O-RING, NEOPRENE_PARKER       AS568-021-C1 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-640 04-0084 O-RING, ETHYLENE PROPYLENE    AS568-021-E 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-641 04-0084 O-RING, ETHYLENE PROPYLENE    AS568-022-E 118 EA  $             269.92 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-642 04-0084 O-RING, ETHYLENE PROPYLENE    AS568-022-E7 40 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB 2588. 03/31/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-643 04-0084 O-RING, TEFLON                AS568-023-1 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-644 04-0084 O-RING, ETHYLENE PROPYLENE    AS568-023-E 114 EA  $             269.83 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-645 04-0084 O-RING, ETHYLENE PROPYLENE    AS568-023-E7 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-646 04-0084 O-RING, FLUOROCARBON          AS568-023-V 40 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.
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Pxx Series PIOsP74A-647 04-0084 O-RING,ETHYLENE PROPYLENE     AS568-024-E7 60 EA  $             270.02 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

QTY changed per Boeing Ltr 2-1150-04-0084 concurred by NASA P74A-648 04-0084 O-RING, ETHYLENE PROPYLENE    AS568-025-E 422 EA  $             354.90 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-649 S/A 1275; 04-0084 O-RING, ETHYLENE PROPYLENE    AS568-026-E 182 EA  $             270.01 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

QTY changed per Boeing Ltr 2-1150-04-0383 concurred by NASA P74A-650 04-0084 O-RING, ETHYLENE PROPYLENE    AS568-027-E 422 EA  $             270.20 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-651 04-0084 O-RING, ETHYLENE PROPYLENE    AS568-028-E 422 EA  $             270.20 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-652 04-0084 O-RING,SILICONE,PARKER,S383-70 AS568-030-S1 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-653 04-0084 O-RING,SILICONE,PARKER S383-70 AS568-032-S1 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB 2588. 03/31/2005.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-654 04-0084 O-RING, ETHYLENE PROPYLENE    AS568-112-E 40 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-655 04-0084 O-RING, NEOPRENE PARKER       AS568-116-C1 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-656 04-0084 O-RING, ETHYLENE PROPYLENE    AS568-116-E 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-657 S/A 1275 O-RING, NEOPRENE PARKER       AS568-117-C1 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

QTY changed per Boeing Ltr 2-1150-04-0383 concurred by NASA P74A-658 S/A 1275 O-RING, ETHYLENE PROPYLENE    AS568-117-E 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

QTY changed per Boeing Ltr 2-1150-04-0383 concurred by NASA P74A-659 04-0084 O-RING, NEOPRENE PARKER       AS568-118-C1 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-660 04-0084 O-RING, ETHYLENE PROPYLENE    AS568-118-E 80 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-661 04-0084 O-RING, ETHYLENE PROPYLENE    AS568-118-E60 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-662 04-0084 O-RING, NEOPRENE_PARKER       AS568-120-C1 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-663 04-0084 O-RING, ETHYLENE PROPYLENE    AS568-120-E 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-664 04-0084 O-RING, ETHYLENE PROPYLENE    AS568-121-E 40 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-665 04-0084 O-RING, ETHYLENE PROPYLENE    AS568-121-E7 160 EA  $             270.08 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-666 04-0084 O-RING, FLUOROCARBON          AS568-121-V 80 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-667 S/A 1275 O-RING, NEOPRENE_PARKER       AS568-122-C1 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

QTY changed per Boeing Ltr 2-1150-04-0383 concurred by NASA P74A-668 04-0084 O-RING, ETHYLENE PROPYLENE    AS568-122-E 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-669 04-0084 O-RING, ETHYLENE PROPYLENE    AS568-125-E 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-670 04-0084 O-RING, ETHYLENE PROPYLENE    AS568-125-E7 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-671 04-0084 O-RING PARKER V747-75         AS568-125-V 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-672 04-0084 O-RING, ETHYLENE PROPYLENE    AS568-128-E 227 EA  $             382.10 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-674 04-0084 CAP,DUST                      EC-25 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-675 04-0084 BACK-UP RING, TEFLON          F5155-08 100 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-676 04-0084 SPACER                        F5158-08 40 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-685 04-0084 I.D. BAND                     I113-32CR 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-686 S/A 1275 I.D. BAND                     I113-40CR 70 EA  $             269.97 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.

 QTY changed per Boeing Ltr 2-1150-04-0383 concurred by NASA P74A-687 04-0084 I.D. BAND                     I113-67CR 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-688 04-0084 O-RING,ETHYLENE PROPYLENE     M83285/1-016 120 EA  $             269.96 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-689 04-0084 O-RING,ETHYLENE PROPYLENE     M83285/1-017 120 EA  $             269.96 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-690 04-0084 O-RING,EHTYLENE PROPYLENE     M83285/1-022 150 EA  $             270.05 KSC/PPS 11/01/04 COMPLETE ON BHB2794. 02/02/2006. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-691 04-0084 O-RING,ETHYLENE PROPYLENE     M83285/1-117 120 EA  $             269.96 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-692 04-0084 O-RING,ETHYLENE PROPYLENE     M83285/1-120 150 EA  $             270.05 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-693 04-0084 O-RING,ETHYLENE,PROPYLENE     M83285/1-122 150 EA  $             270.05 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-694 04-0084 O-RING,ETHYLENE PROPYLENE     M83285/1-125 157 EA  $             270.12 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-695 04-0084 RETAINING RING                MS16624-4025 30 EA  $             269.99 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-696 04-0084 1/8 DIA. BALL4 (CRES 440C)    MS19060-4808 1030 EA  $             392.86 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-697 04-0084 BALL, 7/32 DIA.               MS19060-4813 110 EA  $             270.03 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-699 04-0084 BACK-UP RING                  MS27595-009 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-700 04-0084 BACK-UP RING, TEFLON          MS27595-011 670 EA  $             274.60 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-701 04-0084 BACK-UP RING, TEFLON          MS27595-012 70 EA  $             269.97 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-702 04-0084 BACK UP RING, TEFLON          MS27595-015 440 EA  $             269.92 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-703 04-0084 BACK UP RING, TEFLON          MS27595-017 728 EA  $             436.64 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-704 04-0084 BACK UP RING, TEFLON          MS27595-022 220 EA  $             269.92 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-705 04-0084 BACK UP RING                  MS27595-024 60 EA  $             270.02 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-706 04-0084 BACK UP RING                  MS27595-027 201 EA  $             288.80 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-707 04-0084 BACK-UP RING, TEFLON          MS27595-112 80 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-708 04-0084 BACK-UP RING, TEFLON          MS27595-117 230 EA  $             270.01 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-709 04-0084 BACK UP RING                  MS27595-120 127 EA  $             269.90 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-710 04-0084 BACK-UP RING, TEFLON          MS27595-125 30 EA  $             269.99 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-711 04-0084 BACK UP RING                  MS28774-022 40 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-712 04-0084 NUT                           NAS1423C12 6 EA  $             269.99 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.
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Pxx Series PIOsP74A-713 04-0084 O-RING, ETHYLENE PROPYLENE    NAS1611-011 450 EA  $             270.20 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-714 04-0084 O-RING, ETHYLENE PROPYLENE    NAS1611-211 150 EA  $             270.05 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-715 04-0084 O-RING, ETHYLENE PROPYLENE    NAS1612-3 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-717 CAPTIVE FASTENER              PLDA7900-10-B-

3

18 EA  $             625.88 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-718 GAMAH RETAINING RING          R14104C 4 EA  $             282.60 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

P74A-719 GAMAH RETAINING RING          R14105C 14 EA  $             295.38 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.

P74A-720 GAMAH RETAINING RING          R14110C 4 EA  $             352.56 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-721 04-0084 BACK-UP RING, TEFLON          R5155-02 20 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-722 GAMAH SEAL RING               S14704C 4 EA  $             989.84 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-723 GAMAH SEAL RING               S14705C 14 EA  $          2,408.54 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.

P74A-724 GAMAH SEAL RING               S14710C 4 EA  $             899.36 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-732 S/A 1275 FLEXIBLE METAL HOSE ASSEMBLY  M1735D6D6E011

7C

2 EA  $          7,190.52 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.

P/N changed per Boeing Ltr 2-1150-04-0383 concurred by NASA P74A-733 S/A 1275 FLEXIBLE METAL HOSE ASSEMBLY  M1735D6F6F064

0C000

2 EA  $        13,112.34 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P/N changed per Boeing Ltr 2-1150-04-0383 concurred by NASA P74A-734 S/A 1275 FLEXIBLE METAL HOSE ASSEMBLY  M1735E8D8E011

7C

2 EA  $        12,015.76 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.

P/N changed per Boeing Ltr 2-1150-04-0383 concurred by NASA P74A-735 S/A 1275 FLEXIBLE METAL HOSE ASSEMBLY  M1735E8F8F024

0C000

3 EA  $        14,435.81 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P/N changed per Boeing Ltr 2-1150-04-0383 concurred by NASA P74A-736 S/A 1275 FLEXIBLE METAL HOSE ASSEMBLY  M1735E8F8F060

0C000

3 EA  $        10,206.11 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.

P/N changed per Boeing Ltr 2-1150-04-0383 concurred by NASA P74A-737 S/A 1275 FLEXIBLE METAL HOSE ASSEMBLY  M1738H16B16C0

092C000

2 EA  $          8,866.08 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P/N changed per Boeing Ltr 2-1150-04-0383 concurred by NASA P74A-738 S/A 1275 FLEXIBLE METAL HOSE ASSEMBLY  M1738H16C16C0

620C000

2 EA  $        17,950.88 KSC/PPS 11/01/04 COMPLETE ON BHB 2588. 03/31/2005. 

P/N changed per Boeing Ltr 2-1150-04-0383 concurred by NASA P74A-739 HOUSING                       T155556-04A5 2 EA  $             632.56 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-740 04-0084 BACK-UP RING                  T502049-1 33 EA  $             270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-741 SLEEVE,SPRING                 T505014-06 4 EA  $             504.16 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-742 SLEEVE,SPRING/AMS4928         T505014-08 2 EA  $             485.92 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-743 HOUSING, AFT                  T505015-04AK 2 EA  $             902.40 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-744 HOUSING, AFT                  T505015-04FLM 2 EA  $             954.04 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

P74A-745 HOUSING, AFT                  T505015-04J4 2 EA  $             794.04 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

P74A-746 HOUSING, AFT                  T505015-06P 2 EA  $             903.66 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-747 HOUSING, AFT                   T505015-0806A 2 EA  $          1,230.06 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

P74A-748 HOUSING                       T505015-08-130 2 EA  $          1,011.18 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-749 HOUSING                       T505015-08-410 2 EA  $          1,285.38 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-750 HOUSING                       T505015-08-510 19 EA  $          3,051.64 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-751 HOUSING, AFT                   T505015-08A 57 EA  $          9,490.55 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-752 HOUSING, AFT                   T505015-08BF 13 EA  $          3,985.00 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-753 HOUSING                       T505015-08FLM 2 EA  $          1,089.90 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

P74A-754 HOUSING, AFT                  T505015-08G 14 EA  $          2,212.96 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-755 HOUSING, AFT                  T505015-08P 2 EA  $             957.70 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

P74A-756 HOUSING, AFT                   T505015-08U 6 EA  $          1,395.20 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-757 HOUSING, AFT                   T505015-108G 2 EA  $          1,411.64 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-758 HOUSING, AFT                   T505015-112G 2 EA  $          1,276.68 KSC/PPS 11/01/04 COMPLETE ON BHB 2588. 03/31/2005.

P74A-759 HOUSING, AFT                   T505015-12-510 2 EA  $          1,319.52 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004

P74A-760 HOUSING                       T505015-128-130 2 EA  $          1,038.42 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-761 HOUSING, AFT                  T505015-12A 3 EA  $          1,034.45 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-762 HOUSING, AFT                   T505015-12G 2 EA  $             992.42 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-763 HOUSING, AFT                   T505015-16-130 2 EA  $             949.94 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-764 HOUSING                       T505015-16-510 2 EA  $          1,093.32 KSC/PPS 11/01/04 COMPLETE ON BHB 2588. 03/31/2005.

P74A-765 HOUSING, AFT                   T505015-16BF 4 EA  $          2,238.56 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-766 HOUSING, AFT                   T505015-16G 11 EA  $          2,853.82 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-767 HOUSING, AFT                   T505015-16G-3 2 EA  $          1,385.38 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-768 HOUSING, AFT                   T505015-16GF 7 EA  $          1,730.03 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005. 

P74A-769 HOUSING, AFT                  T505015-16U 2 EA  $             868.28 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.

P74A-770 HOUSING                       T505015-904J4 2 EA  $          2,797.06 KSC/PPS 11/01/04 COMPLETE ON BHB 2588. 03/31/2005.

P74A-771 RING,INDEX                    T505016-06-105 2 EA  $          1,051.52 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-772 RING,INDEX                    T505016-06-130 2 EA  $          1,336.66 KSC/PPS 11/01/04 COMPLETE ON BHB 2588. 03/31/2005.

P74A-773 RING,INDEX                    T505016-06-155 2 EA  $             981.98 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

P74A-774 RING,INDEX                    T505016-06-180 2 EA  $             977.86 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

P74A-775 RING,INDEX                    T505016-06-205 2 EA  $             886.78 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-776 RING,INDEX                    T505016-06-230 3 EA  $          1,014.95 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 
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Pxx Series PIOsP74A-777 RING,INDEX                    T505016-06-255 2 EA  $          1,078.12 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-778 INDEX RING                    T505016-06-280 2 EA  $             950.62 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

P74A-779 INDEX RING                    T505016-06-315 2 EA  $             989.04 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-780 RING,INDEX                    T505016-06-45 2 EA  $          1,022.80 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

P74A-781 RING,INDEX                    T505016-06-75 29 EA  $          3,977.63 KSC/PPS 11/01/04 COMPLETE ON BHB 2588. 03/31/2005.

P74A-782 RING,INDEX                    T505016-08-105 79 EA  $          7,739.09 KSC/PPS 11/01/04 COMPLETE ON BHB 2588. 03/31/2005.

P74A-783 RING,INDEX/MIL-T-9047         T505016-08-135 2 EA  $          1,106.06 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-784 RING,INDEX                    T505016-08-165 4 EA  $          1,401.92 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-785 RING,INDEX                    T505016-08-195 3 EA  $          1,220.90 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.

P74A-786 RING,INDEX                    T505016-08-225 2 EA  $          1,171.42 KSC/PPS 11/01/04 COMPLETE ON BHB 2588. 03/31/2005.

P74A-787 RING,INDEX/MIL-T-9047         T505016-08-255 2 EA  $          1,165.28 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-788 RING,INDEX/MIL-T-9047         T505016-08-285 2 EA  $          1,145.10 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-789 RING,INDEX                    T505016-08-315 2 EA  $          1,024.44 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-790 RING, INDEX                   T505016-08-45 3 EA  $          1,247.93 KSC/PPS 11/01/04 COMPLETE ON BHB 2588. 03/31/2005.

P74A-791 RING,INDEX                    T505016-08-75 71 EA  $        11,776.18 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-792 RING,INDEX                    T505016-116-120 18 EA  $          3,447.02 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-793 INDEX RING                    T505016-116-60 12 EA  $          3,455.24 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-794 RING.INDEX                    T505016-12-120 11 EA  $          2,104.06 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.

P74A-795 RING,INDEX                    T505016-12-240 9 EA  $          1,699.22 KSC/PPS 11/01/04 COMPLETE ON BHB 2588. 03/31/2005.

P74A-796 RING,INDEX                    T505016-16-180 30 EA  $          5,021.30 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005. 

P74A-797 RING,INDEX                    T505016-16-240 8 EA  $          2,582.56 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-798 RING,INDEX                    T505016-16-300 15 EA  $          3,513.05 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

P74A-799 HOUSING                       T505021-04A 2 EA  $          1,241.84 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-800 HOUSING                       T505021-04J4 4 EA  $             820.68 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-801 HOUSING                       T505021-08 2 EA  $             991.02 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-802 HOUSING                       T505021-0806A 2 EA  $          1,172.00 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-803 HOUSING                       T505021-08-130 2 EA  $             851.88 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-804 HOUSING                       T505021-08-410 2 EA  $          1,100.04 KSC/PPS 11/01/04 COMPLETE ON BHB 2588. 03/31/2005.

P74A-805 HOUSING                       T505021-08-510 20 EA  $          3,562.80 KSC/PPS 11/01/04 COMPLETE ON BHB 2588. 03/31/2005.

P74A-806 HOUSING                       T505021-08A 19 EA  $          3,076.53 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-807 HOUSING                       T505021-08G 26 EA  $          4,166.74 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-808 HOUSING                       T505021-08J4 2 EA  $             725.56 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-809 HOUSING                       T505021-12-510 4 EA  $          1,033.68 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-810 HOUSING                       T505021-128-130 2 EA  $             888.64 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

P74A-811 HOUSING                       T505021-1608G 7 EA  $          1,440.09 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-812 HOUSING                       T505021-16-130 2 EA  $          1,078.36 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005. 

P74A-813 HOUSING                       T505021-16-410 2 EA  $          1,021.92 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

P74A-814 HOUSING                       T505021-16-510 2 EA  $             965.84 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-815 HOUSING                       T505021-168-130 2 EA  $          1,111.92 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-816 HOUSING                       T505021-16A 3 EA  $          1,826.60 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

P74A-817 HOUSING                       T505021-16G 11 EA  $          3,252.46 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-818 HOUSING/MIL-T-9047            T505021-912EL-

510

3 EA  $          6,561.20 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-819 HOUSING                       T505021-916EA 2 EA  $          5,076.44 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-820 HOUSING                       T505021-916EL-

510

2 EA  $          5,334.72 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.

P74A-821 HOUSING                       T505021-F08-510 2 EA  $             913.50 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

P74A-822 STOP                          T505022-06 4 EA  $          1,236.80 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

P74A-823 STOP                          T505022-16 58 EA  $        10,566.72 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-824 HOUSING,CUP                   T505921-06 3 EA  $             498.50 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

P74A-825 04-0084 BACK-UP RING, TEFLON          T5155-02-1 30 EA  $             269.99 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004. 

QTY changed per Letter 04-0084 concurrence dated 03/16/2004.P74A-826 HOUSING OUTER TITANIUM        T565511-12 15 EA  $          3,120.05 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-827 HOUSING,INNER                 T565512-12-1 15 EA  $          1,530.20 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.

P74A-828 POPPET (TITANIUM)             T565513-12 15 EA  $          2,731.25 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-829 HOUSING (TITANIUM)            T565521-12 12 EA  $          1,371.32 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-830 STOP (TITANIUM)               T565522-12 12 EA  $          2,745.80 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P74A-831 SLEEVE (TITANIUM)             T565523-12 12 EA  $          1,137.44 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.

P079-001 Hatch Window Inner Replacment Kit 683-61498-1 1 KT  $      286,025.00 KSC/PPS 12/31/04 COMPLETE ON BHB2501. 11/17/2004
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Pxx Series PIOsP079-002 SEAl, Window Pane 683-13032-1 6 EA $32,711 KSC/PPS 12/31/04 COMPLETE ON BHB2421. 05/18/2004. 

P079-004 WINDOW ASSY, DEBRIS, SIDE PANEL CUPOLA 683-11584-1 1 EA $109,225 KSC/PPS 12/31/04 COMPLETE:  This item was delivered via DD1149 as a special 

situation approved by the NASA CO on 3/3/05.  The 1149 delivery P083-01 PIO 83; S/A 1372 CDRA Pre cooler 2352530-1-2 2 EA  $      399,891.00 In Place 

Honeywell

08/01/07 COMPLETE ON BHB3053. 10/29/2007. 

20000 SSCN 8474; S/A 1306 Condensing Heat Exchanger - Weldment SV811602-1 1 EA FLT  tbd FLT HSSSI 05/26/06 COMPLETE ON BHB2846. 05/03/2006. 

SSCN 8474 definitized on Mod 1306.20001 PIO 80; S/A 1396 (H.57) Battery Charge Discharge Unit (BCDU) RE1807-03 1 EA FLT  $   8,503,520.00 FLT at Vendor 03/31/09 COMPLETE ON BHB3155. 01/28/2009. 

PIO 80 Definitized on Mod 139620007 SSCN 9191; S/A 1340 SPACE STATION BUFFER AMPLIFIER (SSBA) 51612-0411-3 1 EA FLT  tbd KSC 02/15/07 COMPLETE ON BHB2944. 03/21/2007. 

SSCN 9191 definitized on Mod 1340.20008 SSCN 8756; S/A 1349 Local Data Interface Assy R072491-151 3 EA FLT  tbd FLT KSC 09/30/06 COMPLETE ON BHB3120. 03/26/2008. 

SSCN 8756 definitized on Mod 1349.20009 SSCN 8756; S/A 1349 Local Data Interface Assy R072491-101 1 EA FLT  tbd FLT KSC 09/30/06 COMPLETE ON BHB3158. 02/06/2009. 

SSCN 8756 definitized on Mod 1349.20010 PIO 84; Mod 1460 (H.57) Filter Assembly 2353561-1-1 1 EA  $        56,962.00 KSC 07/16/09 COMPLETE ON BHB3186. 06/22/2009.

Added per PIO 84 definitzed on Mod 1460. Part number and 20011 PIO 84; Mod 1460 (H.57) Filter Assembly 2353561-1-1 1 EA  $        56,962.00 KSC 07/16/09 COMPLETE ON BHB3186. 06/22/2009. 

Added per PIO 84 definitzed on Mod 1460. Part number and 20012 PIO 84; Mod 1460 (H.57) Filter Assembly 2353561-1-1 1 EA  $        56,962.00 KSC 07/16/09 COMPLETE ON BHB3186. 06/22/2009. 

Added per PIO 84 definitzed on Mod 1460. Part number and 20013 PIO 84; Mod 1460 (H.57) Filter Assembly 2353561-1-1 1 EA  $        56,962.00 KSC 07/16/09 COMPLETE ON BHB3186. 06/22/2009. 

Added per PIO 84 definitzed on Mod 1460. Part number and 20014 PIO 84; Mod 1460 (H.57) Filter Assembly 2353561-1-1 1 EA  $        56,962.00 KSC 07/16/09 COMPLETE ON BHB3186. 06/22/2009. 

Added per PIO 84 definitzed on Mod 1460. Part number and 20015 PIO 84; Mod 1460 (H.57) Desiccant\Adsorbent Bed 2352540-1-1 1 EA  $   1,427,563.00 KSC 06/07/09 COMPLETE ON BHB3259. 01/28/2010. 

Added per PIO 84 definitzed on Mod 1460. Part number and 20017 PIO 85; Mod 1472 (H.57) S-Band Support Assembly with Assembly 

contingency Radio Frequency Group (SASA 
1F80536-1 1 EA FLT  $ 27,249,217.00 KSC 12/04/09 COMPLETE ON BHB3258. 02/12/2010. 

Added per PIO 85 definitized on Mod 147220018 PIO 85; Mod 1472 (H.57) S-Band Support Assembly with Assembly 

contingency Radio Frequency Group (SASA 
1F80536-1 1 EA FLT  $      710,147.00 KSC 04/19/10 COMPLETE ON BHB3270. 03/04/2010. 

Added per PIO 85 definitized on Mod 147220019 PIO 87; Mod 1508 (H.57) Flexible Hose Rotary Coupler, Spare Assembly 5849811-503 1 EA NFS  $ 23,170,109.00 LMMS KSC 11/01/09 COMPLETE ON BHB3256. 02/25/2010. 

Added per PIO 87 on Mod 1508. Part number corrected per letter 20021 PIO 87; Mod 1508 (H.57) Rotary Joint Motor Controller 5842400-507 1 EA FLT  $ 14,742,313.06 LMMS KSC 09/01/11 COMPLETE ON BHB3562. 05/03/2013. 

Added per PIO 87 on Mod 1508. Changed part number per letter 20022 PIO 87; Mod 1508 (H.57) Rotary Joint Motor Controller 5842400-507 1 EA FLT  $   9,454,738.86 LMMS KSC 07/01/12 COMPLETE ON BHB3574. 09/05/2013. Added per PIO 87 on 

Mod 1508. Changed part number per letter 11-014158 

concurrence dated 11/01/2011.
20023 PIO 87; Mod 1508 (H.57) Utility Transfer Assembly 1F81164-1 1 EA FLT  $ 17,050,496.71 LMMS KSC 07/12/12 COMPLETE ON BHB3504. 07/09/2012. Added per PIO 87 on Mod 

1508. Changed delivery date per SSCN 12778 (PIO 87) definitized 20024 PIO 87; Mod 1508 (H.57) Charcoal Bed Assembly 5823608-501 1 EA FLT  $   1,370,653.69 KSC KSC 10/14/10 COMPLETE ON BHB3412. 06/13/2011. Ship short on BHB3386 

dated 05/05/2011. Added per PIO 87 on Mod 1508.  Authorized to 20025 PIO 87; Mod 1508 (H.57) Charcoal Bed Assembly 5823608-501 1 EA FLT  $   1,391,001.94 KSC KSC 03/01/11 COMPLETE ON BHB3413. 06/13/2011. Ship short on BHB3387 

dated 05/05/2011. Added per PIO 87 on Mod 1508. Authorized to 20026 PIO 87; Mod 1508 (H.57) Sorbent Bed Assembly 5823623-503 1 EA FLT  $   1,169,819.41 KSC KSC 04/01/11 COMPLETE ON BHB3414. 06/13/2011. Ship short on BHB3377 

dated 05/05/11. Added per PIO 87 on Mod 1508. Authorized to 20027 PIO 87; Mod 1508 (H.57) Sorbent Bed Assembly 5823623-503 1 EA FLT  $   1,169,819.41 KSC KSC 04/01/11 COMPLETE ON BHB3388. 06/17/2011. Added per PIO 87 on Mod 

1508. Changed DD250 destination per letter 11-005253 20028 PIO 87; Mod 1508 (H.57) Sorbent Bed Assembly 5823623-503 1 EA FLT  $   1,196,545.13 KSC KSC 04/01/11 COMPLETE ON BHB3389. 06/13/2011. Added per PIO 87 on Mod 

1508. Changed DD250 destination per letter 11-005253 20029 PIO 87; Mod 1508 (H.57) Catalytic Oxidizer Assembly 5823630-503 1 EA FLT  $   1,784,745.36 KSC KSC 12/23/10 COMPLETE ON BHB3392. 06/23/2011. Added per PIO 87 on Mod 

1508. Changed DD250 destination per letter 11-005253 20030 PIO 87; Mod 1508 (H.57) Catalytic Oxidizer Assembly 5823630-503 1 EA FLT  $   1,784,745.36 KSC KSC 03/01/11 COMPLETE ON BHB3415. 06/13/2011. Ship short on BHB3364 

dated 05/06/11. Added per PIO 87 on Mod 1508. Authorized to 20031 PIO 87; Mod 1508 (H.57) Blower Assembly 5844815-501 1 EA FLT  $ 12,906,463.30 LMMS KSC 12/01/11 COMPLETE ON BHB3573. 08/22/2013. Added per PIO 87 on 

Mod 1508

20032 PIO 87; Mod 1508 (H.57) Blower Assembly 5844815-501 1 EA FLT  $   7,751,401.38 LMMS KSC 09/01/12 COMPLETE ON BHB3493. 07/24/2012. Added per PIO 87 on Mod 

150820033 PIO 86; Mod 1481 (H.57) HRDL-Input/Output 8265999-901 1 EA FLT  $        88,345.23 HI 08/28/09 COMPLETE ON BHB3216. 07/29/2009. Added per PIO 86 on Mod 

148120034 PIO 86; Mod 1481 (H.57) HRDL-Input/Output 8265999-901 1 EA FLT  $        88,345.23 HI 08/28/09 COMPLETE ON BHB3215. 07/29/2009. Added per PIO 86 on Mod 

148120035 PIO 86; Mod 1481 (H.57) HRDL-Input/Output 8265999-901 1 EA FLT  $        88,345.23 HI 08/28/09 COMPLETE ON BHB3217. 08/05/2009. Added per PIO 86 on Mod 

148120036 PIO 86; Mod 1481 (H.57) SSMMU Memory CCA 8269132-902 1 EA FLT  $        88,345.23 HI 08/28/09 COMPLETE ON BHB3215. 07/29/2009. Added per PIO 86 on Mod 

148120037 PIO 86; Mod 1481 (H.57) SSMMU Memory CCA 8269132-902 1 EA FLT  $        88,345.23 HI 08/28/09 COMPLETE ON BHB3215. 07/29/2009. Added per PIO 86 on Mod 

148120038 PIO 86; Mod 1481 (H.57) SSMMU Memory CCA 8269132-902 1 EA FLT  $        88,345.23 HI 08/28/09 COMPLETE ON BHB3214. 07/23/2009. Added per PIO 86 on Mod 

148120039 PIO 86; Mod 1481 (H.57) SSMMU Memory CCA 8269132-902 1 EA FLT  $        88,345.23 HI 08/28/09 COMPLETE ON BHB3214. 07/23/2009. Added per PIO 86 on Mod 

148120040 PIO 86; Mod 1481 (H.57) SSMMU Controller CCA 8269130-902 1 EA FLT  $        88,345.23 HI 08/28/09 COMPLETE ON BHB3215. 07/29/2009. Added per PIO 86 on Mod 

148120041 PIO 86; Mod 1481 (H.57) SSMMU Controller CCA 8269130-902 1 EA FLT  $        88,345.23 HI 08/28/09 COMPLETE ON BHB3217. 08/05/2009. Added per PIO 86 on Mod 

148120042 PIO 86; Mod 1481 (H.57) SSMMU Daughterboard 8269128-901 1 EA FLT  $        88,345.23 HI 08/28/09 COMPLETE ON BHB3214. 07/23/2009. Added per PIO 86 on Mod 

148120043 PIO 86; Mod 1481 (H.57) SSMMU Daughterboard 8269128-901 1 EA FLT  $        88,345.23 HI 08/28/09 COMPLETE ON BHB3215. 07/29/2009. Added per PIO 86 on Mod 

148120044 PIO 86; Mod 1481 (H.57) HRDL Processor CCA 8264898-901 1 EA FLT  $        88,345.23 HI 08/28/09 COMPLETE ON BHB3215. 07/29/2009. Added per PIO 86 on Mod 

148120045 PIO 86; Mod 1481 (H.57) HRDL Processor CCA 8264898-901 1 EA FLT  $        88,345.23 HI 08/28/09 COMPLETE ON BHB3217. 08/05/2009. Added per PIO 86 on Mod 

148120046 PIO 88/SSCN 11221; Mod 

1529 (H.57)

Main Bus Switching Unit (MBSU) R072591-41 1 EA FLT  $   4,268,929.04 HSR KSC 09/09/11 COMPLETE ON BHB3450. 09/09/2011. Added per PIO 88/SSCN 

11221 on Mod 152920047 PIO 88/SSCN 11221; Mod 

1529 (H.57); S/A 1778

Main Bus Switching Unit (MBSU) R072591-41 1 EA FLT  $   3,915,009.96 HSR KSC 05/04/12 COMPLETE ON BHB3475. 02/22/2012. Added per PIO 88/SSCN 

11221 on Mod 1529. Changed delivery date per PIO 88 update on 20048 PIO 88/SSCN 11221; Mod 

1529 (H.57)

Electronic Control Unit (ECU) R072341-61 1 EA FLT  $   1,430,550.51 HSR KSC 10/31/11 COMPLETE ON BHB3396. 08/24/2011. Added per PIO 88/SSCN 

11221 on Mod 152920049 PIO 88/SSCN 11221; Mod 

1529 (H.57); S/A 1778

Electronic Control Unit (ECU) R072341-61 1 EA FLT  $   1,193,657.93 HSR KSC 03/15/12 COMPLETE ON BHB3459. 02/01/2012. Added per PIO 88/SSCN 

11221 on Mod 1529. Changed delivery date per PIO 88 update on 20050 PIO 88/SSCN 11221; Mod 

1529 (H.57); S/A 1778

Direct Current Switching Unit (DCSU) R072610-71 1 EA FLT  $   6,925,158.39 HSR KSC 07/25/12 COMPLETE ON BHB3503. 06/26/2012. Added per PIO 88/SSCN 

11221 on Mod 1529. Changed delivery date per PIO 88 update on 20051 PIO 88/SSCN 11221; Mod 

1529 (H.57)

Direct Current Switching Unit (DCSU) R072610-71 1 EA FLT  $   5,766,694.17 HSR KSC 10/06/12 COMPLETE ON BHB3516. 09/25/2012. Added per PIO 88/SSCN 

11221 on Mod 152920052 PIO 89/SSCN 10695; Mod 

1552 (H.57)

Major Constituent Analyzer (MCA) Assembly 359675-006 1 EA FLT  $   7,030,103.16 HSSSI KSC 12/30/11 COMPLETE ON BHB3421. 06/22/2011. Added per PIO 89/SSCN 

10695 on Mod 1552. Changed part number per letter 10-0420 20056 PIO 89/SSCN 10695; Mod 

1552 (H.57)

Verification Gas Assembly (VGA) 359850-006 1 EA FLT  $   1,629,180.54 HSSSI KSC 03/30/12 COMPLETE ON BHB3489. 04/23/2012. Added per PIO 89/SSCN 

10695 on Mod 1552. Changed part number per letter 10-0420 

20xxx Series PIOs
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Pxx Series PIOs20057 PIO 89/SSCN 10695; Mod 

1552 (H.57)

Verification Gas Assembly (VGA) 359850-006 1 EA FLT  $      598,037.13 HSSSI KSC 07/30/12 COMPLETE ON BHB3510. 12/12/2012. Added per PIO 89/SSCN 

10695 on Mod 1552. Changed part number per letter 10-0420 20058 PIO 89/SSCN 10695; Mod 

1552 (H.57)

Sample Pump Assembly, Series 359425-005 1 EA FLT  $   2,398,593.95 HSSSI KSC 06/30/12 COMPLETE ON BHB3479. 04/23/2012. Added per PIO 89/SSCN 

10695 on Mod 155220059 PIO 90; Mod 1486 (H.57) Television Camera Interface Controller 10033211-501 1 EA FLT  $   3,148,540.50 KSC 11/09/09 COMPLETE ON BHB3236. 11/09/2009. Added per PIO 90 on Mod 

1486. Delivery date corrected per Mod 1504.20060 PIO 90; Mod 1486 (H.57) Television Camera Interface Controller 10033211-501 1 EA FLT  $   3,081,459.50 KSC 04/08/10 COMPLETE ON BHB3281. 03/24/2010. Added per PIO 90 on Mod 

1486. Delivery date corrected per Mod 1504.20063 PIO 91 Mod 1503  (H.57) Motor Controller 2354164-2-1 1 EA FLT  $      932,992.06 KSC 07/19/10 COMPLETE ON BHB3448. 08/10/2011. Added per PIO 91 on Mod  

150320064 PIO 91 Mod 1503  (H.57) Two Stage Pump 2352730-1-5 1 EA FLT  $      535,813.86 KSC 06/21/10 COMPLETE ON BHB3308. 08/27/2010. Added per PIO 91 on Mod 

1503. Part number corrected on Mod 1578.20065 PIO 91 Mod 1503  (H.57) Blower/Precooler 2352550-1-2 1 EA FLT  $      567,787.96 KSC 04/23/10 COMPLETE ON BHB3336. 12/03/2010. Added per PIO 91 on Mod  

150320066 PIO 91 Mod 1503  (H.57) Heater Controller 2354222-2-1 1 EA FLT  $      545,076.44 KSC 07/19/10 COMPLETE ON BHB3378. 06/06/2011. Added per PIO 91 on Mod  

150320067 PIO 92/SSCN 10622; Mod 

1552 (H.57)

WPA Process Controller SV826000-1 1 EA FLT  $ 11,719,651.59 HSSSI KSC 11/30/10 COMPLETE ON BHB3333. 11/15/2010. Added per PIO 92/SSCN 

10622 on Mod 155220068 PIO 92/SSCN 10622; Mod 

1552 (H.57)

WPA Process Controller SV826000-1 1 EA FLT  $ 11,719,651.59 HSSSI KSC 08/30/11 COMPLETE ON BHB3452. 08/30/2011. Added per PIO 92/SSCN 

10622 on Mod 155220069 PIO 92/SSCN 10622; Mod 

1552 (H.57)

Catalytic Reactor SV825455-3 1 EA FLT  $ 11,507,308.57 HSSSI KSC 02/28/12 COMPLETE ON BHB3478. 02/28/2012. Added per PIO 92/SSCN 

10622 on Mod 1552. Changed delivery date per letter 10-0297 20074 PIO 92/SSCN 10622; Mod 

1552 (H.57)

Hydrogen Sensor SV826167-1 1 EA FLT  $   1,255,964.02 HSSSI KSC 06/30/10 COMPLETE ON BHB3302. 06/29/2010. Added per PIO 92/SSCN 

10622 on Mod 155220075 PIO 92/SSCN 10622; Mod 

1552 (H.57)

Hydrogen Sensor SV826167-1 1 EA FLT  $   1,255,964.02 HSSSI KSC 08/30/10 COMPLETE ON BHB3303. 08/27/2010. Added per PIO 92/SSCN 

10622 on Mod 155220076 PIO 92/SSCN 10622; Mod 

1552 (H.57)

Hydrogen Sensor SV826167-1 1 EA FLT  $   1,255,964.02 HSSSI KSC 10/29/10 COMPLETE ON BHB3327. 08/27/2010. Added per PIO 92/SSCN 

10622 on Mod 155220077 PIO 92/SSCN 10622; Mod 

1552 (H.57)

Hydrogen Sensor SV826167-1 1 EA FLT  $   1,255,964.02 HSSSI KSC 12/30/10 COMPLETE ON BHB3334. 10/29/2010. Added per PIO 92/SSCN 

10622 on Mod 155220078 PIO 92/SSCN 10622; Mod 

1552 (H.57)

Hydrogen Sensor SV826167-1 1 EA FLT  $   1,255,964.02 HSSSI KSC 02/28/11 COMPLETE ON BHB3348. 01/20/2011. Added per PIO 92/SSCN 

10622 on Mod 155220079 PIO 92/SSCN 10622; Mod 

1552 (H.57)

Hydrogen Sensor SV826167-1 1 EA FLT  $   1,255,964.02 HSSSI KSC 04/29/11 COMPLETE ON BHB3353. 02/18/2011. Added per PIO 92/SSCN 

10622 on Mod 155220080 PIO 92/SSCN 10622; Mod 

1552 (H.57)

Hydrogen Sensor SV826167-1 1 EA FLT  $   1,255,964.02 HSSSI KSC 06/30/11 COMPLETE ON BHB3353. 02/18/2011. Added per PIO 92/SSCN 

10622 on Mod 155220081 PIO 92/SSCN 10622; Mod 

1552 (H.57)

Hydrogen Sensor SV826167-1 1 EA FLT  $   1,255,964.02 HSSSI KSC 08/30/11 COMPLETE ON BHB3383. 04/21/2011. Added per PIO 92/SSCN 

10622 on Mod 155220082 PIO 92/SSCN 10622; Mod 

1552 (H.57)

Hydrogen Sensor SV826167-1 1 EA FLT  $   1,255,964.02 HSSSI KSC 10/31/11 COMPLETE ON BHB3418. 06/29/2011. Added per PIO 92/SSCN 

10622 on Mod 155220083 PIO 92/SSCN 10622; Mod 

1552 (H.57)

Hydrogen Sensor SV826167-1 1 EA FLT  $   1,255,964.02 HSSSI KSC 12/30/11 COMPLETE BHB3418. 06/29/2011. Added per PIO 92/SSCN 

10622 on Mod 155220084 PIO 92/SSCN 10622; Mod 

1552 (H.57)

Hydrogen Sensor SV826167-1 1 EA FLT  $   1,255,964.02 HSSSI HSSSI 02/28/12 COMPLETE ON BHB3453. 09/01/2011. Added per PIO 92/SSCN 

10622 on Mod 1552. Changed delivery destination per letter 11-20085 PIO 92/SSCN 10622; Mod 

1552 (H.57)

Hydrogen Sensor SV826167-1 1 EA FLT  $   1,255,964.02 HSSSI HSSSI 04/30/12 COMPLETE ON BHB3453. 09/01/2011. Added per PIO 92/SSCN 

10622 on Mod 1552. Changed delivery destination per letter 11-20086 PIO 92/SSCN 10622; Mod 

1552 (H.57)

Hydrogen Sensor SV826167-1 1 EA FLT  $   1,255,964.02 HSSSI HSSSI 06/30/12 COMPLETE ON BHB3473. 01/25/2012. Added per PIO 92/SSCN 

10622 on Mod 1552. Changed delivery destination per letter 11-20087 PIO 92/SSCN 10622; Mod 

1552 (H.57)

Hydrogen Sensor SV826167-1 1 EA FLT  $   1,255,964.02 HSSSI HSSSI 08/30/12 COMPLETE ON BHB3505. 06/18/2012. Added per PIO 92/SSCN 

10622 on Mod 1552. Changed delivery destination per letter 11-20088 PIO 92/SSCN 10622; Mod 

1552 (H.57)

Hydrogen ORU SV827305-1 1 EA FLT  $ 11,543,618.01 HSSSI KSC 02/11/11 COMPLETE ON BHB3350. 02/08/2011. Added per PIO 92/SSCN 

10622 on Mod 1552. Delivery date changed per letter 10/0505 20089 PIO 92/SSCN 10622; Mod 

1552 (H.57)

Sensor ORU SV825447-1 1 EA FLT  $   4,159,342.56 HSSSI HSSSI 05/30/12 COMPLETE ON BHB3384. 04/28/2011. Added per PIO 92/SSCN 

10622 on Mod 1552. Changed destination per letter 11-003953 20090 PIO 92/SSCN 10622; Mod 

1552 (H.57)

OGA Process Controller SV826025-2 1 EA FLT  $   9,334,930.74 HSSSI KSC 02/28/11 COMPLETE ON BHB3394. 05/05/2011. Added per PIO 92/SSCN 

10622 on Mod 155220102 PIO 92/SSCN 10622; Mod 

1552 (H.57)

Separator Filter SV825438-1 1 EA FLT  $      586,616.69 HSSSI KSC 09/30/11 COMPLETE ON BHB3248. 12/15/2009. Added per PIO 92/SSCN 

10622 on Mod 155220103 PIO 92/SSCN 10622; Mod 

1552 (H.57)

Separator Filter SV825438-1 1 EA FLT  $      586,616.69 HSSSI KSC 11/30/11 COMPLETE ON BHB3251. 12/15/2009. Added per PIO 92/SSCN 

10622 on Mod 155220104 PIO 92/SSCN 10622; Mod 

1552 (H.57)

Gas Separator SV1006464-2 1 EA FLT  $   2,354,574.69 HSSSI KSC 12/30/12 COMPLETE ON BHB3537. 12/19/2012. Change delivery date per 

letter 12-015088 concurrence dated 10/25/12. Added per PIO 20105 PIO 92/SSCN 10622; Mod 

1552 (H.57)

Inlet Deionizing Bed SV825569-1 1 EA FLT  $      817,627.29 HSSSI KSC 05/30/12 COMPLETE ON BHB3301. 06/09/2010. Added per PIO 92/SSCN 

10622 on Mod 155220107 PIO 92/SSCN 10622; Mod 

1552 (H.57)

Particulate Filter SV825442-1 1 EA FLT  $      676,289.89 HSSSI KSC 01/29/10 COMPLETE ON BHB3249. 12/15/2009. Added per PIO 92/SSCN 

10622 on Mod 155220108 PIO 92/SSCN 10622; Mod 

1552 (H.57)

Particulate Filter SV825442-1 1 EA FLT  $      676,289.89 HSSSI KSC 03/30/10 COMPLETE ON BHB3253. 12/15/2009. Added per PIO 92/SSCN 

10622 on Mod 155220109 PIO 92/SSCN 10622; Mod 

1552 (H.57)

Particulate Filter SV825442-1 1 EA FLT  $      676,289.89 HSSSI KSC 05/31/10 COMPLETE ON BHB3276. 02/19/2010. Added per PIO 92/SSCN 

10622 on Mod 155220110 PIO 92/SSCN 10622; Mod 

1552 (H.57)

Particulate Filter SV825442-1 1 EA FLT  $      676,289.89 HSSSI KSC 07/30/10 COMPLETE ON BHB3329. 09/01/2010. Added per PIO 92/SSCN 

10622 on Mod 155220111 PIO 92/SSCN 10622; Mod 

1552 (H.57)

Particulate Filter SV825442-1 1 EA FLT  $      676,289.89 HSSSI KSC 09/30/10 COMPLETE ON BHB3291A. 06/09/2010. Added per PIO 92/SSCN 

10622 on Mod 155220115 PIO 93; Mod 1481 (H.57) Sequential Shunt Unit (SSU) RE1806-04 1 EA FLT  $   8,113,800.00 SS/L 03/30/11 COMPLETE ON BHB3320. 08/26/2010. Added per PIO 93 on Mod 

148120116 PIO 84A; Mod 1519 (H.57) Pump Package Assembly (Minus Gas Trap 

Assembly)

2353170-2-4 1 EA FLT  $        43,446.33 HI KSC 03/30/11 COMPLETE ON BHB3552. 03/29/2013. Updated nomenclature 

per letter 12-015009 concurrence dated 01/18/13.Added per PIO 20117 PIO 84A; Mod 1519 

(H.57)

Pump Package Assembly (Minus Gas Trap 

Assembly)

2353170-2-4 1 EA FLT  $        43,446.33 HI KSC 07/29/11 COMPLETE ON BHB3577. 08/07/2013. Updated nomenclature 

per letter 12-015009 concurrence dated 01/18/13.Added per 

PIO 84A on Mod 1519. Corrected part number on Mod 1578.

20118 PIO 84A; Mod 1519 

(H.57)

Pump Package Assembly (Minus Gas Trap 

Assembly)

2353170-2-4 1 EA FLT  $        43,446.33 HI KSC 11/30/11 COMPLETE ON BHB3583. 09/10/2013. Updated nomenclature 

per letter 12-015009 concurrence dated 01/18/13.Added per 

PIO 84A on Mod 1519. Corrected part number on Mod 1578.

20119 PIO 84A; Mod 1519 

(H.57)

Pump Package Assembly (Minus Gas Trap 

Assembly)

2353170-2-4 1 EA FLT  $        43,446.33 HI KSC 03/30/12 COMPLETE ON BHB3602. 10/07/2013.

Added per PIO 84A on Mod 1519. 

Corrected part number on Mod 1578.

Updated nomenclature per letter 12-015009 concurrence 

dated 01/18/13.
20124 PIO 84A; Mod 1519 

(H.57); SSCN 12922; S/A 

3-Way Mix Valve 683-56185-1 1 EA FLT  $      146,231.00 HI KSC 04/29/11 COMPLETE ON BHB3472. 01/26/2012.  Added per PIO 84A on 

Mod 1519. Changed part number per definitization of SSCN 12922 20125 PIO 84A; Mod 1519 

(H.57); SSCN 12922; S/A 

3-Way Mix Valve 683-56185-1 1 EA FLT  $      146,231.00 HI KSC 08/30/11 COMPLETE ON BHB3482. 03/22/2012. Added per PIO 84A on 

Mod 1519. Changed part number per definitization of SSCN 12922 20128 PIO 84A; Mod 1519 

(H.57); SSCN 12922; S/A 

System Flow Control Assembly 683-56187-2 1 EA FLT  $ 10,591,823.50 HI KSC 07/29/11 COMPLETE ON BHB3528. 10/31/2012. Changed part number per 

letter 12-014129 concurrence dated 10/12/12. Added per PIO 84A 20129 PIO 84A; Mod 1519 

(H.57); SSCN 12922; S/A 

System Flow Control Assembly 683-56187-2 1 EA FLT  $ 10,591,823.50 HI KSC 11/30/11 COMPLETE ON BHB3538. 12/18/2012. Changed part number per 

letter 12-014129 concurrence dated 10/12/12. Added per PIO 84A 20132 PIO 84A; Mod 1519 

(H.57); SSCN 12922; S/A 

Loop Crossover Assembly 683-56188-1 1 EA FLT  $      263,213.00 HI KSC 07/29/11 COMPLETE ON BHB3552. 01/30/2013. Added per PIO 84A on 

Mod 1519. Changed part number per definitization of SSCN 12922 
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Pxx Series PIOs20133 SSCN 10736; Mod 1516 Pump Control Valve Package (PCVP) SV819421-7  1 EA FLT  $   2,013,518.00 HSSSI BHOU 08/20/08 COMPLETE ON BHB3153. 12/06/2009. Added per SSCN 10736 

on Mod 151620135 PIO 92/SSCN 10622; Mod 

1552 (H.57)

Separator Filter SV825438-1 1 EA FLT  $      586,616.69 HSSSI KSC 01/30/12 COMPLETE ON BHB3252. 12/15/2009. Added per PIO 92/SSCN 

10622 on Mod 155220136 PIO 92/SSCN 10622; Mod 

1552 (H.57)

Separator Filter SV825438-1 1 EA FLT  $      586,616.69 HSSSI KSC 03/30/12 COMPLETE ON BHB3290. 06/09/2010. Added per PIO 92/SSCN 

10622 on Mod 155220137 PIO 92/SSCN 10622; Mod 

1552 (H.57)

Separator Filter SV825438-1 1 EA FLT  $      586,616.69 HSSSI KSC 05/30/12 COMPLETE ON BHB3290. 06/09/2010. Added per PIO 92/SSCN 

10622 on Mod 155220138 PIO 92/SSCN 10622; Mod 

1552 (H.57)

Separator Filter SV825438-1 1 EA FLT  $      586,616.69 HSSSI KSC 07/30/12 COMPLETE ON BHB3290. 06/09/2010. Added per PIO 92/SSCN 

10622 on Mod 155220139 PIO 92/SSCN 10622; Mod 

1552 (H.57)

Gas Separator SV1006464-2 1 EA FLT  $   2,354,574.69 HSSSI KSC 02/28/13 COMPLETE ON BHB3556. 02/21/2013. Changed delivery date per 

letter 12-015088 concurrence dated 10/25/12. Added per PIO 20140 PIO 94; Mod 1560 (H.57) Audio Terminal Unit (ATU) 3000001-301 1 EA FLT  $   1,561,558.47 Harris KSC 01/01/11 COMPLETE ON BHB3255. 12/14/2009. Added per PIO 94 on Mod 

156020141 PIO 94; Mod 1560 (H.57) Audio Terminal Unit (ATU) 3000001-301 1 EA FLT  $   1,699,322.38 Harris KSC 04/01/11 COMPLETE ON BHB3332. 10/27/2010. Added per PIO 94 on Mod 

156020142 PIO 94; Mod 1560 (H.57) Audio Terminal Unit (ATU) 3000001-301 1 EA FLT  $   1,538,608.24 Harris KSC 07/01/11 COMPLETE ON BHB3352. 02/10/2011. Added per PIO 94 on Mod 

156020143 PIO 94; Mod 1560 (H.57) Audio Terminal Unit (ATU) 3000001-301 1 EA FLT  $   1,589,646.06 Harris KSC 10/01/11 COMPLETE ON BHB3368. 03/15/2011. Added per PIO 94 on Mod 

156020146 PIO 94; Mod 1560 (H.57) Internal Audio Controller (IAC) 3000016-301 1 EA FLT  $      837,048.72 Harris KSC 07/01/11 COMPLETE ON BHB3243. 12/02/2009. Added per PIO 94 on Mod 

156020147 PIO 94; Mod 1560 (H.57) Internal Audio Controller (IAC) 3000016-301 1 EA FLT  $      957,108.50 Harris KSC 10/01/11 COMPLETE ON BHB3342. 10/27/2010. Added per PIO 94 on Mod 

156020148 PIO 94; Mod 1560 Audio Bus Coupler (ABC) 3000005-301 1 EA FLT  $      988,964.19 Harris KSC 01/01/10 COMPLETE ON BHB3224. 09/30/2009. Added per PIO 94 on Mod 

156020149 PIO 94; Mod 1560 Audio Bus Coupler (ABC) 3000005-301 1 EA FLT  $   1,068,030.91 Harris KSC 07/28/10 COMPLETE ON BHB3268. 02/06/2010. Added per PIO 94 on Mod 

156020150 PIO 94; Mod 1560 Audio Bus Coupler (ABC) 3000005-301 1 EA FLT  $      956,524.42 Harris KSC 09/30/10 COMPLETE ON BHB3322. 08/31/2010. Added per PIO 94 on Mod 

156020151 PIO 94; Mod 1560 ACS/UCS Audio I/F Unit (AU/AI) 3000022-301 1 EA FLT  $      628,188.27 Harris KSC 05/01/10 COMPLETE ON BHB3224. 09/30/2009. Added per PIO 94 on Mod 

156020152 PIO 95; Mod 1557 (H.57) Oxygen Generator Assembly Pump ORU SV825565-2 1 EA FLT  $      664,852.90 HSSSI HSSSI 10/01/10 COMPLETE ON BHB3330. 10/08/2010. Added per PIO 95 on Mod 

1557. Updated part number per letter 10-0452 dated 09/08/2010. 20153 PIO 95; Mod 1557 (H.57) Oxygen Generator Assembly Pump ORU SV825565-2 1 EA FLT  $      664,852.90 HSSSI HSSSI 04/14/11 COMPLETE ON BHB3382. 04/13/2011. Added per PIO 95 on Mod 

1557. Updated part number per letter 10-0452 dated 09/08/2010. 20154 PIO 95; Mod 1557 (H.57) Oxygen Generator Assembly Pump ORU SV825565-2 1 EA FLT  $      664,852.90 HSSSI HSSSI 07/01/11 COMPLETE BHB3419. 07/01/2011. Added per PIO 95 on Mod 

1557. Updated part number per letter 10-0452 dated 09/08/2010. 20155 PIO 95; Mod 1557 (H.57) Start-up Filter ORU SV825425-1 1 EA FLT  $      274,734.11 HSSSI KSC 05/01/10 COMPLETE ON BHB3287. 04/30/2010. Added per PIO 95 on Mod 

155720156 PIO 95; Mod 1557 (H.57) Oxygen Filter ORU SV828118-1 1 EA FLT  $      434,678.86 HSSSI KSC 06/01/10 COMPLETE ON BHB3296. 05/27/2010. Added per PIO 95 on Mod 

155720157 PIO 95; Mod 1557 (H.57) Water ORU SV827690-3 1 EA FLT  $   4,120,021.38 HSSSI KSC 09/13/11 COMPLETE ON BHB3457. 09/13/2011. Added per PIO 95 on Mod 

1557. Changed part number per letter 11-001967 concurrence 20158 PIO 95; Mod 1557 (H.57) Pump Separator SV825426-1 1 EA FLT  $   1,758,066.14 HSSSI HSSSI 10/29/10 COMPLETE ON BHB3321. 07/26/2010. Added per PIO 95 on Mod 

1557. Changed destination per letter 10/0385 dated 06/16/2010. 20159 PIO 95; Mod 1557 (H.57) Pump Separator SV825426-2 1 EA FLT  $   1,758,066.14 HSSSI HSSSI 08/19/11 COMPLETE ON BHB3490. 04/23/2012. Ship short on BHB3451 

dated 08/18/2011 authorized per letter 010642 concurrence dated 20185 PIO 95; Mod 1557 (H.57) OGA Heat Exchanger SV828200-1 1 EA FLT  tbd HSSSI KSC 10/28/11 COMPLETE ON BHB3462. 10/26/2011. Added per PIO 95 on Mod 

1557. Changed delivery date per letter 11-009898 concurrence 20186 PIO 95; Mod 1557 (H.57) WPA Heat Exchanger SV1017926-1 1 EA FLT  tbd HSSSI KSC 07/29/11 COMPLETE ON BHB3436. 07/25/2011. Added per PIO 95 on Mod 

1557. Changed part number 02/18/2010. Changed part number 20187 PIO 95; Mod 1557 (H.57) OGA System Hose SV828406-1 1 EA FLT  tbd HSSSI KSC 03/31/11 COMPLETE ON BHB3346. 01/20/2011. Added per PIO 95 on Mod 

155720189 PIO 97; Mod 1570 (H.57) Video Switch 10033180-501 1 EA FLT  tbd Vendor KSC 10/31/11 COMPLETE ON BHB3494. 06/07/2012. Added per PIO 97 on Mod 

157020193 PIO 95; Mod 1557 (H.57) OGA System Hose SV828406-2 1 EA FLT  tbd HSSSI KSC 03/31/11 COMPLETE ON BHB3346. 01/20/2011. Added per PIO 95 on Mod 

155720194 PIO 95; Mod 1557 (H.57) OGA System Hose SV828409-1 1 EA FLT  tbd HSSSI KSC 03/31/11 COMPLETE ON BHB3369. 03/28/2011. Added per PIO 95 on Mod 

155720195 PIO 95; Mod 1557 (H.57) OGA System Hose SV828412-1 1 EA FLT  tbd HSSSI KSC 03/31/11 COMPLETE ON BHB3347. 01/20/2011. Added per PIO 95 on Mod 

155720196 PIO 95; Mod 1557 (H.57) OGA System Hose SV828413-1 1 EA FLT  tbd HSSSI KSC 03/31/11 COMPLETE ON BHB3347. 01/20/2011. Added per PIO 95 on Mod 

155720197 PIO 95; Mod 1557 (H.57) OGA System Hose SV828414-1 1 EA FLT  tbd HSSSI KSC 03/31/11 COMPLETE ON BHB3347. 01/20/2011. Added per PIO 95 on Mod 

155720198 PIO 95; Mod 1557 (H.57) OGA System Hose SV828415-1 1 EA FLT  tbd HSSSI KSC 03/31/11 COMPLETE ON BHB3346. 01/20/2011. Added per PIO 95 on Mod 

155720199 PIO 95; Mod 1557 (H.57) OGA System Hose SV828416-1 1 EA FLT  tbd HSSSI KSC 03/31/11 COMPLETE ON BHB3369. 03/28/2011. Added per PIO 95 on Mod 

155720200 PIO 95; Mod 1557 (H.57) OGA System Hose SV828417-1 1 EA FLT  tbd HSSSI KSC 03/31/11 COMPLETE ON BHB3347. 01/20/2011. Added per PIO 95 on Mod 

155720201 PIO 95; Mod 1557 (H.57) OGA System Hose SV828418-1 1 EA FLT  tbd HSSSI KSC 03/31/11 COMPLETE ON BHB3347. 01/20/2011. Added per PIO 95 on Mod 

155720202 PIO 95; Mod 1557 (H.57) OGA System Hose SV828425-1 1 EA FLT  tbd HSSSI KSC 03/31/11 COMPLETE ON BHB3369. 03/28/2011. Added per PIO 95 on Mod 

155720210 PIO 95; Mod 1557 (H.57) WPA System Hose SV827959-1 1 EA FLT  tbd HSSSI KSC 06/30/11 COMPLETE ON BHB3346. 01/20/2011. Added per PIO 95 on Mod 

155720211 PIO 95; Mod 1557 (H.57) WPA System Hose SV828009-1 1 EA FLT  tbd HSSSI KSC 06/30/11 COMPLETE ON BHB3347. 01/20/2011. Added per PIO 95 on Mod 

155720212 PIO 95; Mod 1557 (H.57) WPA System Hose SV828009-2 1 EA FLT  tbd HSSSI KSC 06/30/11 COMPLETE ON BHB3347. 01/20/2011. Added per PIO 95 on Mod 

155720213 PIO 95; Mod 1557 (H.57) WPA System Hose SV828010-1 1 EA FLT  tbd HSSSI KSC 06/30/11 COMPLETE ON BHB3346. 01/20/2011. Added per PIO 95 on Mod 

155720219 PIO 95; Mod 1557 (H.57) WPA System Hose SV828013-1 1 EA FLT  tbd HSSSI KSC 06/30/11 COMPLETE ON BHB3346. 01/20/2011. Added per PIO 95 on Mod 

155720220 PIO 95; Mod 1557 (H.57) WPA System Hose SV828014-1 1 EA FLT  tbd HSSSI KSC 06/30/11 COMPLETE ON BHB3346. 01/20/2011. Added per PIO 95 on Mod 

155720221 PIO 95; Mod 1557 (H.57) WPA System Hose SV828015-1 1 EA FLT  tbd HSSSI KSC 06/30/11 COMPLETE ON BHB3346. 01/20/2011. Added per PIO 95 on Mod 

155720222 PIO 95; Mod 1557 (H.57) WPA System Hose SV828016-1 1 EA FLT  tbd HSSSI KSC 06/30/11 COMPLETE ON BHB3346. 01/20/2011. Added per PIO 95 on Mod 

155720223 PIO 95; Mod 1557 (H.57) WPA System Hose SV828017-1 1 EA FLT  tbd HSSSI KSC 06/30/11 COMPLETE ON BHB3346. 01/20/2011. Added per PIO 95 on Mod 

155720224 PIO 95; Mod 1557 (H.57) WPA System Hose SV828018-1 1 EA FLT  tbd HSSSI KSC 06/30/11 COMPLETE ON BHB3346. 01/20/2011. Added per PIO 95 on Mod 

155720230 PIO 95; Mod 1557 (H.57) WPA System Hose SV828073-1 1 EA FLT  tbd HSSSI KSC 06/30/11 COMPLETE ON BHB3397. 05/27/2011. Added per PIO 95 on Mod 

155720231 PIO 99; S/A 1698 Synchronization Control Unit (SCU) Assembly 1360AE7010-302 1 EA FLT  tbd Vendor KSC 06/17/13 COMPLETE ON BHB3566. 05/22/2013. Added per PIO 99 

definitized on MOD 1698.20232 PIO 99; S/A 1698 Synchronization Control Unit (SCU) Assembly 1360AE7010-302 1 EA FLT  tbd Vendor KSC 10/17/13 COMPLETE ON BHB3579. 08/16/2013. Added per PIO 99 

definitized on MOD 1698.
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Pxx Series PIOs20251 PIO 103; S/A 1952 Reducer 684-014106-0001 4 EA FLT  N/A KSC KSC 11/24/14 COMPLETE ON BHB3575. 07/22/2013. Updated DD250 point 

per letter 13-010631 concurrence dated 07/11/2013. Updated 

DD250 point per letter 13-009685 concurrence dated 

06/20/2013. Added DD250 point and updated part number per 

letter 13-006139 concurrence dated 04/23/2013. Added per PIO 

103 definitzed on S/A 1952.
20252 PIO 103; S/A 1952 Fitting 684-014103-0001 4 EA FLT  N/A KSC KSC 11/24/14 COMPLETE ON BHB3575. 07/22/2013. Updated DD250 point 

per letter 13-010631 concurrence dated 07/11/2013. Updated 

DD250 point per letter 13-009685 concurrence dated 

06/20/2013. Added DD250 point and updated part number per 

letter 13-006139 concurrence dated 04/23/2013. Added per PIO 

103 definitzed on S/A 1952.
20254 PIO 103; S/A 1952 Fitting 684-014102-0001 4 EA FLT  N/A KSC KSC 11/24/14 COMPLETE ON BHB3575. 07/22/2013. Updated DD250 point 

per letter 13-010631 concurrence dated 07/11/2013. Updated 

DD250 point per letter 13-009685 concurrence dated 

06/20/2013. Added DD250 point and updated part number per 

letter 13-006139 concurrence dated 04/23/2013. Added per PIO 

103 definitzed on S/A 1952.
20259 PIO 102; S/A 1826 Pump I Separator - ORU SV825426-2/

PLSV28742

1 EA FLT  N/A HSSSI KSC 01/30/13 COMPLETE ON BHB3536. 12/19/2012. Changed delivery date per 

letter 12-015088 concurrence dated 10/25/12. Added per PIO 102 20260 PIO 102; S/A 1826 Hydrogen Dome Assemby - ORU SV827305-1/

PLSV28783

1 EA FLT  N/A HSSSI HSSSI 07/15/13 COMPLETE ON BHB3565. 05/15/2013. Changed destination per 

letter 13-005551 concurrence dated 04/12/2013. Added per PIO 20266 PIO 106; S/A 1922 Sorbothane Cup, Front 090715B 32 EA FLT  N/A BHOU BHOU 03/07/14 COMPLETE ON BHB3582. 08/12/2013. Added per PIO 106 

definitized on S/A 1922. 

20269 PIO 106; S/A 1922 Spacer Bar 1F16169-1 3 EA FLT  N/A BHOU BHOU 03/07/14 COMPLETE ON BHB3582. 08/12/2013. Added per PIO 106 

definitized on S/A 1922. 

20270 PIO 106; S/A 1922 Isolator Adjustment Tool 1F16227-1 1 EA FLT  N/A BHOU BHOU 03/07/14 COMPLETE ON BHB3582. 08/12/2013. Added per PIO 106 

definitized on S/A 1922. 

20280 PIO 106; S/A 1922 Bridge Bracket Assy 1F16204-1 1 EA FLT  N/A BHOU BHOU 03/07/14 COMPLETE ON BHB3582. 08/12/2013. Added per PIO 106 

definitized on S/A 1922. 

20281 PIO 106; S/A 1922 Heave Attachment Assy 1F16206-1 1 EA FLT  N/A BHOU BHOU 03/07/14 COMPLETE ON BHB3582. 08/12/2013. Added per PIO 106 

definitized on S/A 1922. 

20282 PIO 106; S/A 1922 Heave Attachment Assy 1F16206-2 1 EA FLT  N/A BHOU BHOU 03/07/14 COMPLETE ON BHB3582. 08/12/2013. Added per PIO 106 

definitized on S/A 1922. 

20287 PIO 106; S/A 1922 Standoff Arm Assy 1F16172-2 1 EA FLT  N/A BHOU BHOU 03/07/14 COMPLETE ON BHB3582. 08/12/2013. Added per PIO 106 

definitized on S/A 1922. 

20288 PIO 106; S/A 1922 Standoff Arm Assy 1F16199-1 1 EA FLT  N/A BHOU BHOU 03/07/14 COMPLETE ON BHB3582. 08/12/2013. Added per PIO 106 

definitized on S/A 1922. 

20313 PIO 104; S/A 1936 Roller, Resin 96M35073-1 4 EA FLT  N/A B-MSFC KSC 04/17/14 COMPLETE ON BHB3587. 09/17/2013. Added per PIO 104 

definitized on S/A 1936.

4072 CCM 843 OFFSET TOOL N/A 2 EA OSE  N/A CSAP 01/31/07 COMPLETE ON BHB3026. 08/28/2007. DD250 date change per 

SSCN 10008 definitized on Mod 1376.4468 SSCN 6647A RPCM Type II Internal 1 EA OPD FLT BMSFC 07/30/04 COMPLETE ON BHB2443. 07/01/2004. NOTE 1

4475 SSCN 7786, 03-0380,  04-

0217

DDCU-I SPECIAL PURPOSE CONNECTOR MOD 

KIT (US LAB)

N/A 1 KT  N/A FLT KSC 01/30/04 COMPLETE ON BHB2552. 01/31/2005. NOTE 1

4476 SSCN 7786; 03-0380; 04-

0217

DDCU-I SPECIAL PURPOSE CONNECTOR MOD 

KIT (NODE 2)

N/A 1 KT  N/A FLT KSC 01/30/04 COMPLETE ON BHB2553. 03/31/2005. NOTE 1

4477 SSCN 7786 03-0380; 03-

0397; 04-0217

DDCU-I SPECIAL PURPOSE CONNECTOR MOD 

KIT (NODE 3)

N/A 1 KT  N/A FLT B-MSFC 01/30/04 COMPLETE ON BHB2554. 01/31/2005. NOTE 1; Changed per 

Boeing Ltr 2-1150-04-0217 concurred by NASA on 520/044478 SSCN 7786 03-0380; 04-

0200; 04-0217

DDCU-I SPECIAL PURPOSE CONNECTOR 

(SPARES)

N/A 2 EA  N/A FLT KSC 01/30/04 COMPLETE ON BHB2555. 01/31/2005. NOTE 1

4481 SSCN 7828; S/A 1230 FET CONTROLLER HYBRID N/A 700 EA  N/A FLT B-CP 10/11/05 COMPLETE ON BHB3005. 07/05/2007. NOTE 1

4482 SSCN 7828; S/A 1230 FET CONTROLLER HYBRID N/A 50 EA  N/A FLT B-CP 10/11/05 COMPLETE ON BHB3046. 09/28/2007. NOTE 1

10000 SSCN 9425; SSCN 8554; 

S/A 1323

SSPTS Display & Control Panel OV103 Mod Kit N/A 1 KT FLT  N/A FLT KSC 02/27/06 COMPLETE 09/25/2005. Delivery date change per sscn 9425 

definitized on Mod 1334; SSCN 8554 definitized on Mod 1323.10001 SSCN 9425; SSCN 8554; 

S/A 1323

SSPTS Mod Avionic Subsystem OV103 Mod Kit N/A 1 KT FLT  N/A FLT KSC 05/01/06 COMPLETE 11/15/2005. Delivery date change per sscn 9425 

definitized on Mod 1334; SSCN 8554 definitized on Mod 1323.10002 SSCN 9425; SSCN 8554; 

S/A 1323

Mod Kit Implementation of Station/Shuttle Power 

Transfer System OV103

N/A 1 KT FLT  N/A FLT KSC 05/01/06 COMPLETE ON BHB2971. 07/01/2005. Delivery date change per 

sscn 9425 definitized on Mod 1334; SSCN 8554 definitized on Mod 10003 SSCN 9425; SSCN 8554; 

S/A 1323

Kit, Mid Fuselage SSPTS Mod; OV-103 N/A 1 KT FLT  N/A FLT KSC 05/01/06 COMPLETE ON BHB2971. 07/01/2005. Delivery date change per 

sscn 9425 definitized on Mod 1334; SSCN 8554 definitized on Mod 10004 SSCN 8554; S/A 1323 Kit TCS SSPTS Upgrade, OV103 N/A 1 KT FLT  N/A FLT KSC 01/27/06 COMPLETE ON BHB2971. 07/01/2005. SSCN 8554 definitized on 

Mod 1323.10005 SSCN 8554; S/A 1323 Mod Kit - Implementation of Station/Shuttle Power 

XFER System OV-103

N/A 1 KT FLT  N/A FLT KSC 01/27/06 COMPLETE ON BHB2971. 07/01/2005. SSCN 8554 definitized on 

Mod 1323.10006 SSCN 8554; S/A 1323 Support-Harness Routing; ISSA/ODS - Mod Kit N/A 1 KT FLT  N/A FLT KSC 01/27/06 COMPLETE ON BHB2971. 07/01/2005. SSCN 8554 definitized on 

Mod 1323.10007 SSCN 8554; S/A 1323 Kit - APCU Support Brackets, Mod Kit N/A 1 KT FLT  N/A FLT KSC 01/27/06 COMPLETE ON BHB2971. 07/01/2005. SSCN 8554 definitized on 

Mod 1323.10008 SSCN 8554; S/A 1323 SSPTS Display & Control Panel OV104 Mod Kit N/A 1 KT FLT  N/A FLT KSC 03/31/06 COMPLETE ON BHB2971. 07/01/2005. SSCN 8554 definitized on 

Mod 1323.

4xxx Series

10xxx Series
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Pxx Series PIOs10009 SSCN 8554; S/A 1323 SSPTS Mod Avionic Subsystem OV104 Mod Kit N/A 1 KT FLT  N/A FLT KSC 03/31/06 COMPLETE ON BHB2971. 07/01/2005. SSCN 8554 definitized on 

Mod 1323.10010 SSCN 8554; S/A 1323 Mod Kit - Vehicle Wiring OV104 N/A 1 KT FLT  N/A FLT KSC 03/31/06 COMPLETE ON BHB2971. 07/01/2005. SSCN 8554 definitized on 

Mod 1323.10011 SSCN 8554; S/A 1323 Kit, Mid Fuselage SSPTS Mod; OV-104 N/A 1 KT FLT  N/A FLT KSC 03/31/06 COMPLETE ON BHB2971. 07/01/2005. SSCN 8554 definitized on 

Mod 1323.10012 SSCN 8554; S/A 1323 Kit, TCS SSPTS Upgrade, OV-104 N/A 1 KT FLT  N/A FLT KSC 03/31/06 COMPLETE ON BHB2971. 07/01/2005. SSCN 8554 definitized on 

Mod 1323.10013 SSCN 8554; S/A 1323 Mod Kit Implementation of Station/Shuttle Power 

Transfer System 

N/A 1 KT FLT  N/A FLT KSC 03/31/06 COMPLETE ON BHB2971. 07/01/2005. SSCN 8554 definitized on 

Mod 1323.10014 SSCN 8554; S/A 1323 Support-Harness Routing; ISSA/ODS - Mod Kit N/A 1 KT FLT  N/A FLT KSC 03/31/06 COMPLETE ON BHB2971. 07/01/2005. SSCN 8554 definitized on 

Mod 1323.10015 SSCN 8554; S/A 1323 SSPTS Display & Control Panel OV105 Mod Kit N/A 1 KT FLT  N/A FLT KSC 08/01/05 COMPLETE ON BHB2971. 07/01/2005. SSCN 8554 definitized on 

Mod 1323.10016 SSCN 8554; S/A 1323 SSPTS Mods; Avionic Subsystem OB105-Kit N/A 1 KT FLT  N/A FLT KSC 08/01/05 COMPLETE ON BHB2971. 07/01/2005. SSCN 8554 definitized on 

Mod 1323.10017 SSCN 8554; S/A 1323 Mod Kit Implementation of Station/Shuttle Power 

Transfer System OV105

N/A 1 KT FLT  N/A FLT KSC 08/01/05 COMPLETE ON BHB2971. 07/01/2005. SSCN 8554 definitized on 

Mod 1323.10018 SSCN 8554; S/A 1323 Kit, Mid Fuselage SSPTS Mod; OV-105 N/A 1 KT FLT  N/A FLT KSC 07/15/05 COMPLETE ON BHB2971. 07/01/2005. SSCN 8554 definitized on 

Mod 1323.10019 SSCN 8554; S/A 1323 Kit, TCS SSPTS Upgrade, OV-105 N/A 1 KT FLT  N/A FLT KSC 08/01/05 COMPLETE ON BHB2971. 07/01/2005. SSCN 8554 definitized on 

Mod 1323.10020 SSCN 8554; S/A 1323 Mod Kit Implementation of Station/Shuttle Power 

Transfer System

N/A 1 KT FLT  N/A FLT KSC 08/01/05 COMPLETE ON BHB2971. 07/01/2005. SSCN 8554 definitized on 

Mod 1323.10021 SSCN 8554; S/A 1323 Support-Harness Routing; ISSA/ODS - Mod Kit N/A 1 KT FLT  N/A FLT KSC 08/01/05 COMPLETE ON BHB2971. 07/01/2005. SSCN 8554 definitized on 

Mod 1323.10025 SSCN 9425; S/A 1334 CREW MODULE MOD KIT - IMPLEMENTATION OF 

STATION/SHUTTLE POWER TRANSFER SYSTEM 

OV-103

N/A 1 KT FLT  N/A FLT KSC 02/27/06 COMPLETE 12/14/2005. SSCN 9425 definitized per S/A 1334.

30232 CCM 239; S/A 335 OUTFITTING KIT - DRAG-ON CABLES N/A 1 KT FLT  N/A FLT KSC 05/31/05 COMPLETE ON BHB2647. 06/09/2005. Add line item per Boeing 

Ltr 2-1150-05-0027 concurred by NASA 02/03/05 and email 30656 SSCN  10405 Mod 1496 

(H.57)

ARS Rack N/A 1 EA FLT  N/A B-MSFC 03/18/09 COMPLETE ON BHB3166. 03/27/2009. Delivery Date changed 

per letter 09-0304.30776 SSCN  859 Mod 1498 IMV Valve B42630-13 1 EA FLT  N/A Carleton KSC 12/01/00 COMPLETE ON BHB3541. 02/08/2013. Destination changed per 

letter 12-017504 concurrence dated 12/10/2012. Moved from 30897 SSCN 8236; SA 1265; 

CCM 1289; CCM 5477

ARIS STOWED ITEMS - MSRR N/A 1 KT FLT  N/A FLT KSC 02/15/05 COMPLETE ON BHB2569. 02/18/2005. 

30898 SSCN 8236; SA 1265; 

CCM 1289; CCM 5477

ARIS STOWED ITEMS - FCF - FIR N/A 1 KT FLT  N/A FLT KSC 02/15/05 COMPLETE ON BHB2570. 02/15/2005. 

31517 SSCN 3314, 04-0188 MODIFICATION KIT, INLET ORU WASHER 1 EA FLT HSSI (in place) 12/12/05 COMPLETE BHB2417; NOTE 1

Changed per Boeing Ltr 2-1150-04-0188 concurred by NASA on 31518 SSCN 3314; 01-0616, 04-

0188

MODIFICATION KIT, INLET ORU WASHER 5 EA FLT HSSI (in place) 12/12/05 COMPLETE BHB2417; NOTE 1

Changed per Boeing Ltr 2-1150-04-0188 concurred by NASA on 31519 SSCN 3314, 04-0188 MODIFICATION KIT, HEAT EXCHANGER ORU 

WASHER

3 EA FLT HSSI (in place) 12/12/05 COMPLETE BHB2417; NOTE 1

Changed per Boeing Ltr 2-1150-04-0188 concurred by NASA on 31520 SSCN 3314, 04-0188 MODIFICATION KIT, HEAT EXCHANGER ORU 

WASHER

3 EA FLT HSSI (in place) 12/12/05 COMPLETE BHB2417; NOTE 1

Changed per Boeing Ltr 2-1150-04-0188 concurred by NASA on 31521 SSCN 3314, 04-0188 MODIFICATION KIT, HEAT EXCHANGER LIQUID 

SENSOR ORU WASHER

4 EA FLT HSSI (in place) 12/12/05 COMPLETE BHB2417; NOTE 1

Changed per Boeing Ltr 2-1150-04-0188 concurred by NASA on 31522 SSCN 3314, 04-0191 MODIFICATION KIT, HEAT EXCHANGER LIQUID 

SENSOR ORU WASHER

3 EA FLT HSSI (in place) 04/30/04 COMPLETE BHB2417; NOTE 1

Changed per Boeing Ltr 2-1150-04-0191 concurred by NASA on 31725 S/A 1275; CCM 7121 - 

S/A 1166

ITCS NiRA TOOL N/A 1 EA FLT  N/A FLT B-MSFC 08/15/03 COMPLETE ON BHB2603. 04/26/2006. Delivery date change per 

Boeing Ltr 2-1150-04-0335 concurred by NASA 09/03/04.31726 S/A 1275; CCM 7121 - 

S/A 1166

ITCS NiRA  N/A 1 EA FLT  N/A FLT B-MSFC 08/15/03 COMPLETE ON BHB2627. 05/18/2005. Delivery date change per 

Boeing Ltr 2-1150-04-0335 concurred by NASA 09/03/04.31728 SSCN 6647A VENT RELIEF ASSEMBLY KIT 1 EA FLT BMSFC 01/16/04 COMPLETE BHB2311.  NOTE 1

31744 SSCN 6647A IMV VALVE N/A 1 EA  N/A FLT BMSFC 02/23/04 COMPLETE ON BHB2673. 06/29/2005. NOTE 1

31745 SSCN 6647A IMV VALVE 1 EA FLT BMSFC 02/23/04 COMPLETE BHB2405; NOTE 1

31748 SSCN 6647A IMV FAN SILENCER ASSEMBLY 9 EA FLT BMSFC 09/11/04 COMPLETE BHB2133.  NOTE 1

31754 SSCN 5547 MCA VENT ASSEMBLY KIT - EXTERNAL N/A 2 EA  N/A FLT BMSFC 06/14/04 COMPLETE ON BHB2450. 07/21/2004. NOTE 1

31758 SSCN 6647A SHIELD ASSEMBLY KIT-FWD ENDCONE 1 EA FLT BMSFC 02/10/04 COMPLETE BHB2398; NOTE 1

31759 SSCN 6647A PCBM Contamination Cover Kit 1 EA OPD FLT BMSFC 02/17/04 COMPLETE BHB2178.  NOTE 2

Delivery date taken from SSCM.31760 SSCN 6647A RADIAL PORT CLOSEOUT SHIELD KIT N/A 4 EA  N/A FLT BMSFC 02/03/04 COMPLETE ON BHB2474. 10/18/2004. NOTE 1

31761 SSCN 6647A PCBM M/D SHIELD KIT 1 EA FLT BMSFC 03/22/04 COMPLETE BHB2182.  NOTE 1

31766 SSCN 6647A MLI INSTALLATION HARDWARE KIT 1 EA FLT BMSFC 03/22/04 COMPLETE BHB2322.  NOTE 1

31767 SSCN 6647A THREADED FLUID FITTING 2 EA FLT BMSFC 04/09/04 COMPLETED BHB2339.  NOTE 1

31768 SSCN 6647A THREADED FLUID FITTING 11 EA FLT BMSFC 04/09/04 COMPLETED BHB2340.  NOTE 1

31769 04-0264; SSCN 6647A NH3/H2O HX HEATER/TEMP SENSOR ASSEMBLY N/A 1 EA  N/A FLT BMSFC 05/02/05 COMPLETE ON BHB2759. 01/13/2006. Changed Delivery Date 

per Boeing Letter 2-1150-04-0264 concurred by NASA 06/28/04.; 31770 04-0264; SSCN 6647A NH3/H2O HX HEATER/TEMP SENSOR ASSEMBLY N/A 1 EA  N/A FLT BMSFC 05/02/05 COMPLETE ON BHB2760. 01/13/2006. Changed Delivery Date 

per Boeing Letter 2-1150-04-0264 concurred by NASA 06/28/04; 31771 04-0264; SSCN 6647A NH3/H2O HX HEATER/TEMP SENSOR ASSEMBLY N/A 1 EA  N/A FLT BMSFC 05/02/05 COMPLETE ON BHB2761. 01/13/2006. Changed Delivery Date 

per Boeing Letter 2-1150-04-0264 concurred by NASA 06/28/04; 31772 04-0264; SSCN 6647A NH3/H2O HX HEATER/TEMP SENSOR ASSEMBLY N/A 1 EA  N/A FLT BMSFC 05/02/05 COMPLETE ON BHB2762. 01/13/2006.Changed Delivery Date 

per Boeing Letter 2-1150-04-0264 concurred by NASA 06/28/04; 31773 SSCN 6647A COAXIAL LOOP BACK ASSEMBLY 1 EA FLT BMSFC 04/09/04 COMPLETED BHB2366; NOTE 1

31774 SSCN 6647A DEAD FACE CONNECTOR ASSEMBLY 2 EA FLT BMSFC 03/17/04 COMPLETED BHB2324.  NOTE 1

31777 SSCN 6647A CABLE 1553 TERMINATION ASSEMBLY 2 EA FLT BMSFC 04/09/04 COMPLETE BHB2364; NOTE 1

31778 SSCN 6647A CABLE 1553 TERMINATION ASSEMBLY 2 EA FLT BMSFC 04/09/04 COMPLETE BHB2365; NOTE 1

31780 SSCN 6647A ANTENNA COUPLER 1 EA FLT BMSFC 04/13/04 COMPLETE BHB2273.  NOTE 1

31781 SSCN 6647A CABIN AIR LINEAR DIFFUSERS 2 EA FLT BMSFC 04/09/04 COMPLETE BHB2112.  NOTE 1

31782 SSCN 6647A CONTROL ASSEMBLY VARIABLE AIR VOLUME 

DAMPER ASSEMBLY

1 EA FLT BMSFC 03/17/04 COMPLETE BHB2410; NOTE 1

31785 SSCN 6647A THREADED FLUID FITTING 2 EA FLT BMSFC 02/05/04 COMPLETED BHB2341.  NOTE 1
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Pxx Series PIOs31783 SSCN 6647A AAA MOUNTING BRACKET 2 EA FLT BMSFC 01/15/04 COMPLETE BHB2279.  NOTE 1

31788 SSCN 6647A EVA CLAMPS 24 EA FLT BMSFC 04/28/04 COMPLETE BHB2319.  NOTE 1

31833 SSCN 7792 MODIFICATION KIT, HATCH SEAL 4 EA FLT KSC 03/26/04 COMPLETE BHB2252.  NOTE 1

31834 SSCN 7792 HATCH SEAL (SPARES) N/A 8 EA  N/A FLT KSC 05/28/04 COMPLETE ON BHB2455. 07/19/2004. Ship short on BHB2437 

dated 06/18/2004. NOTE 131836 SSCN 8020; S/A 1235 MODIFICATION KIT, FSS, VAJ LEAK TEST HOSES N/A 1 KT  N/A FLT KSC 10/30/04 COMPLETE ON BHB2723. 09/15/2005. NOTE 1

31844 SSCN 8037; S/A 1310 Modification Kit, Hatch External Window N/A 3 KT FLT  N/A FLT KSC 04/07/06 COMPLETE ON BHB2830. 04/27/2006. SSCN 8037 definitized per 

S/A 1309.31845 SSCN 8148; S/A 1299 Modification Kit, Intermodule Ventilation Valve (IMV) 

(On-Orbit), Node 1

N/A 9 KT FLT  N/A FLT KSC 09/30/05 COMPLETE ON BHB2896. 09/28/2006. SSCN 8148 definitized.

31848 SSCN 8218; S/A 1280 MODIFICATION KIT, ON-ORBIT HATCH HANDLE 

STOWAGE ALIGNMENT GUIDE AND LABEL

N/A 10 KT FLT  N/A FLT KSC 10/25/05 COMPLETE ON BHB2849. 09/06/2006. SSCN 8218 definitized per 

S/A 1280.31851 CCM 3314 MODIFICATION KIT, INLET ORU WASHER 3 EA FLT HSSI (in place) 04/03/04 COMPLETE BHB2417; Added per Boeing Ltr 2-1150-04-0188  

concurred by NASA on 4/20/0431853 SSCN 8030; S/A 1265 MODIFICATION KIT, ORCA OUTLET HOSE AND 

CHECK VALVE

N/A 1 KT FLT  N/A FLT B-HOU 10/28/05 COMPLETE ON BHB2769. 02/21/2006. 

31855 SSCN 8497; S/A 1291 IVA PRESSURE WALL REPAIR KIT N/A 6 KT FLT  N/A FLT KSC 12/01/05 COMPLETE ON BHB2833. 08/30/2006. SSCN 8497 definitized on 

Mod 129131856 SSCN 8143; S/A 1275 VESTIBULE JUMPER, MIL-STD-1553, NODE 3 TO 

MPLM

N/A 1 EA FLT  N/A FLT B-MSFC 03/02/05 COMPLETE ON BHB2565. 02/24/2005. 

31857 SSCN 8143; S/A 1275 VESTIBULE JUMPER, MIL-STD-1553, NODE 3 TO 

MPLM

N/A 1 EA FLT  N/A FLT B-MSFC 03/02/05 COMPLETE ON BHB2566. 02/24/2005. 

31858 SSCN 8143; S/A 1275 EVA CLAMP N/A 6 EA FLT  N/A FLT B-MSFC 02/27/05 COMPLETE ON BHB2540. 01/21/2005. 

31859 SSCN 8143; S/A 1275 VALVE, 0.5 INCH SOLENOID N/A 2 EA FLT  N/A FLT B-MSFC 12/16/04 COMPLETE ON BHB2489. 10/13/2004. 

31860 SSCN 8143; S/A 1275 VALVE, 0.5 INCH SOLENOID (SPARE) N/A 1 EA FLT  N/A FLT B-MSFC 12/16/04 COMPLETE ON BHB2490. 10/13/2004. 

31861 2-1150-05-0325; SSCN 

8030; S/A 1346

HOSE ASSEMBLY - ORCA OUTLET HOSE N/A 1 EA FLT  N/A FLT B-HOU 01/16/06 COMPLETE ON BHB2796. 08/25/2006. Unit of Issue change per 

Boeing letter 2-1150-06-0036, concurred by NASA 02/08/06; 31862 SSCN 8429; S/A 1280; 04-

0281; S/A 1275

MODIFICATION KIT, IATCS SAMPLE TOOL, NODE 

2

N/A 2 KT FLT  N/A FLT B-MSFC 02/28/05 COMPLETE ON BHB2576. 05/13/2005. SSCN 8429 definitized; 

Added per Boeing Letter 2-1150-04-0281 concurred by NASA 31864 SSCN 8218; S/A 1280 MODIFICATION KIT, HATCH STOWAGE POSITION 

LABEL

N/A 17 KT FLT  N/A FLT KSC 10/05/05 COMPLETE ON BHB2758. 12/08/2005. SSCN 8218 definitized per 

S/A 1280.31865 SSCN 8218; S/A 1280 MODIFICATION KIT, ON-ORBIT HATCH HANDLE 

ALIGNMENT GUIDE

N/A 16 KT FLT  N/A FLT KSC 01/16/06 COMPLETE ON BHB2850. 09/06/2006. SSCN 8218 definitized per 

S/A 1280.31866 SSCN 8429; S/A 1280; 04-

0281; S/A 1275

MODIFICATION KIT, PPA QD's, NODE 2 N/A 2 KT FLT  N/A FLT PARKER 

HANIFAN

06/21/04 COMPLETE ON BHB2453. 08/20/2004. SSCN 8429 definitized; 

Added per Boeing Letter 2-1150-04-0281 concurred by NASA 31867 SSCN 8429; S/A 1280; 04-

0281; S/A 1275

MODIFICATION KIT, PPA QD's, NODE 2 N/A 2 KT FLT  N/A FLT PARKER 

HANIFAN

06/21/04 COMPLETE ON BHB2454. 8/20/2004. SSCN 8429 definitized; 

Added per Boeing Letter 2-1150-04-0281 concurred by NASA 31868 SSCN 8429; S/A 1280; 04-

0281; S/A 1275

MODIFICATION KIT, N2 QD's, NODE 2 683-62476-1 1 KT FLT FLT KSC 06/21/04 SSCN 8429 definitized; COMPLETE BHB2444; Added per Boeing 

Letter 2-1150-04-0281 concurred by NASA 08/20/0431869 SSCN 8429; S/A 1280; 04-

0281; S/A 1275

MODIFICATION KIT, O2 QD's, NODE 2 683-62476-2 1 KT FLT FLT KSC 06/21/04 SSCN 8429 definitized; COMPLETE BHB2445; Added per Boeing 

Letter 2-1150-04-0281 concurred by NASA 08/20/0431870 06-0159; SSCN 8148; S/A 

1299

Modification Kit, Intermodule Ventilation Valve (IMV) 

(On-Orbit), USL

N/A 3 KT FLT  N/A FLT KSC 09/30/05 COMPLETE ON BHB2895. 9/28/2006. Qty change per Boeing 

letter 2-1150-06-0159, concurred by NASA 07/11/06; SSCN 8148 31871 SSCN 8148; S/A 1299 Modification Kit, Intermodule Ventilation Valve (IMV) 

(On-Orbit), Node 2

N/A 12 KT FLT  N/A FLT KSC 09/30/05 COMPLETE ON BHB2897. 9/28/2006. SSCN 8148 definitized.

31872 SSCN 8148; S/A 1299 Modification Kit, Intermodule Ventilation Valve (IMV) 

(On-Orbit), Node 3

N/A 4 KT FLT  N/A FLT KSC 09/30/05 COMPLETE ON BHB2902. 9/28/2006. SSCN 8148 definitized.

31889 SSCN 8644; S/A 1306 N3-LAB Loop A Ammonia Hose Kit – Supply N/A 1 KT FLT  N/A FLT KSC 8/10/2007 COMPLETE ON BHB3010. 08/09/2007. SSCN 8644 definitized on 

Mod 1306. changed dd250 date on letter 1150-07-004931890 SSCN 8644; S/A 1306 N3-LAB Loop A Ammonia Hose Kit - Return N/A 1 KT FLT  N/A FLT KSC 8/10/2007 COMPLETE ON BHB3011. 8/9/2007. SSCN 8644 definitized on 

Mod 1306. changed dd250 date on letter 1150-07-004931891 SSCN 8644; S/A 1306 N3-LAB Loop B Ammonia Hose Kit - Supply N/A 1 KT FLT  N/A FLT KSC 8/10/2007 COMPLETE ON BHB3012. 8/9/2007. SSCN 8644 definitized on 

Mod 1306. changed dd250 date on letter 1150-07-004931892 SSCN 8644; S/A 1306 N3-LAB Loop B Ammonia Hose Kit - Return N/A 1 KT FLT  N/A FLT KSC 8/10/2007 COMPLETE ON BHB3013. 8/9/2007. SSCN 8644 definitized on 

Mod 1306. changed dd250 date on letter 1150-07-004931895 SSCN 8644; S/A 1306 Endcone Shield Fastener Kit N/A 1 KT FLT  N/A FLT KSC 3/6/2006 COMPLETE ON BHB2777. 1/9/2006. SSCN 8644 definitized on 

Mod 1306.31896 SSCN 8644; S/A 1306 Endcone Shield Fastener Kit N/A 1 KT FLT  N/A FLT KSC 7/28/2006 COMPLETE ON BHB2776. 1/9/2006. SSCN 8644 definitized on 

Mod 1306.31897 SSCN 8644; S/A 1306 Air Volume Closeout Kit N/A 5 KT FLT  N/A FLT KSC 11/30/2006 COMPLETE ON BHB2866. 6/15/2006. SSCN 8644 definitized on 

Mod 1306.31898 SSCN 8644; S/A 1306 Mod Kit, Node 3 ACBM Hatch-CBCS Camera Fitting N/A 4 KT FLT  N/A FLT KSC 4/30/2007 COMPLETE ON BHB2964. 3/8/2007. SSCN 8644 definitized on 

Mod 1306. DILs 31898 quantity update (5 to 4)  per definitization of 31899 SSCN 8644; S/A 1306 Mod Kit, Node 3 PCBM Hatch-CBCS Target N/A 1 KT FLT  N/A FLT KSC 4/30/2007 COMPLETE ON BHB2959. 2/23/2007. SSCN 8644 definitized on 

Mod 1306.31900 SSCN 8644; S/A 1306 Mod Kit, Node 3 NADIR Hatch Thermal Cover N/A 1 KT FLT  N/A FLT KSC 4/30/2007 COMPLETE ON BHB2948. 1/3/2007. SSCN 8644 definitized on 

Mod 1306.31901 SSCN 8644; S/A 1306 Mod Kit, Node 3 Radial Port Center Cover N/A 4 KT FLT  N/A FLT B-MSFC 4/30/2007 COMPLETE ON BHB2958. 2/23/2007. SSCN 8644 definitized on 

Mod 1306. Destination change (from KSC to B-MSFC) per letter 2-31902 SSCN 8825; S/A 1290 MODIFICATION KIT, LAB STARBOARD CCAA 

HEAT EXCHANGER

N/A 1 KT FLT  N/A FLT KSC 03/30/05 COMPLETE ON BHB2585. 5/6/2005. SSCN 8825 definitized

31903 SSCN 8825; S/A 1290 MODIFICATION KIT, QUICK DISCONNECT, CCAA 

HEAT EXCHANGER

N/A 1 KT FLT  N/A FLT PARKER SEALS 03/30/05 COMPLETE ON BHB2531. 1/6/2005. SSCN 8825 definitized

31904 SSCN 8825; S/A 1290 MODIFICATION KIT, QUICK DISCONNECT, CCAA 

HEAT EXCHANGER

N/A 1 KT FLT  N/A FLT PARKER SEALS 03/30/05 COMPLETE ON BHB2532. 1/6/2005. SSCN 8825 definitized

31909 SSCN 8849; S/A 1280 MODIFICATION KIT - IATCS SAMPLE TOOL, NODE 

3

N/A 2 KT FLT  N/A FLT B-MSFC 06/15/05 COMPLETE ON BHB2678. 8/14/2005. Destination change per 

Boeing Ltr 2-1150-05-0127 concurred by NASA 05/12/05; SSCN 31910 SSCN 8849; S/A 1280 MODIFICATION KIT - PPA QD's, NODE 3 N/A 2 KT FLT  N/A FLT PARKER 02/10/05 COMPLETE ON BHB2548. 1/31/2005. Destination change per 

Boeing Ltr 2-1150-05-0022 concurred by NASA 03/18/05.SSCN 31911 SSCN 8849; S/A 1280 MODIFICATION KIT - CDRA QD's, NODE 3 N/A 1 KT FLT  N/A FLT HI 12/20/05 COMPLETE ON BHB2766. 12/19/2005. Destination and delivery 

date change; per Boeing letter 2-1150-05-0322, concurred by 31912 CCM 8859; S/A 1291 ITCS PhosRA N/A 1 EA FSE  N/A FSE KSC 01/14/06 COMPLETE ON BHB2742. 1/14/2006. SSCN 8859 definitized per 

S/A 1291.31913 CCM 8859; S/A 1291 ITCS PhosRA TOOL KIT N/A 1 KT FLT  N/A FLT KSC 01/14/06 COMPLETE ON BHB2747.12/9/2005. SSCN 8859 definitized per 

S/A 1291.31915 SSCN 8846 CD R1; S/A 

1372; SSCN 8846; S/A 

Modification Kit, Hydrogen Vent Installation, US LAB N/A 1 KT FLT  N/A FLT KSC 10/31/06 COMPLETE ON BHB2952. 2/20/2007. Change DD250 date per 

SSCN 8846 CD R1 signed by NASA 5/31/06, definitized on S/A 31916 SSCN 8846 CD R1; S/A 

1372; SSCN 8846; S/A 

Orbital Support Equipment, R-ECLSS N/A 1 KT OSE  N/A FLT KSC 10/31/06 COMPLETE ON BHB2930. 10/31/2006. Change DD250 date per 

SSCN 8846 CD R1 signed by NASA 5/31/06, definitized on S/A 31917 SSCN 8846 CD R1; S/A 

1372; SSCN 8846; S/A 

Modification Kit, CheCS Rack Relocation and R-

ECLSS Preparation, US LAB

N/A 1 KT FLT  N/A FLT KSC 10/31/06 COMPLETE ON BHB2934. 1/2/2007. Change DD250 date per 

SSCN 8846 CD R1 signed by NASA 5/31/06, definitized on S/A 31918 SSCN 8846; S/A 1328 Modification Kit, R-ECLSS Rack Integration, US LAB N/A 1 KT FLT  N/A FLT KSC 01/11/07 COMPLETE ON BHB2933. 1/4/2007. SSCN 8846 definitized per 

S/A 1328.31923 SSCN 6822; S/A 1306 Modification Kit – LAB, Bacteria Filter N/A 6 KT FLT  N/A FLT KSC 2/28/2006 COMPLETE ON BHB2803. 03/20/2006. SSCN 6822 definitized on 

Mod 1306.31924 SSCN 6822; S/A 1306 Modification Kit – LAB, IMV Fan N/A 3 KT FLT  N/A FLT KSC 2/28/2006 COMPLETE ON BHB2804. 03/20/2006. SSCN 6822 definitized on 

Mod 1306.31925 SSCN 6822; S/A 1306 Modification Kit – LAB, Water Separator N/A 2 KT FLT  N/A FLT KSC 2/28/2006 COMPLETE ON BHB2805. 03/20/2006. SSCN 6822 definitized on 

Mod 1306.31926 SSCN 6822; S/A 1306 Modification Kit – LAB, AAA Assy N/A 16 KT FLT  N/A FLT KSC 2/28/2006 COMPLETE ON BHB2806. 03/20/2006. SSCN 6822 definitized on 

Mod 1306.31927 SSCN 6822; S/A 1306 Modification Kit – Airlock, Bacteria Filter N/A 3 KT FLT  N/A FLT KSC 2/28/2006 COMPLETE ON BHB2807. 03/20/2006. SSCN 6822 definitized on 

Mod 1306.31928 SSCN 6822; S/A 1306 Modification Kit – Airlock, Water Separator N/A 1 KT FLT  N/A FLT KSC 2/28/2006 COMPLETE ON BHB2808. 03/20/2006. SSCN 6822 definitized on 

Mod 1306.
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Pxx Series PIOs31930 SSCN 6822; S/A 1306 Modification Kit – Node 1, Bacteria Filter N/A 4 KT FLT  N/A FLT KSC 2/28/2006 COMPLETE ON BHB2809. 03/20/2006. SSCN 6822 definitized on 

Mod 1306.31931 SSCN 6822; S/A 1306 Modification Kit – Node 1, IMV Fan N/A 3 KT FLT  N/A FLT KSC 2/28/2006 COMPLETE ON BHB2810. 03/20/2006. SSCN 6822 definitized on 

Mod 1306.31932 SSCN 8846; S/A 1328 EVA Fluid Fitting Torque Device N/A 1 EA FLT  N/A FLT KSC 11/30/06 COMPLETE ON BHB2942. 11/28/2006. SSCN 8846 definitized per 

S/A 1328. DD250 Date changed per SSCN 9936 on Mod 140131934 SSCN 6822; S/A 1306 Node 2 Modification Kit, Bacteria Filter N/A 4 KT FLT  N/A FLT KSC 2/28/2006 COMPLETE ON BHB2811. 03/20/2006. SSCN 6822 definitized on 

Mod 1306.31935 SSCN 6822; S/A 1306 Node 2 Modification Kit, IMV Fan N/A 1 KT FLT  N/A FLT KSC 2/28/2006 COMPLETE ON BHB2812. 03/20/2006. SSCN 6822 definitized on 

Mod 1306.31936 SSCN 6822; S/A 1306 Node 2 Modification Kit, Water Separator N/A 1 KT FLT  N/A FLT KSC 2/28/2006 COMPLETE ON BHB2813. 03/20/2006. SSCN 6822 definitized on 

Mod 1306.31937 SSCN 6822; S/A 1306 Node 3 Modification Kit, Bacteria Filter N/A 4 KT FLT  N/A FLT KSC 2/28/2006 COMPLETE ON BHB2818. 03/20/2006. SSCN 6822 definitized on 

Mod 1306.31938 SSCN 6822; S/A 1306 Node 3 Modification Kit, IMV Fan N/A 6 KT FLT  N/A FLT KSC 2/28/2006 COMPLETE ON BHB2814. 03/20/2006. SSCN 6822 definitized on 

Mod 1306.31939 SSCN 6822; S/A 1306 Node 3 Modification Kit, Water Separator N/A 1 KT FLT  N/A FLT KSC 2/28/2006 COMPLETE ON BHB2815. 03/20/2006. SSCN 6822 definitized on 

Mod 1306.31940 SSCN 6822; S/A 1306 Node 3 Modification Kit, AAA Fan N/A 3 KT FLT  N/A FLT KSC 2/28/2006 COMPLETE ON BHB2816. 03/20/2006. SSCN 6822 definitized on 

Mod 1306.31942 SSCN 9186; S/A 1316 Maintenance Kit, DZUS Fastener N/A 1 KT FLT  N/A FLT KSC 2/24/2006 COMPLETE ON BHB2787. 01/20/2006. SSCN 9186 definitized on 

Mod 1316.31943 SSCN 9896; S/A 1367; 

SSCN 9201; S/A 1338

ATA FSE ICC Installation Kit N/A 1 KT FSE  N/A FSE Spacehab 10/26/2006 COMPLETE ON BHB3271. 02/23/2010. SHIP SHORT ON 

12/20/2006. Change destination per Boeing Ltr 2-1150-06-0210 31944 SSCN 9896; S/A 1367; 

SSCN 9201; S/A 1338

ATA FSE LMC Installation Kit N/A 1 KT FSE  N/A FSE KSC 8/17/2007 COMPLETE ON BHB3027. 11/15/2007. Change DD250 date; 

SSCN 9201 definitized on Mod 1338.  Change DD250 on Mod 31945 SSCN 8814; S/A 1586 Modification Kit, CCAA Water Separator, Lab MT 

Rack

683-64418-1 1 KT FLT  N/A B-MSFC B-MSFC 3/31/2010 COMPLETE ON BHB3272. 2/26/2010. Added per SSCN 8814 

definitized on Mod 1586. Modified 02/18/2010 per signed directive.31946 SSCN 8814; S/A 1586 Modification Kit, CCAA Water Separator, Lab LT 

Rack

683-64418-2 1 KT FLT  N/A B-MSFC B-MSFC 3/31/2010 COMPLETE ON BHB3273. 2/26/2010. Added per SSCN 8814 

definitized on Mod 1586. Modified 02/18/2010 per signed directive.31948 SSCN 9279; S/A 1362 ITCS LOW FLOW JUMPER N/A 3 EA PRF  N/A PRF KSC 12/15/2006 COMPLETE ON BHB2950. 01/19/2007. SSCN 9279 definitized on 

Mod 1362.31951 SSCN 9279; S/A 1362 MODIFICATION KIT-ITCS COOLANT 

REMEDIATION, PHOSRA

N/A 1 KT FLT  N/A FLT B-MSFC 1/16/2007 COMPLETE ON BHB2951. 01/12/2007. SSCN 9279 definitized on 

Mod 1362.31952 SSCN 9279; S/A 1362 MODIFICATION KIT-ITCS COOLANT 

REMEDIATION, AMIRA

N/A 2 KT FLT  N/A FLT B-MSFC 3/19/2007 COMPLETE ON BHB2965. 06/26/2007. SSCN 9279 definitized on 

Mod 1362.31954 SSCN 8846; S/A 1328 Valve, Hydrogen Vent N/A 1 EA FLT  N/A FLT KSC 05/23/07 COMPLETE ON BHB2940. 07/11/2005. SSCN 8846 definitized per 

S/A 1328.31955 SSCN 3140; S/A 1316 IMV Valve N/A 1 EA FLT  N/A FLT B-MSFC 7/21/2005 COMPLETE ON BHB2679. 07/11/2005. SSCN 3140 definitized on 

Mod 1316.31956 SSCN 3140; S/A 1316 IMV Valve N/A 1 EA FLT  N/A FLT B-MSFC 8/2/2005 COMPLETE ON BHB2700. 08/31/2005. SSCN 3140 definitized on 

Mod 1316.31958 SSCN 9279; S/A 1362 MODIFICATION KIT-ITCS COOLANT 

REMEDIATION, BUDA

N/A 1 KT FLT  N/A FLT B-MSFC 1/16/2007 COMPLETE ON BHB2949. 01/12/2007. SSCN 9279 definitized on 

Mod 1362.31959 SSCN 9279; S/A 1362 MODIFICATION KIT-ITCS COOLANT 

REMEDIATION, AMIA

N/A 2 KT FLT  N/A FLT B-MSFC 4/12/2007 COMPLETE ON BHB2966. 06/26/2007. SSCN 9279 definitized on 

Mod 1362.31960 SSCN 9279; S/A 1362 INSULATION SLEEVE, QD, HHR N/A 6 EA FLT  N/A FLT KSC 9/8/2006 COMPLETE ON BHB2784. 02/03/2006. SSCN 9279 definitized on 

Mod 1362.31967 SSCN 8846; S/A 1338 Modification Kit, OGS Rack Integration, U.S. Lab N/A 1 KT FLT  N/A FLT KSC 02/17/06 COMPLETE ON BHB2891. 08/31/2006. Added for SSCN 8846 on 

Mod 1338.31984 SSCN 9722; S/A 1363 WASTE WATER, OGS RACK N/A 1 EA FLT  N/A FLT KSC 11/14/06 COMPLETE ON BHB2918. 10/31/2006. SSCN 9722 definitized on 

Mod 1363.31985 SSCN 9722; S/A 1363 FEED WATER, OGS RACK N/A 1 EA FLT  N/A FLT KSC 11/14/06 COMPLETE ON BHB2919. 10/31/2006. SSCN 9722 definitized on 

Mod 1363.31986 SSCN 9722; S/A 1363 PURGE ADAPTER ASSY, R-ECLSS N/A 1 EA FLT  N/A FLT KSC 11/14/06 COMPLETE ON BHB2917. 10/31/2006. SSCN 9722 definitized on 

Mod 1363.31987 SSCN 9896; S/A 1367 ATA FSE ICC RESTRAINT KIT N/A 1 KT FSE  N/A FSE Spacehab 11/30/2006 COMPLETE ON BHB2947. 12/20/2006. Change destination per 

Boeing Ltr 2-1150-06-0210 concurred by NASA 9/28/06; SSCN 31989 SSCN 8846 CD R1; S/A 

1372

OGS MTL SUP JUMPER N/A 1 EA FLT  N/A FLT B-MSFC 10/31/06 COMPLETE ON BHB2911. 10/17/2006. Added per SSCN 8846 

CD R1 signed by NASA 5/31/06, definitized on S/A 137231990 SSCN 8846 CD R1; S/A 

1372

OGS MTL RET JUMPER N/A 1 EA FLT  N/A FLT B-MSFC 10/31/06 COMPLETE ON BHB2912. 10/17/2006. Added per SSCN 8846 

CD R1 signed by NASA 5/31/06, definitized on S/A 137231991 SSCN 8846 CD R1; S/A 

1372

OGS GN2 JUMPER N/A 1 EA FLT  N/A FLT B-MSFC 10/31/06 COMPLETE ON BHB2920. 10/25/2006. Added per SSCN 8846 

CD R1 signed by NASA 5/31/06, definitized on S/A 137231992 SSCN 8846 CD R1; S/A 

1372

H2/N2 VENT JUMPER N/A 1 EA FLT  N/A FLT B-MSFC 10/31/06 COMPLETE ON BHB2921. 10/26/2006. Added per SSCN 8846 

CD R1 signed by NASA 5/31/06, definitized on S/A 137231993 SSCN 8846 CD R1; S/A 

1372

WIRE HARNESS N/A 1 EA FLT  N/A FLT B-MSFC 10/31/06 COMPLETE ON BHB2914. 09/29/2006. Added per SSCN 8846 

CD R1 signed by NASA 5/31/06, definitized on S/A 137231994 SSCN 8846 CD R1; S/A 

1372

WIRE HARNESS N/A 1 EA FLT  N/A FLT B-MSFC 10/31/06 COMPLETE ON BHB2915. 09/29/2006. Added per SSCN 8846 

CD R1 signed by NASA 5/31/06, definitized on S/A 137231995 SSCN 8846 CD R1; S/A 

1372

WIRE HARNESS N/A 1 EA FLT  N/A FLT B-MSFC 10/31/06 COMPLETE ON BHB2913. 09/29/2006. Added per SSCN 8846 

CD R1 signed by NASA 5/31/06, definitized on S/A 137231996 06-0159 Modification Kit, Intermodule Ventilation Valve (IMV) 

(On-Orbit), USL

N/A 1 KT FLT  N/A FLT JSC 09/30/05 COMPLETE ON BHB2876. 08/03/2006. Added per Boeing letter 2-

1150-06-0159, concurred by NASA 07/11/06.31997 SSCN 9713; S/A 1406 Mod Kit, Node 3 ACBM - AFT 683-64412-1 1 KT FLT  N/A B-MSFC 4/6/2007 COMPLETE ON BHB2974. 03/20/2007. Definitized via SSCN 

9713 on Mod 140631998 SSCN 9713; S/A 1406 Mod Kit, Node 3 Radial Port M/D Shield Kit 683-63440-9 1 KT FLT  N/A B-MSFC 4/6/2007 COMPLETE ON BHB2976. 03/28/2007. Definitized via SSCN 

9713 on Mod 140632000 SSCN 10030/ Mod 1488 

(H.57)

Waste and Hygiene Rack Assembly N/A 1 EA FLT  N/A B-MSFC KSC 10/31/08 COMPLETE ON BHB3154. 01/23/2009. Ship short on BHB3089 

dated 10/08/2008. Added per SSCN 10030 on Mod 1488. Final 32001 SSCN 10030/ Mod 1488 Pretreated Urine Jumper, Waste/Hygiene Rack N/A 1 EA FLT  N/A B-MSFC 06/25/08 COMPLETE ON BHB3098. 06/27/2008. Added per SSCN 10030 

on Mod 148832002 SSCN 10030/ Mod 1488 Potable Water Jumper, Waste/Hygiene Rack N/A 1 EA FLT  N/A B-MSFC 06/25/08 COMPLETE ON BHB3097. 06/27/2008. Added per SSCN 10030 

on Mod 148832003 SSCN 10030/ Mod 1488 Wire Harness Assembly, W9134 N/A 1 EA FLT  N/A B-MSFC 04/08/08 COMPLETE ON BHB3078. 03/14/2008. Added per SSCN 10030 

on Mod 148832004 SSCN 10030/ Mod 1488 Wire Harness Assembly, W9135 N/A 1 EA FLT  N/A B-MSFC 04/08/08 COMPLETE ON BHB3079. 03/14/2008. Added per SSCN 10030 

on Mod 148832007 SSCN 10030/ Mod 1488 WHC Power Supply 120 to 28 Converter N/A 1 EA FLT  N/A B-MSFC 04/08/08 COMPLETE ON BHB3085. 04/08/2008. Added per SSCN 10030 

on Mod 148832008 SSCN 10030/ Mod 1488 Cabin Assembly, Waste/Hygiene Rack N/A 1 EA FLT  N/A B-MSFC B-MSFC 05/30/08 COMPLETE ON BHB3086. 05/22/2008. Added per SSCN 10030 

on Mod 148832009 SSCN 9831; Mod 1464 

(H.57)

Mod Kit, BSSPCM Motherboard N/A 1 KT FLT  N/A Wildwood 07/31/09 COMPLETE ON BHB3198. 07/29/2009. Changed destination per 

letter 09-0360 dated 05/19/2009.32010 SSCN 9831; Mod 1464 

(H.57)

Mod Kit, BSSPCM Motherboard N/A 1 KT FLT  N/A Wildwood 08/14/09 COMPLETE ON BHB3199. 07/29/2009. Changed destination per 

letter 09-0360 dated 05/19/2009.32011 SSCN 9831; Mod 1464 

(H.57)

Mod Kit, BSSPCM Motherboard N/A 1 KT FLT  N/A Wildwood 08/21/09 COMPLETE ON BHB3200. 07/23/2009. Changed destination per 

letter 09-0360 dated 05/19/2009.32012 SSCN 9831; Mod 1464 

(H.57)

Mod Kit, BSSPCM Motherboard N/A 1 KT FLT  N/A Wildwood 08/28/09 COMPLETE ON BHB3201. 07/23/2009. Changed destination per 

letter 09-0360 dated 05/19/2009.32013 SSCN 9831; Mod 1464 

(H.57)

Mod Kit, BSSPCM Motherboard N/A 1 KT FLT  N/A Wildwood 09/04/09 COMPLETE ON BHB3202. 08/13/2009. Changed destination per 

letter 09-0360 dated 05/19/2009.32014 SSCN 9831; Mod 1464 

(H.57)

Mod Kit, BSSPCM Motherboard N/A 1 KT FLT  N/A Wildwood 09/18/09 COMPLETE ON BHB3203. 08/13/2009. Changed destination per 

letter 09-0360 dated 05/19/2009.32015 SSCN 9831; Mod 1464 

(H.57)

Mod Kit, BSSPCM Motherboard N/A 1 KT FLT  N/A Wildwood 09/25/09 COMPLETE ON BHB3204. 08/31/2009. Changed destination per 

letter 09-0360 dated 05/19/2009.32016 SSCN 9831; Mod 1464 

(H.57)

Mod Kit, BSSPCM Motherboard N/A 1 KT FLT  N/A Wildwood 10/02/09 COMPLETE ON BHB3205. 08/31/2009. Changed destination per 

letter 09-0360 dated 05/19/2009.32017 SSCN 9831; Mod 1464 

(H.57)

Mod Kit, BSSPCM Motherboard N/A 1 KT FLT  N/A Wildwood 10/09/09 COMPLETE ON BHB3206. 10/01/2009. Changed destination per 

letter 09-0360 dated 05/19/2009.32018 SSCN 9831; Mod 1464 

(H.57)

Mod Kit, BSSPCM Motherboard N/A 1 KT FLT  N/A Wildwood 10/16/09 COMPLETE ON BHB3207. 10/01/2009. Changed destination per 

letter 09-0360 dated 05/19/2009.
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J-27 DIL - COMPLETED LINE ITEMS

Pxx Series PIOs32019 SSCN 9831; Mod 1464 

(H.57)

Mod Kit, BSSPCM Motherboard N/A 1 KT FLT  N/A Wildwood 10/23/09 COMPLETE ON BHB3208. 10/015/2009. Changed destination per 

letter 09-0360 dated 05/19/2009.32020 SSCN 9831; Mod 1464 

(H.57)

Mod Kit, BSSPCM Motherboard N/A 1 KT FLT  N/A Wildwood 10/30/09 COMPLETE ON BHB3209. 10/15/2009. Changed destination per 

letter 09-0360 dated 05/19/2009.32027 SSCN 10030/ Mod 1392 

Rev 1

Half Harness Power 683-99142-1 1 EA FLT  N/A JSC 03/30/07 COMPLETE ON BHB2977. 05/15/2007. added per definitization of 

SSCN 10030 on Mod 1392 Rev 132028 SSCN 10030/ Mod 1392 

Rev 1

Half Harness Power 683-99142-2 1 EA NON-

FLT

 N/A JSC 03/30/07 COMPLETE ON BHB2978. 05/15/2007. added per definitization of 

SSCN 10030 on Mod 1392 Rev 132029 SSCN 10030/ Mod 1392 

Rev 1

Half Harness Data 683-99142-3 1 EA FLT  N/A JSC 03/30/07 COMPLETE ON BHB2979. 05/15/2007. added per definitization of 

SSCN 10030 on Mod 1392 Rev 132030 SSCN 10030/ Mod 1392 

Rev 1

Half Harness Data 683-99142-4 1 EA NON-

FLT

 N/A JSC 03/30/07 COMPLETE ON BHB2980. 05/15/2007. added per definitization of 

SSCN 10030 on Mod 1392 Rev 132068 SSCN 10030/ Mod 1392 

Rev 1

Half Harness Power 683-99142-1 2 EA FLT  N/A JSC 05/04/07 COMPLETE ON BHB2988. 05/15/2007. added per definitization of 

SSCN 10030 on Mod 1392 Rev 132069 SSCN 10030/ Mod 1392 

Rev 1

Half Harness Data 683-99142-3 2 EA FLT  N/A JSC 05/04/07 COMPLETE ON BHB2989. 05/15/2007. added per definitization of 

SSCN 10030 on Mod 1392 Rev 132070 SSCN 10318/Mod 1509 Shell Assy, Treadmill Vibration System N/A 1 EA FLT  N/A B-MFSC JSC 11/30/07 COMPLETE ON BHB3066. 11/29/2007. Added per letter 2-1150-

07-0288. Definitized under SSCN 10318 on Mod 1509.32074 SSCN 10412; Mod 1425 Modification Kit, Sample Adapter Assy, ITCS, .75 

inch

N/A 2 KT FLT  N/A B-MSFC 11/01/07 COMPLETE ON BHB3042. 10/17/2007. 32074 added per SSCN 

10412 definitized on Mod 1423.32075 SSCN 10412; Mod 1425 Modification Kit, Sample Adapter Assy, ITCS, .5 inch N/A 5 KT FLT  N/A B-MSFC 08/31/07 COMPLETE ON BHB3025. 08/24/2007. 32075 added per SSCN 

10412 definitized on Mod 1423.32076 SSCN 10412; Mod 1425 Modification Kit, Sample Adapter Assy, ITCS, .75 

inch

N/A 1 KT FLT  N/A B-MSFC 11/01/07 COMPLETE ON BHB3043. 10/17/2007. 32076 added per SSCN 

10412 definitized on Mod 1423.32077 SSCN 10410; Mod 1431 Hose Assembly, TOCA Nitrogen Supply, US Lab N/A 1 EA FLT  N/A B-MSFC 07/30/08 COMPLETE ON BHB3102. 07/18/2008. 32077 added per SSCN 

10410 definitized on Mod 1433. Delivery date corrected per Mod 32078 SSCN 10410; Mod 1431 Hose Assembly, TOCA Nitrogen Supply, Node 3 N/A 1 EA FLT  N/A B-MSFC 11/11/08 COMPLETE ON BHB3145. 08/26/2008. 32078 added per SSCN 

10410 definitized on Mod 1433. Delivery date corrected per Mod 32079 SSCN 10410; Mod 1431 EDV Attachment Assembly. N/A 2 EA FLT  N/A B-MFSC B-MSFC 08/08/08 COMPLETE ON BHB3087. 08/28/2008. 32079 added per SSCN 

10410 definitized on Mod 1433. Delivery date and nomenclature 32080 SSCN 10338; Mod 1451 Bracket, PWD QD N/A 1 EA FLT  N/A KSC 08/14/08 COMPLETE ON BHB3114. 08/12/2008. Added per SSCN 10338 

definitzed on Mod 145132081 SSCN 10338; Mod 1451 Hose, Potable Water, PWD N/A 1 EA FLT  N/A KSC 10/16/08 COMPLETE ON BHB3133. 10/17/2008. Added per SSCN 10338 

definitzed on Mod 145132082 SSCN 10338; Mod 1451 Hose, Potable Water, PWD N/A 1 EA FLT  N/A KSC 10/16/08 COMPLETE ON BHB3132. 10/17/2008. Added per SSCN 10338 

definitzed on Mod 145132083 SSCN 9763; Mod 1460 Modification Kit, Node 3 End-cone Shield N/A 1 KT FLT  N/A B-MSFC 01/23/09 COMPLETE ON BHB3150. 01/22/2009. Added per SSCN 9763 

definitzed on Mod 146032084 SSCN 10507 Mod 1495 

(H.57)

Hose Assembly, CO2, AR Rack N/A 1 EA FLT  N/A KSC 05/06/09 COMPLETE ON BHB3174. 05/01/2009. Added per SSCN 10507 

on Mod 1495. Nomenclature corrected on Mod 1529 (letter 08-32085 SSCN 10507 Mod 1495 

(H.57)

Jumper Assy, CO2 Standoff X3 N/A 1 EA FLT  N/A KSC 05/06/09 COMPLETE ON BHB3175. 05/01/2009. Added per SSCN 10507 

on Mod 1495. Nomenclature corrected on Mod 1529.32087 SSCN 10551; Mod 1449 Check Valve Assembly, OGS Waste Water N/A 1 EA FLT  N/A B-MSFC 03/18/08 COMPLETE ON BHB3074. 03/13/2008. Added per SSCN 10551 

definitzed on Mod 144932088 SSCN 10551; Mod 1449 Quick Disconnect N/A 1 EA FLT  N/A B-MSFC 07/11/08 COMPLETE ON BHB3100. 07/10/2008. Added per SSCN 10551 

definitzed on Mod 144932089 SSCN 10551; Mod 1449 Quick Disconnect N/A 1 EA FLT  N/A B-MSFC 07/11/08 COMPLETE ON BHB3101. 07/10/2008. Added per SSCN 10551 

definitzed on Mod 144932092 SSCN 10595; Mod 1550 ATA FSE ELC Installation Kit N/A 1 KT FSE  N/A B-MFSC KSC 05/07/09 COMPLETE ON BHB3210. 07/10/2009. Ship short on BHB3172 

dated 04/15/2009. Added per SSCN 10595 definitzed on Mod 155032093 SSCN 10595; Mod 1550 ATA FSE ELC Installation Kit N/A 1 KT FSE  N/A B-MFSC KSC 07/10/09 COMPLETE ON BHB3173. 07/09/2009. Added per SSCN 10595 

definitzed on Mod 155032094 SSCN 10318/Mod 1509 Modification Kit, Isolator Interface Brackets N/A 1 KT FLT  N/A B-MFSC JSC 12/05/07 COMPLETE ON BHB3067. 12/05/2007. Added per letter 2-1150-

07-0288. Definitized under SSCN 10318 on Mod 1509.32099 SSCN 10664; Mod 1470 Maintenance Kit - IVA Fluid QD N/A 3 KT FLT  N/A B-MSFC 09/23/08 COMPLETE ON BHB3116. 08/29/2008. Added per SSCN 10664 

definitzed on Mod 1470.  Delivery date corrected per Mod 1504.32100 SSCN 10664; Mod 1470 Syringe, Brayco Micronic 815Z Oil Filled N/A 10 EA FLT  N/A B-MSFC 09/23/08 COMPLETE ON BHB3117. 08/21/2008. Added per SSCN 10664 

definitzed on Mod 1470.  Delivery date corrected per Mod 1504.32101 SSCN 10030/ Mod 1488 Launch Configuration Kit, Waste and Hygiene rack N/A 1 EA FLT  N/A B-MSFC 05/30/08 COMPLETE ON BHB3090. 05/30/2008. Added per SSCN 10030 

on Mod 148832103 SSCN 10775; Mod 1482 Launch Support Kit, WRS Racks N/A 1 KT FLT  N/A B-MSFC 07/14/08 COMPLETE ON BHB3099. 07/14/2008. Added per SSCN 10775 

on Mod 1482. Delivery date corrected per Mod 1504.32104 SSCN 10805; Mod 1485 Kit - CEVIS Attachment Bracket N/A 1 KT FLT  N/A B-MFSC B-MSFC 08/22/08 COMPLETE ON BHB3096. 08/29/2008. Added per SSCN 10805 

on Mod 1485. SSCN number corrected per Mod 1504. Delivery 32105 SSCN 10859; Mod 1485 Mod Kit, Node 1 N/A 1 KT FLT  N/A B-MSFC 03/28/08 COMPLETE ON BHB3075. 03/24/2008. Added per SSCN 10859 

on Mod 1485. SSCN number, nomenclature & delivery date 32106 SSCN 10829; Mod 1563 Mod Kit, UHF Radio, US Lab N/A 1 KT FLT  N/A B-MFSC B-MSFC 05/26/09 COMPLETE ON BHB3176. 05/22/2009. Added per SSCN 10829 

on Mod 1563.32107 SSCN 10560; Mod 1552 Mod Kit, Node 1, Node 3 Relocation N/A 1 KT FLT  N/A B-MFSC B-MSFC 07/21/09 COMPLETE ON BHB3225. 08/19/2009. Ship short on BHB3193 

dated 07/28/2009. Changed delivery date per Mod 1590.32108 SSCN 10560; Mod 1552 Mod Kit, Node 1 IMV  Reconfiguration N/A 1 KT FLT  N/A B-MFSC B-MSFC 08/28/09 COMPLETE ON BHB3197. 09/25/2009. Changed delivery date per 

Mod 1590.32109 SSCN 10560; Mod 1552 Vestibule Outfitting Kit, Node 1 Port to Node 3 N/A 1 KT FLT  N/A B-MFSC B-MSFC 07/28/09 COMPLETE ON BHB3195. 11/05/2009. Changed nomenclature 

per letter 09-0336 dated 04/06/2009.32110 SSCN 10560; Mod 1552 Ammonia Jumper Assy, Loop A Supply N/A 1 EA FLT  N/A B-MFSC B-MSFC 09/25/09 COMPLETE ON BHB3263. 02/01/2010. Ship short on BHB3238 

dated 01/28/2010. Changed nomenclature per letter 09-0336 dated 32111 SSCN 10560; Mod 1552 Ammonia Jumper Assy, Loop A Return N/A 1 EA FLT  N/A B-MFSC B-MSFC 09/25/09 COMPLETE ON BHB3264. 02/01/2010. Ship short on BHB3239 

dated 01/28/2010. Changed nomenclature per letter 09-0336 dated 32112 SSCN 10560; Mod 1552 Ammonia Jumper Assy, Loop B Supply N/A 1 EA FLT  N/A B-MFSC B-MSFC 09/25/09 COMPLETE ON BHB3265. 02/01/2010. Ship short on  BHB3240 

dated 01/28/2010. Changed nomenclature per letter 09-0336 dated 32113 SSCN 10560; Mod 1552 Ammonia Jumper Assy, Loop B Return N/A 1 EA FLT  N/A B-MFSC B-MSFC 09/25/09 COMPLETE ON BHB3266. 02/01/2010. Ship short on BHB3241 

dated 01/28/2010. Changed nomenclature per letter 09-0336 dated 32114 SSCN 10560; Mod 1552 Bracket Assy, Ammonia Jumper, EVA N/A 1 EA FLT  N/A B-MFSC B-MSFC 07/07/09 COMPLETE ON BHB3234. 10/26/2009. Ship short on BHB3194 

dated 09/23/2009. Added per SSCN 10560 definitzed on Mod 155232115 SSCN 10560; Mod 1552 Kit, Axial Endcone Shield, Node 3 N/A 1 KT FLT  N/A B-MFSC B-MSFC 08/29/09 COMPLETE ON BHB3237. 11/23/2009. Added per SSCN 10560 

definitzed on Mod 155232116 SSCN 10560; Mod 1552 Mod Kit, Radial Port Augmentation Shield, Node 3 N/A 1 KT FLT  N/A B-MFSC B-MSFC 08/07/09 COMPLETE ON BHB3229. 10/27/2009. Changed nomenclature 

per letter 09-0336 dated 04/06/2009.32117 SSCN 10560; Mod 1552 Kit, PCBM Augmentation Shield, PMA 3 N/A 1 KT FLT  N/A B-MFSC B-MSFC 08/07/09 COMPLETE ON BHB3242. 01/12/2010. Changed nomenclature 

per letter 09-0336 dated 04/06/2009.32118 SSCN 10560; Mod 1552 Mod Kit, Axial Endcone Shield Provisions, Node 3 N/A 1 KT FLT  N/A B-MFSC B-MSFC 02/18/09 COMPLETE ON BHB3157. 02/18/2009. Changed delivery date per 

letter 09-336 dated 04/06/2009.32119 SSCN 10560; Mod 1552 Modification Kit, Node 3 Passove CBM N/A 1 KT FLT  N/A B-MFSC B-MSFC 01/16/09 COMPLETE ON BHB3125. 09/29/2008. Added per SSCN 10560 

definitzed on Mod 155232120 SSCN 10560; Mod 1552 Mod Kit, External Window Cover N/A 5 KT FLT  N/A B-MFSC B-MSFC 01/19/09 COMPLETE ON BHB3148. 11/14/2008. Added per SSCN 10560 

definitzed on Mod 1552. Quantity corrected on J-27 Rev 53/Mod 32121 SSCN 10560; Mod 1552 Leak Check Kit, Hatch Feedthrough N/A 3 KT FLT  N/A B-MFSC B-MSFC 07/14/09 COMPLETE ON BHB3196. 09/28/2009. Increased quantity per 

letter 09-336 dated 04/06/2009.32123 SSCN 10829; Mod 1563 Mod Kit, UHF Radio, US Lab N/A 1 KT FLT  N/A B-MFSC B-MSFC 11/02/09 COMPLETE ON BHB3227. 10/27/2009. Added per SSCN 10829 

on Mod 1563.32124 SSCN 10030; Mod 1529 

(H.57)

Fan Assembly, Waste and Hygiene Rack N/A 1 EA FLT  N/A B-MSFC B-MSFC 10/29/08 COMPLETE ON BHB3140. 12/16/2008. Added per CD 10030 Rev 

4 (letter 08-0388) on Mod 1529.32125 SSCN 10030; Mod 1529 

(H.57)

Solid Waste Container Relocation Kit N/A 1 KT FLT  N/A B-MSFC B-MSFC 10/29/08 COMPLETE ON BHB3134. 10/17/2008. Added per CD 10030 Rev 

4 (letter 08-0388) on Mod 1529.32126 SSCN 10602; Mod 1590 PMA-1 Filter Mod Kit 683-99367-1 1 KT FLT  N/A B-MSFC B-MSFC 03/30/10 COMPLETE ON BHB3274. 03/30/2010. Added per definitization of 

SSCN 10602 on Mod 1590.32127 SSCN 10602; Mod 1590 PMA-2 Filter Mod Kit 683-99367-2 1 KT FLT  N/A B-MSFC B-MSFC 03/30/10 COMPLETE ON BHB3275. 03/30/2010. Added per definitization of 

SSCN 10602 on Mod 1590.32128 SSCN 10410 Rev 4; Mod 

1512

Quick Disconnect (QD) N/A 1 EA FLT  N/A B-MFSC B-MSFC 07/30/08 COMPLETE ON BHB3107. 07/31/2008. Added per SSCN 10410 

Rev 4 on Mod 1512 per NASA Ltr BG-08-059. 32129 SSCN 10996; Mod 1557 

(H.57)

Mod Kit, On-orbit Ethernet Cable Installation for C&C 

MDMs and Payload MDMs

683-99770-1 1 KT FLT  N/A B-MFSC KSC 10/22/10 COMPLETE ON BHB3309. 09/08/2010. Added per SSCN 10996 

on Mod 1557. Added part number on Rev 68
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Pxx Series PIOs32130 SSCN 10996; Mod 1557 

(H.57)

PRCU EFEU, Ground 683-95172-1 5 KT GSE  N/A B-MFSC B-MSFC 10/22/10 COMPLETE ON BHB3319. 09/17/2010. Added per SSCN 10996 

on Mod 1557. Changed quantity per letter 10-0260 dated 32131 SSCN 10990; Mod 1557 Mod Kit, iAPS ORU, US Lab, On-Orbit N/A 1 KT FLT  N/A B-MFSC B-MSFC 05/31/10 COMPLETE ON BHB3280. 05/27/2010. Added per SSCN 10990 

on Mod 1557. 32132 SSCN 11069 Rev 1; Mod 

1528 (H.57)

PRCU Mod Kit N/A 1 KT GSE  N/A B-MFSC B-MSFC 02/26/09 COMPLETE ON BHB3163. 03/30/2009. Changed from FLT 

hardware to GSE per directive SSCN 11069 Rev 132133 SSCN 11069 Rev 1; Mod 

1528 (H.57)

PRCU Mod Kit N/A 3 KT GSE  N/A B-MFSC B-MSFC 03/26/09 COMPLETE ON BHB3164. 03/30/2009. Changed from FLT 

hardware to GSE per directive SSCN 11069 Rev 132134 SSCN 10595; Mod 1550 Wire Harness Assembly - ELC Interface N/A 1 EA FLT  N/A B-MFSC JSC 01/15/09 COMPLETE ON BHB3152. 01/23/2009. Added per SSCN 10595 

definitzed on Mod 155032135 SSCN 10595; Mod 1550 Wire Harness Assembly - ELC Interface N/A 1 EA FLT  N/A B-MFSC JSC 07/10/09 COMPLETE ON BHB3183. 05/05/2009. Added per SSCN 10595 

definitzed on Mod 1550. Unit of issue corrected on J-27 Rev 54, 32136 SSCN 11171; Mod 1548 Modification Kit, Common Cabin Air N/A 1 KT FLT  N/A B-MFSC B-MSFC 05/19/09 COMPLETE ON BHB3220. 08/18/2009. Added per SSCN 11171 

definitzed on Mod 1548. Nomenclature correction on Rev 63.32137 SSCN 11171; Mod 1548 Modification Kit, Common Cabin Air N/A 1 KT FLT  N/A B-MFSC B-MSFC 05/19/09 COMPLETE ON BHB3220. 08/18/2009. Added per SSCN 11171 

definitzed on Mod 1548. Nomenclature correction on Rev 63.32138 SSCN 10884; Mod 1621 Canister Kit, ITCS Coolant Maintenance Assembly 683-99753-1 21 KT OSE  N/A B-MFSC B-MSFC 08/15/11 COMPLETE ON BHB3417. 08/09/2011. Added per SSCN 10884 

definitized on Mod 1621. Changed nomenclature and unit per letter 32142 SSCN 10884; Mod 1621 Canister Installation Kit, ITCS Coolant Maintenance 

Assembly

683-99757-1 2 KT OSE  N/A B-MFSC B-MSFC 08/29/11 COMPLETE ON BHB3416. 08/16/2011. Added per SSCN 10884 

definitized on Mod 1621. Changed nomenclature per letter 11-32145 SSCN 11259; Mod 1556 Modification Kit, Potable Water Jumper, 

Waste/Hygiene Rack

N/A 1 EA FLT  N/A B-MFSC B-MSFC 11/30/09 COMPLETE ON BHB3230. 11/05/2009. Added per SSCN 11259 

definitzed on Mod 155632152 Mod 1578 Mod Kit, Node 3 Axial Active CBM N/A 1 KT FLT  N/A B-MFSC B-MSFC 04/17/09 COMPLETE ON BHB3178. 04/17/2009. Added per letter 09-336 

dated 04/06/2009.32153 Mod 1578 Insulating Jacket Ammonia Jumper N/A 1 EA FLT  N/A B-MFSC B-MSFC 09/25/09 COMPLETE 01/29/2010. Added per letter 09-336 dated 

04/06/2009. Changed nomenclature per letter 09-0489 dated 32156 SSCN 10773; Mod 1567 Modification Kit, Atmosphere Revitalization Rack (US 

Lab)

683-99363-1 1 EA FLT  N/A B-MFSC B-MSFC 03/10/09 COMPLETE ON BHB3160. 02/27/2009. Added per SSCN 10773 

definitized on Mod 156732157 SSCN 10773; Mod 1567 Modification Kit, Atmosphere Revitalization Rack 

(Node 3)

683-99363-2 1 EA FLT  N/A B-MFSC B-MSFC 03/10/09 COMPLETE ON BHB3161. 02/27/2009. Added per SSCN 10773 

definitized on Mod 156732158 SSCN 11010; Mod 1593 Mod Kit, iPEHG, U.S. LAB 683-99416-1 1 KT FLT  N/A B-MFSC B-MSFC 05/16/11 COMPLETE ON BHB3335. 11/05/2010. Added per SSCN 11010 

definitized on Mod 159332163 SSCN 11372; Mod 1595 Mod Kit, ICU Final Install, AV-3 683-99659-1 1 KT FLT  N/A B-MSFC B-MSFC 01/28/11 COMPLETE ON BHB3337. 01/27/2011. Added per SSCN 11372 

definitized on Mod 1595.32164 SSCN 11372; Mod 1595 Mod Kit, ICU , US Lab 683-99660-1 1 KT FLT  N/A B-MSFC B-MSFC 01/28/11 COMPLETE ON BHB3338. 01/21/2011. Added per SSCN 11372 

definitized on Mod 1595.32165 SSCN 11372; Mod 1595 Mod Kit, Edge Router, Node 2 683-99661-1 1 KT FLT  N/A B-MSFC B-MSFC 08/27/10 COMPLETE ON BHB3310. 08/06/2010. Added per SSCN 11372 

definitized on Mod 1595.32166 SSCN 11069 Rev 1; Mod 

1570

PRCU Mod Kit N/A 1 KT GSE  N/A B-MFSC B-MSFC 04/27/09 COMPLETE ON BHB3181. 04/24/2008. Added per directive SSCN 

11069 Rev 132167 SSCN 10602; Mod 1590 Node-1 Airlock Mod Kit 683-99367-3 1 KT FLT  N/A B-MSFC B-MSFC 03/30/10 COMPLETE ON BHB3278. 03/30/2010. Added per definitization of 

SSCN 10602 on Mod 1590.32168 SSCN 10602; Mod 1590 Airlock Mod Kit 683-99367-4 1 KT FLT  N/A B-MSFC B-MSFC 03/30/10 COMPLETE ON BHB3279. 03/30/2010. Added per definitization of 

SSCN 10602 on Mod 1590.32191 SSCN 11248; Mod 1554 Mod Kit, JEM Accomodation Umbilicals N/A 1 KT FLT  N/A BHOU KSC 05/21/09 COMPLETE ON BHB3184. 05/19/2009. Changed DIL ID number 

per letter 09-0353 dated 05/13/2009.32192 SSCN 11625; Mod 1628 Modification Kit, Water Recovery System 2 (WRS2) 683-93440-1 1 KT FLT  N/A B-MSFC B-MSFC 05/31/11 COMPLETE ON BHB3429. 07/14/2011. Ship short on BHB3358 

per letter 11-006953 concurrence received 05/26/2011. Added per 32193 SSCN 11625; Mod 1628 Advanced Recycle Filter Tank Assembly (ARFTA) 

(On-Orbit Spare)

683-93450-4 1 EA FLT  N/A B-MSFC B-MSFC 05/31/11 COMPLETE ON BHB3427. 07/14/2011. Ship short on BHB3359 

per letter 11-006953 concurrence received 05/26/2011. Added per 32194 SSCN 11625; Mod 1628 Brine Transfer Hose Assy 683-93500-1 2 EA OSE  N/A B-MSFC B-MSFC 05/31/11 COMPLETE OB BHB3424. 06/24/2011. Ship short on BHB3357 

per letter 11-006953 concurrence received 05/26/2011. Added per 32195 SSCN 11625; Mod 1628 Compressor Adapter Assy 683-93505-1 2 EA OSE  N/A B-MSFC B-MSFC 05/31/11 COMPLETE ON BHB3360. 06/16/2011. Added per SSCN 11625 

definitized on S/A 1628. Changed delivery dates per CO Direction 32196 SSCN 11625; Mod 1628 Brine Filter Assembly (10 micron & 100 micron) (On-

Orbit Spare)

683-93460-4 1 EA FLT  N/A B-MSFC B-MSFC 05/31/11 COMPLETE ON BHB3430. 07/11/2011. Ship short on BHB3361 

per letter 11-006953 concurrence received 05/26/2011. Added per 32197 SSCN 11625; Mod 1628 100 micron Product Water Filter Assy (On-Orbit 

Spare)

683-93470-1 1 EA FLT  N/A B-MSFC B-MSFC 05/31/11 COMPLETE ON BHB3425. 07/08/2011. Ship short on BHB3355 

per letter 11-006953 concurrence received 05/26/2011. Added per 32198 SSCN 11625; Mod 1628 20 micron Product Water Filter Assy (On-Orbit 

Spare)

683-93480-1 1 EA FLT  N/A B-MSFC B-MSFC 05/31/11 COMPLETE ON BHB3428. 07/08/2011. Ship short on BHB3356 

per letter 11-006953 concurrence received 05/26/2011. Added per 32199 SSCN 11625; Mod 1628 Advanced Recycle Filter Tank Assembly (ARFTA) 

(Ground Spare)

683-93450-4 1 EA FLT  N/A B-MSFC B-MSFC 07/15/11 COMPLETE ON BHB3422. 07/14/2011. Added per SSCN 11625 

definitized on S/A 1628. Changed delivery dates per CO Direction 32200 SSCN 11625; Mod 1628 Brine Transfer Hose Assy (Ground Spare) 683-93500-1 1 EA FLT  N/A B-MSFC B-MSFC 01/31/12 COMPLETE ON BHB3371. 07/27/2011. Added per SSCN 11625 

definitized on S/A 1628. Changed delivery dates per CO Direction 32201 SSCN 11625; Mod 1628 Brine filter Assembly (10 micron & 100 micron) 

(Ground Spare)

683-93460-4 7 EA FLT  N/A B-MSFC B-MSFC 05/31/11 COMPLETE ON BHB3426. 07/11/2011. Ship short on BHB3362 

per letter 11-006953 concurrence received 05/26/2011. Added per 32202 SSCN 11625; Mod 1628 100 micron Product Water Filter Assy (Ground 

Spare)

683-93470-1 7 EA FLT  N/A B-MSFC B-MSFC 01/31/12 COMPLETE ON BHB3372. 07/25/2011. Added per SSCN 11625 

definitized on S/A 1628. Changed delivery dates per CO Direction 32203 SSCN 11625; Mod 1628 20 micron Product Water Filter Assy (GroundSpare) 683-93480-1 7 EA FLT  N/A B-MSFC B-MSFC 01/31/12 COMPLETE ON BHB3373. 07/25/2011. Added per SSCN 11625 

definitized on S/A 1628. Changed delivery dates per CO Direction 32204 SSCN 8814 Modification Kit, CCAA Water Separator, Airlock 683-64418-3 1 KT FLT  N/A B-MSFC B-MSFC 03/31/10 COMPLETE ON BHB3277. 02/26/2010. Added on 02/18/2010 per 

signed directive.32209 SSCN 11846; Mod 1594 Modification Kit, O2/N2 Tank ORU Assembly 683-99853-1 1 KT FLT  N/A B-MSFC B-MSFC 08/24/09 COMPLETE ON BHB3223. 08/18/2010. Added per SSCN 11846 

on Mod 159432210 SSCN 11625; Mod 1628 Brine filter Assembly (10 micron & 100 micron) 

(Ground Spare)

683-93460-4 7 EA FLT  N/A B-MSFC B-MSFC 01/31/12 COMPLETE ON BHB3444. 11/16/2011. Added per SSCN 11625 

definitized on S/A 1628. Changed delivery dates per CO Direction 32211 SSCN 11625; Mod 1628 Brine filter Assembly (10 micron & 100 micron) 

(Ground Spare)

683-93460-4 8 EA FLT  N/A B-MSFC B-MSFC 01/31/12 COMPLETE ON BHB3441. 01/27/2012. Added per SSCN 11625 

definitized on S/A 1628. Changed delivery dates per CO Direction 32212 SSCN 11625; Mod 1628 100 micron Product Water Filter Assy (Ground 

Spare)

683-93470-1 7 EA FLT  N/A B-MSFC B-MSFC 01/31/12 COMPLETE ON BHB3438. 08/25/2011. Added per SSCN 11625 

definitized on S/A 1628. Changed delivery dates per CO Direction 32213 SSCN 11625; Mod 1628 100 micron Product Water Filter Assy (Ground 

Spare)

683-93470-1 8 EA FLT  N/A B-MSFC B-MSFC 01/31/12 COMPLETE ON BHB3443. 09/14/2011. Added per SSCN 11625 

definitized on S/A 1628. Changed delivery dates per CO Direction 32214 SSCN 11625; Mod 1628 20 micron Product Water Filter Assy (GroundSpare) 683-93480-1 7 EA FLT  N/A B-MSFC B-MSFC 01/31/12 COMPLETE ON BHB3440. 08/31/2011. Added per SSCN 11625 

definitized on S/A 1628. Changed delivery dates per CO Direction 32215 SSCN 11625; Mod 1628 20 micron Product Water Filter Assy (GroundSpare) 683-93480-1 8 EA FLT  N/A B-MSFC B-MSFC 01/31/12 COMPLETE ON BHB3445. 10/07/2011. Added per SSCN 11625 

definitized on S/A 1628. Changed delivery dates per CO Direction 32216 SSCN 11625; Mod 1628 Rodnik/ATV Tank Adapter Assy 683-93510-1 2 EA OSE  N/A B-MSFC B-MSFC 05/31/11 COMPLETE ON BHB3423. 06/24/2011. Ship short on BHB3363 

per letter 11-006953 concurrence received 05/26/2011. Added per 32217 SSCN 11625; Mod 1628 Rodnik/ATV Tank Adapter Assy (Ground Spare) 683-93510-1 2 EA OSE  N/A B-MSFC B-MSFC 01/31/12 COMPLETE ON BHB3442. 08/18/2011. Added per SSCN 11625 

definitized on S/A 1628. Changed delivery dates per CO Direction 32218 SSCN 11625; Mod 1628 Compressor Adapter Assy (Ground Spare) 683-93505-1 2 EA OSE  N/A B-MSFC B-MSFC 01/31/12 COMPLETE ON BHB3439. 12/08/2011. Added per SSCN 11625 

definitized on S/A 1628. Changed delivery dates per CO Direction 32219 SSCN 11946; Letter 10-

0262R1

Mod Kit, AR Rack 683-99860-1 1 KT NFS  N/A B-MSFC B-MSFC 02/01/10 COMPLETE ON BHB3260. 01/28/2010. Added per SSCN 11946 

on letter 10-0262R1 dated 01/26/2010.32233 SSCN 11801; CCO 1636 Vestibule Outfitting Kit, Permanent Multipurpose 

Module

683-64427-1 1 KT FLT  $      343,083.00 B-MSFC B-MSFC 09/08/10 COMPLETE ON BHB3311. 08/12/2010. Added per SSCN 11801 

authorized on CCO 1636. Added total cost on mod 1669.32234 SSCN 11801; CCO 1636 Wire Harness Assy, US Lab Internal Power, W8991 683-98991-1 1 EA FLT  $      274,431.00 B-MSFC B-MSFC 08/27/10 COMPLETE ON BHB3312. 07/28/2010. Added per SSCN 11801 

authorized on CCO 1636. Added total cost on mod 1669.32235 SSCN 11801; CCO 1636 Wire Harness Assy, Node 1 Internal, 1553 Data Bus 

A

683-98992-1 1 EA FLT  $      274,431.00 B-MSFC B-MSFC 08/27/10 COMPLETE ON BHB3313. 07/28/2010. Added per SSCN 11801 

authorized on CCO 1636. Added total cost on mod 1669.32236 SSCN 11801; CCO 1636 Wire Harness Assy, Node 1 Internal, 1553 Data Bus 

A

683-98993-1 1 EA FLT  $      274,431.00 B-MSFC B-MSFC 08/27/10 COMPLETE ON BHB3314. 07/28/2010. Added per SSCN 11801 

authorized on CCO 1636. Added total cost on mod 1669.32237 SSCN 11801; CCO 1636 Cover Installation Assembly Kit, Hatch 683-13141-1 1 KT FLT  $      102,911.00 B-MSFC B-MSFC 08/18/10 COMPLETE ON BHB3315. 07/29/2010. Added per SSCN 11801 

authorized on CCO 1636. Added total cost on mod 1669.32238 SSCN 11801; CCO 1636 Cover Installation Assembly Kit, Hatch 683-13141-2 1 KT FLT  $      102,911.00 B-MSFC B-MSFC 08/18/10 COMPLETE ON BHB3316. 07/29/2010. Added per SSCN 11801 

authorized on CCO 1636. Added total cost on mod 1669.32239 SSCN 12141; Mod 1629 Gate Resistor and Relay Card Edge Mod Kit, SSPCM 683-98994-1 1 KT FLT  N/A In Place 

Wildwood

Wildwood 06/01/10 COMPLETE ON BHB3294. 06/02/2010. Added per SSCN 12141 

definitized S/A 1629.32240 SSCN 12141; Mod 1629 Gate Resistor and Relay Card Edge Mod Kit, SSPCM 683-98994-1 5 KT FLT  N/A In Place 

Wildwood

Wildwood 06/22/10 COMPLETE ON BHB3295. 06/22/2010. Added per SSCN 12141 

definitized S/A 1629.32302 SSCN 11946; Mod 1690 Maintenance Kit, CDRA 683-62702-1 1 KT FLT  N/A B-MSFC B-MSFC 12/20/12 COMPLETE ON BHB3522. 12/19/2012. Added per SSCN 11946 

definitized on S/A 1690. Changed part number per letter 12-
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Pxx Series PIOs32313 SSCN 12443; S/A 1771 Mod Kit, ELC Wireless Communications Internal 

Cable, US Lab

683-99386-1 1 KT FLT  N/A B-MSFC B-MSFC 03/22/12 COMPLETE ON BHB3474. 03/22/2012. Added per SSCN 12443 

definitized on S/A 1771.32356 SSCN 12803; S/A 1859 Compressor Adapters 683-93505-1 3 EA FLT  N/A B-MSFC B-MSFC 12/14/12 COMPLETE ON BHB3517. 09/17/2012. Added per SSCN 12803 

definitized on S/A 185932361 SSCN 12831; S/A 1834 Jumper Assy, Node 2 ITCS 683-99492-1 1 EA FLT  N/A B-MSFC B-MSFC 03/08/13 COMPLETE ON BHB3543. 02/27/2013. Added per SSCN 12831 

definitized on S/A 1834.32362 SSCN 12831; S/A 1834 Jumper Assy, Node 2 ITCS 683-99492-2 1 EA FLT  N/A B-MSFC B-MSFC 03/08/13 COMPLETE ON BHB3544. 02/27/2013. Added per SSCN 12831 

definitized on S/A 1834.32363 SSCN 12831; S/A 1834 Jumper Assy, Node 2 ITCS 683-99492-3 1 EA FLT  N/A B-MSFC B-MSFC 03/08/13 COMPLETE ON BHB3545. 02/27/2013. Added per SSCN 12831 

definitized on S/A 1834.32364 SSCN 12788; S/A 1782 Four Panel Unit Assy Powered - ISIS 683-43650-4 10 EA FLT  N/A B-MSFC B-MSFC 03/20/13 COMPLETE ON BHB3531. 12/14/2012. Partial shi0pment 3-7 of 

10 on BHB3523. Partial shipment  2 of 10 on BHB3521. Partial 32408 SSCN 13571; S/A 1927 Mod Kit, Microgravity Science Glovebox (MSG) 

Auxiliary Power Feed Jumper

683-98904-1 1 KT FLT  N/A B-MSFC B-MSFC 07/29/13 COMPLETE ON BHB3564. 06/07/2013. Added per SSCN 13571 

definitized on S/A 1927.

40000 SSCN 8554; S/A 1323 Power Transfer Unit N/A 1 EA FLT  N/A FLT Canoga Park 04/18/06 COMPLETE ON BHB3015. 07/25/2007. Ship short on BHB2957 

dated 02/07/2007. SSCN 8554 definitized on Mod 1323.  40001 SSCN 8554; S/A 1323 Power Transfer Unit N/A 1 EA FLT  N/A FLT Canoga Park 04/18/06 COMPLETE ON BHB3014. 07/25/2007. Ship short on BHB2956 

dated 02/07/2007. SSCN 8554 definitized on Mod 1323.  40002 SSCN 8554; S/A 1323 Power Transfer Unit N/A 1 EA FLT  N/A FLT PW-CP 11/10/06 COMPLETE ON BHB3020. 08/03/2007. Ship short on BHB2987 

dated 04/05/2007. SSCN 8554 definitized on Mod 1323. DIL items 40003 SSCN 8554; S/A 1323 Power Transfer Unit N/A 1 EA FLT  N/A FLT PW-CP 11/10/06 COMPLETE ON BHB3021. 08/03/2007. Ship short on BHB2986 

dated 04/18/2007. SSCN 8554 definitized on Mod 1323. DIL items 40004 SSCN 8554; S/A 1323 Power Transfer Unit N/A 1 EA FLT  N/A FLT PW-CP 12/01/06 COMPLETE ON BHB3022. 08/03/2007. Ship short on BHB2991 

dated 04/23/2007. SSCN 8554 definitized on Mod 1323. DIL items 40005 SSCN 8554; S/A 1323 Power Transfer Unit N/A 1 EA FLT  N/A FLT PW-CP 12/01/06 COMPLETE ON BHB3018. 10/24/2007. SSCN 8554 definitized on 

Mod 1323. DIL items 40002,40003,40004,4005,40007 dest change 40007 SSCN 8554; S/A 1323 OPCU Output Over-Voltage (OOV) Tester N/A 2 EA GSE  N/A FLT PW-CP 05/17/06 COMPLETE ON BHB2997. 06/06/2007. Ship short on BHB2992 

dated 05/17/2007. SSCN 8554 definitized on Mod 1323. DIL items 

50379 CCM 3072 LINEAR DRIVE UNIT FSE INSTALLATION KIT N/A 1 EA FSE  N/A KSC 07/30/06 COMPLETE ON BHB2929. 10/23/2006. Transferred to J-27 due to 

date change per Boeing Letter 2-1150-05-0115 concurred by 50411 CCM 1576; 04-0354 ACAS SIMULATOR ASSEMBLY, FULL UP N/A 2 EA FLT  N/A FLT KSC 10/29/04 COMPLETE ON BHB2530. 12/10/2004. Ship short on BHB2509 

dated 10/29/2004. DD250 date change per Boeing Ltr 2-1150-04-50656 SSCN 6179 Medium Adapter Plate Assembly N/A 1 EA OPD  N/A FLT B-HOU 07/27/04 COMPLETE ON BHB3048. 03/13/2008. Ship short on BHB2376 

dated 12/22/2004. NOTE 250658 SSCN 6179 Large Adapter Plate Assembly N/A 1 EA OPD  N/A FLT KSC 07/27/04 COMPLETE ON BHB3047. 03/11/2008. NOTE 2

Delivery date taken from SSCM.50670 CCM 3370; 04-0471 MOD KIT, CABLES, ETHERNET - INTERNAL N/A 1 KT FLT  N/A KSC 12/17/04 COMPLETE ON BHB2670. 06/30/2005. DD250 date change per 

Boeing Ltr 2-1150-04-0471 concurred by NASA 11/08/04.50671 CCM 3370; O4-0471 MOD KIT, CABLES, ETHERNET - EXTERNAL N/A 1 KT FLT  N/A KSC 12/17/04 COMPLETE ON BHB2670. 06/30/2005. DD250 date change per 

Boeing Ltr 2-1150-04-0471 concurred by NASA 11/08/04.50693 SSCN 6647A COLD PLATE - 6 N/A 3 EA  N/A FLT BMSFC 07/11/04 COMPLETE ON BHB2630. 06/22/2005. Ship short on BHB2533 

dated 03/17/2005. Ship short on BHB2593 dated 03/17/2005. 50700 SSCN 6647A COLD PLATE - 1 N/A 2 EA  N/A FLT BMSFC 07/11/04 COMPLETE ON BHB2631. 06/22/2005. Ship short on BHB2496 

dated 10/01/2004. Ship short on BHB2591 dated 03/17/2005. 50702 SSCN 6647A Internal Self Sealing, Fluid, Quick Disconnect 

Coupling

4 EA OPD FLT BMSFC 01/20/04 COMPLETE ON BHB2287. 01/07/2004. NOTE 2

Delivery date taken from SSCM.50703 SSCN 6647A Internal Self Sealing, Fluid, Quick Disconnect 

Coupling

8 EA OPD FLT BMSFC 01/20/04 COMPLETE ON BHB2287. 01/07/2004. NOTE 2

Delivery date taken from SSCM.50704 SSCN 6647A Non-Propulsive Vent Assembly 1 EA OPD FLT BMSFC 05/14/04 COMPLETE ON BHB2397. 07/14/2004. NOTE 2

Delivery date taken from SSCM.50705 SSCN 6647A Cold Plate - 1 N/A 2 EA OPD  N/A FLT BMSFC 07/01/04 COMPLETE ON BHB2257. 11/16/2004. NOTE 2

Delivery date taken from H.72 Clause.50706 SSCN 6647A OUTLINE, CABLE, SIGNAL MOTOR/ACTUATOR, 

VENT AND RELIEF VALVE

1 EA OPD FLT BMSFC 07/30/04 COMPLETE ON BHB2458. 08/16/2004.  Nomenclature change 

per Boeing ltr 2-1150-04-0336, concurred by NASA 08/12/04; 50707 SSCN 6647A OUTLINE, CABLE, POWER, PRESSURE 

CONTROL, VENT AND RELIEF VALVE

1 EA OPD FLT BMSFC 07/30/04 COMPLETE ON BHB2458. 08/16/2004.  Nomenclature change 

per Boeing ltr 2-1150-04-0336, concurred by NASA 08/12/04; 50708 SSCN 6647A DUCT, NON-AIRLOCK 1 EA FLT BMSFC 02/06/04 COMPLETE ON BHB2363. 03/05/2004. NOTE 1

50710 SSCN 6647A METAL SEALS, SPECIAL (SPARES) 12 EA FLT BMSFC 05/14/04 COMPLETE ON BHB2386. 03/15/2004. NOTE 1

50711 SSCN 6952 ARIS UMBILICAL MOD KIT 1 EA FLT KSC 01/30/04 COMPLETE ON BHB2369. 02/27/2004. NOTE 1

50712 SSCN 6952 ARIS UMBILICAL MOD KIT 2 EA FLT KSC 01/30/04 COMPLETE ON BHB2367. 02/25/2004. NOTE 1

50715 SSCN 6952 ARIS UMBILICAL MOD KIT 1 EA FLT KSC 01/30/04 COMPLETE ON BHB2370. 02/27/2004. 

50764 SSCN 7651; S/A 1191 MOD KIT, SURVIVAL HEATERS, NITROGEN TANK 

ASSEMBLY

N/A 1 KT FLT  N/A FLT BHOU 03/31/05 COMPLETE ON BHB2563. 02/03/2005. Added item per Boeing 

Letter 2-1150-05-0021 concurred by NASA 02/04/050765 SSCN 7651; S/A 1191 MOD KIT, SURVIVAL HEATERS, NITROGEN TANK 

ASSEMBLY

N/A 1 KT FLT  N/A FLT BHOU 03/31/05 COMPLETE ON BHB2563. 02/03/2005. Added item per Boeing 

Letter 2-1150-05-0021 concurred by NASA 02/04/0550766 SSCN 7651; S/A 1191 MOD KIT, SURVIVAL HEATERS, NITROGEN TANK 

ASSEMBLY

N/A 1 KT FLT  N/A FLT BHOU 03/31/05 COMPLETE ON BHB2563. 02/03/2005. Added item per Boeing 

Letter 2-1150-05-0021 concurred by NASA 02/04/0550767 SSCN 7651; S/A 1191 MOD KIT, SURVIVAL HEATERS, PUMP MODULE N/A 1 KT FLT  N/A FLT BHOU 05/25/04 COMPLETE ON BHB2429. 05/25/2004. Added item per Boeing 

Letter 2-1150-05-0021 concurred by NASA 02/04/0550768 SSCN 7651; S/A 1191 MOD KIT, SURVIVAL HEATERS, PUMP MODULE N/A 1 KT FLT  N/A FLT BHOU 03/31/05 COMPLETE ON BHB2594. 04/01/2005. Added item per Boeing 

Letter 2-1150-05-0021 concurred by NASA 02/04/0550769 SSCN 7651; S/A 1191 MOD KIT, SURVIVAL HEATERS, PUMP MODULE N/A 1 KT FLT  N/A FLT BHOU 03/31/05 COMPLETE ON BHB2595. 04/01/2005. Added item per Boeing 

Letter 2-1150-05-0021 concurred by NASA 02/04/0550780 06-0043; SSCN 7638 KIT, MODIFICATION, DESICCANT/ADSORBENT 

BED CONTAINMENT IMPROVEMENT

N/A 3 KT FLT  N/A FLT HI 10/21/05 COMPLETE ON BHB2916. 10/19/2006. Nomenclature, delivery 

date and destination change per Boeing letter 2-1150-06-0043, 50781 06-0043; SSCN 7638 KIT, MODIFICATION, DESICCANT/ADSORBENT 

BED CONTAINMENT IMPROVEMENT (AS 

N/A 2 KT FLT  N/A FLT HI 10/21/05 COMPLETE ON BHB2916. 10/19/2006. Nomenclature, delivery 

date and destination change per Boeing letter 2-1150-06-0043, 50782 CCM 2632 MOD KIT, WIRE HARNESSES INTERNAL, NODE-1 N/A 1 KT FLT  N/A FLT KSC 11/21/07 COMPLETE ON BHB3055. 11/08/2007. Delivery date changes; 

per email from NASA dated 12/14/05.  STOP WORK per NASA Ltr 50783 CCM 2632 MOD KIT, CONNECTOR FEEDTHROUGH, NADIR 

PORT BLKD, NODE-1

N/A 1 KT FLT  N/A FLT KSC 11/21/07 COMPLETE ON BHB3056. 11/08/2007. Delivery date changes; 

per email from NASA dated 12/14/05.  50784 CCM 2632 MOD KIT, VESTIBULE JUMPERS, NODE-1 TO 

NODE-3

N/A 1 KT FLT  N/A FLT KSC 11/21/07 COMPLETE ON BHB3057. 11/08/2007. Delivery date changes; 

per email from NASA dated 12/14/05.  50795 CCM 7594; S/A 1205 MOD KIT, H FIXTURE FOR S6 ELEMENT N/A 1 EA FLT  N/A FLT KSC 02/24/06 COMPLETE ON BHB2793. 03/31/2006. Nomenclature, delivery 

date change; per Boeing letter 2-1150-06-0005, concurred by 50797 SSCN 7583 PUMP AND FLOW CONTROL SUBASSEMBLY 

(PFCS)

1 EA FLT KSC 01/02/04 COMPLETE ON BHB2267. 12/18/2003. NOTE 1

50803 SSCN 8018 CABLE ASSY, JUMPER, CONTINGENCY - EPS, 

AIRLOCK

1 EA FLT KSC 02/06/04 COMPLETE ON BHB2403. 04/15/2004. NOTE 1

50804 SSCN 8018 MOD KIT, JUMPER, CHANNEL 1/4 - EPS, 

SEGMENT S0

1 KT FLT KSC 02/06/04 COMPLETE ON BHB2403. 04/15/2004. NOTE 1

50805 SSCN 8018 MOD KIT, JUMPER, CHANNEL 2/3 - EPS, 

SEGMENT S0

1 KT FLT KSC 02/06/04 COMPLETE ON BHB2403. 04/15/2004. NOTE 1

50806 SSCN 8018 MOD KIT, JUMPER, CHANNEL 1/4 - EPS, LAB 1 KT FLT KSC 02/06/04 COMPLETE ON BHB2403. 04/15/2004. NOTE 1

40xxx Series

50xxx Series
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Pxx Series PIOs50807 SSCN 8018 MOD KIT, JUMPER, CHANNEL 2/3 - EPS, LAB 1 KT FLT KSC 02/06/04 COMPLETE ON BHB2403. 04/15/2004. NOTE 1

50822 S/A 1275; SSCN 8033; 

S/A 1235

BACKSHELL (J4) N/A 2 EA  N/A FLT KSC 06/07/04 COMPLETE ON BHB2498. 10/07/2004. Remain on J-27 per 

Boeing letter 04-0288 concurred by NASA 9/2/04; Deleted per 50830 SSCN 7385;  S/A 1223 MODIFICATION KIT, US LAB INTEGRATED 

STATION LAS (ISL)

N/A 1 KT  N/A FLT KSC 02/14/06 COMPLETE ON BHB2872. 07/07/2006. Ship short on BHB2797 

dated 06/13/2006. Delivery date change per Boeing letter 2-1150-50831 SSCN 7385;  S/A 1223 MODIFICATION KIT, NODE 1 INTEGRATED 

STATION LAN (ISL)

N/A 1 KT  N/A FLT KSC 02/14/06 COMPLETE ON BHB2798. 04/28/2006. Delivery date change per 

Boeing letter 2-1150-06-0033, concurred by NASA 02/08/06; 50832 SSCN 7385;  S/A 1223 MODIFICATION KIT, NODE 2 INTEGRATED 

STATION LAN (ISL)

N/A 1 KT  N/A FLT KSC 02/14/06 COMPLETE ON BHB2892. 08/21/2006. Ship short on BHB2799 

dated 02/21/2006. Delivery date change per Boeing letter 2-1150-50833 SSCN 7385;  S/A 1223 MODIFICATION KIT, AIRLOCK INTEGRATED 

STATION LAN (ISL)

N/A 1 KT  N/A FLT KSC 02/14/06 COMPLETE ON BHB2800. 03/29/2006. Delivery date change per 

Boeing letter 2-1150-06-0033, concurred by NASA 02/08/06; 50834 SSCN 7385;  S/A 1223 EDGE ROUTER (ER) N/A 2 EA  N/A FLT KSC 02/14/06 COMPLETE ON BHB2802. 03/01/2006. Delivery date change per 

Boeing letter 2-1150-06-0033, concurred by NASA 02/08/06; 50835 SSCN 8083 MDM Assembly, Upper N/A 1 EA FLT  N/A FLT B-HOU 10/29/04 COMPLETE ON BHB2597. 04/13/2005. Added per Mod S/A 1247 

on 03/30/0450836 SSCN 8216; S/A 1297 MAPPING LABEL INSTALLATION MODIFICATION 

KIT - P4

N/A 1 KT FLT  N/A FLT KSC 06/03/05 COMPLETE ON BHB2626. 05/06/2005. SSCN 8216 definitized on 

Mod 129750837 SSCN 8216; S/A 1297 MAPPING LABEL INSTALLATION MODIFICATION 

KIT - S4

N/A 1 KT FLT  N/A FLT KSC 08/05/05 COMPLETE ON BHB2626. 05/06/2005. SSCN 8216 definitized on 

Mod 129750838 SSCN 8216; S/A 1297 MAPPING LABEL INSTALLATION MODIFICATION 

KIT - S6

N/A 1 KT FLT  N/A FLT KSC 10/07/05 COMPLETE ON BHB2626. 05/06/2005. SSCN 8216 definitized on 

Mod 129750840 S/A 1275; SSCN 7956 ASSY, PANEL, Y-JUMPER - ETVCG PORTS 3, 9, & 

13

N/A 4 EA FLT  N/A FLT KSC 08/31/04 COMPLETE ON BHB2625. 06/14/2005. Nomenclature changed 

per Boeing Ltr 2-1150-04-0352 concurred by NASA on 09/01/04; 50841 S/A 1275; SSCN 7956 ASSY, PANEL, Y-JUMPER - ETVCG PORT 7 N/A 1 EA FLT  N/A FLT KSC 08/31/04 COMPLETE ON BHB2625. 06/14/2005. Nomenclature changed 

per Boeing Ltr 2-1150-04-0352 concurred by NASA on 09/01/04; 50842 SSCN 8183; S/A 1235 MODIFICATION KIT, HIGH-LOAD  - HEAT 

EXCHANGER

N/A 2 KT  N/A FLT B-HOU 09/30/04 COMPLETE ON BHB2497. 11/03/2004. NOTE 1

50843 SSCN 8183; S/A 1235 MODIFICATION KIT, LOW-LOAD  - HEAT 

EXCHANGER

N/A 1 KT  N/A FLT B-HOU 09/30/04 COMPLETE ON BHB2497. 11/03/2004. NOTE 1

50844 04-0481; SSCN 8183; S/A 

1235

MODIFICATION KIT, HIGH-LOAD  - HEAT 

EXCHANGER

N/A 9 KT FSE  N/A FLT B-HOU 10/29/04 COMPLETE ON BHB2497. 11/03/2004. Change destination and 

DD250 Date per Boeing Ltr 2-1150-04-0481 concurred by NASA 50845 04-0481; SSCN 8183; S/A 

1235

MODIFICATION KIT, LOW-LOAD  - HEAT 

EXCHANGER

N/A 1 KT FSE  N/A FLT B-HOU 10/29/04 COMPLETE ON BHB2497. 11/03/2004. Change destination and 

DD250 date per Boeing Ltr 2-1150-04-0481 concurred by NASA 50848 04-0481; SSCN 8194 PVR FSE BOLT MODIFICATION KIT N/A 1 KT FSE  N/A FSE KSC 04/19/04 COMPLETE ON BHB2477. 01/20/2005. Change destination 

changed per Boeing Ltr 2-1150-04-0426 concurred by NASA on 50849 SSCN 8215; S/A 1265 MOD KIT, PROTECTIVE CAP, UTILITY TRAY - S0 N/A 1 KT FLT  N/A FLT KSC 09/30/04 COMPLETE ON BHB2725. 09/06/2005. 

50850 SSCN 8432; S/A 1239 MLI - HEATER MAT ASSEMBLY - MBSU FSE N/A 1 EA FLT  N/A FLT KSC 06/18/04 COMPLETE ON BHB2436. 06/18/2004. NOTE 1

50851 SSCN 8432; S/A 1239 MLI - ORU ENCLOSURE ASSEMBLY - MBSU FSE N/A 1 EA FLT  N/A FLT KSC 06/18/04 COMPLETE ON BHB2436. 06/18/2004. NOTE 1

50852 SSCN 8432; S/A 1239 MLI - HEATER MAT ASSEMBLY - BCDU FSE N/A 1 EA FLT  N/A FLT KSC 09/24/04 COMPLETE ON BHB2486. 09/17/2004.NOTE 1

50853 SSCN 8432; S/A 1239 MLI - ORU ENCLOSURE ASSEMBLY - BCDU FSE N/A 1 EA FLT  N/A FLT KSC 09/24/04 COMPLETE ON BHB2486. 09/17/2004.NOTE 1

50854 SSCN 8432; S/A 1239 MLI - HEATER MAT ASSEMBLY - PCU FSE N/A 1 EA FLT  N/A FLT KSC 09/24/04 COMPLETE ON BHB2486. 09/17/2004.NOTE 1

50855 SSCN 8432; S/A 1239 MLI - ORU ENCLOSURE ASSEMBLY - PCU FSE N/A 1 EA FLT  N/A FLT KSC 09/24/04 COMPLETE ON BHB2486. 09/17/2004.NOTE 1

50856 SSCN 8432; S/A 1239 MLI - HEATER MAT ASSEMBLY - BATTERY FSE N/A 1 EA FLT  N/A FLT KSC 09/24/04 COMPLETE ON BHB2486. 09/17/2004.NOTE 1

50857 SSCN 8432; S/A 1239 MLI - ORU ENCLOSURE ASSEMBLY - BATTERY 

FSE

N/A 1 EA FLT  N/A FLT KSC 09/24/04 COMPLETE ON BHB2486. 09/17/2004.NOTE 1

50858 SSCN 8248; S/A 1291 PASSIVE ESPAD MOD KIT 1 KT FLT FLT SPPF 12/10/04 COMPLETE ON BHB2526. 12/10/2004. SSCN 8248 definitized on 

MOD 129150859 SSCN 8248; S/A 1291 MBSU FSE MLI MOD KIT 1 KT FLT FLT KSC 10/29/04 COMPLETE ON BHB2510. 11/02/2004. SSCN 8248 definitized on 

MOD 129150860 SSCN 8275; S/A 1265 MOD KIT, JUMPER - MBSU, EPS, SEGMENT S0 

TO NODE 1

N/A 1 KT FLT  N/A FLT KSC 03/18/05 COMPLETE ON BHB2564. 02/24/2005. 

50861 SSCN 8505 GN2 UMIBILICAL ASSEMBLY, MODIFICATION KIT - 

ARIS

IF15319 1 KT FLT FLT BHOU 06/25/04 COMPLETE ON BHB2371. 02/24/2004.

50862 SSCN 8277; S/A 1275 KIT, MODIFICATION, ADD PRESSURE CAP TO 

PPA COOLANT DRAIN/FILL PORT

N/A 10 KT FLT  N/A FLT HI 03/31/05 COMPLETE ON BHB2838. 05/05/2006. Ship short on BHB2577 

dated 02/28/2005E. Ship short on BHB2578 dated 05/05/2006. 50863 SSCN 8387; S/A 1297 MODIFICATION KIT, PIP PIN REPLACEMENT, 

FHRC

N/A 2 KT FLT  N/A FLT KSC 03/18/05 COMPLETE ON BHB2592. 03/22/2005. SSCN 8387 definitized on 

Mod 129750864 SSCN 8387; S/A 1297 MODIFICATION KIT, PIP PIN REPLACEMENT, 

P3/P4

N/A 1 KT FLT  N/A FLT KSC 03/31/05 COMPLETE ON BHB2604. 06/17/2005. SSCN 8387 definitized on 

Mod 129750865 SSCN 8387; S/A 1297 MODIFICATION KIT, PIP PIN REPLACEMENT, 

S3/S4

N/A 1 KT FLT  N/A FLT KSC 04/29/05 COMPLETE ON BHB2645. 06/17/2005. SSCN 8387 definitized on 

Mod 129750866 SSCN 8387; S/A 1297 MODIFICATION KIT, PIP PIN REPLACEMENT, P5 N/A 1 KT FLT  N/A FLT KSC 06/24/05 COMPLETE ON BHB2606. 06/17/2005. SSCN 8387 definitized on 

Mod 129750867 SSCN 8387; S/A 1297 MODIFICATION KIT, PIP PIN REPLACEMENT, S5 N/A 1 KT FLT  N/A FLT KSC 08/26/05 COMPLETE ON BHB2660. 06/17/2005. SSCN 8387 definitized on 

Mod 129750868 SSCN 8387; S/A 1297 MODIFICATION KIT, PIP PIN REPLACEMENT, S6 N/A 1 KT FLT  N/A FLT KSC 09/30/05 COMPLETE ON BHB2644. 06/17/2005. SSCN 8387 definitized on 

Mod 129750869 SSCN 8285 MODIFICATION KIT, RETEST NITROGEN TANK 

ASSEMBLY

N/A 3 KT FLT  N/A FLT BHOU 07/02/04 COMPLETE ON BHB2473. 06/08/2005.

50870 SSCN 8324; S/A 1298 Mod Kit, S4 PVR Installation N/A 1 KT FLT  N/A FLT KSC 8/2/2005 COMPLETE ON BHB2904. 11/13/2006. Ship short on BHB2731 

dated 10/31/2005. SSCN 8324 definitized on Mod 1298.50871 SSCN 8236; S/A 1265 MODIFICATION KIT, ARIS RF GROUND STRAP N/A 5 KT FLT  N/A FLT KSC 06/27/05 COMPLETE ON BHB2653. 06/03/2005. Date and Qty Change per 

email concurred by Boeing letter 2-1150-05-0128 concurred by 50872 SSCN 8236; SA 1265 MODIFICATION KIT, ARIS RF GROUND STRAP N/A 1 KT FLT  N/A FLT GRC 06/27/05 COMPLETE ON BHB2654. 06/03/2005. Date Change per email 

concurred by Boeing letter 2-1150-05-0128 concurred by NASA 50873 SSCN 8236; S/A 1265 MODIFICATION KIT, PaRIS RF GROUND STRAP N/A 2 KT FLT  N/A FLT KSC 06/27/05 COMPLETE ON BHB2655. 06/03/2005. Date and Dest.  Change 

per email concurred by Boeing letter 2-1150-05-0128 concurred by 50874 SSCN 8236; S/A 1265 MODIFICATION KIT, ARIS RF GROUND STRAP 

(FOR JEM USE)

N/A 3 KT FLT  N/A FLT KSC 06/27/05 COMPLETE ON BHB2655. 06/03/2005. Date Change per email 

concurred by Boeing letter 2-1150-05-0128 concurred by NASA 50878 SSCN 8429; S/A 1280 MOD KIT, PUMP PACKAGE ASSEMBLY, QUICK 

DISCONNECTS

N/A 2 KT FLT  N/A FLT HI 12/22/04 COMPLETE ON BHB2579. 03/08/2005. SSCN 8429 definitized on 

Mod 128050879 SSCN 8429; S/A 1280 MOD KIT, PUMP PACKAGE ASSEMBLY, QUICK 

DISCONNECTS

N/A 2 KT FLT  N/A FLT HI 12/22/04 COMPLETE ON BHB2909 10/04/2006. Ship short BHB2900 dated 

09/11/2006. SSCN 8429 definitized on Mod 128050884 SSCN 8143; S/A 1275 NUT, FLANGED HEX, TYPE NATC, SIZE 13 N/A 21 EA FLT  N/A FLT KSC 12/01/04 COMPLETE ON BHB2517. 11/23/2004.

50885 SSCN 8143; S/A 1275 NUT, FLANGED HEX, TYPE NATC, SIZE 25L N/A 40 EA FLT  N/A FLT KSC 12/01/04 COMPLETE ON BHB2517. 11/23/2004.

50886 SSCN 8143; S/A 1275 NUT, FLANGED NEX, TYPE NATC, SIZE 33 N/A 2 EA FLT  N/A FLT KSC 12/01/04 COMPLETE ON BHB2517. 11/23/2004.

50887 SSCN 8143; S/A 1275 CONNECTOR N/A 4 EA FLT  N/A FLT KSC 10/22/04 COMPLETE ON BHB2493. 10/07/2004. 

50888 SSCN 8143; S/A 1275 CONNECTOR N/A 8 EA FLT  N/A FLT KSC 10/22/04 COMPLETE ON BHB2493. 10/07/2004. 

50889 SSCN 8143; S/A 1275 CONNECTOR N/A 2 EA FLT  N/A FLT KSC 10/22/04 COMPLETE ON BHB2493. 10/07/2004. 

50894 SSCN 8143; S/A 1275 BACKSHELL N/A 2 EA FLT  N/A FLT KSC 10/22/04 COMPLETE ON BHB2516. 11/23/2004. Ship short on BHB2493 

dated 10/07/2004. 50895 SSCN 8143; S/A 1275 BACKSHELL N/A 8 EA FLT  N/A FLT KSC 10/22/04 COMPLETE ON BHB2528. 12/10/2004. Ship short on BHB2516 

dated 11/23/2004. 50896 SSCN 8143; S/A 1275 BACKSHELL N/A 2 EA FLT  N/A FLT KSC 10/22/04 COMPLETE ON BHB2538. 12/21/2004. 

50897 SSCN 8143; S/A 1275 BACKSHELL N/A 4 EA FLT  N/A FLT KSC 10/22/04 COMPLETE ON BHB2538. 12/21/2004. 
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J-27 DIL - COMPLETED LINE ITEMS

Pxx Series PIOs50898 SSCN 8143; S/A 1275 BACKSHELL N/A 2 EA FLT  N/A FLT KSC 11/05/04 COMPLETE ON BHB2538. 12/21/2004. 

50899 SSCN 8143; S/A 1275 BACKSHELL N/A 8 EA FLT  N/A FLT KSC 10/22/04 COMPLETE ON BHB2538. 12/21/2004. 

50900 SSCN 8143; S/A 1275 BACKSHELL N/A 2 EA FLT  N/A FLT KSC 10/22/04 COMPLETE ON BHB2538. 12/21/2004. 

50901 SSCN 8143; S/A 1275 GORE PANEL FEEDTHROUGH N/A 2 EA FLT  N/A FLT KSC 11/19/04 COMPLETE ON BHB2518. 11/24/2004.

50902 SSCN 8143; S/A 1275 GAMAH FITTING N/A 2 EA FLT  N/A FLT KSC 10/15/04 COMPLETE ON BHB2494. 10/03/2004.

50903 SSCN 8143; S/A 1275 PIN N/A 4 EA FLT  N/A FLT KSC 03/04/05 COMPLETE ON BHB2551. 03/08/2005. 

50904 SSCN 8143; S/A 1275 EXTERNAL VENT FLANGE ASSY N/A 2 EA FLT  N/A FLT KSC 03/04/05 COMPLETE ON BHB2551. 03/08/2005. 

50905 SSCN 8503; S/A 1265 MODIFICATION KIT, REWORK OF THERMOFOIL 

HEATER INSTALLATION, MOTOR CONTROLLER

N/A 1 KT FLT  N/A FLT LMMFC 10/01/04 COMPLETE ON BHB2687. 07/19/2005.

50906 SSCN 8536; S/A 1289 FGB STOWAGE ENCLOSURE N/A 1 EA FLT  N/A FLT KSC 08/02/05 COMPLETE ON BHB2706. 08/26/2005. Date Change per email 

concurred by Boeing letter 2-1150-05-0129 concurred by NASA 50907 SSCN 8536; S/A 1289 FGB STOWAGE ENCLOSURE N/A 1 EA FLT  N/A FLT KSC 08/02/05 COMPLETE ON BHB2706. 08/26/2005. Date Change per email 

concurred by Boeing letter 2-1150-05-0129 concurred by NASA 50908 SSCN 8536; S/A 1289 FGB STOWAGE ENCLOSURE N/A 1 EA FLT  N/A FLT KSC 08/02/05 COMPLETE ON BHB2706. 08/26/2005. Date Change per email 

concurred by Boeing letter 2-1150-05-0129 concurred by NASA 50909 SSCN 8536; S/A 1289 FGB STOWAGE ENCLOSURE N/A 1 EA FLT  N/A FLT KSC 08/02/05 COMPLETE ON BHB2706. 08/26/2005. Date Change per email 

concurred by Boeing letter 2-1150-05-0129 concurred by NASA 50910 SSCN 8536; S/A 1289 FGB STOWAGE ENCLOSURE N/A 1 EA FLT  N/A FLT KSC 08/02/05 COMPLETE ON BHB2706. 08/26/2005. Date Change per email 

concurred by Boeing letter 2-1150-05-0129 concurred by NASA 50911 SSCN 8536; S/A 1289 FGB STOWAGE ENCLOSURE N/A 1 EA FLT  N/A FLT KSC 08/02/05 COMPLETE ON BHB2706. 08/26/2005. Date Change per email 

concurred by Boeing letter 2-1150-05-0129 concurred by NASA 50912 SSCN 8536; S/A 1289 FGB STOWAGE ENCLOSURE N/A 1 EA FLT  N/A FLT KSC 08/02/05 COMPLETE ON BHB2706. 08/26/2005. Date Change per email 

concurred by Boeing letter 2-1150-05-0129 concurred by NASA 50913 SSCN 8536; S/A 1289 FGB STOWAGE ENCLOSURE N/A 1 EA FLT  N/A FLT KSC 08/02/05 COMPLETE ON BHB2706. 08/26/2005. Date Change per email 

concurred by Boeing letter 2-1150-05-0129 concurred by NASA 50914 SSCN 8536; S/A 1289 FGB STOWAGE ENCLOSURE N/A 1 EA FLT  N/A FLT KSC 08/02/05 COMPLETE ON BHB2706. 08/26/2005. Date Change per email 

concurred by Boeing letter 2-1150-05-0129 concurred by NASA 50915 SSCN 8536; S/A 1289 FGB STOWAGE ENCLOSURE N/A 1 EA FLT  N/A FLT KSC 08/02/05 COMPLETE ON BHB2706. 08/26/2005. Date Change per email 

concurred by Boeing letter 2-1150-05-0129 concurred by NASA 50916 SSCN 8536; S/A 1289 FGB STOWAGE ENCLOSURE N/A 1 EA FLT  N/A FLT KSC 08/02/05 COMPLETE ON BHB2706. 08/26/2005. Date Change per email 

concurred by Boeing letter 2-1150-05-0129 concurred by NASA 50917 SSCN 8536; S/A 1289 FGB STOWAGE ENCLOSURE N/A 1 EA FLT  N/A FLT KSC 08/02/05 COMPLETE ON BHB2706. 08/26/2005. Date Change per email 

concurred by Boeing letter 2-1150-05-0129 concurred by NASA 50918 SSCN 8536; S/A 1289 FGB STOWAGE ENCLOSURE N/A 1 EA FLT  N/A FLT KSC 08/02/05 COMPLETE ON BHB2706. 08/26/2005. Date Change per email 

concurred by Boeing letter 2-1150-05-0129 concurred by NASA 50919 SSCN 8536; S/A 1289 FGB STOWAGE ENCLOSURE N/A 1 EA FLT  N/A FLT KSC 08/02/05 COMPLETE ON BHB2706. 08/26/2005. Date Change per email 

concurred by Boeing letter 2-1150-05-0129 concurred by NASA 50920 SSCN 8536; S/A 1289 FGB STOWAGE ENCLOSURE N/A 1 EA FLT  N/A FLT KSC 08/02/05 COMPLETE ON BHB2706. 08/26/2005. Date Change per email 

concurred by Boeing letter 2-1150-05-0129 concurred by NASA 50921 SSCN 8536; S/A 1289 FGB STOWAGE ENCLOSURE N/A 1 EA FLT  N/A FLT KSC 08/02/05 COMPLETE ON BHB2706. 08/26/2005. Date Change per email 

concurred by Boeing letter 2-1150-05-0129 concurred by NASA 50922 SSCN 8536; S/A 1289 FGB STOWAGE ENCLOSURE N/A 1 EA FLT  N/A FLT KSC 08/02/05 COMPLETE ON BHB2706. 08/26/2005. Date Change per email 

concurred by Boeing letter 2-1150-05-0129 concurred by NASA 50923 SSCN 8536; S/A 1289 FGB STOWAGE ENCLOSURE N/A 1 EA FLT  N/A FLT KSC 08/02/05 COMPLETE ON BHB2706. 08/26/2005. Date Change per email 

concurred by Boeing letter 2-1150-05-0129 concurred by NASA 50928 SSCN 8248; S/A 1291 ACTIVE ESPAD MOD KIT N/A 1 KT FLT  N/A FLT SPPF 12/10/04 COMPLETE ON BHB2526. 12/10/2004. SSCN 8248 definitized on 

Mod 129150929 SSCN 8248; S/A 1291 FHRC FSE MOD KIT 1 KT FLT FLT KSC 12/13/04 COMPLETE ON BHB2504.12/10/2004. SSCN 8248 definitized on 

MOD 129150930 SSCN 8554; S/A 1323 Mod Kit, Jumper - SSPTS, EPS, Z1 to LAB N/A 1 KT FLT  N/A FLT KSC 05/16/05 COMPLETE ON BHB2642. 05/16/2005. SSCN 8554 definitized on 

Mod 1323.50931 SSCN 8554; S/A 1323 Mod Kit, Jumper - SSPTS, EPS, LAB to PMA2 N/A 1 KT FLT  N/A FLT KSC 05/16/05 COMPLETE ON BHB2640. 05/16/2005. SSCN 8554 definitized on 

Mod 1323.50932 SSCN 8634; S/A 1290 MOD KIT, S4 WIF LABEL N/A 1 KT FLT  N/A FLT KSC 01/07/05 COMPLETE ON BHB2584. 03/08/2005. SSCN 8634 definitized.

50933 SSCN 8387; S/A 1297 MODIFICATION KIT, PVR, P4 N/A 1 KT FLT  N/A FLT KSC 03/31/05 COMPLETE ON BHB2605. 06/17/2005. SSCN 8387 definitized on 

Mod 129750934 SSCN 8387; S/A 1297 MODIFICATION KIT, PVR, S4 N/A 1 KT FLT  N/A FLT KSC 08/31/05 COMPLETE ON BHB2661. 06/17/2005. SSCN 8387 definitized on 

Mod 129750935 SSCN 8387; S/A 1297 MODIFICATION KIT, PVR, S6 N/A 1 KT FLT  N/A FLT KSC 09/30/05 COMPLETE ON BHB2659. 06/17/2005. SSCN 8387 definitized on 

Mod 129750936 04-0471 REEL ASSEMBLY, CABLE, EXTERNAL (W0940) N/A 1 EA FLT  N/A MOSCOW 12/31/04 COMPLETE ON BHB2514. 12/10/2004. Added per Boeing Ltr 2-

1150-04-0471 concurred by NASA 11/08/04.50937 SSCN 8631; S/A 1339 MOD KIT, P4 EWIS N/A 1 KT FLT  N/A KSC 12/22/05 COMPLETE ON BHB2598. 04/12/2005. Ship short on BHB2556 

dated 01/24/2005. Ship short on BHB2537 dated 12/21/2004. 50938 SSCN 8631; S/A 1339 MOD KIT, P5 EWIS N/A 1 KT FLT  N/A KSC 12/22/05 COMPLETE ON BHB2695. 08/12/2005. Ship short on BHB2680 

dated 07/12/2005. Ship short on BHB2668 dated 06/08/2005. Ship 50939 SSCN 8631; S/A 1339 MOD KIT, S4 EWIS N/A 1 KT FLT  N/A KSC 12/22/05 COMPLETE ON BHB2599. 0412/2005. Ship short on BHB2560 

dated 02/01/2005. SSCN 8631 definitized on Mod 133950940 SSCN 8631; S/A 1339 MOD KIT, S6 EWIS N/A 1 KT FLT  N/A KSC 12/22/05 COMPLETE ON BHB2732. 10/14/2005. Ship short on BHB2705 

dated 08/12/2005. Ship short on BHB2689 dated 07/27/2005. 50944 06-0167; SSCN 8631; S/A 

1339

MOD KIT, ANTENNA EWIS N/A 1 KT FLT  N/A HOU 07/14/06 COMPLETE ON BHB2875. 07/14/2006. Changed Destination and 

DD250 Date per Boeing Ltr 2-1150-06-0167 concurred by NASA 50945 06-0167; SSCN 8631; S/A 

1339

MOD KIT, IVA EWIS N/A 1 KT FLT  N/A HOU 10/25/06 COMPLETE ON BHB3003. 06/27/2007. Ship short on BHB2985 

dated 03/27/2007. Ship short on BHB2938 dated 12/15/2006. 50946 SSCN 8631; S/A 1339 MOD KIT, ELECTRONICS INSTALL - P4 N/A 1 KT FLT  N/A KSC 04/01/06 COMPLETE ON BHB2880. 08/01/2006. Ship short on BHB2840 

dated 04/13/2006. Ship short on BHB2783 dated 01/17/2006. 50947 SSCN 8631; S/A 1339 MOD KIT, ELECTRONICS INSTALL - P5 N/A 1 KT FLT  N/A KSC 04/01/06 COMPLETE ON BHB2881. 08/01/2006. Ship short on BHB2841 

dated 04/13/2006. Ship short on BHB2782 dated 01/17/2006. 50948 SSCN 8631; S/A 1339 MOD KIT, ELECTRONICS INSTALL - S4 N/A 1 KT FLT  N/A KSC 06/01/06 COMPLETE ON BHB2882. 08/03/2006. SSCN 8631 definitized on 

Mod 133950949 SSCN 8631; S/A 1339 MOD KIT, ELECTRONICS INSTALL - S6 N/A 1 KT FLT  N/A KSC 06/01/06 COMPLETE ON BHB2884. 08/09/2006. SSCN 8631 definitized on 

Mod 133950950 SSCN 8849; S/A 1280 MOD KIT, PUMP PACKAGE ASSEMBLY, QUICK 

DISCONNECTS

N/A 2 KT FLT  N/A FLT HI 11/15/04 COMPLETE ON BHB2580. 04/22/2005. SSCN 8849 definitized.

50951 SSCN 8773; S/A 1290 STUD, CONNECTOR-PASSIVE FRAM N/A 16 EA FLT  N/A FLT KSC 06/20/05 COMPLETE ON BHB2513. 11/08/2004. SSCN 8773 definitized.

50953 SSCN 8849; S/A 1280 MOD KIT, TWO-STAGE PUMP, QUICK 

DISCONNECTS

N/A 1 KT FLT  N/A FLT HI 03/31/05 COMPLETE ON BHB2771. 02/28/2006. SSCN 8849 definitized.

50954 SSCN 8938; S/A 1299 Gas Trap Assembly Modification Kit N/A 10 KT FLT  N/A FLT HI 12/15/05 COMPLETE ON BHB3008. 08/03/2007. SSCN 8938 definitized.

50955 SSCN 8938; S/A 1299 Membrane Module Modification Kit N/A 12 KT FLT  N/A FLT HI 12/15/05 COMPLETE ON BHB3008. 08/03/2007. SSCN 8938 definitized.

50956 SSCN 8935; S/A 1290 ADAPTER BRACKET, 45 DEG ECOM N/A 2 EA FLT  N/A FLT KSC 03/30/05 COMPLETE ON BHB2581. 03/04/2005. SSCN 8935 definitized.

50958 SSCN 8631; S/A 1339 NETWORK CONTROL UNIT (NCU) SPARE N/A 1 EA FLT  N/A KSC 05/05/06 COMPLETE ON BHB3034. 08/24/2007. SSCN 8631 definitized on 

Mod 133950959 SSCN 8631; S/A 1339 EWIS REMOTE SENSOR UNIT (RSU) FIRMWARE N/A 1 EA FLT  N/A JSC 04/01/06 COMPLETE ON BHB2877. 07/27/2006. SSCN 8631 definitized on 

Mod 133950960 SSCN 8631; S/A 1339 EWIS NCU FIRMWARE N/A 1 EA FLT  N/A JSC 05/05/06 COMPLETE ON BHB3035. 12/19/2007. SSCN 8631 definitized on 

Mod 133950961 SSCN 8631; S/A 1339 EWIS GROUND PROCESSING SOFTWARE N/A 1 EA GSE  N/A JSC 05/26/06 COMPLETE ON BHB3036. 12/19/2007. SSCN 8631 definitized on 

Mod 133950962 2-1150-06-0043 KIT, MODIFICATION, CDRA SN D0001 D/A BED 

IMPROVEMENT

N/A 1 KT FLT  N/A FLT HI 10/21/05 COMPLETE ON BHB2916. 10/19/2006. DIL Item added per 

Boeing letter 2-1150-06-0043, concurred by NASA 03/21/06. 



DIL ID 

Number

CHANGE NUMBER NOMENCLATURE PART NUMBER QTY UNIT OF 

ISSUE

HWD 

TYPE

TOTAL COST DD 250 

POINT

DESTINATION DELIVERY 

DATE

REMARKS / DELIVERY INFO

J-27 DIL - COMPLETED LINE ITEMS

Pxx Series PIOs50964 2-1150-06-0043 KIT, MODIFICATION, CDRA SN D0002 D/A BED 

IMPROVEMENT

N/A 1 KT FLT  N/A FLT HI 10/21/05 COMPLETE ON BHB2916. 10/19/2006. DIL Item added per 

Boeing letter 2-1150-06-0043, concurred by NASA 03/21/06. 50965 SSCN 8966; S/A 1310 Mod Kit, CDRA Check Valve N/A 8 KT FLT  N/A FLT HI 12/22/05 COMPLETE ON BHB2772. 02/15/2006. SSCN 8966 definitized per 

S/A 1309.50967 SSCN 6822; S/A 1306 Cabin Air Modification Kit, Bacteria Filter Assembly 

Screw Protrusion

N/A 23 KT FLT  N/A FLT HSSSI 2/28/2006 COMPLETE ON BHB3110. 08/01/2008. SSCN 6822 definitized on 

Mod 1306.50968 SSCN 6822; S/A 1306 Modification Kit, IMV Fan Assembly Screw Protrusion N/A 16 KT FLT  N/A FLT HSSSI 2/28/2006 COMPLETE ON BHB3111. 08/01/2008. SSCN 6822 definitized on 

Mod 1306.50969 SSCN 6822; S/A 1306 Modification Kit, Avionics Air Assembly Screw 

Protrusion (Retrofit)

N/A 29 KT FLT  N/A FLT HSSSI 2/28/2006 COMPLETE ON BHB3112. 08/01/2008. SSCN 6822 definitized on 

Mod 1306.50970 SSCN 6822; S/A 1306 Modification Kit, Avionics Air Assembly Screw 

Protrusion (Inspection)

N/A 2 KT FLT  N/A FLT HSSSI 2/28/2006 COMPLETE ON BHB3113. 08/01/2008. SSCN 6822 definitized on 

Mod 1306.50971 SSCN 6822; S/A 1306 Modification Kit, Water Separator ORU Screw 

Protrusion

N/A 8 KT FLT  N/A FLT HSSSI 2/28/2006 COMPLETE ON BHB3093. 05/28/2008. SSCN 6822 definitized on 

Mod 1306.50972 SSCN 9063; S/A 1299 P4 Modification Kit, RTAS Ground Strap N/A 1 KT FLT  N/A FLT KSC 12/08/05 COMPLETE ON BHB2709. 09/19/2005. SSCN 9063 definitized.

50973 SSCN 9063; S/A 1299 S4 Modification Kit, RTAS Ground Strap N/A 1 KT FLT  N/A FLT KSC 04/13/06 COMPLETE ON BHB2710. 08/22/2005. SSCN 9063 definitized.

50974 SSCN 9063; S/A 1299 S6 Modification Kit, RTAS Ground Strap N/A 1 KT FLT  N/A FLT KSC 09/07/07 COMPLETE ON BHB2711. 08/22/2005. SSCN 9063 definitized.

50975 SSCN 9063; S/A 1299 P5 Modification Kit, RTAS Lock Body N/A 1 KT FLT  N/A FLT KSC 02/09/06 COMPLETE ON BHB2712. 08/22/2005. SSCN 9063 definitized.

50976 SSCN 9063; S/A 1299 S5 Modification Kit, RTAS Lock Body N/A 1 KT FLT  N/A FLT KSC 07/06/06 COMPLETE ON BHB2713. 08/22/2005. SSCN 9063 definitized.

50977 SSCN 8992; S/A 1306 Mod Kit, Cable Clamp Installation, Nitrogen Tank 

Assembly

N/A 1 KT FLT  N/A FLT BHOU 8/22/2005 COMPLETE ON BHB2715. 08/29/2005. SSCN 8922 definitized on 

Mod 1306.50978 SSCN 8992; S/A 1306 Mod Kit, Cable Clamp Verification Inspection, 

Nitrogen Tank Assembly

N/A 1 KT FLT  N/A FLT BHOU 8/22/2005 COMPLETE ON BHB2716. 08/29/2005.SSCN 8922 definitized on 

Mod 1306.50979 06-0163; SSCN 8883; S/A 

1347

MOD KIT, ORBITAL SUPPORT EQUIPMENT-IBA N/A 1 KT FLT  N/A FLT BHOU 09/20/06 COMPLETE ON BHB2871. 07/28/2006. Nomenclature change per 

Boeing letter 2-1150-06-0163, concurred by NASA 07/11/06; 50980 SSCN 9162; S/A 1299 Modification Kit, S3 Clamp N/A 1 KT FLT  N/A FLT KSC 06/30/05 COMPLETE ON BHB2676. 07/14/2005. SSCN 9162 definitized.

50981 SSCN 9050; S/A 1310 Kit, Telemetry Matching Unit, Orlan Suit, Russian 684-015088-0001 1 KT FLT  N/A FLT Moscow 01/30/10 COMPLETE ON BHB3257. 01/28/2010. Delivery date changed per 

email from NASA dated 12/14/05; SSCN 9050 definitized per S/A 50984 SSCN 8992; S/A 1306 Mod Kit, Cable Clamp Installation, Nitrogen Tank 

Assembly

N/A 1 KT FLT  N/A FLT BHOU 8/22/2005 COMPLETE ON BHB2718. 08/31/2005. SSCN 8922 definitized on 

Mod 1306.50985 SSCN 8992; S/A 1306 Mod Kit, Cable Clamp Verification Inspection, 

Nitrogen Tank Assembly

N/A 1 KT FLT  N/A FLT BHOU 8/22/2005 COMPLETE ON BHB2717. 08/31/2005. SSSCN 8922 definitized 

on Mod 1306.50986 SSCN 9245; S/A 1299 KIT, MODIFICATION, CDRA 

BLOWER/PRECOOLER REBRAZE

N/A 2 KT FLT  N/A FLT HI 06/15/05 COMPLETE ON BHB2665. 06/10/2005. SSCN 9245 definitized.

50987 SSCN 8324; S/A 1298 Radiator, Deployable, PV – Single Phase Thermal 

Control System

N/A 1 EA FLT  N/A FLT KSC 8/1/2005 COMPLETE ON BHB2903. 09/20/2006. Ship short on BHB2691 

dated 07/26/2005. SSCN 8324 definitized on Mod 1298.50988 SSCN 9195; S/A 1320 Modification Kit, BGA Bolt -P6 Segment N/A 1 KT FLT  N/A FLT KSC 1/9/2006 COMPLETE ON BHB2847. 06/23/2006. SSCN 9195 definitized on 

Mod 1320.50990 SSCN 8911; S/A 1310 Cable Assembly, Adapter, Test DAIU, US Lab N/A 2 EA FLT  N/A FLT KSC 08/31/05 COMPLETE ON BHB2781. 01/19/2006. SSCN 8911 definitized per 

S/A 1309.50991 SSCN 8148; S/A 1299 Modification Kit, Intermodule Ventilation (IMV) Valve 

(Ground)

N/A 29 KT FLT  N/A FLT HI 9/30/2005 COMPLETE ON BHB2885. 08/15/2006. Ship short on BHB2666 

dated 06/29/2005. SSCN 8148 definitized.50992 SSCN 8148; S/A 1299 Shaft, Upper N/A 15 EA FLT  N/A FLT HI 10/28/2005 COMPLETE ON BHB2854. 05/25/2006. SSCN 8148 definitized.

50993 SSCN 8148; S/A 1299 Shaft, Upper N/A 15 EA FLT  N/A FLT HI 10/28/2005 COMPLETE ON BHB2854. 05/25/2006. SSCN 8148 definitized.

50994 SSCN 8148; S/A 1299 Shaft, Upper N/A 15 EA FLT  N/A FLT HI 11/30/2005 COMPLETE ON BHB2854. 05/23/2006. SSCN 8148 definitized.

50995 SSCN 8148; S/A 1299 Shaft, Upper N/A 15 EA FLT  N/A FLT HI 11/30/2005 COMPLETE ON BHB2854. 05/23/2006. SSCN 8148 definitized.

50996 SSCN 9163; S/A 1340 FILL PORT MOD KIT N/A 1 KT FLT  N/A BHOU 03/16/06 COMPLETE ON BHB2826. 03/15/2006. SSCN 9163 definitized on 

Mod 1340.50997 SSCN 9163; S/A 1340 FILL PORT MOD KIT N/A 1 KT FLT  N/A BHOU 04/28/06 COMPLETE ON BHB2831. 04/27/2006. SSCN 9163 definitized on 

Mod 1340.50998 SSCN 9163; S/A 1340 FILL PORT MOD KIT N/A 2 KT FLT  N/A BHOU 04/28/06 COMPLETE ON BHB2832. 04/27/2006. SSCN 9163 definitized on 

Mod 1340.50999 SSCN 9344; S/A 1310 Z1 MOD KIT, CMG #1 INSTALLATION AND 

REMOVAL AND SHIM REMOVAL, ON-ORBIT

N/A 1 KT FLT  N/A FLT KSC 10/13/05 COMPLETE ON BHB2681. 07/12/2005. SSCN 9344 definitized per 

S/A 1309.51000 05-0128; SSCN 8236; S/A 

1265

MODIFICATION KIT, ARIS RF GROUND STRAP N/A 2 KT FLT  N/A FLT B-HOU 06/27/05 COMPLETE ON BHB2657. 06/03/2005. Added per Boeing letter 2-

1150-05-0128 concurred by NASA 05/19/05.51005 SSCN 9279; S/A 1362 ANTIMICROBIAL DETECTION STRIPS N/A 100 EA FLT  N/A FLT JSC 6/29/2007 COMPLETE ON BHB3002. 06/28/2007. SSCN 9279 definitized on 

Mod 1362. changed via letter 1150-07-0037. DIL item 51005 dest 51006 S/A 1368; SSCN 8941; 

S/A 1327

KIT SHUNTING PLUG, SSU N/A 1 KT FLT  N/A FLT KSC 06/02/06 COMPLETE ON BHB2861. 06/15/2006. Nomenclature/EDD 

change; per Boeing letter 2-1150-06-0128, concurred by NASA 51007 S/A 1368; SSCN 8941; 

S/A 1327

KIT SHUNTING PLUG, SSU N/A 1 KT FLT  N/A FLT KSC 06/30/06 COMPLETE ON BHB2873. 07/18/2006. Nomenclature/EDD 

change; per Boeing letter 2-1150-06-0128, concurred by NASA 51010 SSCN 9326; S/A 1334 EVA FLUID JUMPER ASSEMBLY N/A 1 EA FLT  N/A FLT BHOU 05/24/06 COMPLETE ON BHB2834. 09/28/2006. Change Destination per 

Boeing letter 2-1150-06-0226, concurred by NASA 9/28/06; 51011 SSCN 9457; S/A 1332 MOD KIT, BMRRM - COVER RETAINER FLIGHT N/A 2 KT FLT  N/A FLT KSC 10/14/05 COMPLETE ON BHB2735. 11/04/2005. SSCN 9457 definitized per 

S/A 1332.51012 SSCN 9457; S/A 1332 MOD KIT, BMRRM - COVER RETAINER FLIGHT N/A 2 KT FLT  N/A FLT KSC 11/14/05 COMPLETE ON BHB2736. 11/04/2005. SSCN 9457 definitized per 

S/A 1332.51013 SSCN 9457; S/A 1332 MOD KIT, BMRRM - COVER RETAINER FLIGHT N/A 2 KT FLT  N/A FLT KSC 01/13/06 COMPLETE ON BHB2737. 11/04/2005. SSCN 9457 definitized per 

S/A 1332.51014 SSCN 9457; S/A 1332 MOD KIT, BMRRM - COVER RETAINER FLIGHT N/A 3 KT FLT  N/A FLT KSC 02/17/06 COMPLETE ON BHB2738. 11/04/2005. SSCN 9457 definitized per 

S/A 1332.51015 SSCN 9457; S/A 1332 KIT, BMRRM - COVER RETAINER FLIGHT N/A 3 KT FLT  N/A FLT KSC 03/17/06 COMPLETE ON BHB2768. 01/06/2006. Quantity change; per 

Boeing letter 2-1150-0324, concurred by NASA 12/19/05; SSCN 51018 SSCN 9145; S/A 1340 DUAL PURPOSE CONTAINER N/A 1 EA GSE  N/A KSC 07/28/06 COMPLETE ON BHB2953. 07/18/2007. SSCN 9145 definitized on 

Mod 1340.51019 2-1150-05-0318; SSCN 

9063; S/A 1346

P4 MOD KIT, RTAS GROUND LUG SPACER 

PLATE

N/A 1 KT FLT  N/A FLT KSC 01/13/06 COMPLETE ON BHB2778. 01/06/2006. Added to J-27 per Boeing 

letter 2-1150-05-0318, concurred by NASA 12/16/05.51020 2-1150-05-0318; SSCN 

9063; S/A 1346

S4 MOD KIT, RTAS GROUND LUG SPACER 

PLATE

N/A 1 KT FLT  N/A FLT KSC 02/24/06 COMPLETE ON BHB2779. 01/06/2006. Added to J-27 per Boeing 

letter 2-1150-05-0318, concurred by NASA 12/16/05.51021 2-1150-05-0318; SSCN 

9063; S/A 1346

S6 MOD KIT, RTAS GROUND LUG SPACER 

PLATE

N/A 1 KT FLT  N/A FLT KSC 09/15/06 COMPLETE ON BHB2852. 05/03/2006. Added to J-27 per Boeing 

letter 2-1150-05-0318, concurred by NASA 12/16/05.51022 2-1150-06-0061 MOD KIT, CABLE TIES-MBSU JUMPER N/A 1 KT FLT  N/A FLT KSC 03/03/06 COMPLETE ON BHB2780. 03/15/2006. DIL Item added per 

Boeing letter 2-1150-06-0061, concurred by NASA 03/10/06. 51024 06-0033; SSCN 7385;  

S/A 1223

ISL ROUTER ASSEMBLY N/A 2 EA FLT  N/A FLT HI 02/14/06 COMPLETE ON BHB2820. 08/17/2006. Added to J-27 per Boeing 

letter 2-1150-06-0033, concurred by NASA 02/08/06.51025 06-0033; SSCN 7385;  

S/A 1223

ECA, POWER SUPPLY N/A 1 EA FLT  N/A FLT HI 02/14/06 COMPLETE ON BHB2821. 03/10/2006. Added to J-27 per Boeing 

letter 2-1150-06-0033, concurred by NASA 02/08/06.51026 06-0033; SSCN 7385;  

S/A 1223

CCA, ETHERNET SWITCH-VME, 10/100 

MBPS/1000 BASE SX

N/A 14 EA FLT  N/A FLT HI 02/14/06 COMPLETE ON BHB2822. 03/10/2006. Added to J-27 per Boeing 

letter 2-1150-06-0033, concurred by NASA 02/08/06.51027 SSCN 9844;  S/A 1355 MODIFICATION KIT, UMBILICAL ASSY, 

INTERFACE - TUS

N/A 1 KT FLT  N/A FLT JSC 04/28/06 COMPLETE ON BHB2856. 05/25/2006. Ship short on BHB2837 

dated 04/05/2006. SSCN 9844 definitized on Mod 1355.51028 SSCN 9844;  S/A 1355 MODIFICATION KIT, UMBILICAL ASSY, 

INTERFACE - TUS

N/A 1 KT FLT  N/A FLT JSC 04/28/06 COMPLETE ON BHB2857. 05/25/2006. Ship short on BHB2842 

dated 04/26/2006. SSCN 9844 definitized on Mod 1355.51029 SSCN 9844;  S/A 1355 MODIFICATION KIT, UMBILICAL ASSY, 

INTERFACE - TUS

N/A 1 KT FLT  N/A FLT KSC 04/28/06 COMPLETE BHB2859. 05/26/2006. SSCN 9844 definitized on 

Mod 1355.51030 SSCN 9844;  S/A 1355 SPECIAL TOOLS KIT, UMBILICAL ASSY, 

INTERFACE - TUS

N/A 1 KT OSE  N/A FLT JSC 04/28/06 COMPLETE ON BHB2862. 06/06/2006. Ship short on BHB2848 

dated 04/28/2006. SSCN 9844 definitized on Mod 1355.51031 SSCN 9844;  S/A 1355 BLOCKER ASSY, BLADE - TUS IUA N/A 2 EA FLT  N/A FLT JSC 04/28/06 COMPLETE ON BHB2860. 05/25/2006. Ship short in BHB2853 

dated 05/09/2006. SSCN 9844 definitized on Mod 1355.51033 SSCN 9722; S/A 1363 CABLE ASSY, POWER-OGS (W5881) N/A 1 EA FLT  N/A FLT BHOU 11/14/06 COMPLETE ON BHB2922. 10/10/2006. change nomenclature and 

destination per Boeing letter 2-1150-06-0235 concurred by NASA 
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J-27 DIL - COMPLETED LINE ITEMS

Pxx Series PIOs51037 SSCN 9722; S/A 1363 CAGE ASSY, OGS FEEDWATER N/A 1 EA FLT  N/A FLT BHOU 11/14/06 COMPLETE ON BHB2924. 10/08/2006. change nomenclature and 

destination per Boeing letter 2-1150-06-0235 concurred by NASA 51038 SSCN 9633; S/A 1389 WIRELESS ACCESS POINT ASSY N/A 4 EA FLT  N/A FLT MOSCOW 09/13/07 COMPLETE ON BHB3058. 11/13/2007. SSCN 9633 definitized on 

Mod 1389.  Dest Change from KSC to MOSCOW per letter 2-1150-51039 SSCN 9633; S/A 1389 Repair Kit, Cable,  Ethernet N/A 3 KT FLT  N/A FLT MOSCOW 09/13/07 COMPLETE ON BHB3094. 06/04/2008. SSCN 9633 definitized on 

Mod 1389.  Dest Change from KSC to MOSCOW per letter 2-1150-51042 SSCN 9722; S/A 1363 UPPER BEAM ASSEMBLY-OGS FEEDWATER N/A 1 EA FLT  N/A FLT BHOU 11/14/06 COMPLETE ON BHB2922. 10/10/2006. change nomenclature and 

destination per Boeing letter 2-1150-06-0235 concurred by NASA 51043 SSCN 9722; S/A 1363 LOWER BEAM ASSEMBLY-OGS FEEDWATER N/A 1 EA FLT  N/A FLT BHOU 11/14/06 COMPLETE ON BHB2922. 10/10/2006. change nomenclature and 

destination per Boeing letter 2-1150-06-0235 concurred by NASA 51044 SSCN 2632; S/A 1404 Mod Kit, Connector, Address - ATU, Cupola 1F16119-1 1 KT FLT  N/A KSC 8/21/2007 COMPLETE ON BHB3028. 08/21/2007. Definitized via SSCN 

2632 on Mod 1404.  Updated Units from EA to KT, DIL date from 51045 2-1150-06-0125; S/A 1368 MDM-4 EXTERNAL (100 ohm) N/A 1 EA FLT  N/A FLT KSC 05/26/06 COMPLETE ON BHB2855. 05/31/2006. Added per Boeing Ltr 2-

1150-06-0125 concurred by NASA 5/19/06.51046 06-0160 BGA BOLT RETAINER N/A 2 EA FLT  N/A FLT KSC 07/28/06 COMPLETE ON BHB2890. 08/02/2006. Added per Boeing letter 2-

1150-06-0160, concurred by NASA 07/18/06.51047 2-1150-06-0210; S/A 1388 BRACKET, CONTROLLER - OGS FEEDWATER N/A 1 EA FLT  N/A FLT BHOU 11/14/06 COMPLETE ON BHB2922. 10/10/2006. change destination per 

Boeing letter 2-1150-06-0235 concurred by NASA 10/10/06; Added 51050 SSCN 9918; S/A 1405 Modification Kit, PaRIS - CIR 1J06730-1 1 KT FLT  N/A FLT BHOU 05/11/07 COMPLETE ON BHB2994. 05/11/2007. SSCN 9918 Definitized on 

Mod 140551052 2-1150-06-0238 1/4" Square Drive Insert Bit N/A 1 EA FLT  N/A FLT BHOU 10/20/06 COMPLETE ON BHB2945. 12/11/2006. Added per Boeing Ltr 2-

1150-06-0238 concurred by NASA 10/16/0651053 SSCN 10359; S/A 1411 Mod Kit 1 Redesign Preload System  (as installed) MK7080105 1 KT FLT  N/A ULF3 L3 3/25/2008 COMPLETE ON BHB3109. 07/23/2008. Definitized via SSCN 

10359 on Mod 141151054 SSCN 10359; S/A 1411 ModKit 2 Redesign Preload System MK7080105 1 KT FLT  N/A ULF3 L3 3/25/2008 COMPLETE ON BHB3108. 07/23/2008. Ship short on BHB3068 

dated 02/19/2008. Definitized via SSCN 10359 on Mod 141151055 SSCN 10359; S/A 1411 ModKit 3 Redesign Preload System MK7080105 1 KT FLT  N/A ULF3 L3 3/25/2008 COMPLETE ON BHB3143. 10/29/2008. Definitized via SSCN 

10359 on Mod 141151056 SSCN 10359; S/A 1411 ModKit 4 Redesign Preload System MK7080105 1 KT FLT  N/A ULF3 L3 3/25/2008 COMPLETE ON BHB3143. 10/29/2008. Definitized via SSCN 

10359 on Mod 141151057 SSCN 10359; S/A 1411 ModKit 5 Redesign Preload System MK7080105 1 KT FLT  N/A ULF3 L3 3/25/2008 COMPLETE ON BHB3143. 10/29/2008. Definitized via SSCN 

10359 on Mod 141151058 SSCN 10194; S/A1400 Connector Saver, MCA Mass Spectrometer ORU O2 

to Damaged Chasis

N/A 1 EA FLT  N/A FLT KSC 02/23/07 COMPLETE ON BHB2967. 03/01/2007. SSCN 10194 Definitized 

on Mod 140051060 SSCN 10194; S/A1400 Connector Saver, MCA Mass Spectrometer ORU O2 

to Damaged Chasis

N/A 1 EA FLT  N/A FLT KSC 03/23/07 COMPLETE ON BHB2981. 03/27/2007. SSCN 10194 Definitized 

on Mod 140051070 SSCN 9633/ Letter # 2-

1150-07-0035

 Russian Cable, Part Number 17KC.10Ю8210А-8670 17KC.10Ю8210А-

8670

2 EA FLT  N/A Moscow 02/28/07 COMPLETE ON BHB2969. 03/26/2007. added per letter 2-1150-

07-0035 concurred by NASA on 3/1/2007. Admin correction to fix 51071 SSCN 9633/ Letter # 2-

1150-07-0035

Russian Cable, Part Number 17KC.10Ю8210А-8680 17KC.10Ю8210А-

8680

2 EA FLT  N/A Moscow 02/28/07 COMPLETE ON BHB2968. 03/26/2007. added per letter 2-1150-

07-0035 concurred by NASA on 3/1/2007. Admin correction to fix 51072 SSCN 9633/ Letter # 2-

1150-07-0035

ISL Ethernet Cable, 5m 1F15940-1 5 EA FLT  N/A Moscow 03/30/07 COMPLETE ON BHB2982. 03/26/2007. added per letter 2-1150-

07-0035 concurred by NASA on 3/1/2007. Admin correction to fix 51073 SSCN 9633/ Letter # 2-

1150-07-0035

ISL Ethernet Cable, 10m 1F15940-501 5 EA FLT  N/A Moscow 03/30/07 COMPLETE ON BHB2983. 03/26/2007. added per letter 2-1150-

07-0035 concurred by NASA on 3/1/2007. Admin correction to fix 51074 SSCN 9633/ Letter # 2-

1150-07-0035

ISL Ethernet Cable, 15m 1F15940-503 10 EA FLT  N/A Moscow 03/30/07 COMPLETE ON BHB2984. 03/26/2007. added per letter 2-1150-

07-0035 concurred by NASA on 3/1/2007. Admin correction to fix 51075 SSCN 9633/ Letter # 2-

1150-07-0035

ISL Ethernet Cable, 5m 1F15940-1 5 EA FLT  N/A Moscow 03/31/08 COMPLETE ON BHB2999. 06/14/2007. added per letter 2-1150-

07-0035 concurred by NASA on 3/1/2007. Admin correction to fix 51076 SSCN 9633/ Letter # 2-

1150-07-0035

ISL Ethernet Cable, 10m 1F15940-501 5 EA FLT  N/A Moscow 03/31/08 COMPLETE ON BHB2998. 06/14/2007. added per letter 2-1150-

07-0035 concurred by NASA on 3/1/2007. Admin correction to fix 51077 SSCN 9633/ Letter # 2-

1150-07-0035

Circuit Card Assy - PCMCIA 1F15983 20 EA FLT  N/A Moscow 03/31/08 COMPLETE ON BHB3059. 11/13/2007. added per letter 2-1150-

07-0035 concurred by NASA on 3/1/2007. Admin correction to fix 51078 SSCN 9633/ Letter # 2-

1150-07-0035

Cable Assy, Power - WAP 1F15984 4 EA FLT  N/A Moscow 03/31/08 COMPLETE ON BHB3060. 11/13/2007. added per letter 2-1150-

07-0035 concurred by NASA on 3/1/2007. Admin correction to fix 51079 SSCN 9633/ Letter # 2-

1150-07-0035

Cable Assy, Power - WAP 1F15985 4 EA FLT  N/A Moscow 03/31/08 COMPLETE ON BHB3061. 11/13/2007. added per letter 2-1150-

07-0035 concurred by NASA on 3/1/2007. Admin correction to fix 51080 SSCN 10191; Mod 1416 Mod Kit, S6 BCDU (2) 1F16001-1 1 KT FLT  N/A 15A KSC 06/06/08 COMPLETE ON BHB3146. 11/06/2008. Ship short on BHB3050 

dated 10/26/2007. Added per definitization of SSCN 10191 on Mod 51081 SSCN 10191; Mod 1416 Mod Kit, Power Cable, Heater - S6 1F15943-1 1 KT FLT  N/A 15A KSC 06/06/08 COMPLETE ON BHB3147. 11/06/2008. Ship short on BHB3051 

dated 10/26/2007. Added per definitization of SSCN 10191 on Mod 51082 SSCN 10318; Mod 1509 

(H.57)

Kit, Stowed Items, Vibration Isolation System (VIS), 

Second Treadmill

N/A 1 EA FLT  N/A BHOU BHOU 06/10/09 COMPLETE ON BHB3192. 06/03/2009. Ship short on BHB3171 

dated 04/03/2009. Ship short in BHB3168 dated 03/20/2009. 51083 SSCN 10316; Mod 1456 Mod Kit; Wire Harness - UMA, ULC N/A 1 KT FLT  N/A KSC 01/15/08 COMPLETE ON BHB3182. 06/22/2009. Added per SSCN 10316 

definitzed on Mod 145651084 SSCN 10316; Mod 1456 Mod Kit; Wire Harness - UMA, ULC N/A 1 KT FLT  N/A KSC 01/15/08 COMPLETE ON BHB3221. 08/28/2009. Added per SSCN 10316 

definitzed on Mod 145651086 SSCN 10392; Mod 1443 Mod kit; S6 WIF 16 N/A 1 KT FLT  N/A KSC 06/15/07 COMPLETE ON BHB3004. 07/02/2007. Added per SSCN 10392 

definitized on Mod 144351087 SSCN 10429; Mod 1420 Mod Kit, SSU Blanket - EVA Upgrade 1F16105-1 1 KT FLT  N/A 13A.1 KSC 05/11/07 COMPLETE ON BHB2993. 05/25/2007. added per definitization of 

SSCN 10429 on Mod 142051088 SSCN 9279; Letter 2-1150-

07-0078; Mod 1425

Chart, Color-OPA test strip N/A 10 EA FLT  N/A JSC 06/29/07 COMPLETE ON BHB3002. 06/28/2007. 51088 added per letter 2-

1150-07-0078 concurred by NASA on 4/16/07.  Mod 142351101 SSCN 10470; Mod 1438 Coupler, Inline, Ethernet - Altered Item N/A 25 EA FLT  N/A BHOU 06/20/07 COMPLETE ON BHB3001. 06/18/2007. Added per SSCN 10470 

definitized on Mod 143851106 SSCN 10472, Mod 1504 Module Assembly, Gas Trap N/A 1 EA FLT  N/A HI HI 12/31/10 COMPLETE ON BHB3553. 02/08/2013. Added per SSCN 104729 

definitized on Mod 150451107 SSCN 10524; Mod 1443 Maintenance Support Equipment Kit  Blanket Assy - 

Nitrogen Tank Assy  Fluid Quick Disconnect, Type 

N/A 2 KT FLT  N/A KSC 09/04/07 COMPLETE ON BHB3040. 09/05/2007. Added per SSCN 10524 

definitized on Mod 144351108 SSCN 10524; Mod 1443 Maintenance Support Equipment Kit  Blanket Assy - 

Nitrogen Tank Assy  Fluid Quick Disconnect, Type 

N/A 2 KT FLT  N/A KSC 09/26/07 COMPLETE ON BHB3041. 09/26/2007. Added per SSCN 10524 

definitized on Mod 1443. Delivery date corrected per Mod 1504.51110 SSCN 10553, Mod 1504 Mod Kit - MDM, EPIC, GN&C-1 684-014012-0001 1 KT FLT  N/A HI HI 11/18/10 COMPLETE ON BHB3408. 06/09/2011. Ship short on BHB3380 

dated 04/05/2011. Added per SSCN 10553 definitized on Mod 51111 SSCN 10553, Mod 1504 Mod Kit - MDM, EPIC, GN&C-2 684-014013-0001 1 KT FLT  N/A HI HI 11/18/10 COMPLETE ON BHB3409. 06/09/2011. Ship short on BHB3385 

04/21/2011. Added per SSCN 10553 definitized on Mod 1504. 51112 SSCN 10553, Mod 1504 MDM Card Spare 8275155-901 1 EA FLT  N/A BHOU BHOU 12/16/10 COMPLETE ON BHB3404. 06/13/2011. Ship short on BHB3395 

per letter 11-004140 concurrence received 04/04/2011. Added per 51113 SSCN 10553, Mod 1504 Gold MDM Card 8275155-901 1 EA FLT  N/A BHOU BHOU 01/27/11 COMPLETE ON BHB3461. 11/01/2011. Added per SSCN 10553 

definitized on Mod 1504. Added part number on Rev 68. Changed 51114 SSCN 10560; Mod 1452 Mod Kit, External Cables - S0 to N3 N/A 1 EA FLT  N/A B-Hou KSC 03/03/09 COMPLETE ON BHB3180. 04/22/2009. Added per SSCN 10560 

definitzed on Mod 155251120 SSCN 10586; Mod 1446 Mod Kit, CETA Light Cover (Beta Cloth) N/A 1 KT FLT  N/A KSC 09/07/07 COMPLETE ON BHB3044. 09/21/2007. Added per SSCN 10586 

definitzed on Mod 144651121 SSCN 10598; Mod 1444 Cable Assy, Power - Contingency FGB (W5993) N/A 1 EA FLT  N/A KSC 08/01/07 COMPLETE ON BHB3017. 07/24/2007. Added per SSCN 10598 

definitized on Mod 144451122 SSCN 10598; Mod 1444 Cable Assy, Power - Contingency FGB (W6146) N/A 1 EA FLT  N/A KSC 08/01/07 COMPLETE ON BHB3017. 07/24/2007. Added per SSCN 10598 

definitized on Mod 144451123 SSCN 10234; Mod 1436 Ethernet User Cable Kit N/A 1 KT FLT  N/A MOSCOW 11/15/07 COMPLETE ON BHB3065. 11/13/2007. Added per SSCN 10234 

definitized on Mod 143651124 SSCN 10234; Mod 1436 Wireless Access Point Kit N/A 2 KT FLT  N/A MOSCOW 11/30/07 COMPLETE ON BHB3071. 02/06/2008. Added per SSCN 10234 

definitized on Mod 143651125 SSCN 10234; Mod 1436 Wireless Access Point Kit N/A 2 KT FLT  N/A MOSCOW 12/21/07 COMPLETE ON BHB3072. 02/06/2008. Added per SSCN 10234 

definitized on Mod 143651126 SSCN 10234; Mod 1436 Wireless Access Point Kit N/A 2 KT FLT  N/A MOSCOW 01/31/08 COMPLETE ON BHB3073. 02/06/2008. Added per SSCN 10234 

definitized on Mod 143651127 SSCN 10234; Mod 1436 Wireless Access Point Kit N/A 7 KT FLT  N/A MOSCOW 04/30/08 COMPLETE ON BHB3080. 03/26/2008. Added per SSCN 10234 

definitized on Mod 143651132 SSCN 9633; added per 

letter 02-1150-07-0260 via 

WIRELESS ACCESS POINT ASSY N/A 1 EA N/A  N/A QUAL MOSCOW 09/13/07 COMPLETE ON BHB3062. 11/13/2007. Added via letter 02-1150-

07-0260 concurred by NASA on 10/25/2007.  51133 SSCN 9633; added per 

letter 02-1150-07-0260 via 

Cable Assy, Power - WAP 1F15984 1 EA N/A  N/A QUAL Moscow 03/31/08 COMPLETE ON BHB3063. 11/13/2007. Added via letter 02-1150-

07-0260 concurred by NASA on 10/25/2007.  51134 SSCN 9633; added per 

letter 02-1150-07-0260 via 

Cable Assy, Power - WAP 1F15985 1 EA N/A  N/A QUAL Moscow 03/31/08 COMPLETE ON BHB3064. 11/13/2007. Added via letter 02-1150-

07-0260 concurred by NASA on 10/25/2007.  
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Pxx Series PIOs51135 SSCN 10628, Mod 1542 

(H.57)

Pump Module N/A 1 EA FLT  N/A B-HOU KSC 05/29/08 COMPLETE ON BHB3185. 05/08/2009. Ship short on BHB3169 

dated 04/01/2009. Changed delivery date per letter 09-0314.51136 SSCN 10759, Mod 1498 Mod Kit, Rate Gyro Assembly N/A 1 KT FLT  N/A HI 01/30/09 COMPLETE ON BHB3142. 12/12/2008. Added per SSCN 10759 

definitized on Mod 1498 51137 SSCN 10759, Mod 1498 Mod Kit, Rate Gyro Assembly N/A 1 KT FLT  N/A HI 04/08/09 COMPLETE ON BHB3142. 12/12/2008. Added per SSCN 10759 

definitized on Mod 1498 51138 SSCN 10759, Mod 1498 Mod Kit, Rate Gyro Assembly N/A 1 KT FLT  N/A HI 05/29/09 COMPLETE ON BHB3142. 12/12/2008. Added per SSCN 10759 

definitized on Mod 1498 51139 SSCN 10711, Mod 1529 

(H.57)

Mod Kit, Boom – SGANT, Z1 N/A 1 KT FLT  N/A B-Hou KSC 07/31/09 COMPLETE ON BHB3222. 08/21/2009. Added per SSCN 10711 

definitized on Mod 152951140 SSCN 10711, Mod 1529 

(H.57)

Mod Kit, Internal, Cables - Lab N/A 1 KT FLT  N/A B-Hou KSC 07/31/09 COMPLETE ON BHB3165. 03/18/2009. Added per SSCN 10711 

definitized on Mod 152951145 SSCN 10553, Mod 1504 Mod Kit - MDM, EPIC, C&C-1 684-014009-0001 1 KT FLT  N/A HI HI 09/23/10 COMPLETE ON BHB3405. 06/09/2011. Ship short on BHB3374 

dated 04/05/2011. Added per SSCN 10553 definitized on Mod 51146 SSCN 10553, Mod 1504 Mod Kit - MDM, EPIC, C&C-2 684-014010-0001 1 KT FLT  N/A HI HI 09/23/10 COMPLETE ON BHB3406. 06/09/2011. Ship short on BHB3375 

dated 04/05/2011. Added per SSCN 10553 definitized on Mod 51147 SSCN 10553, Mod 1504 Mod Kit - MDM, EPIC, C&C-3 684-014011-0001 1 KT FLT  N/A HI HI 09/23/10 COMPLETE ON BHB3407. 06/09/2011. Ship short on BHB3379 

dated 04/05/2011. Added per SSCN 10553 definitized on Mod 51151 SSCN 10759, Mod 1498 Mod Kit, Rate Gyro Assembly N/A 1 KT FLT  N/A HI 06/30/09 COMPLETE ON BHB3142. 12/12/2008. Added per SSCN 10759 

definitized on Mod 1498 51152 SSCN 10832, Mod 1498 Modification Kit for IMV-ESD Circuitry B47992-1 9 KT FLT  N/A Carleton Carleton 12/04/09 COMPLETE ON BHB3354. 02/24/2011. Added per SSCN 10832 

definitized on Mod 1498. Added part number on mod 1651.51153 SSCN 10234, Mod 1567 Ethernet User Cable Kit 1F15994-501 1 KT FLT  N/A Moscow Moscow 03/31/08 COMPLETE ON BHB3084. 03/25/2008. Added per SSCN 10234 

definitized on Mod 156751154 SSCN 10472, Mod 1504 Module Assembly, Gas Trap N/A 3 EA FLT  N/A HI HI 03/31/11 COMPLETE ON BHB3554. 02/07/2013. Added per SSCN 10472 

definitized on Mod 150451155 SSCN 10472, Mod 1504 Module Assembly, Gas Trap N/A 3 EA FLT  N/A HI HI 04/29/11 COMPLETE ON BHB3555. 02/07/2013. Added per SSCN 10472 

definitized on Mod 150451156 SSCN 10472, Mod 1504 Module Assembly, Gas Trap N/A 2 EA FLT  N/A HI HI 05/27/11 COMPLETE ON BHB3557. 08/02/2013. Added per SSCN 10472 

definitized on Mod 1504

51158 SSCN 10773, Mod 1544 

(H.57)

Modification Kit, Input/Output Harness Assembly, 

ORU2

360406-001 1 KT FLT  N/A HSSSI HSSSI 11/10/09 COMPLETE ON BHB3305. 06/04/2010. Added per SSCN 10773 

definitized on Mod 1544; updated part number per Mod 1567.51159 SSCN 10773, Mod 1544 

(H.57)

Modification Kit, Input/Output Harness Assembly, 

ORU2

360406-001 1 KT FLT  N/A HSSSI HSSSI 12/10/09 COMPLETE ON BHB3305. 06/04/2010. Added per SSCN 10773 

definitized on Mod 1544; updated part number per Mod 1567.51160 SSCN 10773, Mod 1544 

(H.57)

Modification Kit, Input/Output Harness Assembly, 

ORU2

360406-001 1 KT FLT  N/A HSSSI HSSSI 01/11/10 COMPLETE ON BHB3305. 06/04/2010. Added per SSCN 10773 

definitized on Mod 1544; updated part number per Mod 1567.51161 SSCN 10773, Mod 1544 

(H.57)

Modification Kit, Input/Output Harness Assembly, 

ORU2

360406-001 1 KT FLT  N/A HSSSI HSSSI 02/11/10 COMPLETE ON BHB3305. 06/04/2010. Added per SSCN 10773 

definitized on Mod 1544; updated part number per Mod 1567.51162 SSCN 10773, Mod 1544 

(H.57)

Modification Kit, Input/Output Harness Assembly, 

ORU2

360406-001 1 KT FLT  N/A HSSSI HSSSI 03/11/10 COMPLETE ON BHB3305. 06/04/2010. Added per SSCN 10773 

definitized on Mod 1544; updated part number per Mod 1567.51163 SSCN 10625R5, Mod 

1522

Secondary Stanchion Post - Battery N/A 1 EA FLT  N/A Vendor KSC 09/19/08 COMPLETE ON BHB3137. 10/30/2008. Added per SSCN 10625 R-

5 definitized on Mod 152251164 SSCN 10625R5, Mod 

1522

Secondary Stanchion Post - Common N/A 1 EA FLT  N/A Vendor KSC 09/19/08 COMPLETE ON BHB3141. 10/27/2008E. Added per SSCN 10625 

R-5 definitized on Mod 152251165 SSCN 10625R5, Mod 

1522

Retainer Plate, Secondary Tiedown - Battery N/A 1 EA FLT  N/A Vendor KSC 09/19/08 COMPLETE ON BHB3135. 10/15/2008. Added per SSCN 10625 R-

5 definitized on Mod 152251166 SSCN 10625R5, Mod 

1522

Retainer Plate, Secondary Tiedown - Common N/A 1 EA FLT  N/A Vendor KSC 09/19/08 COMPLETE ON BHB3136. 10/15/2008. Added per SSCN 10625 R-

5 definitized on Mod 152251167 SSCN 10625R5, Mod 

1522

Stanchion Post Attachment Bolts N/A 4 EA FLT  N/A Vendor KSC 09/19/08 COMPLETE ON BHB3131. 10/08/2008. Added per SSCN 10625 R-

5 definitized on Mod 152251168 SSCN 10625R5, Mod 

1522

Stanchion Post Attachment Bolts N/A 4 EA FLT  N/A Vendor KSC 09/19/08 COMPLETE ON BHB3121. 09/30/2008. Added per SSCN 10625 R-

5 definitized on Mod 152251169 SSCN 10625R5, Mod 

1522

Stanchion Post Attachment Bolts N/A 4 EA FLT  N/A Vendor KSC 09/19/08 COMPLETE ON BHB3122. 09/30/2008. Added per SSCN 10625 R-

5 definitized on Mod 152251170 SSCN 10625R5, Mod 

1522

Stanchion Post Attachment Bolts N/A 4 EA FLT  N/A Vendor KSC 09/19/08 COMPLETE ON BHB3123. 09/30/2008. Added per SSCN 10625 R-

5 definitized on Mod 152251171 SSCN 10625R5, Mod 

1522

Stanchion Post Attachment Nuts N/A 12 EA FLT  N/A Vendor KSC 09/19/08 COMPLETE ON BHB3124. 09/30/2008. Added per SSCN 10625 R-

5 definitized on Mod 152251173 SSCN 10773, Mod 1544 

(H.57)

Modification Kit, Gas Cylinder, ORU8 360407-001 1 KT FLT  N/A HSSSI HSSSI 08/06/09 COMPLETE ON BHB3304. 07/30/2010. Added per SSCN 10773 

definitized on Mod 1544; updated delivery date and part number 51174 SSCN 10773, Mod 1544 

(H.57)

Modification Kit, Gas Cylinder, ORU8 360407-001 1 KT FLT  N/A HSSSI HSSSI 08/06/09 COMPLETE ON BHB3304. 07/30/2010. Added per SSCN 10773 

definitized on Mod 1544; updated part number per Mod 1567.51175 SSCN 10773, Mod 1544 

(H.57)

Modification Kit, Gas Cylinder, ORU8 360407-001 1 KT FLT  N/A HSSSI HSSSI 09/03/09 COMPLETE ON BHB3304. 07/30/2010. Added per SSCN 10773 

definitized on Mod 1544; updated part number per Mod 1567.51177 SSCN 10773, Mod 1544 

(H.57)

Connector Saver, Assembly, Type II 360535-001 2 KT FLT  N/A HSSSI HSSSI 09/01/09 COMPLETE ON BHB3291. 05/17/2010. Added per SSCN 10773 

definitized on Mod 1544; updated nomenclature and part number 51178 SSCN 10773, Mod 1544 

(H.57)

Connector Saver, Assembly, Type II 360545-001 2 KT FLT  N/A HSSSI HSSSI 09/01/09 COMPLETE ON BHB3292. 05/17/2010. Added per SSCN 10773 

definitized on Mod 1544; updated nomenclature and part number 51179 SSCN 10773, Mod 1544 

(H.57)

Connector Saver, Assembly, Type II 360555-001 2 KT FLT  N/A HSSSI HSSSI 09/01/09 COMPLETE ON BHB3293. 05/17/2010. Added per SSCN 10773 

definitized on Mod 1544; updated nomenclature and part number 51181 SSCN 11038R4, Mod 

1524 (H.57)

Mod Kit, Protective Sleeves, Connector Assembly , 

MBS MT Crossover Cables N/A 1 KT FLT  N/A B-Hou KSC 01/09/09 COMPLETE ON BHB3149. 11/11/2008. Added per SSCN 11038 R-

2 definitized on Mod 1524. Updated on Mod 1529 per letter 08-51182 SSCN 11038R4, Mod 

1524 (H.57)

Mod Kit, Protective Sleeves, Connector Assembly N/A 1 KT FLT  N/A B-Hou KSC 01/09/09 COMPLETE ON BHB3149. 11/11/2008. Added per SSCN 11038 R-

2 definitized on Mod 1524. Updated on Mod 1529 per letter 08-51185 SSCN 11038R4, Mod 

1524 (H.57)

Mod Kit, Protective Sleeve, Connector Assembly, S0 N/A 1 KT FLT  N/A B-Hou KSC 01/09/09 COMPLETE ON BHB3149. 11/11/2008. Added per SSCN 11038 R-

2 definitized on Mod 1524. Updated on Mod 1529 per letter 08-51187 SSCN 11038R4, Mod 

1524 (H.57)

Mod Kit, Protective Sleeve, Connector Assembly, 

Node 1 ESP-2 N/A 1 KT FLT  N/A B-Hou KSC 01/09/09 COMPLETE ON BHB3149. 11/11/2008. Added per SSCN 11038 R-

2 definitized on Mod 1524. Updated on Mod 1529 per letter 08-51189 SSCN 11038R2, Mod 

1524 (H.57)

Mod Kit, Protective Sleeve, Connector Assembly, 

MBS Extension Cable

N/A 1 KT FLT  N/A B-Hou KSC 01/09/09 COMPLETE ON BHB3149. 11/11/2008. Added per SSCN 11038 R-

2 definitized on Mod 152451190 SSCN 10625R5, Mod 

1522

Secondary Stanchion Post - Common N/A 1 EA FLT  N/A Vendor KSC 09/19/08 COMPLETE ON BHB3138. 10/30/2008. Added per SSCN 10625 R-

5 definitized on Mod 152251191 SSCN 10625R5, Mod 

1522

Secondary Stanchion Post - DDCU-E N/A 1 EA FLT  N/A Vendor KSC 09/19/08 COMPLETE ON BHB3139. 10/30/2008. Added per SSCN 10625 R-

5 definitized on Mod 152251192 SSCN 9457 Rev 4; Mod 

1512

Mod Kit, BMRRM - Cover Retainer Flight N/A 1 KT FLT  N/A KSC KSC 06/20/08 COMPLETE ON BHB3115. 08/20/2008. SSCN 9457 Rev 4 

definitized per Mod 1512.51193 SSCN 10990; Mod 1557 Mod Kit – Improved Automated Payload Switch 

(iAPS), On-Orbit

384-014201-0001 1 KT FLT  N/A SEAKR SEAKR 02/24/10 COMPLETE ON BHB3317. 07/21/2010. Added per SSCN 10990 

definitized on Mod 1557. Changed nomenclature, part number and 51194 SSCN 10990; Mod 1557 Mod Kit – Improved Automated Payload Switch 

(iAPS), Ground

684-014201-0501 1 KT FLT  N/A SEAKR SEAKR 06/30/10 COMPLETE ON BHB3323. 08/18/2010. Added per SSCN 10990 

definitized on Mod 1557. Changed nomenclature, part number and 51195 SSCN 10990; Mod 1557 Control Card Assembly 960540-009 1 EA FLT  N/A SEAKR SEAKR 06/30/10 COMPLETE ON BHB3325. 11/02/2010. Added per SSCN 10990 

definitized on Mod 1557. Changed destination and part number per 51196 SSCN 10990; Mod 155x Switch Card Assembly 960660-009 1 EA FLT  N/A SEAKR SEAKR 06/30/10 COMPLETE ON BHB3326. 11/02/2010. Added per SSCN 10990 

definitized on Mod 1557. Changed destination and part number per 51197 SSCN 11072; Mod 1512 Mod Kit, ULC Passive UMA, Fastner Replacement N/A 3 KT FLT  N/A KSC KSC 07/09/08 COMPLETE ON BHB3103. 07/11/2008. SSCN 11072 definitized 

per Mod 1512.51198 SSCN 11072; Mod 1512 Mod Kit, ULC Passive UMA, Fastner Replacement N/A 1 KT FLT  N/A KSC KSC 07/09/08 COMPLETE ON BHB3104. 07/11/2008. SSCN 11072 definitized 

per Mod 1512.51199 SSCN 11072; Mod 1512 Mod Kit, ULC Passive UMA, Fastner Replacement N/A 1 KT FLT  N/A KSC KSC 07/09/08 COMPLETE ON BHB3105. 07/11/2008. SSCN 11072 definitized 

per Mod 1512.51200 SSCN 11123, Mod 1512 Mod Kit, RJMC N/A 1 KT FLT  N/A HI KSC 08/11/08 COMPLETE ON BHB3106. 08/01/2008. Added per SSCN 11123 

definitized on Mod 1512.51201 SSCN 10996, Mod 1557 

(H.57)

Flight CCA 8275155-901 2 EA FLT  N/A HI HI 04/25/11 COMPLETE ON BHB3447. 08/09/2011. Partial shipment on 

BHB3433 dated 07/05/2011. Added per SSCN 10996 definitized 51202 SSCN 10996, Mod 1557 

(H.57)

Flight CCA (Spare) 8275155-901 1 EA FLT  N/A HI HI 05/05/11 COMPLETE ON BHB3454. 08/30/2011. Added per SSCN 10996 

definitized on Mod 1557. Added part number on Rev 68.51203 SSCN 10996, Mod 1557 

(H.57)

Front Cover (Spare) 8275222-901 1 EA FLT  N/A HI HI 05/05/11 COMPLETE ON BHB3455. 08/30/2011. Added per SSCN 10996 

definitized on Mod 1557. Added part number on Rev 68.51207 SSCN 10996, Mod 1557 

(H.57)

Front Cover 8275222-901 2 EA FLT  N/A HI HI 04/25/11 COMPLETE ON BHB3446. 08/09/2011.Partial shipment on 

BHB3434 dated 07/05/2011. Added per SSCN 10996 definitized 
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J-27 DIL - COMPLETED LINE ITEMS

Pxx Series PIOs51208 SSCN 8814; Mod 1586 Water Separator ORU Design Improvement Mod Kit SVK1007191-1 2 KT FLT  N/A HSSSI HSSSI 09/24/09 COMPLETE ON BHB3297. 05/06/2010. Ship short on BHB3247. 

Added per SSCN 8814 definitized on Mod 1586. 51209 SSCN 8814; Mod 1586 Water Separator ORU Design Improvement Mod Kit SVK1016815-1 5 KT FLT  N/A HSSSI HSSSI 12/17/09 COMPLETE ON BHB3400. 11/02/2012. Partial shipment on 

BHB3399. Partial shipment on BHB3398. Partial shipment on 51221 SSCN 11010; Mod 1593 Improved Payload Ethernet Hub/Gateway (iPEHG) AN64561-001-01 6 EA FLT  N/A BHOU BHOU 05/16/11 COMPLETE ON BHB3527. 10/26/2012. Ship short on BHB3512 

authorized per letter 12-010859. Ship short on BHB3506 51224 SSCN 11214; Mod 1548 RPCM Type III Mod Kit (External) N/A 1 KT FLT  N/A NSSD KSC 11/07/08 COMPLETE ON BHB3127. 01/30/2009. Added per SSCN 11214 

definitized on Mod 1548. 51225 SSCN 11214; Mod 1548 RPCM Type V Mod Kit (External) N/A 2 KT FLT  N/A NSSD KSC 11/07/08 COMPLETE ON BHB3127. 01/30/2009. Added per SSCN 11214 

definitized on Mod 1548. 51226 SSCN 11214; Mod 1548 RPCM Type VI Mod Kit (External) N/A 1 KT FLT  N/A NSSD KSC 11/07/08 COMPLETE ON BHB3127. 01/30/2009. Added per SSCN 11214 

definitized on Mod 1548. 51229 SSCN 11083; Mod 1554 Mod Kit, S1/P1 Fluid System EVA Label N/A 4 KT FLT  N/A BHOU BHOU 04/27/09 COMPLETE ON BHB3212. 07/13/2009. Ship short on BHB3188 

dated 05/20/2009. Changed nomenclature per letter 09-341 dated 51230 SSCN 11083; Mod 1554 Mod Kit, NTA Fluid Blanket Assembly Label N/A 4 KT FLT  N/A BHOU BHOU 04/27/09 COMPLETE ON BHB3187. 05/19/2009. Changed nomenclature 

per letter 09-341 dated 04/15/2009.51231 SSCN 11214; Mod 1548 RPCM Type V Mod Kit (External) N/A 4 KT FLT  N/A NSSD HSR 11/07/08 COMPLETE ON BHB3128. 01/30/2009. Added per SSCN 11214 

definitized on Mod 1548. 51232 Mod 1578 Bag Assy Cable, Channel 1/4 - SO to N3 N/A 1 EA FLT  N/A BHOU BHOU 04/30/09 COMPLETE ON BHB3179. 04/15/2009. Added per letter 09-336 

dated 04/06/2009.51233 Mod 1578 Bag Assy Cable, Channel 2/3 - SO to N3 N/A 1 EA FLT  N/A BHOU BHOU 04/30/09 COMPLETE ON BHB3179. 04/15/2009. Added per letter 09-336 

dated 04/06/2009.51234 SSCN 11372; Mod 1595 Integrated Communication Unit (ICU) 8080001-117 4 EA FLT  N/A BHOU KSC 09/29/11 COMPLETE ON BHB3515. 09/07/2012.  Partial and ship short on 

BHB3480 dated 03/06/2012. Partial and ship short on BHB3476 51237 SSCN 10759; Mod 1567 Mod Kit, On-Orbit, S0 Rate Gyro Enclosure 

Assembly (RGEA)

684-014517-0001 1 KT FLT  N/A BHOU BHOU 02/27/09 COMPLETE ON BHB3167. 03/13/2009. Added per SSCN 10759 

definitized on Mod 1567. 51238 SSCN 10759; Mod 1567 Mod Kit, On-Orbit, S0 Rate Gyro Enclosure 

Assembly (RGEA)

684-014517-0001 1 KT FLT  N/A BHOU BHOU 02/27/09 COMPLETE ON BHB3167. 03/13/2009. Added per SSCN 10759 

definitized on Mod 1567. 51239 SSCN 10759; Mod 1567 Mod Kit, Rate Gyro Enclosure Assembly (RGEA) 684-014516-0001 1 KT FLT  N/A BHOU BHOU 02/20/09 COMPLETE ON BHB3162. 02/24/2009. Added per SSCN 10759 

definitized on Mod 1567. 51240 SSCN 10759; Mod 1567 Mod Kit, Rate Gyro Enclosure Assembly (RGEA) 684-014516-0001 1 KT FLT  N/A BHOU BHOU 02/20/09 COMPLETE ON BHB3162. 02/24/2009. Added per SSCN 10759 

definitized on Mod 1567. 51241 SSCN 10759; Mod 1567 Mod Kit, Rate Gyro Enclosure Assembly (RGEA) 684-014516-001 1 KT FLT  N/A BHOU BHOU 02/20/09 COMPLETE ON BHB3162. 02/24/2009. Added per SSCN 10759 

definitized on Mod 1567. 51249 SSCN 11372; Mod 1595 ICU CSCI 684-13301-02 1 EA FLT  N/A BHOU JSC 05/31/11 COMPLETE ON BHB3540. 03/25/2013. Ship short on BHB3525 

per letter 12-014465 concurrence dated 10/11/2012. Part number 51252 SSCN 10773; Mod 1567 Modification Kit, Firmware Upgrade, ORU01 360405-001 3 KT FLT  N/A HSSSI HSSSI 08/01/09 COMPLETE ON BHB3226. 10/29/2009. Added per SSCN 10773 

definitized on Mod 1567. 51253 SSCN 10773; Mod 1567 Modification Kit, Input/Output Harness Assembly, 

ORU2

360406-001 1 KT FLT  N/A HSSSI HSSSI 03/11/10 COMPLETE ON BHB3305. 06/04/2010. Added per SSCN 10773 

definitized on Mod 1567. 51254 SSCN 10773; Mod 1567 Modification Kit, Input/Output Harness Assembly, 

ORU2

360406-001 1 KT FLT  N/A HSSSI HSSSI 03/11/10 COMPLETE ON BHB3305. 06/04/2010. Added per SSCN 10773 

definitized on Mod 1567. 51255 SSCN 10773; Mod 1567 Modification Kit, Input/Output Harness Assembly, 

ORU2

360406-001 1 KT FLT  N/A HSSSI HSSSI 03/11/10 COMPLETE ON BHB3305. 06/04/2010. Added per SSCN 10773 

definitized on Mod 1567. 51256 SSCN 10773; Mod 1567 Modification Kit, Input/Output Harness Assembly, 

ORU2

360406-001 1 KT FLT  N/A HSSSI HSSSI 03/11/10 COMPLETE ON BHB3305. 06/04/2010. Added per SSCN 10773 

definitized on Mod 1567. 51257 SSCN 10773; Mod 1567 Modification Kit, Gas Cylinder, ORU8 360407-001 1 KT FLT  N/A HSSSI HSSSI 08/01/09 COMPLETE ON BHB3304. 07/30/2010. Added per SSCN 10773 

definitized on Mod 1567. 51258 SSCN 10773; Mod 1567 Modification Kit, Gas Cylinder, ORU8 630407-001 1 KT FLT  N/A HSSSI HSSSI 08/01/09 COMPLETE ON BHB3304. 07/30/2010. Added per SSCN 10773 

definitized on Mod 1567. 51260 Mod 1578 Bag Assy Ammonia Lines - Node 3 to US Lab N/A 1 EA FLT  N/A BHOU BHOU 10/30/09 COMPLETE ON BHB3235. 10/28/2009. Changed delivery date per 

Mod 1590.51261 SSCN 11145; Mod 1586 Mod Kit, On-Orbit - T2 VIS 684-014673-0001 1 KT FLT  N/A BHOU BHOU 11/06/09 COMPLETE ON BHB3232. 10/31/2009. Added per SSCN 11145 

definitized on Mod 1586.51262 SSCN 10359 Mod Kit, On-Orbit, Z1, CMG 684-014680-0001 4 KT FLT  N/A BHOU BHOU 11/06/09 COMPLETE ON BHB3231. 10/24/2009. Added per letter 09-0369 

dated June 2, 2009.51263 SSCN 11561; Mod 1583 Kit, Cable - N2 to HTV 684-014785-0001 1 KT FLT  N/A BHOU BHOU 07/13/09 COMPLETE ON BHB3211. 07/13/2009. Added per SSCN 11561 

definitized on Mod 1583.51264 SSCN 10966; Mod 1590 Mod Kit, On-Orbit, S0, GPS Antenna Upgrade N/A 4 KT FLT  N/A BHOU BHOU 08/05/09 COMPLETE ON BHB3218. 08/04/2009. Added per SSCN 106966 

definitized on Mod 1590.51267 SSCN 11553; Mod 1625 Mod Kit 1, SARJ Full Redundancy Outboard Ops 

Mode

684-014855-0001 1 KT FLT  N/A BHOU BHOU 11/30/11 COMPLETE ON BHB3463. 10/26/2011. Added per SSCN 11553 

definitized on Mod 1625. Changed nomenclature and delivery date 51268 SSCN 11553; Mod 1625 Mod Kit 2, SARJ Full Redundancy Outboard Ops 

Mode

684-014854-0001 1 KT FLT  N/A BHOU BHOU 09/19/11 COMPLETE ON BHB3456. 09/02/2011. Added per SSCN 11553 

definitized on Mod 1625. Changed nomenclature and delivery date 51269 SSCN 11553; Mod 1625 RJMC Interface Unit (RIU) Assy 684-014900-0001 1 EA FLT  N/A BHOU BHOU 10/19/11 COMPLETE ON BHB3460. 09/28/2011. Added per SSCN 11553 

definitized on Mod 1625.51272 SSCN 11670; Mod 1577 RPCM Type V Mod Kit (External) N/A 4 KT FLT  N/A HOU HSR 07/31/09 COMPLETE ON BHB3189. 05/27/2009. Added per SSCN 11670 

definitized on Mod 1577.51273 SSCN 11670; Mod 1577 RPCM Type V Mod Kit (External) N/A 3 KT FLT  N/A HOU HSR 07/31/09 COMPLETE ON BHB3189. 05/27/2009. Added per SSCN 11670 

definitized on Mod 1577.51274 SSCN 11670; Mod 1577 RPCM Type V Mod Kit (External) N/A 1 KT FLT  N/A HOU HSR 07/31/09 COMPLETE ON BHB3189. 05/27/2009. Added per SSCN 11670 

definitized on Mod 1577.51280 SSCN 11145; Mod 1586 Ground Strap Assy - T2-VIS 1F16208-1 1 EA FLT  N/A BHOU BHOU 07/31/09 COMPLETE ON BHB3213. 07/16/2009. Added per SSCN 11145 

definitized on Mod 1586.51281 SSCN 11145; Mod 1586 Back Cup 080416J 20 EA FLT  N/A BHOU BHOU 07/31/09 COMPLETE ON BHB3213. 07/16/2009. Added per SSCN 11145 

definitized on Mod 1586.51282 SSCN 11145; Mod 1586 Front Cup 080416F 40 EA FLT  N/A BHOU BHOU 07/31/09 COMPLETE ON BHB3213. 07/16/2009. Added per SSCN 11145 

definitized on Mod 1586.51283 SSCN 11145; Mod 1586 Isolator Assy, X-Axis - T2-VIS 1F16152-1 2 EA FLT  N/A BHOU BHOU 08/21/09 COMPLETE ON BHB3219. 08/11/2009. Added per SSCN 11145 

definitized on Mod 1586.51284 SSCN 11145; Mod 1586 Isolator Assy, Y-Axis - T2-VIS 1F16153-1 2 EA FLT  N/A BHOU BHOU 08/21/09 COMPLETE ON BHB3219. 08/11/2009. Added per SSCN 11145 

definitized on Mod 1586.51285 SSCN 11145; Mod 1586 Isolator Assy, Z-Axis - T2-VIS 1F16154-1 2 EA FLT  N/A BHOU BHOU 08/21/09 COMPLETE ON BHB3219. 08/11/2009. Added per SSCN 11145 

definitized on Mod 1586.51286 SSCN 11145; Mod 1586 Isolator Assy, Upper - T2-VIS 1F16155-1 2 EA FLT  N/A BHOU BHOU 08/21/09 COMPLETE ON BHB3219. 08/11/2009. Added per SSCN 11145 

definitized on Mod 1586.51287 SSCN 11145; Mod 1586 Panel Assy, Umbilical - T2-VIS 1F16177-1 1 EA FLT  N/A BHOU BHOU 08/21/09 COMPLETE ON BHB3219. 08/11/2009. Added per SSCN 11145 

definitized on Mod 1586.51288 SSCN 11348; Mod 1589 Mod Kit, Cable, 1553 Bus - FGB PDGF, Node 1 684-014523-0001 1 KT FLT  N/A BHOU Moscow 12/18/09 COMPLETE ON BHB3254. 12/16/2009. Added per SSCN 11348 

definitized on Mod 1589. Changed destination per letter 09-0485 51296 SSCN 11809; Mod 1598 Mod Kit, Switchgear Control Assembly (SCA) 2R124312-10 2 KT FLT  N/A BHOU BEP 10/30/09 COMPLETE ON BHB3228. 10/13/2009. Added per SSCN 11809 

on Mod 1598.51297 SSCN 11908; Mod 1609 Mod Kit, Micro Handle 2R124521-10 2 KT FLT  N/A BHOU PWR 12/23/09 COMPLETE ON BHB3250. 12/10/2009. Added per SSCN 11908 

definitized on Mod 1609.51298 SSCN 11812; Mod 1610 Mod Kit, Cable, Data/Power - Node 2 D684-95074-0001 2 KT FLT  N/A BHOU BHOU 04/30/10 COMPLETE ON BHB3286. 03/26/2010. Added per SSCN 11812 

definitized on Mod 1610.51299 SSCN 11846 Mod Kit, Airlock Installation of O2/N2 Tank, On-Orbit 684-015019-0001 1 KT FLT  N/A BHOU BHOU 11/23/09 COMPLETE ON BHB2333. 11/24/2009. Added per SSCN 11846

51302 SSCN 11947; CO e-mail 

dated 12/09/2009.

Mod Kit, Cable - Node 3 684-015072-0001 1 KT FLT  N/A BHOU BHOU 04/09/10 COMPLETE ON BHB3282. 03/11/2010. Added per SSCN 11947 

authorized by CO e-mail dated 12/09/2009.51303 SSCN 11947; S/A 1658 Mod Kit, Network Device - Node 3 684-015071-0001 1 KT FLT  N/A BHOU BHOU 04/06/11 COMPLETE ON BHB3390. 05/03/2011. Added per SSCN 11947 

definitized on mod 1658.51304 SSCN 11947; S/A 1658 Network Device 684-015068-0001 9 EA FLT  N/A BHOU BHOU 08/12/11 COMPLETE ON BHB3449. 08/12/2011. Added per SSCN 11947 

definitized on mod 1658.51305 SSCN 11947; S/A 1658 Cable Assy, Power, Network Device - Node 3 

(W5073)

684-015073-0001 9 EA FLT  N/A BHOU BHOU 08/12/11 COMPLETE ON BHB3449. 08/12/2011. Added per SSCN 11947 

definitized on mod 1658.51306 SSCN 11947; S/A 1658 Adapter - M12 to RJ45 684-015069-0501 60 EA FLT  N/A BHOU BHOU 08/12/11 COMPLETE ON BHB3449. 08/12/2011. Ship short on 

BHB3411dated 06/10/2011. Added per SSCN 11947 definitized on 51308 SSCN 11946; Mod 1690 Modification Kit, CDRA Bed (-4) TBD 2 KT FLT  N/A HI HI 07/10/12 COMPLETE ON BHB3534. 12/14/2012. Added per SSCN 11946 

definitized on S/A 1690.51332 SSCN 12062; Mod 1618 Mod Kit, Adapter Assy, Video Stanchion 684-015100-0001 1 KT FLT  N/A BHOU BHOU 06/15/10 COMPLETE ON BHB3298. 06/07/2010. Added per SSCN 12062 

definitized on Mod 1618. Updated nomenclature, part number, 
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J-27 DIL - COMPLETED LINE ITEMS

Pxx Series PIOs51333 SSCN 12088; CO e-mail 

dated 12/14/2009.

WPA External Filter Assembly, On-Orbit Non-

Standard Repair Kit

684-015084-0001 1 KT FLT  N/A KSC KSC 03/05/10 COMPLETE ON BHB3261. 01/29/2010. Added per SSCN 12088 

authorized by CO e-mail dated 12/14/2009.51335 SSCN 11947; S/A 1658 RJ45 Ethernet Couplers 684-015363-0001 60 EA FLT  N/A BHOU BHOU 08/12/11 COMPLETE ON BHB3449. 08/12/2011. Added per SSCN 11947 

definitized on mod 1658. Changed part number per letter 11-51339 SSCN 12088; Mod 1634 EFA Filters (Spare) SV1018042-1 4 EA FLT  N/A HSSSI HSSSI 04/15/10 COMPLETE ON BHB3285. 03/31/2010. Added per SSCN 12088 

definitized on S/A 1634.51340 SSCN 12140; Letter 10-

0263

Adapter Assy, FSS-402-1 684-015090-001 1 EA OSE  N/A KSC KSC 02/05/10 COMPLETE ON BHB3262. 02/01/2010. Added per SSCN 12140 

on letter 10-0263 dated 01/22/2010.51341 PIO 85; Letter 10-0270 SASA Blanket Kit 1F98549-1 1 KT FLT  N/A NSSD NSSD 03/15/10 COMPLETE ON BHB3283. 03/16/2010. Added per PIO 85 on 

letter 10-0270 dated 01/27/2010.51342 PIO 85; Letter 10-0270 SASA Blanket Kit 1F98549-1 1 KT FLT  N/A NSSD NSSD 03/15/10 COMPLETE ON BHB3284. 03/18/2010. Added per PIO 85 on 

letter 10-0270 dated 01/27/2010.51343 SSCN 12161; Letter 10-

0276

Kit, Hydrogen Done Assy-ORU, Launch Cover PLSV28789 1 KT FLT  N/A HSSSI HSSSI 02/09/10 COMPLETE ON BHB3267. 02/03/2010. Added per SSCN 12161 

on letter 10-0276 dated 02/03/2010.51344 SSCN 12085; Mod 1633 MDM, PVCU 8260525-909 1 EA FLT  N/A HI KSC 04/23/10 COMPLETE ON BHB3307. 06/07/2010. Added per SSCN 12085 

definitized on S/A 1633.51345 SSCN 12085; Mod 1633 MDM Assembly, Upper R071818-41 1 EA FLT  N/A KSC KSC 06/04/10 COMPLETE ON BHB3306. 07/21/2010. Added per SSCN 12085 

definitized on S/A 1633.51346 SSCN 12085; Mod 1633 MDM Assembly, Lower R071826-1 1 EA FLT  N/A KSC KSC 06/28/10 COMPLETE ON BHB3366. 03/07/2011. Added per SSCN 12085 

definitized on S/A 1633.51348 SSCN 11801; CCO 1636 Mod Kit, Cable, Power, Heater - Airlock 684-015108-0001 1 KT FLT  $        27,808.00 BHOU BHOU 07/16/10 COMPLETE ON BHB3299. 06/04/2010. Added per SSCN 11801 

authorized on CCO 1636. Added total cost on mod 1669.51352 SSCN 11947; S/A 1658 Mod Kit, Cable, Ethernet - Node 3 684-015146-0001 1 KT FLT  N/A BHOU BHOU 11/01/10 COMPLETE ON BHB3339. 12/01/2010. Added per SSCN 11947 

definitized on mod 1658.51353 SSCN 11947; S/A 1658 Mod Kit, Cable, Ethernet - Cupola 684-015147-0001 1 KT FLT  N/A BHOU BHOU 11/01/10 COMPLETE ON BHB3340. 12/01/2010. Added per SSCN 11947 

definitized on mod 1658.51354 SSCN 12216; S/A 1656 Mod Kit, Grapple Bar Assembly, FRGF Re-Clock 684-015151-0001 1 KT FLT  N/A KSC KSC 01/31/12 COMPLETE ON BHB3465. 12/15/2011. Added per SSCN 12216 

definitized on mod 1656. Delivery dated change per directive 51357 SSCN 12270; CO Email 

dated 04/09/2010

Cable Assy, Power - Contingency, Node 1 (W5161) 684-015161-0001 1 EA FLT  N/A KSC KSC 05/28/10 COMPLETE ON BHB3288. 05/04/2010. Added per SSCN 12270 

authorized on contracting officer's email dated 04/09/201051366 SSCN 10990; Letter 10-

0374

Mod Kit – Improved Automated Payload Switch 

(iAPS), On-Orbit 384-014201-0001 1 KT FLT  N/A SEAKR SEAKR 02/24/10 COMPLETE ON BHB3318. 007/21/2010. Added per DIL 51193 

split into two DILs on letter 10-0374 dated 06/04/2010.51367 SSCN 10990; Letter 10-

0374

Mod Kit – Improved Automated Payload Switch 

(iAPS), Ground

684-014201-0501 1 KT FLT  N/A SEAKR SEAKR 06/30/10 COMPLETE ON BHB3324. 09/17/2010. Added per DIL 51194 split 

into two DILs on letter 10-0374 dated 06/04/2010.51368 SSCN 12398; Mod 1651 Modification Kit, Catalytic Reactor (as Installed) SVK1019033-1 1 KT FLT  N/A HSSSI HSSSI 10/15/10 COMPLETE ON BHB3331. 10/12/2010. Added per SSCN 12398 

definitized on S/A 1651.51369 SSCN 12398; Mod 1651 Modification Kit, Catalytic Reactor SVK1019033-1 1 KT FLT  N/A HSSSI HSSSI 10/15/10 COMPLETE ON BHB3345. 12/15/2010. Added per SSCN 12398 

definitized on S/A 1651.51371 SSCN 12465; Mod 1685 LMC Mechanical Installation Kit 683-93070-1 1 KT FLT  N/A BHOU BHOU 03/03/11 COMPLETE ON BHB3367. 03/11/2011. Added per SSCN 12465 

definitized on S/A 1685.51372 SSCN 12455; S/A 1701 Mod Kit, Cable, Power, External - FGB 684-015330-0001 1 KT FLT  N/A BHOU BHOU 03/16/11 COMPLETE ON BHB3351. 02/11/2011. Added per SSCN 12455 

definitized on S/A 1701.51375 SSCN 12446; S/A 1742 Mod Kit, Treadmill Two – Vibration Isolation System 684-015962-0001 1 KT FLT  N/A BHOU BHOU 07/15/11 COMPLETE ON BHB3435. 07/29/2011. Added per SSCN 12446 

definitized on S/A 1742.51466 SSCN 12644; S/A 1713 Mod Kit, Cable, 1553 Bus – Node 2 Vestibule 684-TBD 1 KT FLT  N/A BHOU BHOU 09/29/11 COMPLETE ON BHB3437. 07/27/2011. Added per SSCN 12644 

definitized on S/A 1713.51467 SSCN 10395; S/A 1769 Cable Assy, Power – MLM, Channel 1/4 Russian 

Segment

684-015630-0001 1 EA FLT  N/A BHOU BHOU 12/20/11 COMPLETE ON BHB3467. 12/20/2011. Added per SSCN 10395 

definitized on S/A 1769. 51468 SSCN 10395; S/A 1769 Cable Assy, Power – MLM, Channel 2/3 Russian 

Segment

684-015631-0001 1 EA FLT  N/A BHOU BHOU 12/20/11 COMPLETE ON BHB3470. 12/20/2011. Added per SSCN 10395 

definitized on S/A 1769. 51469 SSCN 10395; S/A 1769 Mod Kit, Cable, Power, External - MLM 684-015627-0001 1 KT FLT  N/A BHOU BHOU 03/22/12 COMPLETE ON BHB3471. 01/17/2012. Added per SSCN 10395 

definitized on S/A 1769. 51470 SSCN 12721; S/A 1717 Contingency Maintenance Kit, 1553/Memory, CCA 684-015601-0001 1 KT FLT  N/A BHOU BHOU 04/01/11 COMPLETE ON BHB3370. 04/01/2011. Added per SSCN 12721 

definitized on S/A 1717.51471 SSCN 12721; S/A 1717 Contingency Maintenance Kit, EDP CCA 684-015602-0001 1 KT FLT  N/A BHOU BHOU 04/01/11 COMPLETE ON BHB3370. 04/01/2011. Added per SSCN 12721 

definitized on S/A 1717.51472 SSCN 12422; S/A 1785 Bypass Cable, Utility Transfer Assembly (UTA), 1553 

Data

684-015830-0001 1  EA FLT  N/A BHOU BHOU 06/28/13 COMPLETE ON BHB3561. 03/29/2013. Changed delivery date per 

CD 12422 R2. Added per SSCN 12422 definitized on S/A 1785.51473 SSCN 12422; S/A 1785 Bypass Cable, Utility Transfer Assembly (UTA), 

Power

684-015832-0001 1  EA FLT  N/A BHOU BHOU 06/28/13 COMPLETE ON BHB3558. 04/03/2013. Changed delivery date per 

CD 12422 R2. Added per SSCN 12422 definitized on S/A 1785.51474 SSCN 12422; S/A 1785 Bypass Cable, Utility Transfer Assembly (UTA), 

Ground

684-015831-0001 1  EA FLT  N/A BHOU BHOU 06/28/13 COMPLETE ON BHB3559. 03/29/2013. Changed delivery date per 

CD 12422 R2. Added per SSCN 12422 definitized on S/A 1785.51475 SSCN 12422; S/A 1785 Bypass Cable, Utility Transfer Assembly (UTA), 

Floating Connector Bootie

684-015838-0001 1  EA FLT  N/A BHOU BHOU 06/28/13 COMPLETE ON BHB3560. 03/29/2013. Changed quantity per 

letter 13-002846 concurrence dated 02/21/2013. Changed delivery 51476 SSCN 12443; S/A 1771 Mod Kit, ELC Wireless Communications, WAP - US 

Lab

684-015641-0001 1 KT FLT  N/A BHOU BHOU 03/26/12 COMPLETE ON BHB3484. 03/26/2012. Added per SSCN 12443 

definitized on S/A 1771. Delivery date changed per letter BG-12-51477 SSCN 12443; S/A 1771 Access Point Assy, Wireless - EWC 684-015639-0001 11 EA FLT  N/A BHOU BHOU 05/25/12 COMPLETE ON BHB3495. 05/25/2012. Partial shipment 2 of 11 

on BHB3483 dated 03/28/2012. Added per SSCN 12443 51478 SSCN 12443; S/A 1771 EVA Handrail/Antenna Assy - External Wireless 

System

684-015274-0001 1 EA FLT  N/A BHOU BHOU 03/26/12 COMPLETE ON BHB3485. 03/26/2012. Added per SSCN 12443 

definitized on S/A 1771.51479 SSCN 12443; S/A 1771 EVA Handrail/Antenna Assy - External Wireless 

System

684-015274-0501 1 EA FLT  N/A BHOU BHOU 03/26/12 COMPLETE ON BHB3485. 03/26/2012. Added per SSCN 12443 

definitized on S/A 1771.51480 SSCN 12443; S/A 1771 Antenna Assy - External Wireless System 684-015275-0001 2 EA FLT  N/A BHOU BHOU 03/26/12 COMPLETE ON BHB3485. 03/26/2012. Added per SSCN 12443 

definitized on S/A 1771.51481 SSCN 12443; S/A 1771 Cable Assy, Power, WAP - EWC 684-015642-0001 6 EA FLT  N/A BHOU BHOU 05/25/12 COMPLETE ON BHB3498. 05/25/2012. Partial shipment 2 of 6 on 

BHB3486 dated 03/28/2012. Added per SSCN 12443 definitized 51482 SSCN 12443; S/A 1771 Cable Assy, Coax, Antenna - Payload 684-015637-0001 10 EA FLT  N/A BHOU BHOU 05/25/12 COMPLETE ON BHB3500. 05/25/2012. Added per SSCN 12443 

definitized on S/A 1771.51483 SSCN 12443; S/A 1771 Antenna, Payload - EWC 684-015636-0001 10 EA FLT  N/A BHOU BHOU 05/25/12 COMPLETE ON BHB3499. 02/08/2013. Added per SSCN 12443 

definitized on S/A 1771.51484 SSCN 12443; S/A 1771 Interface Card, Network - EWC 684-015644-0001 12 EA FLT  N/A BHOU BHOU 05/25/12 COMPLETE ON BHB3496. 05/25/2012. Added per SSCN 12443 

definitized on S/A 1771.51487 SSCN 12693; S/A 1736 Protective Cap NATC-RPC-N-13-

0

12 EA FLT  N/A KSC KSC 10/24/11 COMPLETE ON BHB3492. 06/18/2012. Added per SSCN 12693 

definitized on S/A 1736.51488 SSCN 12753; S/A 1720 Cover Assembly, Recycle Tank - ARFTA 683-99713-1 2 EA FLT  N/A BHOU BHOU 06/10/11 COMPLETE ON BHB3402. 05/26/2011. Added per SSCN 12753 

definitized on S/A 1720.51489 SSCN 12753; S/A 1720 Cover Assembly, Recycle Tank - ARFTA 683-99713-1 1 EA FLT  N/A BHOU BHOU 07/15/11 COMPLETE ON BHB3420. 06/23/2011. Added per SSCN 12753 

definitized on S/A 1720.51497 SSCN 12358; Letter 11-

006800

Contingency Kit, PMA 3 Cover 684-015697-0001 1 KT FLT  N/A BHOU BHOU 05/27/11 COMPLETE ON BHB3401. 05/27/2011. Added per letter 11-

006800 concurrence receieved 05/24/2011.51502 SSCN 12673; S/A 1733 Kit, Drive Lock Assembly Cover 684-015797-0001 2 KT FLT  N/A BHOU BHOU 03/08/12 COMPLETE ON BHB3477. 03/02/2012. Added per SSCN 12673 

definitized on S/A 1733.51504 SSCN 12648; S/A 1738 MDM, EPIC, EXT 684-015894-0001 1 KT FLT  N/A HI HI 10/15/12 COMPLETE ON BHB3524. 10/11/2012. Added per SSCN 12648 

definitized on S/A 1738.51505 SSCN 12648; S/A 1738 MDM, EPIC, EXT 684-015895-0001 1 KT FLT  N/A HI HI 11/15/12 COMPLETE ON BHB3529. 11/08/2012. Added per SSCN 12648 

definitized on S/A 1738.51506 SSCN 12648; S/A 1738 MDM, EPIC, EXT (Spare Card) 8275155-901 1 EA FLT  N/A HI HI 12/14/12 COMPLETE ON BHB3533. 12/05/2012. Added per SSCN 12648 

definitized on S/A 1738.51509 SSCN 10553; Letter 11-

005813

Front Cover 8275222-901 2 EA FLT  N/A HI HI 12/16/10 COMPLETE ON BHB3432. 06/27/2011. Ship short on BHB3393 

dated 05/05/11. Added and authorized to ship short of Qual Test 51510 SSCN 10553, Letter 11-

005977

MDM Card Spare 8275155-901 1 EA FLT  N/A HI HI 12/16/10 COMPLETE ON BHB3431. 06/27/2011. Added per DIL 51112 split 

into 2 DILs authorized on letter 11-005977 concurrence dated 51511 SSCN 12810; S/A 1743 Insulation Kit - SPCU HX 684-016801-0001 4 KT FLT  N/A BHOU BHOU 04/30/12 COMPLETE ON BHB3481. 03/09/2012. Added per SSCN 12810 

definitized on S/A 1743.51611 SSCN 12443; S/A 1771 Antenna, Internal - EWC 684-017259-0001 20 EA FLT  N/A BHOU BHOU 05/25/12 COMPLETE ON BHB3497. 05/25/2012. Added per SSCN 12443 

definitized on S/A 1771. Updated part number per letter BG-12-035 51582 SSCN 12422; S/A 1785 Bypass Cable, Utility Transfer Assembly (UTA), 1553 

Data

684-015833-0001 1  EA FLT  N/A BHOU BHOU 06/28/13 COMPLETE ON BHB3561. 03/29/2013. Changed delivery date per 

CD 12422 R2. Added per SSCN 12422 definitized on S/A 1785.51583 SSCN 12422; S/A 1785 Bypass Cable, Utility Transfer Assembly (UTA), 

Power

684-015827-0001 1  EA FLT  N/A BHOU BHOU 06/28/13 COMPLETE ON BHB3558. 04/03/2013. Changed delivery date per 

CD 12422 R2. Added per SSCN 12422 definitized on S/A 1785.51576 SSCN 12831; S/A 1834 Wire Harness Assy, EPS Y-Jumper, W5211 683-95211-1 1 EA FLT  N/A BHOU BHOU 07/02/12 COMPLETE ON BHB3509. 07/02/2012. Added per SSCN 12831 

definitized on S/A 1834.
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J-27 DIL - COMPLETED LINE ITEMS

Pxx Series PIOs51577 SSCN 12831; S/A 1834 Wire Harness Assy, OGS Converter Jumpers, 

W5212-1 & W5212-2

683-95212-1 1 EA FLT  N/A BHOU BHOU 09/06/12 COMPLETE ON BHB3518. 08/27/2012. Added per SSCN 12831 

definitized on S/A 1834.51578 SSCN 12831; S/A 1834 Wire Harness Assy, OGS Converter Jumpers, 

W5212-1 & W5212-2

683-95212-2 1 EA FLT  N/A BHOU BHOU 09/06/12 COMPLETE ON BHB3518. 08/27/2012. Added per SSCN 12831 

definitized on S/A 1834.51579 SSCN 12831; S/A 1834 Wire Harness Assy, EPS H-Jumper, W5213 683-95213-1 1 EA FLT  N/A BHOU BHOU 11/09/12 COMPLETE ON BHB3526. 10/29/2012. Added per SSCN 12831 

definitized on S/A 1834.51580 SSCN 12831; S/A 1834 Wire Harness Assy, Node 3 EPS XOVER Jumper, 

W5214

683-95214-1 1 EA FLT  N/A BHOU BHOU 01/30/13 COMPLETE ON BHB3535. 12/07/2012. Added per SSCN 12831 

definitized on S/A 1834.51584 SSCN 12422; S/A 1785 Bypass Cable, Utility Transfer Assembly (UTA), 

Ground

684-015834-0001 1  EA FLT  N/A BHOU BHOU 06/28/13 COMPLETE ON BHB3559. 03/29/2013. Changed delivery date per 

CD 12422 R2. Added per SSCN 12422 definitized on S/A 1785.51585 SSCN 12816; S/A 1754 Mod Kit, Cable, Ethernet, External – MLM 684-015947-0001 1 KT FLT  N/A MOSCOW MOSCOW 05/21/12 COMPLETE ON BHB3519. 09/26/2012. Changed destination per 

letter 12-006613 concurrence dated 05/25/12. Added per SSCN 51597 SSCN 12637; S/A 1777 Kit, Waste and Hygiene Compartment 684-017251  1 KT FLT  N/A BHOU BHOU 08/31/12 COMPLETE ON BHB3514. 08/15/2012. Added per SSCN 12637 

definitized on S/A 1777.51618 SSCN 12441; S/A 1802 VIA Assembly, N2- NORS 684-015187-0001 1 EA FLT  N/A BHOU BHOU 06/28/13 COMPLETE ON BHB3570. 06/25/2013. Added per SSCN 12441 

definitizied on S/A 1802.

51619 SSCN 12441; S/A 1802 VIA Assembly, O2- NORS 684-015310-0001 1 EA FLT  N/A BHOU BHOU 06/28/13 COMPLETE ON BHB3570. 06/25/2013. Added per SSCN 12441 

definitizied on S/A 1802.

51620 SSCN 12441; S/A 1802 VIA Assembly, N2- NORS 684-015187-0001 5 EA FLT  N/A BHOU BHOU 06/29/13 COMPLETE ON BHB3571. 06/25/2013. Added per SSCN 12441 

definitizied on S/A 1802.

51621 SSCN 12441; S/A 1802 VIA Assembly, O2- NORS 684-015310-0001 1 EA FLT  N/A BHOU BHOU 06/29/13 COMPLETE ON BHB3571. 06/25/2013. Added per SSCN 12441 

definitizied on S/A 1802.

51622 SSCN 12441; S/A 1802 VIA Assembly, N2- NORS 684-015187-0001 5 EA FLT  N/A BHOU BHOU 08/29/13 COMPLETE ON BHB3581. 08/28/2013. Added per SSCN 12441 

definitizied on S/A 1802.

51623 SSCN 12441; S/A 1802 VIA Assembly, O2- NORS 684-015310-0001 1 EA FLT  N/A BHOU BHOU 08/29/13 COMPLETE ON BHB3581. 08/28/2013. Added per SSCN 12441 

definitizied on S/A 1802.

51625 SSCN 12441; S/A 1802 VIA Assembly, O2- NORS 684-015310-0001 1 EA FLT  N/A BHOU BHOU 10/28/13 COMPLETE ON BHB3606. 10/23/2013. Added per SSCN 12441 

definitizied on S/A 1802.

51630 SSCN 12441; S/A 1802 Thermal Blanket, Assy, Aft 684-015303-0001 1 EA FLT  N/A BHOU BHOU 06/15/13 COMPLETE ON BHB3568. 06/10/2013. Added per SSCN 12441 

definitizied on S/A 1802.51631 SSCN 12441; S/A 1802 Thermal Blanket, Forward 684-015305-0001 1 EA FLT  N/A BHOU BHOU 06/29/13 COMPLETE ON BHB3568. 06/10/2013. Added per SSCN 12441 

definitizied on S/A 1802.51632 SSCN 13005; S/A 1778 Spacer Bar Assembly – T2 VIS 1F16169-1 1 EA FLT  N/A BHOU BHOU 09/12/11 COMPLETE ON BHB3458. 09/12/2011. Added per SSCN 13005 

definitized on S/A 1778.51633 SSCN 10553; S/A 1782 Front Cover 8275222-901 1 EA FLT  N/A HI HI 11/11/11 COMPLETE ON BHB3464. 11/08/2011. Added per SSCN 10553 

addition on S/A 1782.51634 SSCN 12803; S/A 1859 ARFTA Protective Cap 683-99713-1 3 EA FLT  N/A BHOU BHOU 09/04/12 COMPLETE ON BHB3511. 08/02/2012. Added per SSCN 12803 

definitized on S/A 185951635 SSCN 10773; S/A 1809 Modification Kit, Gas Cyclinder, ORU8 360407-002 3 KT FLT  N/A HSSSI HSSSI 06/15/12 COMPLETE ON BHB3542. 03/08/2013. Added per SSCN 

10773R4 on S/A 1809.51675 SSCN 12202; S/A 1792 

(H.57)

Assembly, Tie-down, Rear 684-017037-0001 3 EA FLT  N/A BHOU KSC 08/15/19 COMPLETE ON BHB3488. 04/20/2012. Added per SSCN 12202 

definitized on S/A 1792.51677 SSCN 13070; S/A 1786 EPIC On-Orbit Tester TBD 2 EA FLT  N/A BHOU BHOU 12/13/11 COMPLETE ON BHB3469. 01/25/2012. Partial on BHB3468 dated 

12/20/2011. Ship short and partial on BHB3466 dated 12/05/2011. 51679 SSCN 12283; S/A 1820 Power Distribution Unit 11M156M/FGB2 1 EA FLT  N/A MOSCOW MOSCOW 10/15/12 COMPLETE ON BHB3520. 09/20/2012. Added per SSCN 12283 

definitized on S/A 1820.51680 SSCN 12283; S/A 1820 Main Bus Assembly БСШ-2/FGB2 1 EA FLT  N/A MOSCOW MOSCOW 10/15/12 COMPLETE ON BHB3520. 09/20/2012. Added per SSCN 12283 

definitized on S/A 1820.51681 SSCN 12283; S/A 1820 Filter Unit БФ-2/FGB2 1 EA FLT  N/A MOSCOW MOSCOW 10/15/12 COMPLETE ON BHB3520. 09/20/2012. Added per SSCN 12283 

definitized on S/A 1820.51682 SSCN 13062; S/A 1833 MDM Card 8275155

-901

1 EA FLT  N/A HI HI 02/15/13 COMPLETE ON BHB3546. 01/10/2013. Added per SSCN 13062 

definitized on S/A 1833.51683 SSCN 13062; S/A 1833 MDM Card 8275155

-901

1 EA FLT  N/A HI HI 04/15/13 COMPLETE ON BHB3549. 02/14/2013. Added per SSCN 13062 

definitized on S/A 1833.51684 SSCN 13062; S/A 1833 MDM Card 8275155

-901

1 EA FLT  N/A HI HI 06/14/13 COMPLETE ON BHB3563. 04/23/2013. Added per SSCN 13062 

definitized on S/A 1833.51685 SSCN 13062; S/A 1833 MDM Card 8275155

-901

1 EA FLT  N/A HI HI 08/15/13 COMPLETE ON BHB3567. 06/07/2013. Added per SSCN 13062 

definitized on S/A 1833.51686 SSCN 13047; S/A xxxx PMA-2 Thermal/MMOD Cover 684-TBD-0001 1 EA FLT  N/A BHOU BHOU 05/11/12 COMPLETE ON BHB3491. 05/04/2012. Added per SSCN 13047 

definitized on S/A 194351687 SSCN 13123; S/A 1809 Mod Kit, LwAPA 684-TBD-0001 1 KT FLT  N/A KSC KSC 04/18/12 COMPLETE ON BHB3487. 04/17/2012. Added per SSCN 13123 

definitized on S/A 1809.51688 SSCN 13096; S/A 1839 Modification Kit, WPA Waste Water ORU TBD 1 KT FLT  N/A HSSSI HSSSI 03/20/13 COMPLETE ON BHB3547. 01/16/2013. Added per SSCN 13096 

definitized on S/A 1839.51690 SSCN 13184; S/A 1824 Modification Kit, Heater Mat MLI and Handrail 684-017454-0001 1 EA FLT  N/A KSC KSC 07/10/12 COMPLETE ON BHB3507. 06/22/2012. Added per SSCN 13184 

definitized on S/A 1824.51704 SSCN 13243; S/A 1842 Mod Kit, Cable-Data-Node 2 Vestibule 684-017966-0001 1 KT FLT  N/A BHOU BHOU 06/15/12 COMPLETE ON BHB3502. 05/24/2012. Added per SSCN 13243 

definitized on S/A 1842.51705 SSCN 13245; S/A 1841 ELC Jumper Cables, On-Orbit Non-Standard Repair 

Kit

684-017986-0001 1 KT FLT  N/A KSC KSC 05/22/12 COMPLETE ON BHB3501. 05/22/2012. Added per SSCN 13245 

defnitized on S/A 1841.51708 SSCN 13204; S/A 1887 Mod Kit, Cable - SpaceX 684-018022-0001 1 KT FLT  N/A BHOU BHOU 01/30/13 COMPLETE ON BHB3548. 01/30/2013. Added per SSCN 13204 

definitized on S/A 188751716 SSCN 13276S/A 1852 Passive FRAM Modification 684-018072 1 EA FLT  N/A BHOU BHOU 06/29/12 COMPLETE ON BHB3508. 06/27/2012. Changed destination per 

letter 12-008415 concurrence dated 06/19/12. Added per SSCN 51718 SSCN 13300; S/A 1874 Assy- Stanchion Panel TBD 1 EA FLT  N/A BHOU BHOU 02/20/13 COMPLETE ON BHB3550. 02/05/2013. Added per SSCN 13300 

definitized on S/A 187451719 SSCN 13300; S/A 1874 Assy- Connector Cover Panel TBD 1 EA FLT  N/A BHOU BHOU 02/20/13 COMPLETE ON BHB3550. 02/05/2013. Added per SSCN 13300 

definitized on S/A 187451738 SSCN 13312; S/A 1900 TBD – Maintenance Kit, MBSU, I-Level Repair 684-TBD-0001 1 EA FLT  N/A BHOU BHOU 07/21/13 COMPLETE ON BHB3572. 07/15/2013. Added per SSCN 13312 

definitized on S/A 1900.

51828 SSCN 12422; Letter 12-

002846

Bypass Cable, Utility Transfer Assembly (UTA), 

Floating Connector Bootie

684-015838-0501 1  EA FLT  N/A BHOU BHOU 06/28/13 COMPLETE ON BHB3560. 03/29/2013. Added per letter 13-

002846 concurrence dated 02/21/2013. 51829 SSCN 12422; Letter 12-

002846

Bypass Cable, Utility Transfer Assembly (UTA), 

Floating Connector Bootie

684-015838-0503 1  EA FLT  N/A BHOU BHOU 06/28/13 COMPLETE ON BHB3560. 03/29/2013. Added per letter 13-

002846 concurrence dated 02/21/2013. 51830 SSCN 12422; Letter 12-

002846

Bypass Cable, Utility Transfer Assembly (UTA), 

Floating Connector Bootie

684-015838-0505 1  EA FLT  N/A BHOU BHOU 06/28/13 COMPLETE ON BHB3560. 03/29/2013. Added per letter 13-

002846 concurrence dated 02/21/2013. 51831 SSCN 12422; Letter 12-

002846

Bypass Cable, Utility Transfer Assembly (UTA), 

Floating Connector Bootie

684-015838-0507 1  EA FLT  N/A BHOU BHOU 06/28/13 COMPLETE ON BHB3560. 03/29/2013. Added per letter 13-

002846 concurrence dated 02/21/2013. 51832 SSCN 12422; Letter 12-

002846

Bypass Cable, Utility Transfer Assembly (UTA), 

Floating Connector Bootie

684-015838-0509 1  EA FLT  N/A BHOU BHOU 06/28/13 COMPLETE ON BHB3560. 03/29/2013. Added per letter 13-

002846 concurrence dated 02/21/2013. 51833 SSCN 12422; Letter 12-

002846

Bypass Cable, Utility Transfer Assembly (UTA), 

Floating Connector Bootie

684-015838-0511 1  EA FLT  N/A BHOU BHOU 06/28/13 COMPLETE ON BHB3560. 03/29/2013. Added per letter 13-

002846 concurrence dated 02/21/2013. 51834 SSCN 12422; Letter 12-

002846

Bypass Cable, Utility Transfer Assembly (UTA), 

Floating Connector Bootie

684-015838-0513 1  EA FLT  N/A BHOU BHOU 06/28/13 COMPLETE ON BHB3560. 03/29/2013. Added per letter 13-

002846 concurrence dated 02/21/2013. 51820 SSCN 13544; S/A 1915 Cable Assy, Power, WAP- EWC (W5642) 684-015642-0501 4 EA FLT  N/A BHOU BHOU 11/30/12 COMPLETE ON BHB3532. 11/30/2012. Ship short on BHB3530. 

Added per definitization of SSCN 13544 on S/A 1915. 51845 SSCN 13773; S/A 1994 CCAA FSE Modification Kit TBD 1 Kt FLT  N/A KSC KSC 10/07/13 COMPLETE ON BHB3598. 09/25/2013. Added per SSCN 13773 

definitized on S/A 1994. 
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J-27 DIL - COMPLETED LINE ITEMS

Pxx Series PIOs51865 SSCN 13859; S/A 2008 Passive FRAM - Modification 684-TBD 1 EA FLT  N/A BHOU BHOU 08/15/13 COMPLETE ON BHB3576. 07/22/2013. Added per SSCN 13859 

definitized on S/A 2008.

100800 05-0057; S/A 1306; CCM 

1128

MODIFICATION KIT, RADIATOR ASSY, MDM - 

ZENITH

N/A 1 KT FLT  N/A FLT KSC 03/24/05 COMPLETE ON BHB2829. 05/09/2006. Ship short on BHB1960 

dated 04/06/2005. Added per Boeing Ltr 2-1150-05-0047 100801 05-0057; S/A 1306; CCM 

1128

MODIFICATION KIT, RADIATOR ASSY, MDM - 

NADIR

N/A 1 KT FLT  N/A FLT KSC 03/24/05 COMPLETE ON BHB2835. 05/09/2006. Ship short on BHB2587 

dated 04/06/2005. Added per Boeing Ltr 2-1150-05-0047 101427 S/A 1275; SSCN 5778 MOD KIT, ACBSP, VOICE OVER LOW DATA RATE 

(AS INSTALLED)

N/A 1 KT FLT  N/A FLT GDC4S 12/15/05 COMPLETE ON BHB2751. 12/15/2005. Nomenclature, 

destination, and delivery date change for DIL Item 101427 per 101428 S/A 1275; SSCN 5778 MOD KIT, ACBSP, VOICE OVER LOW DATA RATE N/A 1 KT FLT  N/A FLT GDC4S 12/15/05 COMPLETE ON BHB2752. 12/15/2005. Destination and delivery 

date change for DIL Item 101428 per Boeing letter 2-1150-05-0305 101429 S/A 1275; SSCN 5778 MOD KIT, ACBSP, VOICE OVER LOW DATA RATE N/A 1 KT FLT  N/A FLT GDC4S 12/15/05 COMPLETE ON BHB2753. 12/15/2005. Destination and delivery 

date change for DIL Item 101429 per Boeing letter 2-1150-05-0305 101430 S/A 1275; SSCN 5778 MOD KIT, TRANSPONDER, VOICE OVER LOW 

DATA RATE, AS INSTALLED

N/A 1 KT FLT  N/A FLT GDDS 09/22/04 COMPLETE ON BHB2483. 09/22/2004. Added per Boeing Ltr 2-

1150-04-0422 concurred by NASA on 09/16/04101431 S/A 1275; SSCN 5778 MOD KIT, TRANSPONDER, VOICE OVER LOW 

DATA RATE

N/A 1 KT FLT  N/A FLT GDDS 09/22/04 COMPLETE ON BHB2484. 09/22/2004. Added per Boeing Ltr 2-

1150-04-0422 concurred by NASA on 09/16/04101432 S/A 1275; SSCN 5778 MOD KIT, TRANSPONDER, VOICE OVER LOW 

DATA RATE

N/A 1 KT FLT  N/A FLT GDDS 09/22/04 COMPLETE ON BHB2485. 09/22/2004. Added per Boeing Ltr 2-

1150-04-0422 concurred by NASA on 09/16/04
End of List

100xxx Series



CHANGE NUMBER NOMENCLATURE PART NUMBER QTY UNIT OF 

ISSUE

HWD 

TYPE

TOTAL 

COST

DD 250 

POINT

DESTINATION DELIVERY 

DATE

REMARKS / DELIVERY INFO

Fitting Assembly - PVR (Accumulator Attachment 

Fitting)

83-42132-105 5 EA 48209 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070

Fitting Assembly - PVR (Accumulator Attachment 

Fitting)

83-42132-107 5 EA 49100 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070

Support, HEAter Controller - PVR 83-48373-101 5 EA 23272 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070

Fixed Pulley Assembly, Torque Panel/Arm - PVR 83-42103-101 15 EA 87384 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070

Fixed Pulley Assembly, Torque Panel/Arm - PVR 83-42103-105 5 EA 56558 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070

Mast Assembly - PVR 83-42064-101 10 EA 61249 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070

Manifold Cover Hinge Assembly - PVR (Outboard 

Hinge, Radiator Panel #1 - Torque Panel Side)

83-42026-101 5 EA 22157 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070

Manifold Cover Hinge Assembly - PVR (Outboard 

Hinge, Radiator Panel #1 - Torque Panel Side)

83-42026-102 5 EA 22157 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070

Fitting, Compression ShEAr -PVR 83-42192-101 20 EA 29139 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070

Lug Hinge Assembly, Radiator Panel - PVR (Inboard 

Hinge, Panel 1 Side)

83-42035-101 10 EA 24993 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070

Hinge, Inboard Torque Panel - PVR (Inboard Hinge, 

Torque Panel Side)

83-42108-101 10 EA 128852 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070

Hinge, Outboard Torque Panel - PVR (Outboard 

Hinge, Torque Panel Side)

83-42107-101 5 EA 94809 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070

Hinge, Outboard Torque Panel - PVR (Outboard 

Hinge, Torque Panel Side)

83-42107-102 5 EA 89856 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070

Manifold Hinge Assy - HRS RDTR 83-39383-111 21 EA 140814 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070

Manifold Hinge Assy - HRS RDTR 83-39383-112 21 EA 140814 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070

Cinch Fitting Assembly - HRS RDTR 

(Cinch ShEAr/Compression Fitting)

83-45553-101 28 EA 544375 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070

Pivot Pin, Panel Assy - HRS RDTR 83-39791-101 14 EA 117891 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070

Torque Panel/Arm Hinge - HRS RDTR 83-39705-103 7 EA 64880 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070

Torque Panel/Arm Hinge - HRS RDTR 83-39705-104 7 EA 57827 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070

Strut, Outer, Torque Arm/Pnl - HRS RDTR (Torque 

Arm/Panel Structure - Outer)

83-39563-101 7 EA 73776 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070

Strut, Outer, Torque Arm/Pnl - HRS RDTR (Torque 

Arm/Panel Structure - Outer)

83-39563-102 7 EA 74027 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070

Strut, Outer, Torque Arm/Pnl - HRS RDTR (Torque 

Arm/Panel Structure - Outer)

83-39563-103 7 EA 60196 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070

Strut, Outer, Torque Arm/Pnl - HRS RDTR (Torque 

Arm/Panel Structure - Outer)

83-39563-104 7 EA 57505 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070

Deploy Support Bracket, Base Structure - HRS 

RDTR (Base Structure Deploy Support Fitting)

83-39365-101 7 EA 129179 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070

Deploy Support Bracket, Base Structure - HRS 

RDTR (Base Structure Deploy Support Fitting)

83-39365-107 7 EA 28713 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070

Hinge Assy, Base Structure - HRS RDTR 83-39737-109 7 EA 69234 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070

Hinge Assy, Base Structure - HRS RDTR 83-39737-110 7 EA 62542 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070

Hinge Assy, Base Structure - HRS RDTR 83-39737-111 7 EA 151318 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070

Hinge Assy, Base Structure - HRS RDTR 83-39737-112 7 EA 149020 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070

Hinge Assy, Base Structure - HRS RDTR 83-39737-101 14 EA 133447 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070

Hinge Assy, Base Structure - HRS RDTR 83-39737-102 14 EA 142563 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070

Hinge Pin - HRS RDTR 83-39444-101 14 EA 8441 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070

Hinge Pin - HRS RDTR 83-39444-103 28 EA 14875 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070

Hinge Pin - HRS RDTR 83-39444-115 14 EA 253306 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070

Torque Arm/Panel Hinge - HRS RDTR 83-39705-101 7 EA 73392 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070

Torque Arm/Panel Hinge - HRS RDTR 83-39705-102 7 EA 79417 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070

Hinge Clevis Assy, Scissor BEAm - HRS RDTR 83-39515-107 7 EA 137864 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070

Hinge Clevis Assy, Scissor BEAm - HRS RDTR 83-39515-108 7 EA 132050 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070

MOD 1084; MOD 938; 

CCO 848; R812; P342

CONTROLLER ASSY. TBD 2 EA N/A KSC/PPS 7/31/05 Deleted per SSCN 8847 per SA 1310; STOP WORK per NASA letter BG-04-225 

dated 07/28/04; SHIPPED SHORT 2 EA. DD250 BHB1253 (1 EA) SHIPPED ADP 

ONLY; DD250 BHB1105 (1 EA) SHIPPED SHORT IPL AND ADP

MOD 1084; MOD 938; 

CCO 848; R812; P342

CPU PWA 683-61565-1 2 EA N/A KSC/PPS 7/31/05 Deleted per SSCN 8847 per SA 1310; STOP WORK per NASA letter BG-04-225 

dated 07/28/04;REPAIR PARTS

MOD 1084; MOD 938; 

CCO 848; R812; P342

DAC PWA 683-61696-1 2 EA N/A KSC/PPS 7/31/05 Deleted per SSCN 8847 per SA 1310; STOP WORK per NASA letter BG-04-225 

dated 07/28/04;REPAIR PARTS

MOD 1084; MOD 938; 

CCO 848; R812; P342

ACTUATOR ASSEMBLY 683-61592-1 5 EA N/A KSC/PPS 7/31/05 Deleted per SSCN 8847 per SA 1310; STOP WORK per NASA letter BG-04-225 

dated 07/28/04;SHIPPED SHORT 4 EA.DD250 BHB1191 (1 EA) ADP ONLY; 

DD250 BHB1121 (1 EA) SHIPPED SHORT IPL AND ADP

J-27 DIL - DELETED LINE ITEMS
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Pxx Series PIOsMOD 1084; MOD 938; 

CCO 848; R812; P342

ACTUATOR ASSEMBLY 683-61592-2 5 EA N/A KSC/PPS 7/31/05 Deleted per SSCN 8847 per SA 1310; STOP WORK per NASA letter BG-04-225 

dated 07/28/04;DD250 BHB1537 1 EA; SHIPPED SHORT 3 EA.DD250 BHB1187 

(1 EA) ADP ONLY; DD250 BHB1125 (1 EA) SHIPPED SHORT IPL AND ADP; 

DD250 BHB1538 ADP

MOD 1084; MOD 938; 

CCO 848; R812; P342

ACTUATOR ASSEMBLY 683-61592-3 2 EA N/A KSC/PPS 7/31/05 Deleted per SSCN 8847 per SA 1310; STOP WORK per NASA letter BG-04-225 

dated 07/28/04;SHIPPED SHORT 1 EA.DD250 BHB1188 (1 EA) ADP ONLY; 

DD250 BHB1124 (1 EA) SHIPPED SHORT IPL AND ADP

MOD 1084; MOD 938; 

CCO 848; R812; P342

ACTUATOR ASSEMBLY 683-61592-4 2 EA N/A KSC/PPS 7/31/05 Deleted per SSCN 8847 per SA 1310; STOP WORK per NASA letter BG-04-225 

dated 07/28/04;SHIPPED SHORT 1 EA. DD250 BHB1189 (1 EA) ADP ONLY; 

DD250 BHB1123 (1 EA) SHIPPED SHORT IPL AND ADP

MOD 1084; MOD 938; 

CCO 848; R812; P342

ACCELEROMETER BOARD PWA 683-61622-1 2 EA N/A KSC/PPS 7/31/05 STOP WORK per NASA letter BG-04-225 dated 07/28/04;REPAIR PARTS

MOD 1084; MOD 938; 

CCO 848; R812; P342

ACCELEROMETER ASSY. 683-61720-1 4 EA N/A KSC/PPS 7/31/05 Deleted per SSCN 8847 per SA 1310; STOP WORK per NASA letter BG-04-225 

dated 07/28/04;SHIPPED SHORT 14 EA. DD250 BHB1192 (1 EA) ADP ONLY;  

DD250 BHB1102 (1 EA) SHIPPED SHORT IPL & ADP. ORU

MOD 1084; MOD 938; 

CCO 848; R812; P342

AMPLIFIER INTERFACE PWA 683-61560-1 2 EA N/A KSC/PPS 7/31/05 Deleted per SSCN 8847 per SA 1310; STOP WORK per NASA letter BG-04-225 

dated 07/28/04;REPAIR PARTS

MOD 1084; MOD 938; 

CCO 848; R812; P342

POWER SECTION PWA 683-61609-1 2 EA N/A KSC/PPS 7/31/05 Deleted per SSCN 8847 per SA 1310; STOP WORK per NASA letter BG-04-225 

dated 07/28/04;REPAIR PARTS

S/A 1338 DPM1250 CAP,DUST                      2 EA 270 N/A KSC/PPS 11/1/04 Deleted per Boeing Credit proposal letter 2-1150-05-0249 dated 9/30/05 to NASA, 

definitized on S/A 1338.

PIO 92/SSCN 10622; Mod 

1552 (H.57)

Multifiltration Bed SV825452-1 1 EA FLT  $   953,674 HSSSI KSC 01/29/10 Deleted per NASA letter 10-023 dated 02/24/2010. Added per PIO 92/SSCN 10622 

on Mod 1552.

PIO 92/SSCN 10622; Mod 

1552 (H.57)

Multifiltration Bed SV825452-1 1 EA FLT  $   953,674 HSSSI KSC 03/30/10 Deleted per NASA letter 10-023 dated 02/24/2010. Added per PIO 92/SSCN 10622 

on Mod 1552.

PIO 92/SSCN 10622; Mod 

1552 (H.57)

Multifiltration Bed SV825452-1 1 EA FLT  $   953,674 HSSSI KSC 05/31/10 Deleted per NASA letter 10-023 dated 02/24/2010. Added per PIO 92/SSCN 10622 

on Mod 1552.

PIO 92/SSCN 10622; Mod 

1552 (H.57)

Multifiltration Bed SV825452-1 1 EA FLT  $   953,674 HSSSI KSC 07/30/10 Deleted per NASA letter 10-023 dated 02/24/2010. Added per PIO 92/SSCN 10622 

on Mod 1552.

PIO 92/SSCN 10622; Mod 

1552 (H.57)

Multifiltration Bed SV825452-1 1 EA FLT  $   953,674 HSSSI KSC 09/30/10 Deleted per NASA letter 10-023 dated 02/24/2010. Added per PIO 92/SSCN 10622 

on Mod 1552.

PIO 92/SSCN 10622; Mod 

1552 (H.57)

Multifiltration Bed SV825452-1 1 EA FLT  $   953,674 HSSSI KSC 11/30/10 Deleted per NASA letter 10-023 dated 02/24/2010. Added per PIO 92/SSCN 10622 

on Mod 1552.

PIO 92/SSCN 10622; Mod 

1552 (H.57)

Multifiltration Bed SV825452-1 1 EA FLT  $   953,674 HSSSI KSC 01/31/11 Deleted per NASA letter 10-023 dated 02/24/2010. Added per PIO 92/SSCN 10622 

on Mod 1552.

PIO 92/SSCN 10622; Mod 

1552 (H.57)

Multifiltration Bed SV825452-1 1 EA FLT  $   953,674 HSSSI KSC 03/30/11 Deleted per NASA letter 10-023 dated 02/24/2010. Added per PIO 92/SSCN 10622 

on Mod 1552.

PIO 92/SSCN 10622; Mod 

1552 (H.57)

Multifiltration Bed SV825452-1 1 EA FLT  $   953,674 HSSSI KSC 05/30/11 Deleted per NASA letter 10-023 dated 02/24/2010. Added per PIO 92/SSCN 10622 

on Mod 1552.

PIO 92/SSCN 10622; Mod 

1552 (H.57)

Multifiltration Bed SV825452-1 1 EA FLT  $   953,674 HSSSI KSC 07/29/11 Deleted per NASA letter 10-023 dated 02/24/2010. Added per PIO 92/SSCN 10622 

on Mod 1552.

PIO 92/SSCN 10622; Mod 

1552 (H.57)

Multifiltration Bed SV825452-1 1 EA FLT  $   953,674 HSSSI KSC 09/30/11 Deleted per NASA letter 10-023 dated 02/24/2010. Added per PIO 92/SSCN 10622 

on Mod 1552.

PIO 92/SSCN 10622; Mod 

1552 (H.57)

Inlet Deionizing Bed SV825569-1 1 EA FLT ########## HSSSI KSC 03/29/13 Deleted per PIO 92 credit definitized on S/A 2024. Delivery date changed per 

letter 12-010848 concurrence dated 08/02/12. Added per PIO 92/SSCN 10622 

on Mod 1552
PIO 92/SSCN 10622; Mod 

1552 (H.57)

Microbial Valve Check SV825499-1 1 EA FLT ########## HSSSI KSC 03/29/13 Deleted per PIO 92 credit definitized on S/A 2024. Added per PIO 92/SSCN 

10622 on Mod 1552
PIO 95; Mod 1557 (H.57) WPA System Hose SV827939-1 1 EA FLT  tbd HSSSI KSC 06/30/11 Deleted per letter 10-0456R2 concurrence dated 10/29/2010. Added per PIO 95 on 

Mod 1557. 

PIO 95; Mod 1557 (H.57) WPA System Hose SV827940-1 1 EA FLT  tbd HSSSI KSC 06/30/11 Deleted per letter 10-0456R2 concurrence dated 10/29/2010. Added per PIO 95 on 

Mod 1557. 

PIO 95; Mod 1557 (H.57) WPA System Hose SV827940-2 1 EA FLT  tbd HSSSI KSC 06/30/11 Deleted per letter 10-0456R2 concurrence dated 10/29/2010. Added per PIO 95 on 

Mod 1557. 

PIO 95; Mod 1557 (H.57) WPA System Hose SV827940-3 1 EA FLT  tbd HSSSI KSC 06/30/11 Deleted per letter 10-0456R2 concurrence dated 10/29/2010. Added per PIO 95 on 

Mod 1557. 

PIO 95; Mod 1557 (H.57) WPA System Hose SV827941-1 1 EA FLT  tbd HSSSI KSC 06/30/11 Deleted per letter 10-0456R2 concurrence dated 10/29/2010. Added per PIO 95 on 

Mod 1557. 

PIO 95; Mod 1557 (H.57) WPA System Hose SV827941-2 1 EA FLT  tbd HSSSI KSC 06/30/11 Deleted per letter 10-0456R2 concurrence dated 10/29/2010. Added per PIO 95 on 

Mod 1557. 

PIO 95; Mod 1557 (H.57) WPA System Hose SV827941-3 1 EA FLT  tbd HSSSI KSC 06/30/11 Deleted per letter 10-0456R2 concurrence dated 10/29/2010. Added per PIO 95 on 

Mod 1557. 

PIO 95; Mod 1557 (H.57) WPA System Hose SV827941-4 1 EA FLT  tbd HSSSI KSC 06/30/11 Deleted per letter 10-0456R2 concurrence dated 10/29/2010. Added per PIO 95 on 

Mod 1557. 
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Pxx Series PIOsPIO 95; Mod 1557 (H.57) WPA System Hose SV828011-1 1 EA FLT  tbd HSSSI KSC 06/30/11 Deleted per letter 10-0456R2 concurrence dated 10/29/2010. Added per PIO 95 on 

Mod 1557. 

PIO 95; Mod 1557 (H.57) WPA System Hose SV828011-2 1 EA FLT  tbd HSSSI KSC 06/30/11 Deleted per letter 10-0456R2 concurrence dated 10/29/2010. Added per PIO 95 on 

Mod 1557. 

PIO 95; Mod 1557 (H.57) WPA System Hose SV828012-1 1 EA FLT  tbd HSSSI KSC 06/30/11 Deleted per letter 10-0456R2 concurrence dated 10/29/2010. Added per PIO 95 on 

Mod 1557. 

PIO 95; Mod 1557 (H.57) WPA System Hose SV828012-2 1 EA FLT  tbd HSSSI KSC 06/30/11 Deleted per letter 10-0456R2 concurrence dated 10/29/2010. Added per PIO 95 on 

Mod 1557. 

PIO 95; Mod 1557 (H.57) WPA System Hose SV828012-3 1 EA FLT  tbd HSSSI KSC 06/30/11 Deleted per letter 10-0456R2 concurrence dated 10/29/2010. Added per PIO 95 on 

Mod 1557. 

PIO 95; Mod 1557 (H.57) WPA System Hose SV828019-1 1 EA FLT  tbd HSSSI KSC 06/30/11 Deleted per letter 10-0456R2 concurrence dated 10/29/2010. Added per PIO 95 on 

Mod 1557. 

PIO 95; Mod 1557 (H.57) WPA System Hose SV828019-2 1 EA FLT  tbd HSSSI KSC 06/30/11 Deleted per letter 10-0456R2 concurrence dated 10/29/2010. Added per PIO 95 on 

Mod 1557. 

PIO 95; Mod 1557 (H.57) WPA System Hose SV828019-3 1 EA FLT  tbd HSSSI KSC 06/30/11 Deleted per letter 10-0456R2 concurrence dated 10/29/2010. Added per PIO 95 on 

Mod 1557. 

PIO 95; Mod 1557 (H.57) WPA System Hose SV828019-4 1 EA FLT  tbd HSSSI KSC 06/30/11 Deleted per letter 10-0456R2 concurrence dated 10/29/2010. Added per PIO 95 on 

Mod 1557. 

PIO 95; Mod 1557 (H.57) WPA System Hose SV828021-1 1 EA FLT  tbd HSSSI KSC 06/30/11 Deleted per letter 10-0456R2 concurrence dated 10/29/2010. Added per PIO 95 on 

Mod 1557. 

01-670 MT CETA RAILS (STARBOARD) N/A 1 EA N/A FLT KSC 5/7/04 Deleted per definitization of credit for MT CETA Rails on Mod 1431

SSCN 6647A; BG-04-102 DEAD FACE CONNECTOR ASSEMBLY N/A 5 EA N/A FLT BMSFC 3/17/04 Deleted per NASA Ltr BG-04-102 on 3/22/04. NOTE 1; 

SSCN 6647A; BG-04-102 DEAD FACE CONNECTOR ASSEMBLY N/A 1 EA N/A FLT BMSFC 4/9/04 Deleted per NASA Ltr BG-04-102 on 3/22/04. NOTE 1; 

SSCN 6647A; BG-04-102 CABLE 1553 TERMINATION ASSEMBLY N/A 2 EA N/A FLT BMSFC 7/19/04 Deleted per NASA Ltr BG-04-102 on 3/22/04. NOTE 1; 

SSCN 6647A: SA1236 WIRE HARNESS ASSY. W7002 N/A 2 EA N/A FLT BMSFC 3/17/04 Deleted per SA 1236. NOTE 1

SSCN 6647A: SA1236 WIRE HARNESS ASSY. W7001 N/A 2 EA N/A FLT BMSFC 3/17/04 Deleted per SA 1236. NOTE 1

4xxx Series

10xxx Series

30xxx Series


